



**North Florida
Transportation Planning Organization**

Agenda Book

**10:00 am
Thursday, May 14, 2026**

**North Florida TPO Board Room
980 North Jefferson Street
Jacksonville, FL 32209**



Meeting Agenda

Thursday, May 14, 2026
10 a.m.

- Call to Order
- Pledge of Allegiance
- Introductions
- Public Comment

North Florida TRIP Agency Agenda

1. List of Priority Projects (LOPP) – Set Priorities

ACTION ITEM

Included in Section 1 for approval.

Prior to this vote, the TPO Board meeting will be suspended and the TRIP Agency convened for the vote. The TRIP Agency meeting will then be adjourned and the TPO Board meeting reconvened.

TPO Agenda

A. North Florida TPO Minutes of March 12, 2026

ACTION ITEM

B. Finance Report

Information
Only

- February Monthly Financial Statement
- March Monthly Financial Statement

C. FDOT Requests Amending the FY 2025/26 – FY 2029/30 Transportation Improvement Program (TIP)

ACTION ITEM

A copy of the request is included in Section C, which includes the following projects:

- **447123-2** – SR 152 (Baymeadows Road) from W of Baymeadows Way to E of Princeton Square – Resurfacing/FDOT/Duval County
- **437320-3** – SR 115 (Lem Turner Road) from I-295 (SR 9A) to Percy Road Add Lanes and Reconstruct/FDOT/Duval County
- **208512-3** – SR A1A (Mayport Road) from W 7th Street to Mayport Naval Base Resurfacing/FDOT/Duval County

- **209692-8** – SR 134 (103rd Street) from POW-MIA Memorial Pkwy to W of Samaritan Way – Resurfacing/FDOT/Duval County
- **456343-4** – CR 210 from I-95 (SR 9) to East of EW Pappy Road Add Lanes and Reconstruct/FDOT/St. Johns County
- **210116-3** – SR A1A (Coastal Hwy) from Hospital Creek to Carcaba Road Resurfacing/FDOT/St. Johns County

D. Approval of the FY 2026/27 – FY 2027/28 Unified Planning Work Program (UPWP) **ACTION ITEM**

The draft FY 2026/27 – FY 2027/28 UPWP was presented in March. The current version is posted on the website.

E. General Planning Consultant Ranking **ACTION ITEM**

A committee reviewed nine submittals and ranked them using criteria established by the JTA Professional Services procedure. The TPO intends to enter into negotiations with the top-ranked firm.

F. General Marketing Consultant Ranking **ACTION ITEM**

A committee reviewed eight submittals and ranked them using criteria established by the JTA Professional Services procedure. The TPO intends to enter into negotiations with the top-ranked firm.

G. Staff Presentation on the DRAFT FY 2026/27 – FY 2030/31 Transportation Improvement Program (TIP) Information Only

Approval will be requested at the June meeting.

H. Joint Certification of the Metropolitan Transportation Planning Process Information Only

The annual Self-Certification Report conducted with FDOT is included in Section H.

I. DRAFT Project Recommendations for SU Funding for FY 2027/28 – FY 2031/32 Information Only

Jeff Sheffield will discuss the draft project recommendations.

J. DRAFT Project Recommendations for CMAQ Funding for FY 2027/28 – FY 2031/32 Information Only

Jeff Sheffield will discuss the draft project recommendations.

K. U2C Phase II Skyway Rehabilitation and Downtown Expansion Project Development and Environment (PD&E) Study Information Only

Greer Gillis of JTA will give an update on the U2C Phase II Skyway Rehabilitation and Downtown Expansion Project PD&E Study.

L. Smart North Florida Information Only

M. Executive Director’s Report Information Only

N. Secretary of Transportation’s Report Information Only

O. Authority Reports Information Only

P. Old Business Information Only

Q. New Business

- 2026 TIP Presentation Schedule

R. Public Comment

S. Adjourn

T. Information

- Status Report of FDOT Projects in the North Florida TPO area

The next meeting will be June 11, 2026

NOTICE

In accordance with Section 286.01105, *Florida Statutes*, any person wishing to appeal a decision reached at this meeting will need a record of the proceedings. He may need to ensure that a verbatim record of the proceedings be made, which record would include the testimony and evidence upon which the appeal is to be made.

Public participation is solicited without regard to race, color, national origin, age, sex, religion, disability, or family status. Persons who require special accommodations under the Americans with Disabilities Act or persons who require translation services (free of charge) should contact Marci Larson at 904-306-7513 at least seven days prior to the meeting.

Agenda Item 1.

List of Priority Projects (LOPP) – Set Priorities

ACTION ITEM

2026 ANNUAL LIST OF PRIORITY PROJECTS

TRANSPORTATION REGIONAL INCENTIVE PROGRAM (TRIP) PROJECT PRIORITIES

The Transportation Regional Incentive Program (TRIP) is funded with Documentary Stamp funds. The North Florida TPO is the TRIP Agency for Baker, Clay, Duval, Nassau, Putnam and St. Johns Counties. This list is approved by the TRIP Agency, which includes the North Florida TPO Board and one member of the Baker and Putnam County Commissions. TRIP eligible projects include all funded projects included in the Region-Wide Priority list in addition to the projects listed below. These projects are not ranked.

2026 TRIP PRIORITIES			
County	Project	Limits	Description
Duval	SR 228 Normandy Blvd	Equestrian Center to US 301	Widen to 4-lanes with buffered bike lanes and sidewalks <i>* Environmental Justice Area</i>
Clay	SR 16	Green Cove Springs City Limits to First Coast Expressway Interchange	Widen to 4-lanes <i>* Environmental Justice Area</i>
Nassau	SR 200/SR A1A	Mickler St to Amelia Island Pkwy	Intersection improvements <i>High Crash Corridor</i> <i>* Environmental Justice Area</i>
St. Johns	SR 16/CR 16A	First Coast Expressway to SR 312 Alignment	Add 2 lanes with intersection improvements
Duval/Nassau	US 17 (SR 5) Main St	I-295 to Georgia State line	Widen from 2 lanes to 5 lanes with multiuse path on the east side
St. Johns	CR 2209	SR 9B to CR 208	Capacity and Intersection Improvements
Clay	US 17 (SR 5)	End of exist. 6-lane south of Town Center Blvd. to CR 315	Widen to 6 lanes
Duval	<i>Dunn Ave (SR 104)</i>	New Kings Rd to I-295	Safety Improvements, 2-4 lane widening and intersection improvements
Nassau/Duval	SR 115 Lem Turner Rd	I-295 to US 301	Widen to 4-lanes with multi-use trail/Intersection Improvements <i>* Environmental Justice Area</i>
St. Johns	US 1 (SR 5)	Pine Island Rd to Race Track Rd	Intersection Improvements
Clay	CR 315/CR 216 (Cathedral Oaks Pkwy)	US 17 to SR 23 Interchange	Widen to 4 lanes
Duval	SR 115 Arlington Expressway	North Liberty St to Southside Connector	Drainage improvements and context sensitive upgrades

2026 ANNUAL LIST OF PRIORITY PROJECTS

Duval	Moncrief Road <i>Duval County</i>	13th St to US 1 Kings Rd	Context Sensitive Improvements: Safety, Bicycle, Pedestrian and intersection upgrades
St. Johns	SR A1A	SR A1A corridor from SR 312 to Marsh Landing Pkwy	Intersection Improvements
Duval	Pecan Park Rd	I-95 to Main St	Widen from 2 lanes to 4 lanes plus intersection improvements
St. Johns	CR 210	E.W. Pappy Rd. to I-95	Widen to 6 lanes including interchange improvements with I-95
Clay	CR 220A Old Jennings Rd	SR 23 Interchange to Long Bay Rd	Widen to 4 lanes
Duval	Five Way Roundabout at Sherry/Seminole/Plaza	Intersection at Sherry/Seminole/Plaza	Safety improvements at intersection of Sherry, Seminole, and Plaza
Clay	Cheswick Oaks Ave	SR 23 interchange to Gadwall Rd. (current end of Cheswick Oaks Ave)	New Construction
Duval	J Turner Butler Blvd	I-95 to SR A1A	JTB Interchange upgrades
Nassau	I-95	Griffin Rd. Extension	New Interchange between SR 200 and US 17
St. Johns	International Golf Parkway	I-95 to SR 16	Interchange improvements at I-95
Clay	CR 218 (west of SR 21)	US 301 to Masters Rd	Widen to 4 lanes
Duval	San Juan and Herschel St.	Intersection of San Juan and Herschel	Roundabout

2026 ANNUAL LIST OF PRIORITY PROJECTS

Duval	Yellow Water Connector	Beaver St. at Yellow Water Rd.	New Construction
Baker	Midpoint Parkway/Truck By-Pass, Phase 1		Construct new 2-lane road
Putnam	US 17	Volusia County Line to Pomona Park/Feagle Avenue	Widen to 4-lanes

Agenda Item A.

North Florida TPO Minutes of March 12, 2026

ACTION ITEM



NORTH FLORIDA TPO BOARD
MEETING SUMMARY

Thursday, March 12, 2026 - 10 a.m.
980 North Jefferson Street
Jacksonville, FL 32209

MEMBERS PRESENT:

Dr. Kristen Burke, Clay County Commission – **CHAIRMAN**
Klynt Farmer, Nassau County Commission – **VICE CHAIR**
Betsy Condon, Clay County Commission
Mario Dipola, St. Augustine/St. Johns Airport Authority
Curtis Ford, Mayor, City of Atlantic Beach
Patricia Gillum Sams, JTA
David Hodges, Jacksonville Aviation Authority (for Solomon Brotman)
Clay Murphy, St. Johns County Commission
Nancy Sikes-Kline, Mayor, City of St. Augustine
Tom Slater, JAXPORT

MEMBERS ABSENT:

Mike Gay, Jacksonville City Council
Miriam Hill, Nassau County Ocean Highway & Port Authority
Jimmy Peluso, Jacksonville City Council (for Mayor Donna Deegan)
Ju'Coby Pittman, Jacksonville City Council
Randy White, Jacksonville City Council

NON-VOTING ADVISOR PRESENT:

Greg Evans, Florida Dept. of Transportation

EX-OFFICIO MEMBER ABSENT:

Mark McManus, U.S. Navy (for Captain Ryan Dexter)

OTHERS PRESENT:

Maryann Magers, Magers & Associates
William Burke, HDR
Michael Diculesau, HDR
Wiley Page, Atkins Realis
Daryl Goss, Atkins Realis
Martha Moore, Benesch
Justin Ryan, JAXPORT
Beth McCague, JAXPORT
Greer Johnson Gillis, JTA
Soliman Salem, COJ

Helena Parola, COJ
Sonal Dodia, Jacobs
Wiatt Bowers, Atkins Realis
Xan Traversa, JTA
Terry Shaw, Kimley-Horn & Associates
Anna Siju, FDOT
Jeremy Norsworthy, JTA
April Bacchus, ETM
Larry Parks, FDOT
Jim Knight, FDOT

TPO STAFF PRESENT:

Elizabeth De Jesus, Transportation Programs Manager
Thalia Fuste, Transportation Planner
Clark Letter, Director of Planning and Analytics
Angela Session, Chief Financial Officer

CALL TO ORDER

Chairman Burke called the meeting to order at 10 a.m. and led the Pledge of Allegiance.

PUBLIC COMMENT

None.

AGENDA

▶ A. NORTH FLORIDA TPO MINUTES OF FEBRUARY 12, 2026

Clay Murphy moved to approve the February 12, 2026 minutes; Betsy Condon seconded; motion unanimously carried.

B. FINANCE REPORT

Angela Session reported the January financials have been accepted.

Maryann Magers of Magers & Associates, LLC presented the TPO's FY 2024/25 audit.

Ms. Magers asked for questions. There were no questions at this time.

► **C. FDOT REQUESTS AMENDING THE FY 2025/26 – FY 2029/30 TRANSPORTATION IMPROVEMENT PROGRAM (TIP)**

Anna Siju presented the following amendment to the Transportation Improvement Program (TIP) for FY 2025/26 – FY 2029/30.

A copy of the request is included in Section C, which includes the following project:

- **210447-4** – SR 16 from CR 13A (International Golf Parkway) to Toms Road - Resurfacing/FDOT/St. Johns County

Ms. Siju asked for questions. There were no questions at this time.

Klynt Farmer moved to approve the FDOT’s request to amend the FY 2025/26 – FY 2029/30 Transportation Improvement Program (TIP); Clay Murphy seconded; motion unanimously carried.

► **D. APPROVAL OF 2026 LIST OF PRIORITY PROJECTS (LOPP)**

Clark Letter presented the 2026 List of Priority Projects (LOPP). The LOPP identifies potential projects to be funded in the FDOT Tentative Work Program for FY 2027/28 – FY 2031/32. A draft was presented at the February meeting.

Mr. Letter asked for questions. There were no questions at this time.

Klynt Farmer moved to approve the 2026 List of Priority Projects; David Hodges seconded; motion unanimously carried.

► **E. AMENDMENT OF THE METROPOLITAN PLANNING ORGANIZATION AGREEMENT**

Clark Letter presented the amendment of the Metropolitan Planning Organization Agreement.

This amendment will include the closeout of PL funds in the amount of \$150,220 and SU funds in the amount of \$289,780.

Mr. Letter asked for questions. There were no questions at this time.

Klynt Farmer moved to approve the amendment of the Metropolitan Planning Organization Agreement; Betsy Condon seconded; motion unanimously carried.

► **F. AMENDMENT OF THE UNIFIED PLANNING WORK PROGRAM (UPWP) FOR FY 2024/25 – FY 2025/26 (Deobligation of FHWA Fund)**

Clark Letter presented the amendment of the Unified Planning Work Program for FY 2024/25 – FY 2025/26 (Deobligation of FHWA funds).

This amendment will include the deobligation of \$150,220 of PL funds and \$289,780 of SU funds.

Additionally, staff is proposing moving \$10,000 of PL funds from Task 1.5 – General Consulting Services to Task 5.9 – Safe Routes to Schools Pilot Program.

Mr. Letter asked for questions. There were no questions at this time.

Betsy Condon moved to approve the amendment of the Unified Planning Work Program for FY 2024/25 – FY 2025/26 (Deobligation of FHWA Funds); Jimmy Peluso seconded; motion unanimously carried.

G. DRAFT FY 2026/27 UNIFIED PLANNING WORK PROGRAM (UPWP)

Clark Letter presented the draft FY 2026/27 – FY 2027/28 Unified Planning Work Program (UPWP).

Mr. Letter asked for questions.

- Jimmy Peluso asked how the Main Street Bridge Corridor Study can be moved from “unfunded” to “funded”.

Mr. Letter responded we have funds in reserve in our General Consulting Services task. We have the option to fund additional studies beyond what is already funded. Mr. Letter recommended that Mr. Peluso reach out to Jeff Sheffield to discuss this issue.

- Secretary Evans commented FDOT has a \$100 million rehab project coming up that includes painting, repairs, etc. on the Main Street Bridge.

H. ANNUAL ASSESSMENTS FOR FY 2026/27

Clark Letter presented the annual assessments for FY 2026/27.

Mr. Letter asked for questions. There were no questions at this time.

I. ENHANCING EXISTING ITS WITH PROVEN AI

Adam Storm of FDOT gave a brief presentation on enhancing existing ITS with Proven AI.

Mr. Storm asked for questions.

- Mario Dipola asked how the CCTV works with changing directions and angles.

Mr. Storm responded we program presets. If the operator returns to preset No. 1, it will go back to detection. All cameras are programmed after one hour of inactivity to automatically go back to preset No. 1.

- Klynt Farmer asked how many operators there are, and how serious they are about looking at these lists and the critical incidents.

Mr. Storm responded we have discussed having a dedicated operator to look at the list. There are eight operators during a given day. As soon as an incident is detected, it is addressed within seconds.

- David Hodges asked if there is a video archive of these incidents.

Mr. Storm responded we do have a video archive of the events that we retain for five years.

- Nancy Sikes-Kline asked where this information is stored.

Mr. Storm responded we procured two servers for \$60,000, which was a great deal. This will be pushed out to all the districts and turnpike and expressway authorities.

- Secretary Evans informed the Board there are hundreds of cameras on our interstates. The AI technology teaches itself to observe certain things and notifies the operator. Mr. Storm is doing some research to assist with the Skyway bridge in Tampa to detect pedestrians before they climb the netting on the bridge to prevent them from jumping. Secretary Evans thanked Adam Storm for all his hard work.

J. SMART NORTH FLORIDA

K. EXECUTIVE DIRECTOR'S REPORT

Clark Letter informed the group an RFP is out for the TPO's General Planning Consultant.

L. SECRETARY OF TRANSPORTATION'S REPORT

Secretary Evans informed the Board FDOT recently held the 14th annual Career Day event at the Equestrian Center. Over the three days, 2,549 students attended.

We will be hosting our third annual "Road to Your Future" hiring event April 8 from 11 a.m. – 2 p.m. at UNF's University Center.

In commemoration of the nation's upcoming 250th anniversary, the Governor will install monuments to America's Founding Fathers in Florida counties that bear their names. We recently installed a statue of Frederick Douglass in St. Augustine and one of Alexander Hamilton in Hamilton County. There are talks about statues being installed in Madison and Columbia Counties.

M. AUTHORITY REPORTS

- **Patricia Gillum Sams – Jacksonville Transportation Authority** – We kicked off February as we welcomed the Executive Director of the Greenville Transit Authority and the Vice Chair of the Greenville Transit Authority Board of Directors from Greenville, South Carolina who came here to Jacksonville to learn about America's first public mobility system powered by autonomous vehicles. They toured our state-of-the-art Autonomous Innovation Center, visited our Armsdale AV testing facility and experienced a ride on NAVI.

In February, we held our first of eight public meetings as part of the U²C Phase II – Skyway Rehabilitation & Downtown Service Expansion Project Development and Environment (PD&E) Study, to review project alternatives, and gain valuable input from the community that will ultimately help guide the next phase of development. Through these meetings, the JTA is presenting five different options to the community to provide their feedback that will help result in the determination of the locally preferred alternative. The JTA would like to also present these alternatives to this Board and the community feedback collected as part of this process at the May TPO Board meeting.

Turning to another important initiative, over the last four weeks community leaders, stakeholders, local non-profit executives, and members of the Mayor's staff that represent the Connexion community met to work with us to develop a mutually agreeable solution that will sustain the Connexion Plus service through this fiscal year with the most affordable fare possible for our customers. Through these discussions, the Advisory Committee reached consensus on the Connexion Plus fare structure for Fiscal Year 2026 as follows: a \$10 base fare for the first 12 miles, and \$2.50 for each additional mile. The JTA Board approved these modifications to the

premium, private-ride Connexion Plus fare structure at its February meeting, with the changes scheduled to take effect April 2, 2026. This fare structure will provide some reduction to the JTA's subsidy of the Connexion Plus program and will allow the service to continue through September 30, 2026, the end of the current fiscal year. Our shared ride Connexion service will continue at \$2 per trip through the end of the pilot program in August. We will continue to host these meetings to determine next steps as we look forward to our new fiscal year.

The JTA Board of Directors welcomed three new Governor appointed board members and one returning member at our February board meeting:

- Alan Hopkins, representing Nassau County
- Madelen Salter, representing St. Johns County
- Jonathan "Daniel" Vallencourt, representing Clay County
- And returning Board Member Max Globber from Duval County

Tom Slater – JAXPORT – At the end of this month, we are relocating our administrative functions located at the access control center at the entrance of Blount Island to a location on East 21st Street near our Talleyrand Terminal. The access control center supports all three of our cargo terminals with credentialing, paperwork processing and training. This relocation will reduce personal-owned vehicle traffic and improve overall operational efficiency at our busiest terminal. Continuing JEA powerline project adjacent to Blount Island. This project will raise the powerlines across the St. Johns River. This is critical to raise the air draft clearance to allow the larger container vessels to access the berths at Blount Island. This project is on budget and on schedule to be complete in September. Mr. Slater thanked FDOT, COJ and JEA for their help in making this project happen. We continue to be very grateful for the outpour of support relative to the James Bennett Scholarship. To date, we have raised over \$45,000. TOTE Maritime out of Puerto Rico has partnered with Hubbard House to raise awareness relative to domestic violence resources. The 45-foot shipping container will display the national domestic violence hotline number. This container will travel throughout Jacksonville, the southeast and Puerto Rico to connect survivors and their families to resources.

- Secretary Evans informed the Board FDOT would like to offer an internship opportunity to any recipients of the James Bennett Scholarship.
- Betsy Condon informed the Board the NE Florida Regional Council voted to make a \$10,000 donation.

Mario Dipola – St. Augustine/St. Johns Airport Authority – At yesterday's Board meeting we approved a PTGA for a hanger and taxi lane development project. A T-hanger use agreement and new rates will be brought before the Board next month for action. Hired a firm for the Executive Director search.

RFPs for Advanced Air Mobility and a Secondary Aviation Consultant will be coming out soon. Moving forward with our Airfield Capacity and Long-Term Planning Study that will guide our infrastructure planning. We have two major infrastructure projects that will improve access for future aviation related development. The Hawkeye View Lane Realignment and Utilities Infrastructure Project funded by the Job Growth Development Fund. We began discussions with colleges about bringing aviation workforce training to the region. Nineteen T-Hangars are complete and are at 100 percent utilization. Last month's annual Wings and Wheels event was a great success.

Mark McManus – U.S. Navy (for Captain Ryan Dexter) – NAS Jax is going through a triannual security inspection this week and Mayport Naval Base will go through this next week. Mayport was recognized as having the best Fire Department in the entire Navy and their Fire Chief, Jose Cardenas, was awarded the Fire Chief of the Year. FEMA will conduct a hurricane staging event in April at Mayport.

N. OLD BUSINESS

O. NEW BUSINESS

Q. PUBLIC COMMENT

R. ADJOURNMENT

There being no further business, the meeting was adjourned at 10:50 a.m. The next TPO Board meeting will be April 9, 2026.

Agenda Item B.

Finance Report

Information Only

Summary of February 2026 Financial Statements

	Year-to-Date 2025/2026	Prior Year-to-Date 2024/2025	Difference (+/-)
Revenues	\$ 2,148,251.35	\$ 2,073,069.93	\$ 75,181.42
Expenditures	\$ 1,968,705.87	\$ 1,880,529.37	\$ 88,176.50
Change in Net Assets	<u>\$ 179,545.48</u>	<u>\$ 192,540.56</u>	<u>\$ (12,995.08)</u>
During the month of :	February 2026	February 2025	Difference (+/-)
Revenues			
CMAQ	\$ 32,252.91	\$ 11,335.31	\$ 20,917.60
PL	\$ 315,541.27	\$ 263,353.09	\$ 52,188.18
SU	\$ 28,096.50	\$ 9,585.00	\$ 18,511.50
US DOE Grant	\$ -	\$ -	\$ -
Member Assessments	\$ 40,851.67	\$ 40,031.67	\$ 820.00
Interest Income	\$ 3,506.48	\$ 3,786.49	\$ (280.01)
Safe Street Summit Revenues	\$ -	\$ 10,231.55	\$ (10,231.55)
Total Revenues:	<u>\$ 420,248.83</u>	<u>\$ 338,323.11</u>	<u>\$ 81,925.72</u>
Expenditures			
Office Supplies	\$ 332.42	\$ 712.71	\$ (380.29)
Building Expenses	\$ 1,105.69	\$ 375.45	\$ 730.24
RTC Expenses	\$ -	\$ -	\$ -
Bank Fees	\$ -	\$ 93.88	\$ (93.88)
Employee Travel	\$ 2,258.55	\$ 2,791.36	\$ (532.81)
Board Member Travel	\$ -	\$ -	\$ -
Advertising	\$ -	\$ -	\$ -
Equipment Rental	\$ 535.00	\$ 1,181.95	\$ (646.95)
Consulting Services	\$ 265,197.26	\$ 174,949.70	\$ 90,247.56
Printing/Copying	\$ 174.40	\$ -	\$ 174.40
Promotional Material	\$ -	\$ -	\$ -
Meeting	\$ 310.25	\$ 3,907.73	\$ (3,597.48)
Insurance	\$ 2,489.75	\$ 2,473.92	\$ 15.83
Legal	\$ -	\$ -	\$ -
Memberships	\$ 1,100.00	\$ 120.00	\$ 980.00
Sponsorships	\$ 14,166.00	\$ 1,250.00	\$ 12,916.00
Subscriptions	\$ 15.00	\$ 15.00	\$ -
Software Maintenance	\$ -	\$ 17,195.00	\$ (17,195.00)
Equipment	\$ 149.99	\$ -	\$ 149.99
Miscellaneous	\$ -	\$ -	\$ -
Telephone	\$ 262.38	\$ 395.09	\$ (132.71)
Postage	\$ -	\$ -	\$ -
Payroll Processing Fees	\$ 287.41	\$ 308.07	\$ (20.66)
Administrative and IT Support	\$ 4,166.67	\$ 8,333.34	\$ (4,166.67)
Worker's Comp Insurance	\$ 191.67	\$ 183.33	\$ 8.34
Salary Expense	\$ 78,425.94	\$ 74,691.33	\$ 3,734.61
Employee Benefits	\$ 34,085.50	\$ 32,251.13	\$ 1,834.37
Total Expenses	<u>\$ 405,253.88</u>	<u>\$ 321,228.99</u>	<u>\$ 84,405.18</u>
Change in Net Assets	<u>\$ 14,994.95</u>	<u>\$ 17,094.12</u>	<u>\$ (84,405.18)</u>

Please Note:

There is a positive Year-to-date Change in Net Assets as well as a monthly positive change in Net Assets. Overall the agency is financially sound.

Summary of March 2026 Financial Statements

	Year-to-Date 2025/2026	Prior Year-to-Date 2024/2025	Difference (+/-)
Revenues	\$ 2,506,031.18	\$ 2,350,698.64	\$ 155,332.54
Expenditures	\$ 2,301,686.00	\$ 2,134,265.27	\$ 167,420.73
Change in Net Assets	\$ 204,345.18	\$ 216,433.37	\$ (12,088.19)

During the month of :	March 2026	March 2025	Difference (+/-)
Revenues			
CMAQ	\$ 26,977.25	\$ 10,538.59	\$ 16,438.66
PL	\$ 237,239.79	\$ 185,149.32	\$ 52,090.47
SU	\$ 48,819.28	\$ 10,160.00	\$ 38,659.28
US DOE Grant	\$ -	\$ 27,500.00	\$ (27,500.00)
Member Assessments	\$ 40,851.67	\$ 40,031.67	\$ 820.00
Interest Income	\$ 3,891.84	\$ 4,249.13	\$ (357.29)
Total Revenues:	\$ 357,779.83	\$ 277,628.71	\$ 80,151.12

Expenditures			
Office Supplies	\$ 169.59	\$ 216.06	\$ (46.47)
Building Expenses	\$ 103.78	\$ 842.31	\$ (738.53)
RTC Expenses	\$ -	\$ -	\$ -
Bank Fees	\$ 35.00	\$ -	\$ 35.00
Employee Travel	\$ 534.95	\$ 1,128.02	\$ (593.07)
Board Member Travel	\$ -	\$ -	\$ -
Advertising	\$ 419.20	\$ -	\$ 419.20
Equipment Rental	\$ 535.00	\$ 1,035.36	\$ (500.36)
Consulting Services	\$ 194,266.58	\$ 128,266.80	\$ 65,999.78
Printing/Copying	\$ 1,530.00	\$ 190.63	\$ 1,339.37
Promotional Material	\$ -	\$ 2,361.45	\$ (2,361.45)
Meeting	\$ 324.03	\$ 638.07	\$ (314.04)
Insurance	\$ 2,489.75	\$ 2,473.92	\$ 15.83
Legal	\$ -	\$ -	\$ -
Memberships	\$ 36.05	\$ -	\$ 36.05
Sponsorships	\$ -	\$ 3,333.33	\$ (3,333.33)
Subscriptions	\$ 2,365.00	\$ 15.00	\$ 2,350.00
Equipment	\$ -	\$ -	\$ -
Software Maintenance	\$ 12,561.00	\$ 1,281.78	\$ 11,279.22
Telephone	\$ 370.09	\$ 395.36	\$ (25.27)
Postage	\$ -	\$ -	\$ -
Payroll Processing Fees	\$ 362.41	\$ 265.36	\$ 97.05
Administrative and IT Support	\$ 4,166.67	\$ 4,166.67	\$ -
Worker's Comp Insurance	\$ 191.67	\$ 183.33	\$ 8.34
Salary Expense	\$ 78,425.91	\$ 74,691.32	\$ 3,734.59
Employee Benefits	\$ 34,093.45	\$ 32,251.13	\$ 1,842.32
Total Expenses	\$ 332,980.13	\$ 253,735.90	\$ 79,290.70
Change in Net Assets	\$ 24,799.70	\$ 23,892.81	\$ 860.42

Please Note: There is a positive monthly change in Net Assets and a positive Year-to-date change in Net Assets. Overall the agency is financially sound.

Agenda Item C.

**FDOT Requests Amending the FY 2025/26 –
FY 2029/30 Transportation Improvement Program
(TIP)**

ACTION ITEM



Florida Department of Transportation

RON DESANTIS
GOVERNOR

605 Suwannee Street
Tallahassee, FL 32399-0450

JARED W. PERDUE, P.E.
SECRETARY

April 15, 2026

Elizabeth DeJesus
Transportation Planning Manager
North Florida TPO
980 North Jefferson Street
Jacksonville, FL 32209

Re: FDOT Amendment request for the North Florida TPO Transportation Improvement Program (TIP) for FY 2025/26 – FY 2029/30

Dear Elizabeth:

The Florida Department of Transportation (FDOT) requests Board approval for an amendment to the Transportation Improvement Program (TIP) for FY 2025/26 through FY 2029/30. Please add the following TIP Amendment requests for action by the TPO Board at their May meeting.

Please include the amounts listed for the total project in the TIP amendment report.

The following are new projects:

**447123 2 SR152(BAYMEADOWS RD) FROM W OF BAYMEADOWS WAY TO E OF PRINCETON SQ
RESURFACING//FDOT//Duval County *Non SIS***

<u>Fund</u>	<u>Phase</u>	<u>FY 2026</u>	<u>FY 2027</u>
ACSA	PE	\$0	\$746,231
DDR	PE	\$0	\$213,209
DIH	PE	\$0	\$35,535

**437320 3 SR115(LEM TURNER RD) FROM I-295(SR9A) TO PERCY ROAD
ADD LANES & RECONSTRUCT//FDOT// Duval County *SIS***

<u>Fund</u>	<u>Phase</u>	<u>FY 2026</u>	<u>FY 2027</u>
ACSA	PE	\$0	\$20,000
ACSU	PE	\$0	\$600,000

**208512 3 SRA1A(MAYPORT RD) FROM W 7TH ST TO MAYPORT NAVAL BASE
RESURFACING//FDOT// Duval County *SIS***

<u>Fund</u>	<u>Phase</u>	<u>FY 2026</u>	<u>FY 2027</u>
ACSA	PE	\$0	\$555,431
DIH	PE	\$5,000	\$0
DS	PE	\$0	\$750,000

**209692 8 SR134(103RD ST) FROM POW-MIA MEMORIAL PKWY TO WEST OF
SAMARITAN WAY
RESURFACING//FDOT// Duval County *SIS***

<u>Fund</u>	<u>Phase</u>	<u>FY 2026</u>	<u>FY 2027</u>
ACSA	PE	\$0	\$792,244
DDR	PE	\$0	\$369,213
DIH	PE	\$0	\$61,535
DS	PE	\$0	\$500,000

**456343 4 CR210 FROM I-95(SR9) TO EAST OF EW PAPPY ROAD
ADD LANES & RECONSTRUCT//FDOT//ST. JOHNS County *Non SIS***

<u>Fund</u>	<u>Phase</u>	<u>FY 2026</u>	<u>FY 2027</u>
ACSA	PDE	\$5,000	\$1,001
ACSU	PDE	\$0	\$600,000

**210116 3 SRA1A(COASTAL HWY) FROM HOSPITAL CREEK TO CARCABA RD
RESURFACING//FDOT//ST. JOHNS County *Non SIS***

<u>Fund</u>	<u>Phase</u>	<u>FY 2026</u>	<u>FY 2027</u>
ACSL	PE	\$0	\$1,079,930

If you have any questions about this project or this amendment request, please call me at (904) 360.5676.

Sincerely,

Anna Siju

Anna Siju
North Florida TPO Liaison
FDOT District Two

cc: Achaia Brown

Agenda Item D.

**Approval of the FY 2026/27 – FY 2027/28 Unified
Planning Work Program (UPWP)**

ACTION ITEM



**RESOLUTION 2026-6
ADOPTING THE UNIFIED PLANNING WORK PROGRAM FOR
FISCAL YEARS 2026/27 THROUGH 2027/28**

WHEREAS, the North Florida Transportation Planning Organization is the designated and constituted body responsible for the urban transportation planning and programming process for the Fernandina-Yulee, Jacksonville and St. Augustine Urban Areas; and

WHEREAS, the North Florida Transportation Planning Organization has in accordance with 23 CFR Section 450.108 (c) and Section 339.175(9) (a) (2), *Florida Statutes*, developed a Unified Planning Work Program for Fiscal Years 2026/27 through 2027/28;

WHEREAS, concurrent with the approval of the Unified Planning Work Program, pursuant to 23 U.S.C. 134, 23 of the Code of Federal Regulations § 450 and Section 339.175, Florida Statutes the Florida Department of Transportation and the North Florida Transportation Planning Organization will execute a ***Metropolitan Planning Agreement*** clearly identifying roles and responsibilities for cooperatively carrying out the Federal Highway Administration's portion of the metropolitan planning process and accomplishing the transportation planning requirements of state and federal law.

NOW, THEREFORE, BE IT RESOLVED that the North Florida Transportation Planning Organization approves and endorses this Unified Planning Work Program for Fiscal Years 2026/27 through 2027/28.

Adopted by the North Florida Transportation Planning Organization in regular meeting assembled in the City of Jacksonville the 14th day of May 2026.

ATTEST:

The Honorable Dr. Kristen Burke, Chair

Jeff Sheffield, Executive Director

Agenda Item E.

General Planning Consultant Ranking

ACTION ITEM



MEMORANDUM

To: North Florida TPO Board Members
From: Jeff A. Sheffield, Executive Director
Date: May 14, 2026
Subject: RFP No. P-26-002 North Florida TPO General Planning Consultant (GPC)

In April 2026 the North Florida TPO issued a request for proposal for general consultant services. The primary role of the consultant(s) will be to conduct the various planning studies identified annually in the TPO's Unified Planning Work Program (UPWP) and other support services, as needed. After review and evaluation of all responsive and responsible proposals, it is in the best interest of the North Florida TPO to proceed with the Technical Evaluation Teams recommendation to the Board of Directors the negotiation and award of Contracts with the four (4) highest ranked responsible and responsive firms as follows:

	Score	
1.	Alfred Benesch & Company	94
2.	RS&H, Inc.	89.67
3.	AtkinsRealis USA, Inc.	88.5
4.	Jacobs Engineering Group, Inc.	87.5

It is the intent of the North Florida TPO to negotiate with the four (4) highest ranked firms. If negotiations are not likely to yield an agreement with either of the highest ranked firm listed above respectively, then the North Florida TPO may terminate negotiations with that particular firm and enter negotiations with ranked firm 5, continuing in the ranked order below respectively.

	Score	
5.	England-Thims & Miller, Inc.	85.34
6.	EXP U.S. Services, Inc.	84.83
7.	Kimley-Horn and Associates, Inc.	83.34
8.	Fehr & Peers, Corporation	76
9.	Foresite Group, LLC	74.17


 Jeff A. Sheffield, Executive Director

Agenda Item F.

General Marketing Consultant Ranking

ACTION ITEM



MEMORANDUM

To: North Florida TPO Board Members
From: Jeff A. Sheffield, Executive Director
Date: May 14, 2026
Subject: **RFP No. P-26-001 North Florida TPO General Marketing Communication Consultant Services**

In April 2026 the North Florida TPO issued a request for proposal for general marketing communication consultant services. The primary role of the consultant(s) is to assist staff in developing marketing communications strategies, tactics and tools that support the projects annually in the TPO's Unified Planning Work Program (UPWP) and other support services, as needed. After review and evaluation of all responsive and responsible proposals, it is in the best interest of the North Florida TPO to proceed with the Technical Evaluation Teams recommendation to the Board of Directors the negotiation and award of Contract with the top ranked firm as follows:

Score		
1.	Marketing & Public Affairs, Inc.	93.8

It is the intent of the North Florida TPO to negotiate with Marketing & Public Affairs, Inc. If negotiations are not likely to yield an agreement with the highest ranked firm listed above respectively, then the North Florida TPO may terminate negotiations with that firm and enter negotiations with ranked firm 2, continuing in the ranked order below respectively.

Score		
2.	Quest Corporation of America, Inc.	87
3.	Marq Neasman Consulting Company	79
4.	Acuity Design Group, Inc.	78.4
5.	BowStern, LLC	76.4
6.	Celtis Ventures, Inc.	75.2
7.	Branded Marketing and Business Consultants, LLC	74.2
8.	Jason Mudd & Associates dba Axia Public Relations	70.4



 Jeff A. Sheffield, Executive Director

Agenda Item G.

**Staff Presentation on the DRAFT FY 2026/27 –
FY 2030/31 Transportation Improvement Program
(TIP)**

Information Only



MEMORANDUM

TO: Technical Advisory Committee
Citizens Advisory Committee
North Florida TPO Board

FROM: Elizabeth De Jesus
Transportation Programs Manager

SUBJECT: Draft 2027-2031 TIP Now Available- Review Materials and Upcoming Meetings

DATE: April 28, 2026

A PDF copy of the draft 2027–2031 Transportation Improvement Program (TIP), including all appendices, is now available in the TIP section of our website: (<https://northfloridatpo.com/planning/tip>).

You may also explore the draft project list through the interactive maps on the TIP public website at the following link: (<https://northfloridatpo.ecointeractive.com/>). *To assist with navigating the maps and other features, a brief instructional video is available here:* (<https://www.youtube.com/watch?v=Ts5dAoYu9ol>).

A formal presentation of the draft TIP will be held at the May meeting. In addition, county-specific virtual presentations are scheduled throughout May; a list of these meetings is enclosed for your convenience.

Approval of the final TIP is anticipated in June.

Following a review of the draft TIP in conjunction with the FDOT Tentative Work Program, we identified 14 projects from the 2026–2030 TIP that are not included in the 2027–2031 draft. A list of these projects, along with their updated status, is also included.

If you have any questions, please contact me at (904) 306-7505 or via email at edejesus@northfloridatpo.com.

List of projects from TIP 26-30 not included in Draft TIP 27-31

ID	Agency	Title	Project Type	County	Reason for Being Dropped
2096645	FDOT	SR115(SOUTHSIDE BLVD) FROM TOUCHTON RD TO HOGAN RD	Intersection Improvement	Duval	New project number
2104475	FDOT	SR16 FROM INTERNATIONAL GOLF PKWY TO I-95(SR9)	Add Lanes & Reconstruct	St Johns	New project number
4403521	City of Keystone Heights	KEYSTONE APT DESIGN & CONSTRUCT 10 UNIT T-HANGER PFL0011450	Aviation Revenue / Operational	Clay	Funding removed and project pushed to FY32 due to statewide funding reductions.
2096487	FDOT	SR228(NORMANDY BLVD) FROM: NEW WORLD AVE TO: SR111(CASSAT AVE)	Traffic Control Devices / System	Duval	At the 1/28/2025 Ten Year Work Program meeting, it was stated to delete this project.
2132601	FDOT	I-295(SR9A) FROM N OF NEW KINGS RD TO S OF I-95 N INTERCHANGE	Add Lanes & Reconstruct	Duval	ROW has been pushed back to FY34 and 35.
4399671	St Aug-St Johns County Airport	NORTHEAST FLA REG APT DESIGN & CONST ARFF BUILDING PART 139 PFL0007619	Aviation Safety Project	St Johns	FAA does not support this project until the airport resumes commercial service.
4399681	St Aug-St Johns County Airport	NE FLA REG APT ACQUISITION OF INDEX B ARFF VEH REQ PART 139 PFL10688	Aviation Safety Project	St Johns	FAA does not support this project until the airport resumes commercial service.
2133459	FDOT	I-295(SR9A) FROM SOUTH OF US17 TO SR21(BLANDING BLVD	Add Lanes & Reconstruct	Duval	Construction scheduled in out years
4471751	FDOT	CRANDALL ROAD OVER MCQUEEN SWAMP BRIDGE #744304	Bridge Replacement	Nassau	New project number.
4380581	Town of Hilliard	HILLARD AIRPARK ACQUIRE TRACTOR AND ATTACHMENTS PFL0010628	Aviation Revenue / Operational	Nassau	Funding removed and project pushed to FY32 due to statewide funding reductions.
4546021	UNF	UNF DR FROM ECO RD TO ALUMNI DR; ALUMNI DR FROM UNF DR TO KERNAN BLVD	Bike Path / Trail	Duval	On hold. UNF must become LAP-certified. CST funding will roll forward to FY27 if not obligated by end of FY26.
4417513	Town of Hilliard	HILLIARD APK DESIGN & CONSTRUCT HANGARS PFL11915	Aviation Revenue / Operational	Nassau	Funding removed and project pushed to FY32 due to statewide funding reductions.
2132611	FDOT	I-295(SR9A) FROM N OF COMMONWEALTH TO N OF NEW KINGS RD	Add Lanes & Reconstruct	Duval	ROW has been pushed back to FY34 and 35.
4457401	FDOT	SR115(SOUTHSIDE BLVD) AND FRONTAGE RD @ OLD BAYMEADOWS RD	Intersection Improvement	Duval	At the 1/28/2025 Ten Year Work Program meeting, it was stated to push the project out to FY38.

Agenda Item H.

**Joint Certification of the Metropolitan
Transportation Planning Process**

Information Only

FDOT MPO Joint Certification

MPO Name: North Florida TPO

Calendar Year of Review Period: January 1, 2025, through December 31, 2025

Date Completed: 2/12/2026

Purpose

Each year, the District and the Metropolitan Planning Organization (MPO) jointly certify the metropolitan transportation planning process, as described in 23 Code of Federal Regulations (CFR) 450.336. The FDOT MPO Joint Certification includes confirmation of the metropolitan transportation planning process, a summary of the MPO's noteworthy achievements, and, if applicable, a list of recommendations and/or corrective actions. The District must report corrective actions and how they were resolved by the MPO directly to the MPO Board.

The MPO completes Part 1, while the FDOT District completes Part 2. Please read and answer each question in the document. The FDOT MPO Joint Certification must be submitted to the Office of Policy Planning (OPP) by **June 1**.

Part 1: MPO

The MPO completes Part 1 of the Joint Certification.

Section 1.1: Statement of Compliance

The MPO Executive Director must review and sign the statement below to certify compliance with federal and state requirements.

I acknowledge and confirm that the MPO (check all):

- Incorporates the 10 Federal Planning Factors [23 CFR 450.306] into its planning process.
- Develops transportation plans and programs through a continuing, comprehensive, and cooperative process [23 CFR 450.306(b)].
- Ensures that federal-aid funds are expended in conformity with applicable federal and state laws, including 23 United States Code (USC) 134, 49 USC 5303, 2 CFR 200, and s.339.175, Florida Statutes (FS) and policies and procedures prescribed by FDOT and FHWA.

- Requires its consultants and contractors to comply with applicable federal and state laws pertaining to the use of federal-aid funds.
- Uses a financial management system that complies with the requirements outlined in 2 CFR 200.302.
- Ensures records of costs incurred under the terms of the FDOT/MPO Agreement are always maintained and readily available upon request by FDOT during the period of the FDOT/MPO Agreement, as well as for five years after final payment is made.
- Submits supporting documentation in sufficient detail for proper monitoring, when required, to FDOT.
- Maintains and updates required agreements between the MPO and FDOT, other MPOs, and local stakeholders.

Please select options applicable to the MPO:

- The MPO is a standalone entity, a direct recipient of federal funds, and subject to an annual single audit.
- The MPO uses a federal or state-approved indirect cost rate.

If **Yes**, please indicate which indirect cost rate the MPO uses:

- Actual indirect costs (with receipts)
- An approved Indirect Cost Allocation Plan (to be completed by the MPO, submitted to FDOT Office of Comptroller for review and approval PRIOR to contract execution)
- De Minimus Rate: A percentage of Modified Direct Costs (currently, the De Minimus rate is 15%)

If **Yes**, please check the box if the MPO submitted a Cost Allocation Plan.

- The MPO charges all eligible costs as direct costs.
- FDOT and the MPO certify the metropolitan transportation planning process is carried out according to applicable requirements described in 23 CFR 450.336.**

By signing below, I certify the above information is true and accurate.

MPO Executive Director Signature: _____

Name: Jeff Sheffield

Title: Executive Director

Date: 4/9/2026

FDOT Transportation Development Director Signature: _____

Name: Robert L. Parks, P.E

Title: Director of Transportation Development

Date: 4/9/2026

Section 1.2: Noteworthy Achievements and Practices

List the MPO's noteworthy achievements and practices below by year.

Month	Year	Noteworthy Achievement or Practice
Jan - Dec	2025	The North Florida TPO has partnered with the University of North Florida to connect graduate students with real-world transportation planning work through project-based collaborations. The program introduces students to planning processes, data tools, and public-sector standards, while embedding them within TPO and consultant teams to support UPWP studies. By partnering with the university and faculty, the TPO aligns student assignments with academic curricula while providing mentorship, supervision, and professional development, creating a mutually beneficial pipeline that builds workforce capacity for the TPO and practical experience for future transportation professionals.
Jan - Dec	2025	The North Florida TPO began a program to assist local schools and municipalities in carrying out the statewide Safe Routes to Schools

		<p>Program. Many agencies don't have the resources or time to dedicate toward preparing an application. The TPO provides assistance with identifying and documenting safety issues near schools through data analysis (crash history, traffic volumes, speed, and student travel patterns), conducting site visits and audits, and developing concept-level countermeasures consistent with FDOT standards. The TPO coordinates with school districts, local governments, law enforcement, and community stakeholders to confirm support and roles, define project scope and cost estimates, and ensure consistency with local plans.</p>

Section 1.3: MPO Comments

List items that require follow-up or action.

<p>No comments</p>

Part 2: FDOT District

The FDOT District completes Part 2 of the Joint Certification.

Section 2.1: Risk Assessment

FDOT, as the recipient of federal-aid funds for the State, is responsible for ensuring that these funds are expended in accordance with [2 CFR 200.332\(b\)](#), [s.215.971,FS](#), and [s.216.3475, FS](#). After coordination with the Office of Policy Planning (OPP), any of the considerations in [2 CFR 200.331\(b\)](#) may result in an MPO being assigned the high-risk level.

The questions in this section assign a risk level to each MPO. The risk level determines the minimum frequency with which the District MPO Liaison reviews the MPO’s supporting documentation for invoices for the following year.

Figure 1 shows the risk assessment and monitoring timeline.

Figure 1. Risk Assessment Process



1. MPO Invoice Submittal

How often does the MPO submit invoices to the District for reimbursement?

Monthly

The MPO must submit invoices within 90 days of the end of the invoice period. An invoice is late if it is submitted after 90 days. How many invoices did the MPO submit late? 0

2. MPO Invoice Review Checklist

The [MPO Invoice Review Checklist](#) identifies significant findings, i.e., items that require correction for the MPO to be reimbursed. How many significant findings did the MPO invoice checklists have in the past year? 0

3. MPO Supporting Documentation Review Checklist

The [MPO Supporting Documentation Review Checklist](#) identifies significant findings, i.e., items that require correction for the MPO to be reimbursed. How many significant findings did the MPO supporting documentation checklists have in the past year? 0

4. Risk Assessment Score

Please use the table below to select the MPO's risk level.

Total number of late invoices and significant findings: 0

Level of Risk: Low

Total Number of Late Invoices and Significant Findings	Risk Level	Frequency of Monitoring
Less than 10	Low	Annual
10-20	Moderate	Bi-annual
21-30	Elevated	Tri-annual
More than 30	High	Quarterly

Section 2.2: Planning Documents

1. Complete the table below.

Planning Document	Date Adopted	End/Horizon Date	Date Uploaded in GAP (if applicable)	Was the document made available to the public consistent with applicable federal regulations and the procedures identified in the MPOs PPP?
L RTP	11/06/2024	11/05/2029	09/19/2024	Yes
TIP	07/01/2025	06/30/2026	04/30/2025	Yes
UPWP	07/01/2024	06/30/2026	05/10/2024	Yes
CMP	11/01/2024	10/31/2029		Yes
PPP	05/11/2023	05/10/2028		Yes

2. Did the MPO identify all FHWA Planning Funds (PL and non-PL) in the TIP?

Yes

3. Was the Public Participation Plan (PPP) made available for public review at least 45 days before adoption?

Yes

Section 2.3: District Questions

List District questions or observations that require follow-up or action.

None.

Section 2.4: Recommendations and Corrective Actions

Identify any recommendations and corrective actions based on the information in this review below. Corrective actions should include a date by which the MPO must address them. The District must report corrective actions and how they were resolved by the MPO directly to the MPO Board.

Status of Recommendations and Corrective Actions from Prior Certifications

Recommendation/Corrective Action	Applicable Date/Response Date

Current Recommendation(s) for this Certification Cycle

None.

Current Corrective Action(s) for this Certification Cycle

None.

Agenda Item I.

**DRAFT Project Recommendations for SU Funding
for FY 2027/28 – FY 2031/32**

Information Only

SU/ACSU Funding Fiscal Years 2022/2023 thru 2031/2032

5/5/2026

Project		22/23	23/24	24/25	25/26	26/27	5-Year Total	27/28	28/29	29/30	30/31	31/32	5-Year Total	10-Year Total
Clay County														
Blanding Blvd (SR 21) @ Wells Road	446808-2	\$0.002	\$0.0063	\$7.190	\$0.235		\$7.433						\$0.000	\$7.433
CR 220 from Henley (CR 209) to Knight Boxx Road	430719-3	\$2.693	\$10.147	\$3.769	\$0.146		\$16.755						\$0.000	\$16.755
US17 (SR15) from Water Oak Lane to North of Eagle Harbor Pkwy	443569-1	\$0.001	\$6.136		\$0.304		\$6.441						\$0.000	\$6.441
SR15 (US17) From Oak Street To Black Creek	208202-5			\$1.767	\$0.165		\$1.932						\$0.000	\$1.932
SR-16 from SR-23 (FCE) to Springbank Road	438918-2				\$2.000		\$2.000						\$0.000	\$2.000
Clay County Flood Sensors	452163-1		\$0.030		\$0.010		\$0.040						\$0.000	\$0.040
TPO Technology Support, Clay	426001-3						\$0.000	\$0.015	\$0.015	\$0.015	\$0.015	\$0.015	\$0.075	\$0.075
Traffic Signal Upgrades, Clay	428305-3						\$0.000	\$0.180					\$0.180	\$0.180
County Total		\$2.696	\$16.319	\$12.726	\$2.860	\$0.000	\$34.601	\$0.195	\$0.015	\$0.015	\$0.015	\$0.015	\$0.255	\$34.856
Duval County														
JTA (Equipment/ Buses)	215923-3	\$1.000	\$1.000	\$1.000	\$1.000	\$1.000	\$5.000	\$1.000	\$1.000	\$1.000	\$1.000		\$4.000	\$9.000
JTB (SR 202) @ San Pablo Road	439467-1	\$0.235					\$0.235						\$0.000	\$0.235
Baymeadows Rd (SR 152) from I-95 to Baymeadows Cir E		\$0.159	\$0.042		\$0.950		\$1.151	\$4.500					\$4.500	\$5.651
Southside Blvd (SR 115) @ Gate Parkway	441372-1	\$0.878	\$0.083				\$0.961						\$0.000	\$0.961
Southside Blvd (SR 115) @ Deerwood Park Blvd	439468-1	\$10.573			\$0.022		\$10.595						\$0.000	\$10.595
Edgewood Ave (US 17 to Cassat) Bike Lane/Complete Street	443517-1	\$3.566	\$0.526	\$0.189			\$4.281						\$0.000	\$4.281
Chaffee Road from I-10 to US90	437373-1/430911-3	\$0.085	\$0.023	\$0.570	\$0.800	\$1.083	\$2.561	\$3.000			\$5.841		\$8.841	\$11.402
Atlantic Blvd (SR 10) east of Laurina St to Silversmith Creek bridge	439302-1		\$0.172	\$0.070	\$0.647		\$0.889						\$0.000	\$0.889
J Turner Butler Blvd (SR 202) at Kernan Blvd	447149-1		\$0.281	\$0.516	\$0.026		\$0.823						\$0.000	\$0.823
Mayport Rd (SR A1A) from Atlantic Blvd to Dutton Island Rd	443502-1	\$0.290	\$0.081		\$7.265		\$7.636						\$0.000	\$7.636
Main St (US17) from New Berlin Rd to Max Leggett Pkwy	209411-8/9			\$1.128		\$0.455	\$3.386	\$1.003	\$13.879	\$5.200			\$20.082	\$23.468
SR-115 Southside Blvd @ Touchton and Hogan	209664-4/5				\$0.997		\$0.997	\$4.830					\$4.830	\$5.827
Duval County Sensors	452163-4		0.075				\$0.075						\$0.000	\$0.075
SRA1A from St. Johns C/L to Atlantic Ave	430911-2				\$0.500		\$0.500						\$0.000	\$0.500
SR-10 (Beaver Street) from I-95 to Ocean Street	441298-4				\$0.640		\$0.640						\$0.000	\$0.640
US 17 (Roosevelt Blvd) @ Blanding Blvd/Park Street	209407-2				\$0.600		\$0.600						\$0.000	\$0.600
Emergency Signal for (SR115) Lem Turner & Duane Ave JFRD Station # 34	430068-2						\$0.000		\$0.422		\$0.734		\$1.156	\$1.156
Emergency Signal for SR104 (Dunn Ave) & Ross Blvd JFRD Station # 34	434303-2						\$0.000	\$0.397		\$0.691			\$1.088	\$1.088
SR-115 Lem Turner from I-295 to Percy Road	437320-3					\$0.600	\$0.600						\$0.000	\$0.600
SR-115 (Arlington Exp) from Southside Connector to University Ave	430718-2				\$1.707		\$1.707	\$12.300					\$12.300	\$14.007
TPO Technology Support, Duval	426001-1	\$0.100	\$0.100	\$0.100	\$0.100	\$0.100	\$0.500	\$0.060	\$0.060	\$0.060	\$0.060	\$0.060	\$0.300	\$0.800
SR211 (US1) Herschel St from SR128 (San Juan Ave) to St. Johns Ave	445431-4				\$0.600	\$0.350	\$0.950	\$1.000					\$1.000	\$1.950
SR-115 @ A. Philip Randolph Blvd	209663-3				\$0.600	\$0.200	\$0.800	\$3.000					\$3.000	\$3.800
Pecan Park from I-95 to Main Street	441372-2					\$0.600	\$0.600		\$3.000				\$3.000	\$3.600
SR 228 (Normandy Blvd) from Normandy Acres Dr to W of Manning Cemetery Rd	452919-2						\$0.000	\$5.500					\$5.500	\$5.500
Traffic Signal Upgrades, Duval	428305-2						\$0.000	\$0.450					\$0.450	\$0.450
Seminole Rd @ Plaza St and Sherry Dr Intersections (Atlantic BCH RAB)	430911-3						\$0.000	\$3.000					\$3.000	\$3.000
County Total		\$16.886	\$2.383	\$3.573	\$18.257	\$4.388	\$45.487	\$39.643	\$18.758	\$6.260	\$8.326	\$0.060	\$73.047	\$118.534
Nassau County														
US17 at William Burgess Blvd	447364-3				\$0.138	\$1.536	\$1.674	\$1.217					\$1.217	\$2.891
SRS (US17) From S of William Burgess Blvd To SR200	447364-1	\$1.144					\$1.144						\$0.000	\$1.144
Nassau County Flood Sensors	452163-3		\$0.015				\$0.015						\$0.000	\$0.015
SRA1A at CR107 (old Nassauville Rd)	210712-7			\$0.390		\$3.759	\$4.149						\$0.000	\$4.149
TPO Technology Support, Nassau	426001-4						\$0.000	\$0.005	\$0.005	\$0.005	\$0.005	\$0.005	\$0.025	\$0.025
Traffic Signal Upgrades, Nassau	428305-5						\$0.000	\$0.090					\$0.090	\$0.090
County Total		\$1.144	\$0.015	\$0.390	\$0.138	\$5.295	\$6.982	\$1.312	\$0.005	\$0.005	\$0.005	\$0.005	\$1.332	\$8.314
St. Johns County														
BCC Vehicles and Equipment	406789-9	\$0.250	\$0.250	\$0.250	\$0.250	\$0.250	\$1.250	\$0.250	\$0.250	\$0.250	\$0.250		\$1.000	\$2.250
SR 313 (SR 207 to S Holmes Blvd)	210230-4		\$0.555		\$0.062		\$0.617						\$0.000	\$0.617
SR 16 @ I-95	434615-2	\$0.073	\$0.406	\$0.953	\$0.867		\$2.299						\$0.000	\$2.299
SR16 from CR2209 to I-95	434562-1/210447-4/5	\$0.011			\$0.051	\$1.285	\$1.347	\$1.000					\$1.000	\$2.347
SRA1A from Gnarled Oaks to Duval C/L	210404-4/6				\$1.190		\$1.190	\$0.602					\$0.602	\$1.792
Race Track Road @ US 1	441220-3			\$0.010	\$0.022	\$0.261	\$0.293						\$0.000	\$0.293
SRA1A (Anatasia Blvd) @ Red Cox Drive	210406-2				\$0.840		\$0.840						\$0.000	\$0.840
I-95 @ IGP	210253-8				\$0.247		\$0.247						\$0.000	\$0.247
CR210 from I-95 to East of New Pappy Road and Fountain Way	456343-4					\$0.600	\$0.600						\$0.000	\$0.600
St. Johns County Flood Sensors	452163-2		\$0.030				\$0.030						\$0.000	\$0.030
TPO Technology Support, St. Johns	426001-2						\$0.000	\$0.020	\$0.020	\$0.020	\$0.020	\$0.020	\$0.100	\$0.100
Traffic Signal Upgrades, St. Johns	428305-4						\$0.000	\$0.180					\$0.180	\$0.180
SRA1A @ West Castillo					\$0.600		\$0.600	\$1.000					\$1.000	\$1.600
County Total		\$0.334	\$1.241	\$1.213	\$4.129	\$2.396	\$9.313	\$3.052	\$0.270	\$0.270	\$0.270	\$0.020	\$3.882	\$13.195
Other Region-Wide Projects														
Road Ranger	408724-2	\$0.250	\$0.250	\$0.250	\$0.250	\$0.250	\$1.250	\$0.250					\$0.250	\$1.500
TPO Planning Studies	439319-6	\$1.500	\$0.500	\$0.500	\$0.500	\$0.500	\$3.500	\$0.500	\$0.700	\$0.700	\$0.700	\$0.700	\$3.300	\$6.800
Technology Projects to be Determined							\$0.000	\$0.100	\$1.000	\$1.000	\$1.000	\$1.000	\$4.100	\$4.100
Total Other		\$1.750	\$0.750	\$0.750	\$0.750	\$0.750	\$4.750	\$0.850	\$1.700	\$1.700	\$1.700	\$1.700	\$7.650	\$12.400
TPO Total		\$22.810	\$20.708	\$18.652	\$26.134	\$12.829	\$101.133	\$45.052	\$20.748	\$8.250	\$10.316	\$1.800	\$86.166	\$187.299

Red = New Project

Agenda Item J.

**DRAFT Project Recommendations for CMAQ
Funding for FY 2027/28 – FY 2031/32**

Information Only

DRAFT

CMAQ Funding Fiscal Years 2022/23 through 2031/32 4/24/2026

Project													5-Year Total	10-Year Total
		22/23	23/24	24/25	25/26	26/27	27/28	28/29	29/30	30/31	31/32			
<u>Clay County</u>														
SR21(Blanding Blvd) From S of Wells Rd to Duval County Line	446808-2			\$0.206		\$0.206							\$0.000	\$0.206
County Total		\$0.000	\$0.000	\$0.206	\$0.000	\$0.206	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.206
<u>Duval County</u>														
Beach Blvd (US 90/SR 115) from Southside Blvd (SR 212) to Eve Drive	439368-1	\$0.009	\$0.249			\$0.258							\$0.000	\$0.258
Hendricks Ave (SR13) at San Marco Ave	209697-4	\$0.305	\$0.911	\$0.010		\$1.226							\$0.000	\$1.226
SR-228 @ SR-129	209443-3/4	\$0.633		\$1.370		\$2.003							\$0.000	\$2.003
Edgewood Ave South From SR15 (US17) Roosevelt To SR111 (Cassat Ave)	443517-1	\$1.023				\$1.023							\$0.000	\$1.023
Mayport Rd (SR A1A) from Atlantic Blvd to Dutton Island Rd	443502-1				\$0.882	\$0.882							\$0.000	\$0.882
SR115 Southside Blvd @ Touchton and Hogan	209664-5					\$0.000		\$2.900					\$2.900	\$2.900
SR211(US1)Herschel St from SR128(San Juan Ave) to St. Johns Ave	445431-4					\$0.000		\$1.000					\$1.000	\$1.000
County Total		\$1.970	\$1.160	\$1.380	\$0.882	\$5.392	\$0.000	\$3.900	\$0.000	\$0.000	\$0.000	\$0.000	\$3.900	\$9.292
<u>Nassau County</u>														
County Total		\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000
<u>St. Johns County</u>														
SR A1A from King Street to Castillo de San Marcos Pedestrian Crossings	443554-1	\$0.005	\$0.015			\$0.020							\$0.000	\$0.020
SRA1A from Gnarled Oaks to Duval County Line	210404-4					\$0.000		\$1.590					\$1.590	\$1.590
County Total		\$0.005	\$0.015	\$0.000	\$0.000	\$0.020	\$0.000	\$1.590	\$0.000	\$0.000	\$0.000	\$0.000	\$1.590	\$1.610
<u>Other Region-Wide Projects</u>														
Commuter Services Program	426005-1	\$0.045	\$0.045	\$0.045	\$0.045	\$0.180	\$0.045						\$0.045	\$0.225
Clean Cities Coalition	426006-1	\$0.125	\$0.125	\$0.125	\$0.125	\$0.500	\$0.125						\$0.125	\$0.625
Total Other		\$0.170	\$0.170	\$0.170	\$0.170	\$0.680	\$0.170	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.170	\$0.850
TPO Total		\$2.145	\$1.345	\$1.756	\$1.052	\$6.298	\$0.170	\$5.490	\$0.000	\$0.000	\$0.000	\$0.000	\$5.660	\$11.958

Red = New Project

Information

- **Status Report of FDOT Projects in the North Florida TPO area**

CONSTRUCTION PROJECT STATUS REPORT

(Based on estimate cut-off 3/15/2026)

Jacksonville Construction:

- 1. SR 9 (I-95) / SR 9A (I-295) NORTH INTERCHANGE OPERATIONAL IMPROVEMENTS (DESIGN BUILD)**
E2U46/FIN 213323-1-52-01 FHWA: 0955313 I Assumed/State Administered County: Duval
DB Team: Archer Western/RS&H CEI: GM2 FDOT: Lansdale/Benton
\$190.4 Million/3462 days NTP: 7/22/16 Time Began: 7/22/16.
Project is 101% paid with 102% time utilized.
Work Items: Asphalt paving; highway lighting; traffic signals; pavement markings; ITS; pending time extension
Projected Completion: Summer 2026.
- 2. SR 200 FROM I-95 TO CR-107 LANDSCAPE (MAINTENANCE)**
E2Y15/FIN 437729-1-52-01; 441290-1-52-01; 441291-1-52-01 FHWA: N/A County: Nassau
Contractor: Arazoza Brothers Designer: CHW CEI: Consor FDOT: Zeaiter/Windley
\$6.95 Million/1371 days NTP: 1/9/23 Time Began: 1/24/23.
Construction (\$5.28 Million/461 days+180=641) is 100% paid with 100% time utilized.
Establishment (\$1.66 Million/730 days) is 63% paid with 63% time utilized.
Overall project is 92% paid with 80% time utilized.
Work Items: N/A. Establishment Period through 11/26.
Projected Completion: Fall 2026.
- 3. SR 8 (I-10) WIDENING OPERATIONAL IMPROVEMENTS FROM WEST OF I-295 TO I-95 (DESIGN BUILD)**
E2Y63/FIN 439100-1-52-01; 439100-1-56-01 FHWA: D217-128-B Assumed/State Administered County: Duval
DB Team: Superior Construction/Wantman Group, Inc. CEI: HW Lochner FDOT: Butler/Carvalho
\$192.17 Million/2146 days NTP 12-12-19 Time Began: 12-12-19
Project is 98% paid with 107% time utilized. **Waived 161 days LDs at \$17,018 / day = \$2,739,898.00 (pending240+PCCP and/or CSX Re-design)**
Work Items: Opaque visual barrier; asphalt paving; concrete slab replacement; approach slab replacement; Type B fencing; signalization; overhead sign structures.
Projected completion: Summer 2026.
- 4. SR 9 (I-95) BRIDGE REPAIR / REHAB OVER NASSAU RIVER**
E20F7/FIN 439201-1-52-01 FHWA: N/A County: Duval
Contractor: Superior Designer: KCA/HDR/Meskel CEI: RS&H FDOT: Smith/Byrd
\$22.00 Million/1448 days NTP: 10/26/21 Time Began: 2/23/22 **Delayed Start: 4/21/22.**
Project is 99% paid with 98% time utilized.
Work Items: Asphalt Friction; Striping; Punchlist; Concrete crack repair.
Projected Completion: Spring 2026.
- 5. SR 23 (FIRST COAST EXPY) FROM E OF CR-16A SPUR TO E OF CR-209 (DESIGN BUILD)**
E20F8/FIN 422938-7-52-01 FHWA: D218123B PODI/State Administered County: Clay & St. Johns
DB Team: Johnson Bros/WGI CEI: HNTB FDOT: Lansdale/Benton
\$599.83 Million/2732 days NTP: 11/9/22 Time Began: 12/13/22.
Project is 34% paid with 44% time utilized.
Work Items: De-mucking; test piles; production piles; pile foundations; pile caps; wick drains; embankment.
Projected Completion: Summer 2030.
- 6. SR 9A (I-295) FROM SR 9B TO J TURNER BUTLER LANDSCAPE (MAINTENANCE)**
E20Q7/FIN 437653-1-52-01 FHWA: N/A County: Duval
Contractor: Arazoza Brothers Designer: AECOM CEI: Consor FDOT: Zeaiter/Windley
\$4.07 Million/1045 days NTP: 2/13/23 Time Began: 3/3/23.
Construction (\$3.09 Million/315 days) is 100% paid with 100% time utilized.
Establishment (\$977K/730 days) is 100% paid with 100% time utilized.
Overall project is 100% paid with 100% time utilized.
Work Items: N/A. Establishment Period through 2/26.
Final Accepted: 2/10/26.

7. **SR 9 (I-95) NB AT ST. MARY'S RIVER BRIDGE 740089**
E20W2/FIN 213463-2-52-01 FHWA: N/A County: Nassau
 Contractor: Seacoast, Inc. Designer: Stantec Consulting Services CEI: GPI FDOT: Carvalho/Benton
 \$6.00 Million/623 days NTP: 10/20/23 Time Began: 7/16/24 **Delayed Start: 7/16/24.**
 Project is 95% paid with 98% time utilized.
 Work Items: Striping, Methacrylate, remove temporary lighting, touch-up coatings on steel girders.
 Projected Completion: Spring 2026.
8. **SR 8 (I-10) AT SR 200 (US-301) INTERCHANGE LANDSCAPE (MAINTENANCE)**
E20X6/FIN 431975-1-52-01 FHWA: N/A County: Duval
 Contractor: Oasis Landscape Designer: CHW CEI: Consor FDOT: Zeaiter/Windley
 \$1.31 Million/1,146 days NTP: 4/16/24 Time Began: 7/8/24
 Construction (\$997K/416 days) is 100% paid with 100% time utilized.
 Establishment (\$313/730 days) is 25% paid with 25% time utilized.
 Overall project is 82% paid with 52% time utilized.
 Work Items: N/A. Establishment Period through 8/27.
 Projected Completion: Fall 2027.
9. **SR 10 (ATLANTIC BLVD) FROM SAN MATEO TO UNIVERSITY LANDSCAPE (MAINTENANCE)**
E20X7/FIN 443628-1-52-01 FHWA: N/A County: Duval
 Contractor: Oasis Landscape Designer: CHW CEI: Consor FDOT: Zeaiter/Windley
 \$1.12 Million/850 days NTP: 1/8/24 Time Began: 2/1/24.
 Construction (\$851K/120 days) is 100% paid with 100% time utilized.
 Establishment (\$269K/730 days) is 88% paid with 88% time utilized.
 Overall project is 97% paid with 89% time utilized.
 Work Items: N/A. Establishment Period through 5/26.
 Projected Completion: Summer 2026.
10. **SR 15 (US-17) FROM COLLINS TO SAN JUAN LANDSCAPE (MAINTENANCE)**
E20Y0/FIN 209444-2-52-01 FHWA: N/A County: Duval
 Contractor: Arazoza Brothers Designer: NV5 CEI: Consor FDOT: Zeaiter/Windley
 \$2.72 Million/954 days NTP: 10/20/25 Time Began: 12/4/25.
 Construction (\$2.07 Million/224 days) is 10% paid with 41% time utilized.
 Establishment (\$650K/730 days) is 0% paid with 0% time utilized.
 Overall project is 8% paid with 10% time utilized.
 Work Items: Existing Tree Pruning & Removal. Median Soil Replacement. JEA utility delay SA in draft.
 Projected Completion: Spring 2028.
11. **SR 9 (I-95) FROM S OF EMERSON ST TO ATLANTIC BLVD (DESIGN BUILD)**
E200Z/FIN 432259-2-52-01; 432259-2-56-01; 445343-1-52-01 FHWA: D220122B Assumed/State Administered
 County: Duval
 DB Team: Superior/WGI CEI: Eisman & Russo FDOT: Méndez-Torres/Byrd
 \$248.18 Million/1700 days NTP: 8/31/23 Time Began: 8/31/23
 Project is 41% paid with 55% time utilized.
 Work Items: Design services; installation of permanent noise wall; MSE wall; concrete pile installation;
 embankment; drainage; ITS
 Projected Completion: Summer 2028.
12. **SR 115, SR 10, & SR 9 PEDESTRIAN OVERPASS STRUCTURAL COATING & REHABILITATION**
E21B3/FIN 435562-2-52-01 FHWA: N/A County: Duval
 Contractor: Seacoast, Inc. Designer: WSP USA Inc. CEI: GPI FDOT: Butler/ Carvalho
 \$2.53 Million/457 days; NTP: 8/6/24 Time Begins: 12/4/24 – **Delayed Start: 1/6/25**
 Project is 88% paid with 95% time utilized. **Retainage: \$33,911.54**
 Work Items: Atlantic Blvd. Bridge (729004): Install aluminum decking
 Projected Completion: Winter 2026.

13. SR 9A (I-295 WEST BELT) AT ST JOHNS RIVER BUCKMAN BRIDGE FINGER JOINT REPLACEMENT

E21B4/FIN 447039-2-52-01 FHWA: N/A; County: Duval

Contractor: Cerka, Inc. Designer: WSP USA Inc. CEI: GPI FDOT: Butler/ Carvalho

\$5.38 Million/323 days; NTP 5/9/24 Time Began: 1/7/2025 (Special Start Date). **2nd Delayed Start: 4/21/25**

Project is 48% paid with 102% time utilized. **Waived 13 days LDs at \$3,819.00/day=\$49,647.00 (107 days pending NOI-01 Lane Closure Restriction)**

Work Items: Install joints for Pier 102 inside lanes of Bridge #720249.

Projected Completion: Spring 2026.

14. SR 212 (BEACH BLVD) FROM CEDAR SWAMP CREEK TO BROUGHAM AVE

E21F5/FIN 432849-1-52-01; 432849-1-52-02 FHWA: ARPA County: Duval

DB Team: JB Coxwell/GAI CEI: ETM FDOT: Carvalho/Benton

\$16.72 Million/739 days NTP: 3/11/24 Time Began: 4/22/24 **Delayed Start: 4/22/24.**

Project is 100% paid with 75% time utilized.

Work Items: N/A.

Final Accepted: 10/28/25. OFP sent: 11/21/25.

15. SR 20 from SW 56th STREET to CR 315 LANDSCAPE(MAINTENANCE)

E21H5 210024-6-1-52-01 FHWA: N/A County: Putnam

Contractor: Oasis Landscape Designer: CHW CEI: Consor FDOT Hitchman/Windley

\$1.2 Million/890 Days NTP: 8/18/25 Time Began: 9/17/25

Construction (\$978K/160 days) is 100% paid with 100% time utilized.

Establishment (\$308K/730 days) is 8% paid with 7% time utilized.

Overall Project is 78% paid with 12% time utilized.

Work Items: N/A. Establishment Period through 12/27.

Project Completion: Winter 2027.

16. SR-20 from CR 315 to Rowland Ave. (MAINTENANCE)

E21H6/FIN 210024-7-52-01 FHWA: N/A County: Putnam

Contractor: Arazoza Landscape Designer: CHW CEI: Consor FDOT: Hitchman/Windley

\$1.67 Million/920 days NTP: 1/22/25 Time Began: 2/24/25

Construction (\$1.27 Million/190 days) is 100% paid with 100% time utilized.

Establishment (\$401K/730 days) is 18% paid with 21% time utilized.

Overall project is 85% paid with 41% time utilized.

Work Items: N/A. Establishment Period through 9/27.

Projected Completion: Fall 2027.

17. SR-20 from ALACHUA C/L to SW 56th Ave. (MAINTENANCE)

E21H7/FIN 210024-8-52-01 FHWA: N/A County: Putnam

Contractor: Arazoza Landscape Designer: CHW CEI: Consor FDOT: Hitchman/Windley

\$2.91 Million/1000 days NTP: 10/18/24 Time Began: 11/14/24

Construction (\$930K/270 days) is 100% paid with 100% time utilized.

Establishment (\$692K/730 days) is 19% paid with 23% time utilized.

Overall project is 85% paid with 47% time utilized.

Work Items: N/A. Establishment Period through 7/27.

Projected Completion: Summer 2026.

18. SR-20 S 9th from OCEOLA ST. TO SR-100 (MAINTENANCE)

E21I8/FIN 428797-2-52-01 FHWA: N/A County: Putnam

Contractor: Oasis Landscape Designer: CHW CEI: Consor FDOT: Hitchman/Windley

\$584K/810 days NTP: 10/21/24 Time Began: 11/20/24

Construction (\$ 444K/80 days) is 100% paid with 100% time utilized.

Establishment (\$140K/730 days) is 48% paid with 55% time utilized.

Overall project is 92% paid with 55% time utilized.

Work Items: N/A. Establishment Period through 12/26.

Projected Completion: Summer 2026.

- 19. SR 9A (I-295) at PRITCHARD ROAD INTERCHANGE LANDSCAPE (MAINTENANCE)**
E21K0/FIN 439484-4-52-01 FHWA: N/A County: Duval
 Contractor: Fernandina Landscape Designer: WGI CEI: Consor FDOT: Zeaiter/Windley
 \$705K/860 days NTP: 9/18/24 Time Began: 10/22/24
 Construction (\$535K/130 days) is 100% paid with 100% time utilized.
 Establishment (\$169K/730 days) is 42% paid with 42% time utilized.
 Overall project is 88% paid with 50% time utilized.
 Work Items: N/A. Establishment Period through 4/27.
 Projected Completion: Spring 2027.
- 20. SR 9A (I-295) AT DUVAL RD INTERCHANGE LANDSCAPE (MAINTENANCE)**
E21K1/FIN 431104-2-52-01 FHWA: N/A County: Duval
 Contractor: Oasis Landscape Designer: AECOM CEI: Consor FDOT: Zeaiter/Windley
 \$1.35 Million/937 days NTP: 12/24/24 Time Began: 12/24/24.
 Construction (\$1.02 Million/207 days) is 100% paid with 100% time utilized.
 Establishment (\$323K/730 days) is 29% paid with 29% time utilized.
 Overall project is 83% paid with 45% time utilized.
 Work Items: N/A. Establishment Period through 7/27.
 Projected Completion: Summer 2027.
- 21. SR 9 (I-95) AT 8TH ST INTERCHANGE LANDSCAPE (MAINTENANCE)**
E21K2/FIN 442414-2-52-01 FHWA: N/A County: Duval
 Contractor: Arazoza Brothers Designer: WGI CEI: Consor FDOT: Zeaiter/Windley
 \$945K/945 days NTP: 9/15/25 Time Began: 10/19/25.
 Construction (\$726K/215 days) is 39% paid with 63% time utilized.
 Establishment (\$220K/730 days) is 0% paid with 0% time utilized.
 Overall project is 30% paid with 14% time utilized.
 Work Items: JEA As-Built Awaiting Approval. Water Meter Installation.
 Projected Completion: Spring 2028.
- 22. SR 10 (ATLANTIC BLVD) BIG POTTSBURG CREEK AND SR 228 (HART EXPRESSWAY) LITTLE POTTSBURG CREEK CATHODIC PROTECTION**
E21M1/FIN 439295-1-52-01 FHWA: N/A County: Duval
 Contractor: Structural Preservation Systems Designer: Kisinger Campo & Associates CEI: GPI FDOT: Butler/Carvalho
 \$2.06 Million/353 days NTP: 6/16/25 Time Begins: 10/14/25. **Delayed Start: 11-18-25.**
 Project is 31% paid with 33% time utilized.
 Work Items: Continuity corrections: install dowels/structural cages.
 Projected Completion: Fall 2026.
- 23. SR 105 (HECKSCHER DR) HAULOVER CREEK STRUCTURAL COATINGS BRIDGE 720063**
E21M2/FIN 435565-1-52-01 FHWA: N/A County: Duval
 Contractor: M&J Construction of Pinellas County Designer: WSP USA CEI: GPI FDOT: Butler/Carvalho
 \$383.77K/166 days NTP: 6/20/25 Time Begins: 10/18/25.
 Project is 81% paid with 90% time utilized.
 Work Items: Coatings work (bearings and clear coat); Semi-Final inspection planned on 3/23/26.
 Projected Completion: Spring 2026.
- 24. SR 9 (I-95): at YULEE NB and SB WEIGH STATION (RESURFACING)**
E21T6/FIN 447916-1-52-01 FHWA: N/A County: Nassau
 Contractor: Gosalia Concrete Constructors, Inc. Designer: Bentley Group, Inc. CEI: WSB: FDOT: Dixon/Tippett
 \$11.54 Million /360 days NTP: 2/02/26 Time Began: 2/17/26 **Delayed Start: 5/02/26**
 Project is 2% paid with 0% time utilized.
 Work Items: N/A
 Projected Completion: Spring 2027.

- 25. SR 8 (I-10) FROM MP 13.0 TO 13.6 & RETENTION POND E OF SR 23 LANDSCAPE (MAINTENANCE)**
E21U2/FIN's 440765-2-52-01 & 440765-3-52-01 FHWA: N/A County: Duval
 Contractor: Oasis Landscape Designer: NV5 CEI: Consor FDOT: Zeaiter/Windley
 \$597K/850 days NTP: 3/2/26 Time Begins: 4/3/26.
 Construction (\$453K/120 days) is 0% paid with 0% time utilized.
 Establishment (\$144K/730 days) is 0% paid with 0% time utilized.
 Overall project is 0% paid with 0% time utilized.
 Work Items: Maintenance Review. Pre-Construction Conference.
 Projected Completion: Summer 2028.
- 26. SR 202 (J TURNER BUTLER BLVD) AT SAN PABLO INTERCHANGE LANDSCAPE (MAINTENANCE)**
E21U4/FIN 439467-2-52-01 FHWA: N/A County: Duval
 Contractor: Frankie Valdez Co Designer: NV5 CEI: Consor FDOT: Zeaiter/Windley
 \$2.50 Million/927 days NTP: 11/18/25 Time Began: 12/15/25.
 Construction (\$1.90 Million/197 days) is 30% paid with 44% time utilized.
 Establishment (\$600K/730 days) is 0% paid with 0% time utilized.
 Overall project is 23% paid with 9% time utilized.
 Work Items: Irrigation Pressure Testing. Finalize Irrigation System Installation.
 Projected Completion: Spring 2028.
- 27. SR A1A (HECKSCHER DR) FROM HUGUENOT PARK TO GEORGE RIVER BRIDGE – BIKE PATH**
E2X45/FIN 433164-1-52-01 FHWA: N/A County: Duval
 Contractor: C.W. Matthews Contracting Co., Inc. Designer: Kisinger Campo & Associates, Corp CEI: Keville
 FDOT: Ferrara/Benton
 \$5.60 Million/270 days Awarded: 12/12/25 Time Begins: 2/11/2026
 Project is 5% paid with 12% time utilized.
 Work Items: Asphalt widening; temporary barrier; traffic shift.
 Projected completion: Winter 2026-27.
- 28. SR 8 (I-10) / SR 200 (US-301) INTERCHANGE OPERATIONAL IMPROVEMENTS**
T2591/FIN 428865-1-52-01; 428865-1-56-03; 428865-1-52-03; 428865-1-G2-01 FHWA: 0105152 I PODI/State
 Administered County: Duval
 Contractor: Superior Designer: Connelly & Wicker CEI: GPI FDOT: Benton
 \$108.07 Million/3229 days NTP: 12/30/15 Time Began: 1/14/16 **Delayed Start: 2/29/16.**
 Project is 102% paid with 100% time utilized.
 Work Items: N/A Request for Refund sent 2/3/25. Qualified Acceptance received 5/1/25
Letter of Full Payment sent 3/10/26. Acceptance Letter received 3/13/26.
Final Accepted: 12/31/2024.
- 29. SR 9A (I-295) ARTERIAL TRAFFIC MANAGEMENT SR 13 (BUCKMAN BRIDGE) TO SR 15 (US 17)**
T2692/FIN 439524-1-52-01; 438171-1-52-01 FHWA: D217103B Assumed/State Administered County: Duval
 Completion Contractor: Watson Civil Designer: CH2M Hill CEI: CDM Smith FDOT: Méndez-Torres/Byrd
Contractor Default: Florida Safety Contractors /The Guarantee Company of North America USA
 \$18.12 Million/1661 days NTP: 7/20/18 Time Began: 7/7/19.
 Project is 98% paid with 147% time utilized. **The last allowable contract day was 2/24/2022. In accordance with the Surety Takeover Agreement, no LDs or retainage have been assessed on this Estimate. The Department will address with the Surety the issue of LDs after completion of the project. Contract defaulted 11/23/20. Surety Takeover Agreement executed 11/30/20.**
 Work Items: Fiber Optic; Plan Revision 14 & 15 (ITS cabinet installation); Fiber Optic (Bridge) Conduit
 Projected Completion: Summer 2026.
- 30. SR 23 (FIRST COAST EXPRESSWAY) NEW ROAD CONSTRUCTION FROM EAST OF CR 209 TO NORTH OF SR 16**
T2724/FIN 422938-5-52-01 FHWA: D217 011 B PODI/State Administered County: Clay
 Contractor: Superior Construction Designer: RS&H CEI: VIA FDOT: Byrd
 \$199.02 Million/2606 days NTP: 2/20/19 Time Began: 3/8/19 **Delayed Start: 4/4/19**
 Project is 100% paid with 97% time utilized
 Work Items: Toll sites 4, 5, 6 & 7 work; asphalt friction placement; fence; ITS; lighting; conduit; signs; striping
 Projected completion: Spring 2026.

- 31. SR 116 (WONDERWOOD) FROM JANE ST TO SANDCASTLE LN**
T2818/FIN 428796-3-52-01 FHWA: D221010B Assumed/State Administered County: Duval
 Contractor: Watson Civil Designer: GAI CEI: ETM FDOT: Lansdale/Benton
 \$29.55 Million/1308 days NTP: 3/29/22 Time Began: 6/06/22.
 Project is 105% paid with 105% time utilized.
 Work Items: Pavement markings; punch list; pending time extension
 Projected Completion: Summer 2026.
- 32. SR 9A (I-295) US-17 FROM WELLS RD TO COLLINS RD, I-295 RESURFACING FROM BUCKMAN TO W OF US-17**
T2823/FIN 435575-1-52-01; 435575-1-56-01; 446044-1-52-01 FHWA: D221018B, D221092B (State Administered) County: Clay, Duval
 Contractor: Superior Designer: DRMP CEI: CDM Smith FDOT: Tippet
 \$31.31 Million/1070 days NTP: 6/28/22 Time Began: 7/14/22 **Delayed Start: 10/17/22.**
 Project is 98% paid with 116% time utilized. **LD rate @ \$9,737/day.**
 Work Items: litter removal and mowing; signalization; punch list. **LDs waived due to pending time extension for Plan Revisions 8 & 9 / signal work.**
 Projected Completion: Winter 2026.
- 33. D/W SAFETY LEFT-TURN LANE OFFSET AT VARIOUS LOCATIONS**
T2876/FIN 449129-3-52-01 FHWA: **ARPA** Assumed/State Administered County: Duval
 Contractor: Hinson Electric Designer: Peters & Yaffee CEI: In-house FDOT: Palmer/Tippet
 \$4.27 Million/864 days NTP: 8/15/22 Time Began: 12/13/22 **Delayed Start: 3/27/23**
 Project is 80% paid with 126% time utilized. **LD rate @ \$2,592/day.**
 Work Items: SR 212 vehicular traffic signal installation; SR 228 pull box install; SR 21 signalization.
 Projected Completion: Summer 2026.
- 34. SR 115 (LEM TURNER RD) FROM SOUTEL DR TO NASSAU CO LINE**
T2884/FIN 437320-1-52-01 FHWA: D222039B County: Duval
 Contractor: Duval Asphalt Designer: Jacobs CEI: Keville FDOT: Smith/Byrd
 \$18.36 Million/971 days NTP: 4/11/23 Time Began: 4/27/23.
 Project is 108% paid with 100% time utilized.
 Work Items: N/A
Final Accepted: 2/28/2026.
- 35. SR 9 (I-95) at SR 115 (MARTIN LUTHER KING JR PKWY)**
T2891/FIN 433899-2-52-01/433899-2-56-01 FHWA: D222030B County: Duval
 Contractor: Webber, LLC. Designer: Parsons Transportation Group CEI: ETM FDOT: Varikuti/Benton
 \$81.9 Million/1313 days; NTP: 05/12/2023 Time Began: 08/21/2023
 Project is 70% paid with 71% time utilized.
 Work Items: SB I95: Concrete substructure; Approach slab; Polyethylene sheeting; Ped Bridge: Concrete Superstructure & Retaining Wall, Reinforcing Steel-Retaining Wall, and superstructure; Regular Excavation; Embankment; MSE walls; Drainage; Curb & gutter; shoulder concrete barrier; Noise Wall; Lighting; Conduit; Fiber optics; Overhead sign structures; Signalization; Utilities.
 Projected Completion: Spring 2027.
- 36. SR 9A (I-295) AT NORMANDY BLVD OPERATIONAL IMPROVEMENTS AND I-295 FROM MORSE AVE TO US-90 RESURFACING**
T2904/FIN 435844-1-52-01; 435844-4-52-01; 445643-1-52-01 FHWA: D222037B, D223002B, D222084B Assumed/State Administered; County: Duval
 Contractor: Hubbard Construction Designer: Civil Services/Connelly & Wicker CEI: Parsons FDOT: Smith/Byrd
 \$33.92 Million/910 days; NTP: 4/18/23; Time Began: 5/4/23 **Delayed Start: 8/2/23.**
 Project is 100% paid with 100% time utilized.
 Work Items: N/A.
Final Accepted 1/26/2026. OFP 2/12/2026.

- 37. SR 9A (I-295) FROM SR 212 (BEACH BLVD) TO SR 202 (J TURNER BUTLER) ADD LANES AND RECONSTRUCT**
T2924/FIN 209301-8-52-01 FHWA : **ARPA** County : Duval
 Contractor: Hubbard Construction Designer: HDR CEI: VIA FDOT: Smith/Byrd
 \$19.52 Million/751 days; NTP: 6/20/23; Time Began: 7/10/23 **Delayed Start: 10/8/23.**
 Project is 104% paid with 100% time utilized.
 Work Items:
Final Accepted: 10/27/2025.OFP: 12/3/2025.
- 38. SR 9A (I-295) FROM PULASKI RD TO NEW BERLIN RD**
T2943/FIN 446046-1-52-01 FHWA: D223071B County: Duval
 Contractor: Preferred Materials Designer: HNTB CEI: In-house FDOT: Palmer/Ausher
 \$16.42 Million/698 days NTP: 12/15/23 Time Began: 4/7/24
 Project is 106% paid with 100% time utilized.
 Work Items: MOT; roadway & ITS punch list items.
Final Accepted: 03/05/2026.
- 39. SR 9 (I-95) FROM FOREST ST BRIDGE TO RAILROAD BRIDGE AND FROM AIRPORT RD TO OWENS RD**
T2946/FIN 446048-1-52-01; 446049-1-52-01 FHWA: D223083B; D223081B County: Duval
 Contractor: Superior Designer: Fisher & Arnold, Inc. CEI: GAI FDOT: Carvalho/Benton
 \$6.57 Million/534 days NTP: 10/01/24 Time Began: 11/12/24 **Delayed Start: 11/12/24.**
 Project is 119% paid with 92% time utilized.
 Work Items: Tape & Thermo (North Project). Thermoplastic (South Project).
 Projected Completion: Spring 2026.
- 40. SR 10 (ATLANTIC BLVD) RESURFACING FROM KERNAN OVERPASS TO MAYPORT RD**
T2951/FIN 445430-1-52-01 FHWA: D223098B County: Duval
 Contractor: Preferred Materials Designer: Michael Baker Int'l CEI: GAI FDOT: Zeaite/Byrd
 \$14.94 Million/658 days NTP: 2/15/24 Time Began: 5/31/24 **Delayed Start: 5/31/24.**
 Project is 97% paid with 99% time utilized. LD rate = \$4,687/day
 Work Items: Signalization. Striping. Signage. Time Extension Request submitted.
 Projected Completion: Spring 2026.
- 41. SR 8 (I-10) FROM NASSAU COUNTY LINE TO SR 23 (FIRST COAST EXPY)**
T2960/FIN 447559-1-52-01 FHWA: D223053B County: Duval
 Contractor: Hubbard Construction Designer: PEC, Inc. CEI: GPI FDOT: Smith/Byrd
 \$19.00 Million/675 days NTP: 2/19/24 Time Began: 2/19/24 **Delayed Start: 6/11/24.**
 Project is 89% paid with 95% time utilized.
 Work Items: Bridge Expansion Joints, Sign Installation, Friction Course Asphalt and Pavement Markings.
 Projected Completion: Summer 2026.
- 42. SR 109 (UNIVERSITY BLVD) FROM SR 13 (SAN JOSE BLVD) TO I-95**
T2965/FIN 447125-1-52-01, 447125-1-56-01 FHWA: D223105B County: Duval
 Contractor: Preferred Materials Designer: Haskell CEI: Half FDOT: Forbes/Byrd
 \$9.29 Million/546 days NTP: 4/4/24 Time Began: 8/2/24
 Project is 105% paid with 100% time utilized.
 Work Items: N/A.
Final Accepted: 1/29/26.OFP 3/13/26.
- 43. SR 10 (BEAVER ST) MCCARGO ST TO EDGEWOOD ST**
T2967/FIN 445354-1-52-01 FHWA: D223134B Assumed/State Administered County: Duval
 Contractor: Preferred Materials. Designer: Garrett Engineering CEI: KCI FDOT: Méndez-Torres/Byrd
 \$7.55 Million/554 days NTP: 4/4/24 Time Began: 8/2/24.
 Project is 97% paid with 102% time utilized. **28 days LDs @ \$3,819.00/day = \$106,932.00**
 Work Items: Signalization; Punchlist
 Projected Completion: Spring 2026.

- 44. SR 202 (J TURNER BUTLER) FROM INTERCOASTAL WATERWAY BRIDGE TO SR A1A RESURFACING**
T2970/FIN 447128-1-52-01 FHWA: D223074B Assumed/State Administered County: Duval
 Contractor: Preferred Materials Designer: In-house CEI: JEAces FDOT: Sibley/Ausher
 \$6.71 Million/392 days NTP: 5/1/24 Time Began: 8/29/24.
 Project is 109% paid and 100% time utilized.
 Work Items: N/A.
Final Accepted: 9/24/25 **Paid Off: 1/15/2026**
- 45. SR 211 (HERSCHEL ST / ST. JOHNS AVE / RIVERSIDE AVE) FROM SR 128 (SAN JUAN AVE) TO I-95**
T2972/FIN 445431-1-52-01 FHWA: D224002B County: Duval
 Contractor: Watson Civil Designer: Burgess & Niple CEI: ETM FDOT: Ferrara/Benton
 \$11.16 Million/531 days NTP: 5/29/24 Time Began: 9/26/24
 Project is 93% paid with 101% time utilized. **Time extension pending.**
 Work Items: Pavement Markings; Signal Heads; Street Lighting; Pull Box and Conduit Installation; Friction Course Asphalt.
 Projected Completion: Spring 2026.
- 46. SR 111 (EDGEWOOD AVE) FROM US 90 (BEAVER ST) TO OLD KINGS RD**
T2973/FIN 445429-1-52-01 FHWA: D223106B Assumed/State Administered County: Duval
 Contractor: Watson Civil Designer: Mead & Hunt CEI: KCI FDOT: Méndez-Torres/Byrd
 \$11.49 Million/537 days NTP: 5/29/24 Time Began: 9/26/24
 Project is 102% paid with 95% time utilized.
 Work Items: N/A
Final Accepted: 2/18/2026.
- 47. SR 13 (SAN JOSE BLVD) FROM S OF I-295 TO N OF SUNBEAM RD**
T2979/FIN 437728-4-52-01; 445426-1-52-01 FHWA: D223133B; D223109B County: Duval
 Contractor: Watson Civil Designer: STV Incorporated CEI: KCI FDOT: Carvalho/Benton
 \$16.84 Million/591 days NTP: N/A Time Began: 8/23/24 **Delayed Start: 9/22/24.**
 Project is 101% paid with 91% time utilized.
 Work Items: Signalization, signage, detectable warnings, sod.
 Projected Completion: Spring 2026.
- 48. SR 23 (FIRST COAST EXPRESSWAY) NEW ROAD CONSTRUCTION FROM EAST OF CR 2209 TO EAST OF CR 16A SPUR**
T2987/FIN 422938-8-52-01 FHWA: D218 012 4B PODI/State Administered County: St. Johns
 Contractor: de Moya Asphalt Joint Venture Designer: RS&H CEI: VIA FDOT: Smith
 \$242.94 Million/1822 days NTP: 11/1/2024 Time Began: 11/5/2024
 Project is 67% paid with 27% time utilized.
 Work Items: clearing and grubbing; pile driving; subsoil; embankment; regular excavation; erosion control; bridges; drainage, box culverts; utility relocation.
 Projected completion: Fall 2029.
- 49. SR A1A (US 90A / 3rd ST) PEDESTRIAN HYBRID BEACONS AT 3rd AVE S AND 7th AVE N**
T2991/FIN 449842-1-52-01 FHWA: D224024B County: Duval
 Contractor: American Lighting and Signalization, LLC Designer: RS&H CEI: In-House FDOT: Palmer/Tippett
 \$1.90 Million /182 days Awarded: 06/17/25 Time Began: 12/02/25 **Delayed Start: 01/05/26**
 Project is 24% paid with 38% time utilized.
 Work Items: Clearing & Grubbing, Concrete Removal, Drainage Structures, Concrete Curb & Gutter, Type OBG 9 (Black Base) & Stabilization.
 Projected completion: Summer 2026.
- 50. I-295 Off Ramps, Wrong Way Driving Safety Project**
T2992/FIN 446031-3-52-01 FHWA: D224033B Assumed/State Administered County: Duval
 Contractor: Chinchor Electric, Inc. Designer: Peters & Yaffee CEI: In-house FDOT: Sibley/Tippett
 \$2.39 Million/305 days NTP: 10/29/24 Time Began: 3/17/25
 Project is 101% paid and 99% time utilized.
 Work Items: N/A
Final Acceptance: 1/12/26

- 51. SR-21 (BLANDING BLVD.) FROM S OF WELLS RD. TO DUVAL COUNTY LINE**
T2994/FIN 446808-2-52-01 FHWA: D224-062-B Assumed/State Administered County: Clay
 Contractor: JB Coxwell Designer: Arcadis CEI: HNTB FDOT: Forbes/Byrd
 \$8.10 Million/394 days NTP: 4/7/25 Time Began: 8/4/25
 Project is 41% paid with 57% time utilized.
 Work Items: Signalization; TCP phase 1B; lighting; concrete flat work; and drainage.
 Projected Completion: Fall 2026.
- 52. SR 9 (I 95): at Yulee NB and SB Weigh Stations (Renovations)**
T9039/FIN 445320-2-52-14 FHWA: N/A County: Nassau
 Contractor: E.B Morris General Contractor, Inc. Designer: WGI, Inc. CEI: Mehta Eng FDOT: Heller/Sibley
 \$2.64 Million/427 days NTP: 7/08/24 Time Began: 11/22/24
 Project is 100% paid and 84% time utilized.
 Work Items: Complete Punchlist and final accepted.
Final Accepted: 12/8/25 Paid off: 1/15/26.
- 53. SR 212 (US 90/Beach Blvd); FROM ST JOHNS BLUFF TO GERONA BLVD**
T2A03/FIN 209724-3-52-01 FHWA: D224064B County: Duval
 Contractor: Duval Asphalt Products, Inc Designer: Mead & Hunt CEI: ETM FDOT: Varikuti/Benton
 \$10.92 Million/330 days NTP: 08/04/25 Time Began: 02/01/26 **Delayed Start: 03/02/26**
 Project is 5% paid with 4% time utilized.
 Work Items: Survey, MOT.
 Projected Completion: Spring 2027.
- 54. SR 134 (103rd St.) RESURFACING FROM SAMARITAN WAY TO SHINDLER DRIVE**
T2A04/FIN 209692-6-52-01 FHWA: D224049B Assumed/State Administered County: Duval
 Contractor: Duval Asphalt Products Inc. Designer: Prosser, Inc. CEI: Creative Engineering
 Group, Inc. FDOT: Salter/Carvalho
 \$8.79 Million/292 days NTP: 2/3/25. Time Began: 6/3/25.
 Project is 69% paid with 98% time utilized.
 Work Items: Drainage, Signalization, Concrete Curb and Gutter, Sidewalk, Signage, Pavement Markings
 Projected Completion: Spring 2026.
- 55. SR 228 (POST ST); FROM CASSAT AVE TO OLD ROOSEVELT BLVD ROUND ABOUT**
T2A10/FIN 209443-2-52-01 and 209443-4-52-01 FHWA D224067B, D224069B Assumed/State Administered
 County: Duval
 Contractor: Watson Civil Designer: Stantec CEI: In-house FDOT: Lansdale/ Benton
 \$7.0 Million/260 days Awarded: 12/27/24 Time Began: 05/27/2025
 Project is 100% paid with 95% time utilized.
 Work Items: N/A
Final Accepted: 01/28/2026.OFP: 2/21/2026.
- 56. SR 228 (Normandy Boulevard) RESURFACING FROM EAST OF LANE AVE TO CASSAT AVE**
T2A13/FIN 447212-2-52-01 FHWA: D224066B Assumed/State Administered County: Duval
 Contractor: Hubbard Construction Company. Designer: Keith and Associates CEI: Creative
 Engineering Group, Inc., FDOT: Salter/Carvalho
 \$3.4 Million/225 days NTP: 1/9/25 Time Began: 5/9/25.
 Project is 104% paid with 98% time utilized.
 Work Items: Mowing and Litter Removal; Utility Adjustments; Sidewalk; Performance Turf; Signalization.
 Projected Completion: Winter 2025-2026.
Final Accepted: 1/23/2026.
- 57. SR115 FROM THE DUVAL COUNTY LINE TO US1**
T2A15/FIN 210565-3-52-01 FHWA: D224045B County: Nassau
 Contractor: Anderson Columbia Co., Inc. Designer: Peters and Yafee, Inc. CEI: RS&H FDOT: Gregory/Byrd
 \$4.3 Million/219 days NTP: 05/02/25 Time Began: 05/17/25.
 Project is 102% paid with 97% time utilized. **Request for Refund sent 1/9/2026**
 Work Items: N/A
Final Accepted: 12/17/2025.

- 58. SR 5 (US-17/MAIN ST) FROM NORTH OF BROWARD RIVER TO NASSAU CL- RESURFACING**
T2A19/FIN 209573-3-52-01 FHWA: D224083B County: Duval
 Contractor: Preferred Materials Inc. Designer: Kisinger Campo & Associates, Corp CEI: Keville FDOT: Ferrara/Benton
 \$13.19 Million/390 days NTP: 5/29/25 Time Began: 6/13/25
 Project is 50% paid with 71% time utilized.
 Work Items: MOT; Concrete Removal; Earthwork; Soil Stabilization; Milling; Asphalt pavement; Pavement markings.
 Projected completion: Summer 2026.
- 59. SR 23 (FIRST COAST EXPRESSWAY) NEW ROAD CONSTR. SR 9 (I-95) TO EAST OF CR-2209**
T2A24/FIN 453070-1-52-01 FHWA : D224068B PODI/ State Administered County : St. Johns
 Contractor: MasTec Civil LLC Designer: RS&H CEI: VIA FDOT: Smith/Byrd
 \$205.25 Million/1604 days; NTP: 12/4/2025; Time Begins: 2/2/2026.
 Project is 12% paid with 3% time utilized.
 Work Items: Mobilization. Clearing and grubbing.
 Projected Completion: Summer 2030.
- 60. HURRICANE NICOLE SRA1A @ MAYPORT ROAD - PERMANENT REPAIR**
T2A25/FIN 452603-2-52-01 FHWA: E231011E County: Duval
 Contractor: J.B. Coxwell Contracting, Inc. Designer: Hanson Professional Services, Inc. CEI: In-House FDOT: Forbes/Byrd
 \$1.48 Million/128 days NTP: 8/8/25 Time Began: 10/13/25 **Delayed Start: 10/13/25**
 Project is 99% paid with 56% time utilized.
 Work Items: N/A.
Final Accepted: 12/23/25. OFP 2/19/26.
- 61. SR 10 (Atlantic Blvd); From E of Laurina St to Silversmith Creek Bridge**
T2A31/FIN 439302-152-01 FHWA: D225041B County: Duval
 Contractor: Janus Construction Corp. Designer: Gresham Smith CEI: In-house FDOT: Varikuti/Benton
 \$541.8k/104 days NTP: 10/06/25 Time Began: 10/21/25.
 Project is 98% paid with 62% time utilized.
 Work items: Punch list; Final acceptance.
Final accepted: 12/23/25.OFP Sent: 1/12/26.
- 62. District Wide Rumble Striping; Various Locations**
T2A32/FIN 452201-4-52-01 FHWA: D225112B Assumed/State Administered County: Clay, Duval, Nassau
 Contractor: TRP Construction Group, LLC. Designer: Comprehensive Eng Svcs, Inc. CEI: STEARZ Eng FDOT: Sibley/Tippett
 \$1.29 Million/240 days NTP: 10/06/25 Time Began: 10/21/25
 Project is 0% paid with 58% time utilized.
 Work items: Installing rumble striping.
 Projected Completion: Summer 2026.
- 63. Median Modifications SR 212(Beach Blvd) @ Foster Dr & Leon Rd; SR 10(Atlantic Blvd) @ Spring Forest Ave & Century St**
T2A46/FIN 447211-2-52-01 FHWA: D225022B County: Duval
 Contractor: Preferred Materials, Inc.. Designer: Protean Design Group, Inc. CEI: In House: FDOT: Gregory/Byrd
 \$992K /137 days NTP: 12/04/25 Time Began: 12/19/25.
 Project is 81% paid with 51% time utilized.
 Work Items: MOT, asphalt, paint, RPMs, and loops
 Projected Completion: Spring 2026.
- 64. SR A1A (MAYPORT ROAD) FROM ATLANTIC BLVD TO DUTTON ISLAND RD AND FROM ATLANTIC BLVD TO 7TH ST – ROADWAY IMPROVEMENTS**
T2A48/FIN 443502-1-52-01 FHWA: N/A County: Duval
 Contractor: JB Coxwell Contracting Inc. Designer: Greenman-Pedersen Inc. CEI: Keville: FDOT: Ferrara/Benton
 \$9.95 Million/400 days. Awarded 12/23/25 Time Begins: 4/19/2026. **Delayed Start: 6/18/2026.**
 Project is 0% paid with 0% time utilized.
 Work Items: N/A
 Projected Completion: Spring 2027.

- 65. SR 228 (NORMANDY Blvd.) RESURFACING FROM S. OF MEMORIAL PARK RD. TO SR 103 (LANE Ave.)**
T2A49/FIN 209448-6-52-01 FHWA: D225075B County: Duval
 Contractor: Preferred Materials, Inc. Designer: Apex Engineers Inc. CEI: Creative Engineering Group, Inc.
 FDOT: Carvalho/Salter
 \$3.2 Million/120 days NTP: Anticipated 4/1/26 Time Begins: Anticipated 4/16/26
 Project is 0% paid with 0% time utilized.
 Work Items: N/A.
 Projected Completion: Winter 2026.
- 66. SR 5 (US 1 / Philips Hwy); From Bayard Blvd to Business Park Blvd.**
T2A51/FIN 209514-4-52-01 FHWA: D224092B County: Duval
 Contractor: Duval Asphalt Products, Inc. Designer: Chen Moore and Associates CEI: Keville FDOT:
 Varikuti/Benton
 \$4.13 Million/200 days NTP: 02/11/2026 Time Begins: 4/12/26.
 Project is 2% paid with 0% time utilized.
 Work Items: Mobilization.
 Projected Completion: Fall 2026.
- 67. SR 5 (US 17/ N. MAIN St.) RESURFACING FROM TROUT RIVER BRIGE TO N. OF SR 104**
T2A54/FIN 209137-6-52-01 FHWA: D224103B County: Duval
 Contractor: Preferred Materials Inc. Designer: Chen Moore & Associates, Inc. CEI: Creative Engineering Group,
 Inc. FDOT: Carvalho/Salter
 \$4.9 Million/210 days NTP: Anticipated 4/1/26. Time Begins: Anticipated 4/16/26
 Project is 0% paid with 0% time utilized.
 Work Items: N/A.
 Projected Completion: Winter 26-27.
- 68. SR202 (JTB) EAST OF I-95 TO SR-5 (US1) S OF JTB TO N OF MUSTANG RD**
T2A56/FIN 438928-2-5201 FHWA: D225068B Assumed/State Administered County: Duval
 Contractor: DeMoya Contracting, LLC Designer: STV CEI: RSH FDOT: Lansdale/Benton
 \$10.9 Million/750 days Awarded 02/18/206 Time Begins: 06/05/2026
 Project is 0% paid with 0% time utilized.
 Work Items: Procurement of materials
 Projected Completion: Summer 2028

(14 of the above projects are Maintenance / Emergency Repair and \$ not included in total.)

TOTAL CONTRACT(S) AMOUNT for JACKSONVILLE CONSTRUCTION:	\$ 1,498,796,299.30
TOTAL AMOUNT PAID THIS MONTH for JACKSONVILLE CONSTRUCTION:	\$ 32,594,479.59

Lake City Construction:

- 69. PUSH BUTTON CONTRACT FOR TRAFFIC OPS PROJECTS FOR TURN LANES/SIGNALS**
E21F7-R0/FIN 409311-6-52-02 FHWA: N/A County: Districtwide
 Contractor: American Lighting and Signalization, Designer: Varies
 CEI: IH FDOT: Whichard
 \$1.5 Million / 365 days NTP: 07/10/24 Time Began 09/09/24
 Project is 98% paid with 100% time utilized. Work Items:
Final Accepted 1/26/26
- 70. PUSH BUTTON 1st RENEWAL CONTRACT FOR TRAFFIC OPS PROJECTS FOR TURN LANES/SIGNALS**
E21F7-R1/FIN 409311-6-52-02 FHWA: N/A County: Districtwide
 Contractor: American Lighting and Signalization, Designer: Varies
 CEI: IH FDOT: Whichard
 \$2.0 Million / 365 days NTP: 02/25/25 Time Began: 6/16/25
 Project is 12% paid with 61% time utilized. Work Items:
TWO 10 Duval, SR10 Atlantic Blvd. Turn Lane Improvements, Traffic Separator. **FA 11/13/25**
TWO 11 St Johns, Drilled Shaft, Install mast arm, signal cabinet.
TWO 12 Duval, SR228 at Blair Rd. Intersection Crosswalk Improvements.
 Project completion: Summer 2026

71. I-75 (SR-93) "LANDSCAPING" COLUMBIA COUNTY @ US90 INTERCHANGE (MAINTENANCE)

E21L4 \ 445374-1-52-01 FHWA: N/A, County: Columbia
Contractor: Oasis Landscape Service, Inc. Designer: Bolduc CHW, Inc.
CEI: IH FDOT: Keen
\$954,118.83 / 910 days NTP: 3/15/24 Time Began: 4/19/24
Project is 92% paid with 77% time utilized.
Work Items: Plant installations complete, establishment period commenced 8/24/24.
Projected Completion: Summer 2026

72. SR-51 HAL ADAMS BRIDGE REPAIR/REHABILITATION

E21M3/FIN 439292-2-52-01 FHWA: N/A County: Lafayette
Contractor: Bridge Masters Construction, LLC Designer: WSP USA, Inc. CEI: JEACES FDOT: Crossman
\$4.2 Million /252 days NTP: 05/27/25 Time Begins: 02/09/26 Acquisition Time: Extended to 02/08/2026
Project is 9% paid with 14% time utilized.
Work Items: Preparing for scanning mockup; Remove/Replace structural bolts for steel repair locations.
Projected completion: Summer 2026

73. DISTRICTWIDE RUMBLE STRIPING

T2982/FIN 452201-3-52-01 FHWA: D224009B County: Districtwide
Contractor: Emerald Coast Striping LLC Designer:
CEI: WSB IH FDOT: Lovelace/Alan
\$3.0 Million/623 days NTP: 6/27/24 Time Began: 7/12/24.
Project is 86% paid with 98% time utilized.
Work Items: Raised Pavement Marker; Thermoplastic Refurbish solid yellow; Thermoplastic Refurbish skip yellow; Thermoplastic standard white; Thermoplastic Standard Yellow.
Projected completion: Spring 2026

74. I-10 (SR8) OVER SUWANNEE RIVER RELIEF BRIDGE NO 350036 & 350053 (GOES WITH 447346-1-52-01)

T2984/FIN 447340-1-52-01 FHWA: D223068B County: Madison
Contractor: Anderson Columbia, Designer: Consor Engineers LLC,
Charles R. Rodriguez, P.E.
CEI: JEACES, FDOT: Crossman
\$9.56 Million / 595 Days NTP: 05/01/24 Time Began: 07/30/24
Project is 87% paid with 82% time utilized
Work Items: Addressing FDOT/CEI Punchlist; Crack injection of bent caps
Projected completion: Summer 2026

75. SR10(US90) OVER AUCILLA RIVER BRIDGE NO 350001 (GOES WITH 447340-1-52-01)

T2984/FIN 447346-1-52-01 FHWA: D223101B County: Madison
Contractor: Anderson Columbia, Designer: Consor Engineers LLC,
Charles R. Rodriguez, P.E.
CEI: JEACES, FDOT: Crossman
\$9.56 Million / 595 Days NTP: 05/01/24 Time Began: 07/30/24
Project is 87% paid with 82% time utilized.
Work items: CSIP – Concrete pour first crutch bent cap; Installing GFRP bars for second cap.
Project completion: Summer 2026

76. SR51/US129 FROM NORTH OF I-10 (SR-8) TO HAMALTON COUNTY LINE

T2A00/FIN 210781-4-52-01 FHWA: **D224087B** County: Suwannee
Contractor: Anderson Columbia, Designer: Consultant CEI: Inhouse FDOT: Keen
\$5.5 Million / 150 Days NTP: anticipated 10/30/25 Time Begins: 12/29/25
Project is 81% paid, with 49% time utilized.
Work Items: Permanent signs and thermo placements.
Project Completion: Summer 2026

77. US-221 (SR-55) TWO PINES CREEK BRIDGE REPLACEMENT

T2A16/FIN 442610-1-52-01 (Goes with 445147-1-52-01) FHWA: D224091B County: Taylor
Contractor: Anderson Columbia Inc. Designer: Patel, Green & Associates
CEI: Rummel, Klepper, and Kahl (RKK) FDOT: Keen
\$13.8 Million / 450 days NTP: 05/02/25 Time Begins: 07/01/25
Project is 66% paid with 56.21% time utilized.
Work Items: Approach Slabs
Projected completion: Winter 2026

78. US-221 (SR-55) WOODS CREEK BRIDGE REPLACEMENT

T2A16/FIN 445147-1-52-01 (Goes with 442610-1-52-01) FHWA: D224074B County: Taylor
Contractor: Anderson Columbia Inc. Designer: Patel, Green & Associates
CEI: Rummel, Klepper, and Kahl (RKK) FDOT: Keen
\$13.8 Million / 450 days NTP: 05/02/25 Time Begins: 07/01/25
Project is 46% paid with 56% time utilized.
Work Items: Pile Driving, Bent Cap Construction
Projected completion: Winter 2026

79. I-10(SR-8) at SR-51(US-129) INTERCHANGE IMPROVEMENTS GOES WITH 443239-1 US-129/SR-51 OHIO AVE. N FROM NORTH OF SR-10(US-90) TO SOUTH OF I-10(SR-8) RESURFACING

T2A20/FIN 210750-3 FHWA: D224088B, County: Suwannee
T2A20/FIN 443239-1 FHWA: D224025B, County: Suwannee
Contractor: Anderson Columbia Inc., Designer: Barge Design Solutions, INC & Osiris 9 Consulting, LLC CEI: RS&H FDOT: Whichard
\$23.0 Million / 730 Days NTP: 08/15/25 Time Begins: 1/05/26
Project is 10% paid with 6% time utilized.
Work Items: Drainage, Signalization, Widening.
Projected completion: Winter 2027

80. SR10 (US90) TURN LANE AT SW HEATHRIDGE DR.

T2A45/FIN 443332-2-52-01 FHWA: D225042B County: Columbia
Contractor: V.E. Whitehurst & Sons, Inc., Designer: TBD
CEI: Inhouse, FDOT: Yorch & Lovelace
\$822,534.90 / 90 Days NTP: 11/24/25 Time Begins: 01/20/26
Project is 53% paid with 57% time utilized.
Work items: Earthwork, Widening & Paving Structural Asphalt.
Project completion: Spring 2026

81. SR 8 (I-10) FROM SR 10 (US 90) TO SR 51 (US 129)

T2A52/FIN 213560-4-52-01 FHWA: D225023B County: Suwannee
Contractor: Anderson Columbia Inc. Designer: HNTB Corp.
CEI: IH FDOT: Smith
\$27.4 Million / 400 Days NTP: 2/11/26 Time Began: 2/26/26
Project is 12% paid with 5% time utilized.
Work Items: Structural Asphalt, Milling, MOT
Project Completion: Winter 2027

82. SR 8 (I-10) EASTBOUND and WESTBOUND MADISON WEIGH STATIONS

T9036/FIN 447779-1-52-14 FHWA: N/A County: Madison
Contractor: E. B. Morris General Contracting, Inc. Designer: WGI CEI: Mehta FDOT: Jon Heller / Crossman (estimates)
\$5.814M/451 days NTP: 07/02/24 Time Began: 11/22/24.
Project is 95.0% paid with 98.0% time utilized.
Work Items: MOT for EB Weigh Station, EB Comfort Bldg- expansion joint, roofing, flooring, doors/hardware, store front tiles, paint, lighting protection and specialty items. EB Insp. Barn – doors/hardware, metal work, WB Insp. & Barn- doors/hardware etc. EB Arch/Structural Bldg.- general requirement. HVAC, Electrical and Plumbing work for EB stations.
Projected Completion: Spring 2026

83. SR47 LAKE CITY WEIGH STATION BUILDING RECONSTRUCTION

T9042/FIN 446282-2-52-14 FHWA: N/A County: Columbia
Contractor: E. B. Morris General Contracting, Inc. Designer: WGI CEI: WSB FDOT:
Jon Heller / Smith (estimates)
\$790,011.85/150 days NTP: 9/14/25 Time Began: 9/14/25.
Project is 85% paid with 80% time utilized.
Work Items: Setting tile, Finish Electrical, Concrete Sidewalk and Ballards
Project Completion: March 2026

TOTAL CONTRACT(S) AMOUNT for LAKE CITY CONSTRUCTION:	\$ 101,947,367.19
TOTAL AMOUNT PAID THIS MONTH for LAKE CITY CONSTRUCTION:	\$ 9,024,145.28

Gainesville Construction:

84. SR 55 (US 19) INTERSECTION IMPROVEMENTS AT SR 121

E21B5/FIN 449286-7-52-01 FHWA: N/A County: Levy
Contractor: Anderson Columbia Co. Designer: RS&H Inc. CEI: HW Lochner FDOT: Jarrard/Gallagher
\$47.50 Million/865 days NTP: 7/23/25 Time Began: 8/7/25. **Delayed Start: 9/15/25**
Project is 20% paid with 21% time utilized.
Work Items: Column support embankment; sub-surface pressure grouting.
Projected Completion: Winter 2028

85. SR 100 (E MADISON) LANDSCAPE FROM WATER ST TO US 301 (TEMPLE AVE) (MAINTENANCE)

E21H4/FIN 436558-2-52-01 FHWA: N/A County: Bradford
Contractor: Oasis Landscape Services Designer: CHW CEI: Consor FDOT: Gallagher
\$972K /180 days NTP: 9/11/24 Time Began: 9/11/24.
Project is 89% paid with 57% time utilized.
Work Items: Construction completed. Establishment period through 2027
Projected Completion: Spring 2027

86. SR 20 (US 441) FROM CR 2054 TO NW 147TH DRIVE LANDSCAPE PUSHBUTTON (MAINTENANCE)

E21L5/FIN 207648-5-52-01 FHWA: N/A County: District-Wide
Contractor: Oasis Landscape Services Designer: IH CEI: Consor FDOT: Gallagher
\$873K/830 days NTP: 3/15/24 Time Began: 5/16/24.
Project is 93% paid with 79% time utilized.
Work Items: Construction completed 9/23/24. Establishment period through 9/22/26
Projected Completion: Summer 2026

87. SR 26 BRIDGE REPAIR/REHABILITATION AT HATCHET CREEK BRIDGE #260033

E21O3/FIN 207761-2-52-01 FHWA: N/A County: Alachua
Contractor: R.J. Gorman Contracting, LLC Designer: Ayres Associates CEI: VIA Consulting FDOT: Brinkley /Gallagher
\$3.67 Million/283 days NTP: 7/17/25 Time Began: 8/16/25. **Delayed Start: 9/15/25**
Project is 38% paid with 64% time utilized.
Work Items: Bridge pile installation; gabion installation.
Projected Completion: Summer 2026

88. PALATKA TO LAKE BUTLER TRAIL FR CR 235 TO CR 237; PALATKA TO LAKE BUTLER TRAIL FROM CR 225 (SW 102 AVE) TO CR 235

E21Q0/FIN 434276-1-52-01; 434277-1-52-01 FHWA: N/A County: Dist Wide; Bradford
Contractor: RJ Gorman Contracting Designer: Ebbstone, Inc. CEI: HNTB FDOT: White/Slaughter
\$12.90 Million/645 days NTP: 8/19/25 Time Began: 10/13/25.
Project is 14% paid with 24% time utilized.
Work Items: Clearing & grubbing; erosion control; bridge pile installation.
Projected Completion: Summer 2027

- 89. PALATKA TO LAKE BUTLER TRAIL FROM HAMPTON TO CR 227**
E21Q1/FIN 211522-1-52-01 FHWA: N/A County: Bradford
 Contractor: Commercial Industrial Corp. Designer: Gresham Smith CEI: HNTB FDOT: Burrell/Slaughter
 \$12.66 Million/402 days NTP: 9/4/25 Time Begins: 1/05/26 **Delayed Start: 1/05/26**
 Project is 12% paid with 17% time utilized.
 Work Items: Erosion Control; temporary diversion widening on US-301; regular excavation; subsoil excavation; embankment; geosynthetic reinforced foundation; stabilized subgrade; pipe installation; drainage structures; bridge pile installation.
 Projected Completion: Winter 2027
- 90. SR 26 RESURFACING FROM NW 4TH ST TO W OF THE ALACHUA CO LINE**
T2A01/FIN 209790-6-52-01 FHWA: D-224-077 B Assumed/State Administered County: Gilchrist
 Contractor: Anderson Columbia Co. Designer: In-House CEI: KCA FDOT: Doke/Slaughter
 \$8.91 Million/238 days NTP: 1/10/25 Time Began: 2/24/25 **Delayed Start: 7/28/25.**
 Project is 100% paid with 97% time utilized.
 Work Items: Sodding; thermoplastic striping.
 Projected completion: Spring 2026
- 91. SR 26 (NEWBERRY ROAD) RESURFACING FROM W OF CR 241 S TO W OF SR 93 (I75)**
T2A07/FIN 207668-3-52-01 FHWA: D-224-078 B Assumed/State Administered County: Alachua
 Contractor: Preferred Materials, Inc. Designer: Kimley-Horn CEI: JEAces FDOT: Weintraub/Wimpy
 \$11.50 Million/440 days NTP: 2/11/25 Time Began: 6/11/25.
 Project is 49% paid with 63% time utilized.
 Work Items: Concrete flatwork; asphalt paving.
 Projected completion: Fall 2026
- 92. SR 24 (NE WALDO RD) RESURFACING FROM R 26 TO N OF SR 222**
T2A08/FIN 210378-4-52-01 FHWA: D-224-080 B Assumed/State Administered County: Levy
 Contractor: Preferred Materials, Inc. Designer: Palmer Engineering CEI: JEAces FDOT: Beury/Wimpy
 \$7.96 Million/363 days NTP: 2/11/25 Time Began: 6/11/25.
 Project is 43% paid with 77% time utilized.
 Work Items: Drainage structures; asphalt paving; signalization directional bores.
 Projected completion: Spring 2026
- 93. SR 345 RESURFACING FROM CR 345 TO SR 500**
T2A11/FIN 210378-4-52-01 FHWA: D-224-080B Assumed/State Administered County: Levy
 Contractor: Anderson Columbia Co. Designer: NV5, Inc. CEI: In-House FDOT: Cheshire
 \$4.94 Million/228 days NTP: 4/7/25 Time Began: 4/22/25.
 Project is 104% paid with 99% time utilized.
 Work Items: N/A.
Final Accepted: 12/3/25
- 94. SR 222 (NW 39TH AVE) INTERSECTION IMPROVEMENTS; AT SR 25 (US 441/SW 13TH ST.) AND FROM E OF NW 40TH TERRACE TO NW 24TH BLVD**
T2A17/FIN 207533-2-52-01; 207611-5-52-01 FHWA: D-224-110 B; D 224 4056 B Assumed/State Administered County: Alachua
 Contractor: Preferred Materials, Inc. Designer: Johnson, Mirmiran & Thompson CEI: JEAces FDOT: Beury/Gallagher
 \$4.90 Million/312 days NTP: 4/25/25 Time Began: 5/10/25
 Project is 99% paid with 99% time utilized.
 Work Items: Signalization improvements; thermoplastic striping.
 Projected completion: Spring 2026
- 95. SR 16 (RESURFACING) FROM THE UNION COUNTY LINE TO SR 200 (US 301)**
T2A18/FIN 208020-5-52-01 FHWA: D-224-055B Assumed/State Administered County: Bradford
 Contractor: Anderson Columbia Co., Inc. Designer: GAI Consultants, Inc. CEI: GPI FDOT: Mobley/Slaughter
 \$7.27 Million/276 days NTP: 5/29/25 Time Began: 6/13/25
 Project is 101% paid with 100% time utilized.
 Work Items: Thermoplastic striping; punchlist items.
 Projected completion: Spring 2026

- 96. SR 20 (US 441) RESURFACING N MLK MEM HWY FROM CR 2054 TO NW 16TH BLVD**
T2A30/FIN 207648-7-52-01 FHWA: D224-093B Assumed/State Administered County: Alachua
 Contractor: Anderson Columbia Co., Inc. Designer: Ardurra Group, Inc. CEI: KCI Technologies FDOT:
 Smithson/Marsac
 \$5.78 Million/220 days NTP: 10/06/25 Time Began: 10/21/25 **Delayed Start: 11/20/25**
 Project is 14% paid with 53% time utilized.
 Work Items: Milling and paving.
 Projected completion: Summer 2026
- 97. SR 200 (US 301; RESURFACING FROM ALLIGATOR CREEK TO CARTER ROAD**
T2A34/FIN 428692-2-5201 FHWA: D-225-063 B Assumed/State Administered County: Bradford
 Contractor: Anderson Columbia Co., Inc. Designer: Garrett Engineering Group CEI: GPI FDOT:
 Mobley/Slaughter
 \$6.48 Million/240 days NTP: 01/12/26 Time Begins: 2/11/26 **Delayed Start: 4/08/26**
 Project is 0% paid with 0% time utilized.
 Work Items: N/A.
 Projected completion: Fall 2026
- 98. SR 16; RESURFACING FROM SR 21 TO SR 15 (US 17)**
T2A38/FIN 208200-5-52-01 FHWA: D-225-115B Assumed/State Administered County: Clay
 Contractor: Anderson Columbia Co., Inc. Designer: Palmer Engineering Co CEI: KCI Technologies FDOT:
 Castro/Wimpy
 \$9.99 Million/332 days NTP: 12/4/25 Time Began: 1/2/26 **Delayed Start: 1/05/26**
 Project is 8% paid with 21% time utilized.
 Work Items: Concrete removal; concrete sidewalk; concrete curb and gutter; signalization; milling and
 paving.
 Projected completion: Winter 2026
- 99. SR 45 (US 27); RESURFACING FROM N OF SR 26 (W NEWBERRY RD) TO SR 25 (US 441)**
T2A41/FIN 207779-3-52-01 FHWA: D-224-081 B Assumed/State Administered County: Alachua
 Contractor: Anderson Columbia Co., Inc. Designer: Patel, Greene & Assoc. CEI: K-Factor FDOT:
 Fitz/Marsac
 \$7.20 Million/218 days NTP: 12/4/25 Time Begins: 1/27/26
 Project is 5% paid with 22% time utilized.
 Work Items: Project layout; MOT signs installation.
 Projected completion: Summer 2026
- 100. SR 45 (US27); RESURFACING FROM SR 500 (US 27) TO ALACHUA COUNTY LINE**
T2A44/FIN 210432-5-52-01 FHWA: D-224-090 B Assumed/State Administered County: Levy
 Contractor: Anderson Columbia Co., Inc. Designer: Volkert, Inc. CEI: In-House FDOT: Slaughter/Olivella
 \$5.64 Million/240 days NTP: 01/12/26 Time Begins: 3/10/26
 Project is 9% paid with 3% time utilized.
 Work Items: Milling and paving; RAP driveways.
 Projected completion: Fall 2026
- 101. SR 500 (US 27); RESURFACING FROM NE 10TH ST TO MARION CO LINE**
T2A59/FIN 210463-5-52-01 FHWA: D-225-096 B Assumed/State Administered County: Levy
 Contractor: V.E. Whitehurst & Sons, Inc. Designer: Comprehensive Eng Services, Inc. CEI: Consor FDOT:
 Wagner /Marsac
 \$3.94 Million/150 days Award: 3/17/26 NTP: N/A Time Begins: N/A
 Project is 0% paid with 0% time utilized.
 Work Items: N/A.
 Projected completion: Fall 2026
- 102. SR 23 (FIRST COAST EXPRESSWAY) NEW ROAD CONSTRUCTION FROM NORTH OF SR16 TO
 NORTH OF SR 21 (BLANDING BLVD)**
T2717/FIN 422938-6-52-01; 422938-6-56-01 FHWA: D218 017 B PODI/State Administered County: Clay
 Contractor: Sacyr Construction SA, Inc. Designer: RS&H CEI: HNTB FDOT: Bosnoian/Olivella
 \$246.92 Million/2529 days NTP: 1/29/19 Time Began: 3/4/19.
 Project is 103% paid with 94% time utilized.
 Work Items: N/A
Final Accepted: 9/16/25.

- 103. SR 55 (US 19) RESURFACING FROM GILCHRIST C/L TO NE 8TH STREET**
T2907/FIN 443629-1-52-01 FHWA: D222-059-B Assumed/State Administered: County: Dist./St-Wide, Levy
 Contractor: Anderson Columbia, Inc. Designer: IH CEI: Volkert FDOT: Klintstiver/Morris
 \$18.52 Million/606 days NTP: 3/28/23 Time Began: 5/11/23 **Delayed Start: 7/10/23.**
 Project is 100% paid with 100% time utilized.
 Work Items: N/A.
Final Accepted: 3/12/25
- 104. SR 222 (39th AVE) RESURFACING FROM NW 95th BLVD TO NW 40th TERRACE**
T2968/FIN 447032-1-52-01 FHWA: D-223-063B Assumed/State Administered County: Alachua
 Contractor: Preferred Materials, Inc. Designer: Kimley-Horn & Assoc. CEI: JEAcEs FDOT: Beury/Gallagher
 \$10.54 Million/596 days NTP: 5/21/24 Time Began: 8/19/24.
 Project is 93% paid with 96% time utilized.
 Work Items: Signalization improvements; concrete flatwork; thermoplastic striping.
 Projected completion: Spring 2026
- 105. SR 200 (US 301) RESURFACING FROM ALACHUA COUNTY LINE TO CONTAINER ROAD**
T2974/FIN 447204-1-52-01 FHWA: D-223-077B Assumed/State Administered County: Bradford
 Contractor: Anderson Columbia, Inc. Designer: IH CEI: KCI Technologies FDOT: Smith/Gallagher
 \$18.34 Million/461 days NTP: 5/29/24 Time Began: 6/14/24 **Delayed Start: 7/8/24.**
 Project is 100% paid with 100% time utilized.
 Work Items: N/A.
Final Accepted: 10/11/25
- 106. SR 24 (NE WALDO RD) RESURFACING FROM SR 222 TO SR 200 (US 301)**
T2977/FIN 447964-1-52-01 FHWA: D-223-059B Assumed/State Administered County: Alachua
 Contractor: V.E. Whitehurst & Sons, Inc. Designer: STV, Inc. CEI: Consor FDOT: Wagner/Slaughter
 \$20.98 Million/586 days NTP: 5/21/24 Time Began: 6/20/24.
 Project is 106% paid with 100% time utilized.
 Work Items: N/A.
Final Accepted: 1/26/26
- 107. SR 26 RESURFACING FROM E OF SR 200 (US 301) TO SR 21 IN PUTNAM COUNTY**
T2989/FIN 207823-3-52-12 FHWA: D-224-076B Assumed/State Administered County: Alachua, Dist/St-Wide Putnam
 Contractor: V.E. Whitehurst & Sons Inc. Designer: Consor Engineers CEI: VIA Consulting FDOT: Brinkley/Slaughter
 \$5.91 Million/411 days NTP: 10/30/24 Time Began: 1/6/25.
 Project is 101% paid with 98% time utilized.
 Work Items: N/A.
Final Accepted: 2/13/26
- 108. US 301 URBAN CORE TRAFFIC SIGNALS**
T2993/FIN 445739-1-52-01 FHWA: D-224-061B Assumed/State Administered County: Bradford
 Contractor: Traffic Control Devices, LLC Designer: Metric Engineering CEI: HNTB FDOT: Matzen/Slaughter
 \$4.42 Million/422 days NTP: 3/26/25 Time Began: 7/24/25
 Project is 76% paid with 56% time utilized.
 Work Items: Performance turf; ITS conduit installation; ITS fiber optic cable installation; ITS pull boxes.
 Projected completion: Fall 2026
- 109. SR 200 (US 301) RESURFACING FROM SR 20 TO SR 26**
T2996/FIN 207794-3-52-01 FHWA: D-224-104 B Assumed/State Administered County: Alachua
 Contractor: Anderson Columbia Co. Designer: WSP USA, Inc. CEI: VIA FDOT: Brinkley/Slaughter
 \$12.47 Million/315 days NTP: 4/7/25 Time Began: 4/22/25
 Project is 96% paid with 95% time utilized.
 Work Items: Thermoplastic striping.
 Projected completion: Spring 2026

(2 of the above projects are Maintenance and \$ not included in total.)

TOTAL CONTRACT(S) AMOUNT for GAINESVILLE CONSTRUCTION: \$436,565,035.37
TOTAL AMOUNT PAID THIS MONTH for GAINESVILLE CONSTRUCTION: \$ 9,616,630.24

Palatka Construction:

110. **SR 19 RESURFACING FROM CROSS FLORIDA BARGE CANAL TO S OF NICOLE DR**
T2A06/FIN 210030-2-52-01 FHWA: D224 056 B Assumed/State Administered County: Putnam
Contractor: Halifax Paving, Inc. Designer: Eisman & Russo CEI: VIA FDOT: Hitchman
\$6.57 Million/343 days NTP: 02/06/2025 Time Began: 03/10/25
Project is 104% paid with 89% time utilized.
Work Items: MOT; signal; thermoplastic striping; RPMs.
Final Accepted: 01/08/26.
111. **SR 13 RESURFACING FROM SR 16 TO RAFTER TAIL LANE**
T2A09/FIN 210223-8-52-01 FHWA: D224 047 B; Assumed/State Administered County: St. Johns
Contractor: Hubbard Construction Co Designer: H.W. Lochner, Inc. CEI: HNTB FDOT: Hitchman
\$4.68 Million/234 days NTP: 02/13/25 Time Begins: 02/28/25 **Delayed Start: 05/29/25**
Project is 101% paid with 99% time utilized.
Work Items: Striping; Punchlist.
Final Accepted: 01/16/26.
112. **SR 5 (US 1) FROM MOULTRIE CREEK BRIDGE TO NORTH OF SR 207**
T2A14/FIN 210269-4-52-01 FHWA: D224 082 B; Assumed/State Administered County: St. Johns
Contractor: Halifax Paving, Inc. Designer: STV CEI: JEAces FDOT: DeVenny
\$11.15 Million/381 days NTP: 04/07/25 Time Begins: 04/22/25 **Delayed Start: 05/27/25**
Project is 62% paid with 77% time utilized.
Work Items: MOT Devices; Milling; Structural & Friction Paving; Sidewalk; Signalization; Striping.
Projected completion: Spring 2026.
113. **SR A1A HURRICANE REPAIR; FROM SOUTH OF OCEAN SANDS TO SOUTH OF CARCABA RD**
T2A26/FIN 452605-3-52-01 FHWA: E231 012 E; Assumed/State Administered County: St. Johns
Contractor: Superior Construction Co. Designer: Hanson CEI: Parsons FDOT: DeVenny
\$3.74 Million/151 days NTP: 08/14/25 Time Begins: 11/19/25 **Delayed Start: 01/26/26**
Project is 32% paid with 32% time utilized.
Work Items: MOT; Excavation; Embankment; Sheet piling.
Projected completion: Summer 2026.
114. **SR A1A (AVENDIA MENENDEZ); FROM KING ST TO CASTILLO DR (PEDESTRIAN SAFETY)**
T2A27/FIN 443554-1-52-01 County: St. Johns
Contractor: Hinson Electrical Contracting Co Designer: Peters and Yaffee CEI: Parsons FDOT: DeVenny
\$1.75 Million/312 days NTP: 02/03/25 Time Begins: 06/03/25 **Delayed Start: 06/30/25**
Project is 37% paid with 83% time utilized.
Work Items: Pedestrian Signals; MOT.
Projected completion: Spring 2026.
115. **SR 5A (US 1/KING ST); BRIDGE 780139 REPLACEMENT OVER SAN SEBASTIAN RIVER**
T2A28/FIN 437428-1-52-01 FHWA: D223 043 B; Assumed/State Administered County: St. Johns
Contractor: J.B. Coxwell Contracting, Inc. Designer: Consor CEI: Parsons FDOT: DeVenny
\$13.39 Million/599 days NTP: 06/27/25 Time Began: 07/27/25 **Delayed Start: 10/20/25**
Project is 14% paid with 25% time utilized.
Work Items: No Work – Pending new scope.
Projected completion: Summer 2027.

116. **SR 15 (US 17/REID ST) AND SR 20 (CRILL AVE); FROM MEMORIAL BRIDGE TO SR 19 AND FROM E OF OSCEOLA ST TO S OF CARR ST**
T2A33/FIN 210026-2-52-01, 428797-3-52-01 FHWA: D224 094 B; Assumed/State Administered County: Putnam
 Contractor: Halifax Paving, Inc. Designer: WRA and FDOT. CEI: VIA FDOT: Hitchman
 \$6.27 Million/350 days Awarded: 03/17/26 Time Begins: TBD
 Project is 0% paid with 0% time utilized.
 Work Items: N/A
 Projected Completion: Summer 2027
117. **SR 16 RESURFACING FROM SR 13 TO CR 16A**
T2A35/FIN 210221-6-52-01 FHWA: D225 127 B; Assumed/State Administered County: St. Johns
 Contractor: P & S Paving, Inc. Designer: Waitz & Moye, Inc. CEI: JEAcés FDOT: Hitchman
 \$1.42 Million/148 days NTP: 10/27/25 Time Began: 11/26/25
 Project is 93% paid with 74% time utilized.
 Work Items: MOT; Rumble strips; Performance turf; Thermoplastic striping.
 Projected Completion: Spring 2026.
118. **SR 5A (SR A1A/AVENIDA MENENDEZ) SEAWALL; FROM BRIDGE OF LIONS TO CHARLOTTE ST**
T2A53/FIN 428271-2-52-01 FHWA: D225 101 B; Assumed/State Administered County: St. Johns
 Contractor: Vecellio & Grogan, Inc. Designer: Jacobs Engineering CEI: Parsons FDOT: Spellerberg
 \$19.97 Million/400 days Executed: 01/13/26 NTP: 02/11/26 Time Begins: 04/12/26
 Project is 0% paid with 0% time utilized.
 Work Items: N/A
 Projected completion: Summer 2027.
119. **SR 20 ADD LANES/RECONSTRUCTION FROM ALACHUA C/L TO SW 56TH AVENUE**
T2736/FIN 210024-4-52-01 FHWA: SR20 001 P Assumed/State Administered County: Putnam
 Contractor: Anderson Columbia Co. Designer: Kisinger Campo & Assoc. CEI: JEAcés FDOT: DeVenny
 \$49.17 Million/1,343 days NTP: 12/02/19 Time Began: 01/06/20
 Project is 96% paid and 99% time utilized.
 Work Items: N/A
Final Accepted: 09/09/23.
120. **SR 9 (I-95) RESURFACING FROM SR 207 TO INTL. GOLF PARKWAY / SR 16 @ I-95 INTERCHANGE IMPROVEMENTS**
T2793/FIN 434615-1-52-01, 434615-2-52-01; etc. FHWA: D219 130 B, D219 131 B Assumed/State Administered County: St. Johns
 Contractor: Anderson Columbia Designer: Kisinger Camp/Transystems CEI: Parsons FDOT: Spellerberg
 \$31.77 Million/1550 days NTP: 08/12/21 Time Began: 09/07/21 **Delayed Start: 10/07/21**
 Project is 103% paid with 104% time utilized.
 Work Items: I-95: Punch list. SR 207: WWDS testing; punch list. SR 16: WWDS testing; Signalization; punch list.
 Projected Completion: Winter 2026.
121. **SR 5 (US 1) @ OYSTER CREEK BRIDGE NO. 780138**
T2819/FIN 433843-2-52-01 FHWA: D221 014 B Assumed/State Administered County: St. Johns
 Contractor: Superior Construction Designer: Consor CEI: Eisman & Russo FDOT: DeVenny
 \$10.87 Million/1451 days NTP: 01/05/22 Time Began: 03/06/22 **Delayed Start: 04/04/22**
 Project is 105% paid with 99% time utilized.
 Work Items: Completed punch list.
Final Accepted 03/13/26.

122. SR 115 (SOUTHSIDE BLVD) RESURFACING FROM US 1 TO SR 202; INTERSECTION IMPROVEMENTS AT DEERWOOD PARK BLVD

T2906/FIN 439468-1-52-01; 439468-1-56-01; 445340-1-52-01 FHWA: D222 049 B; D222 062B

Assumed/State Administered County: Duval

Contractor: Preferred Materials Designer: Hanson/Stantec CEI: RS&H FDOT: DeVenny

\$29.81 Million/904 days NTP: 08/18/23 Time Began: 09/05/23 **Delayed Start: 11/06/23**

Project is 73% paid with 95% time utilized.

Work Items: MOT; mowing & litter; curb & gutter; induction loops; traffic separator; sidewalk; drainage.

Projected completion: Spring 2026.

123. SR 5 (US 1) FROM SR 206 TO MOULTRIE CREEK MILLING AND RESURFACING

T2914/FIN 447172-1-52-01 FHWA: D222 093 B Assumed/State Administered County: St. Johns

Contractor: P&S Paving Inc. Designer: Arcadis CEI: JEAcés FDOT: Kirts

\$14.8 Million/882 days NTP: 08/15/23 Time Began: 08/31/23

Project is 103% paid and 100% time utilized.

Work Items: N/A

Final Accepted: 01/28/26

124. SR 15(US 17) FROM WATER OAK LANE TO EAGLE HARBOR PARKWAY

T2936/FIN 443302-1-52-01, 443569-1-52-01 FHWA: D223 111B, D223 003B Assumed/State Administered County: Clay

Contractor: Duval Asphalt Designer: WGI CEI: GAI FDOT: Spellerberg

\$16.81 million/787 days NTP: 10/11/23 Time Began: 12/10/23 **Delayed Start: 01/2/2024**

Project is 103% paid with 99% time utilized.

Work Items: FC-5; Traffic separator repairs; MOT devices.

Projected completion: Spring 2026.

125. SR 15(US 17) RESURFACING FROM PUTNAM COUNTY LINE TO SWEAT RD

T2990/FIN 208177-3-52-01 FHWA: D224 053B Assumed/State Administered County: Clay

Contractor: Duval Asphalt Designer: Ebbstone, Inc. CEI: GAI FDOT: Spellerberg

\$8.97 million/385 days NTP: 10/19/24 Time Began: 01/21/25

Project is 98% paid with 100% time utilized.

Work Items: Punchlist.

Final Accepted: 02/09/2026.

126. SR 15 (US 17) FROM OAK STREET TO BLACK CREEK

T2998/FIN 208202-5-52-01, etc. FHWA: D224 052B Assumed/State Administered County: Clay

Contractor: Duval Asphalt Designer: AIM Engineering & Surveying, Inc. CEI: GAI FDOT: Spellerberg

\$12.34 million/367 days NTP: 05/29/25 Time Began: 09/26/25

Project is 30% paid with 47% time utilized.

Work Items: Signalization; Milling & Paving; Erosion control.

Projected completion: Fall 2026

TOTAL CONTRACT(S) AMOUNT for PALATKA CONSTRUCTION:	\$ 152,511,265.71
TOTAL AMOUNT PAID THIS MONTH for PALATKA CONSTRUCTION:	\$ 2,971,243.34

TOTAL CONTRACT(S) AMOUNT for DISTRICT 2 CONSTRUCTION:	\$2,189,819,967.57
TOTAL AMOUNT PAID THIS MONTH for DISTRICT 2 CONSTRUCTION:	\$ 54,206,498.45
