



**North Florida
Transportation Planning Organization**

Agenda Book

10:00 am
Thursday, June 13, 2024

North Florida TPO Board Room
980 North Jefferson St.
Jacksonville, FL 32209



Meeting Agenda

Thursday, June 13, 2024

10 a.m.

- Call to Order
- Pledge of Allegiance
- Introductions
- Public Comment

Consent Agenda

1. **North Florida TPO Minutes of May 9, 2024** **APPROVE**

2. **Revised TAC Bylaws** **APPROVE**

The revised TAC bylaws are included in Section 2.

3. **Revised CAC Bylaws** **APPROVE**

The revised CAC bylaws are included in Section 3.

TPO Agenda

A. **Finance Report** **Information Only**

- April Monthly Financial Statement
- TPO Employee Bonuses

B. **Approval of the Transportation Improvement Program (TIP) for FY 2024/25 through FY 2028/29** **ACTION ITEM**

Previously, staff posted the draft of the TIP on the TPO website for review at the May meetings. A PowerPoint presentation was given at the May meetings.

C. **FDOT Requests Amending the FY 2023/24 through FY 2027/28 Transportation Improvement Program (TIP)** **ACTION ITEM**

A copy of the request is included in Section C, which includes the following projects:

- **209697-5** – SR 13 (Hendricks Ave) from San Marco Blvd. to Prudential Dr. Resurfacing/FDOT/Duval County
- **426964-2** – SR 15 (US 1) New Kings Road from Trout River Blvd. to SR 104 Resurfacing/FDOT/Duval County
- **210447-4** – SR 16 from CR 13A (International Golf Parkway) to Toms Road Resurfacing/FDOT/St. Johns County
- **439484-4** – I-295 (SR 9A) at Pritchard Road Interchange Landscaping/FDOT/Duval County

D. JTA Requests Amending the FY 2023/24 through FY 2027/28 Transportation Improvement Program (TIP) ACTION ITEM

A copy of the request is included in Section D, which includes the following project:

- 2023 Reconnecting Communities and Neighborhoods (RCN) Grant Program

E. Neptune Beach Lidar Pilot Program Presentation Information Only

Shawn Barnett of ETM will give a brief presentation on the Neptune Beach lidar pilot program.

F. Long Range Transportation Plan (LRTP) Update Information Only

Wiley Page of Atkins Realis will give a brief update on the LRTP.

G. Smart North Florida Update Information Only

H. Executive Director’s Report Information Only

I. Secretary of Transportation’s Report Information Only

J. Authority Reports Information Only

K. Old Business

L. New Business

M. Public Comment

N. Adjourn

O. Information

- Status Report of FDOT Projects in the North Florida TPO area

The next meeting will be August 8, 2024

NOTICE

In accordance with Section 286.01105, *Florida Statutes*, any person wishing to appeal a decision reached at this meeting will need a record of the proceedings. He may need to ensure that a verbatim record of the proceedings be made, which record would include the testimony and evidence upon which the appeal is to be made.

Public participation is solicited without regard to race, color, national origin, age, sex, religion, disability, or family status. Persons who require special accommodations under the Americans with Disabilities Act or persons who require translation services (free of charge) should contact Marci Larson at 904-306-7513 at least seven days prior to the meeting.

Agenda Item 1.

Minutes of May 9, 2024 Meeting

Approve



NORTH FLORIDA TPO BOARD
MEETING SUMMARY

Thursday, May 9, 2024 - 10 a.m.
980 North Jefferson Street
Jacksonville, FL 32209

MEMBERS PRESENT:

Christian Whitehurst, St. Johns County Commission – **CHAIRMAN**
Dr. Kristen Burke, Clay County Commission - **TREASURER**
Elaine Brown, Mayor, City of Neptune Beach
Betsy Condon, Clay County Commission
Klynt Farmer, Nassau County Commission
Nathaniel Ford, JTA (for Debbie Buckland)
Terrance Freeman, Jacksonville City Council
Miriam Hill, Nassau County Ocean Highway & Port Authority
Reba Ludlow, St. Augustine/St. Johns County Airport Authority
Jimmy Peluso, Jacksonville City Council (for Mayor Donna Deegan)
Ju'Coby Pittman, Jacksonville City Council

MEMBERS ABSENT:

Soo Gilvarry, JAXPORT
Bill Gulliford, Jacksonville Aviation Authority
Nancy Sikes-Kline, Mayor, City of St. Augustine
Randy White, Jacksonville City Council – **VICE-CHAIRMAN**

NON-VOTING ADVISOR ABSENT:

Greg Evans, Florida Dept. of Transportation

EX-OFFICIO MEMBERS PRESENT:

James Bennett, Baker County Commission

EX-OFFICIO MEMBERS PRESENT:

Mark McManus, U.S. Navy (for Captain Gregory deWindt)

OTHERS PRESENT:

Ron Hoogland, GAI
Victoria Kutney, FDOT
Mollie Peterson, The Southern Group
Wiley Page, Atkins Realis
Michelle Mecca, Kimley-Horn
Jim Knight, FDOT
Larry Parks, FDOT

Charles Clark, JTA
Mark Manwell, ETM
Carnell Oliver, Citizen

TPO STAFF PRESENT:

Jeff Sheffield, Executive Director
Elizabeth De Jesus, Transportation Programs Manager
Marci Larson, Public Affairs Manager
Clark Letter, Director of Planning and Analytics
Jennifer Lott, Executive Assistant
Angela Session, Chief Financial Officer

CALL TO ORDER

Chairman Whitehurst called the meeting to order at 10:01 a.m. and led the Invocation and Pledge of Allegiance.

PUBLIC COMMENT

Carnell Oliver
611 E. Adam Street
Jacksonville, Florida 32202

Carnell Oliver wanted to know how we can accomplish a regional transit biannual tax, which would focus on regional and light rail trains in Duval County. Any funding established under this tax must be directly allocated in one year and spent the following year. Mr. Oliver also wanted to know the counties priorities related to public transit, where would the public like to see commuter rail established and are the counties having conversations related to a regional commuter rail system.

CONSENT AGENDA

► 1. NORTH FLORIDA TPO MINUTES OF APRIL 11, 2024

Kristen Burke moved to approve the Consent Agenda; Miriam Hill seconded; motion unanimously carried.

AGENDA

A. FINANCE COMMITTEE REPORT

Representing the Finance Committee, Angela Session reported the March financials have been accepted.

Ms. Session asked for questions. There were no questions at this time.

► **B. FDOT REQUESTS AMENDING THE FY 2023/24 THROUGH FY 2027/28 TRANSPORTATION IMPROVEMENT PROGRAM (TIP)**

Victoria Kutney presented the following amendment to the Transportation Improvement Program for FY 2023/24 through FY 2027/28.

- **446013-3** – ITS WWD Safety Initiatives
Traffic Control Devices/System/FDOT/Duval County
- **449842-1** – SR A1A (US 90A) 3rd St. at 7th Ave. N. and 3rd Ave. S.
Pedestrian Safety Improvement/FDOT/Duval County
- **422938-8** – SR 23 (First Coast Expressway) from East of CR 2209 to East of CR 16A Spur – New Road Construction/FDOT/St. Johns County

Ms. Kutney asked for questions. There were no questions at this time.

Jimmy Peluso moved to approve the FDOT's request to amend the FY 2023/24 through FY 2027/28 Transportation Improvement Program (TIP); Kristen Burke seconded; motion unanimously carried.

► **C. APPROVAL OF THE FY 2024/25 THROUGH FY 2025/26 UNIFIED PLANNING WORK PROGRAM (UPWP)**

Clark Letter informed the Board the draft UPWP was presented in March for their review. Comments were accepted until April 15. Adjustments were made based on comments from committee members, FDOT, FHWA and TPO staff.

Since the last draft, JTA has made the following adjustments to the budget allocated to specific subtasks.

- 7.6 - \$137,500 was shifted from consultant services to personnel services for both FY 25 and FY 26
- 7.8 - \$5,000 was shifted from consultant services to personnel services for both FY 25 and FY 26
- 7.9 - \$7,500 was shifted from consultant services to personnel services for both FY 25 and FY 26
- 7.11 – Task added based on identified grant award to FY 26 of \$1.5 million **(NEW)**
This task is for TOD planning for the First Coast Flyer Green Line.

Mr. Letter asked for questions. There were no questions at this time.

Klynt Farmer moved to approve the FY 2024/25 through FY 2025/26 Unified Planning Work Program (UPWP) with the changes as presented; Betsy Condon seconded; motion unanimously carried.

► **D. PROJECT RECOMMENDATIONS FOR SU FUNDING FOR FY 2024/25 THROUGH FY 2028/29**

Jeff Sheffield presented the project recommendations for SU funding for FY 2024/25 through FY 2028/29.

Mr. Sheffield asked for questions. There were no questions at this time.

Jimmy Peluso moved to approve the project recommendations for SU funding for FY 2024/25 through FY 2028/29; Klynt Farmer seconded; motion unanimously carried.

► **E. PROJECT RECOMMENDATIONS FOR CMAQ FUNDING FOR FY 2024/25 THROUGH FY 2028/29**

Jeff Sheffield presented the project recommendations for CMAQ funding for FY 2024/25 through FY 2028/29.

Mr. Sheffield asked for questions. There were no questions at this time.

Elaine Brown moved to approve the project recommendations for CMAQ funding for FY 2024/25 through FY 2028/29; Miriam Hill seconded; motion unanimously carried.

F. STAFF PRESENTATION ON THE DRAFT FY 2024/25 THROUGH FY 2028/29 TRANSPORTATION IMPROVEMENT PROGRAM (TIP)

Elizabeth De Jesus informed the group every year, as part of the TIP approval process, it is our goal to provide the Board and committee members a first draft in April for review. In May, we would present a refined draft with approval in June. This schedule is dependent on receipt of project information from FDOT in February/March each year. Unfortunately, FDOT experienced a statewide delay in providing the TIP data to all MPOs, creating a need to adjust our schedule. This month we are presenting a complete draft of the TIP with approval being requested in June. Comments are due June 2. Please submit comments via email to Jennifer Lott, through the TIP tool, the comment form on our website, or an in-person comment during the virtual TIP meetings.

The following projects from the FY 2024 through FY 2028 TIP that are not included in the draft FY 2025 through FY 2029 TIP are listed below.

- **2132601** – I-295 (SR 9A) from north of New Kings Road to south of I-95 North Interchange
- **2132611** – I-295 (SR 9A) from north of Commonwealth to north of New Kings Road
- **4461291** – Hilliard Airpark Hangar Development

Ms. De Jesus asked for questions.

- Miriam Hill wanted to know if you use the “Add Comment” feature within the TIP tool where do the comments go.

Mr. Sheffield responded the comments will be populated directly to us. That feature can be turned on and off by staff.

- Miriam Hill wanted to know if public comments are open to everyone regardless of where they live.

Mr. Sheffield responded that is correct.

G. LONG RANGE TRANSPORTATION (LRTP) UPDATE

Wiley Page of Atkins Realis gave a brief update on the Long Range Transportation Plan (LRTP).

Mr. Page asked for questions. There were no questions at this time.

H. SMART NORTH FLORIDA UPDATE

Jeff Sheffield informed the group Secretary Evans and District 2 have been sharing problem statements with SNF who in turn find solutions through technology and innovation.

- Jimmy Peluso asked if there was a drone demonstration last month.

Mr. Sheffield responded the demonstration is being rescheduled. The startup, Blue Vigil, needed a little more time to make sure all the kinks were worked out.

- Mr. Sheffield reminded the Board members we need their participation at the June meeting to ensure we have all our required obligations taken care of.

I. EXECUTIVE DIRECTOR'S REPORT

Jeff Sheffield informed the group of the following.

- Federal certification took place May 2. Mr. Sheffield thanked Achaia Brown, Victoria Kutney, Jeremy Norsworthy and Zan Traversa for attending and being available to answer questions. The Feds are impressed with our level of coordination with our transportation partners. One member of the federal team brought up the fact that we do not have documented coordination with our transit partners. Mr. Sheffield responded the TPO does not need to have documented coordination, as our transit partners are imbedded in our daily

processes. He thanked those Board members that offered comments, and recognized Secretary Evans for his participation and our continued partnership with FDOT.

J. SECRETARY OF TRANSPORTATION'S REPORT

Jim Knight informed the group FDOT is still awaiting the status of the earmarks and how it will affect the work program.

K. AUTHORITY REPORTS

James Bennett (for Soo Gilvarry) – JAXPORT – New economic impact study showed cargo activity through the port generates more than 200,000 jobs statewide with \$33 billion in annual economic output. This is a 50 percent increase over the last five years. This is a result of the types of commodities and cargo that come into the port. For example, car parts, lumber, and steel that goes into producing a product. The cruise industry generates 870 jobs and \$211 million annual impact. Next November, Norwegian cruise line will begin service out of Jacksonville. The annual earth day cleanup on Heckscher Drive collected 720 pounds of trash.

Nathaniel Ford (for Debbie Buckland) – Jacksonville Transportation Authority – Monthly ridership has grown 34 percent since January 2022. Last month were our highest ridership numbers since the pandemic.

My Ride to School is a program offering Duval County middle and high school students free rides. Last Wednesday, 1,888 students utilized our service. JTA is working with DCPS to finalize modifications to our routes near the middle and high schools to help alleviate some of the transportation issues. Express Select Services ridership is also on the rise. The Best Fare Program was implemented May 1 for our cash paying customers. This fare capping would reward passengers with free rides after they meet the fare equivalent of a daily, weekly or monthly pass. The following events will take place this month.

- May 29 groundbreaking for the innovation center that will support the Bay Street innovation corridor.
- May 30 JTA's State of the Authority
- May 31 National Autonomous Vehicle Day will be held at our Armsdale test and learn facility.

- Councilman Freeman thanked JTA for stepping up to assist with the bus shortage for school children. He also commented he has carry-over dollars he is looking to spend, and asked Mr. Ford to provide him a dollar amount.

Miriam Hill – Nassau County Ocean Highway and Port Authority – Submitted a federal EPA grant in partnership with our operator to electrify our on-dock ship to shore services, trucks and cargo handling equipment. Awarded a shipping line between our port and San Juan, Puerto Rico. We had this business back in 2012 and won it back. The first sailing is projected for June 19. National Maritime Day is May 22.

Reba Ludlow – St. Augustine-St. Johns County Airport Authority – Working on saltwater mitigation credits and land leases.

Mark McManus – U.S. Navy (for Captain Gregory deWindt) – Next Friday at 10 a.m. naval station Mayport will hold a memorial service for the U.S.S. Starke. On May 31, naval station Mayport will close one lane leading up Mayport Road to construct a new base pass building. This construction will take approximately eight months.

L. OLD BUSINESS

M. NEW BUSINESS

- 2024 TIP Presentation Schedule

N. PUBLIC COMMENT

O. ADJOURNMENT

P. INFORMATION

- Status Report of FDOT Projects in the North Florida TPO area

There being no further business, the meeting was adjourned at 11:05 a.m. The next TPO Board meeting will be June 13, 2024.

Agenda Item 2.

Revised TAC Bylaws

Approve



Technical Advisory Committee Bylaws

Approved March 7, 2001

Amended March 2, 2005

Amended May 2, 2008

Amended October 14, 2010

Amended October 13, 2011

Amended April 11, 2013

Amended June 13, 2018

Amended August 3, 2022

Amended October 4, 2023

Amended _____, 2024

Table of Contents

| | |
|---|------------------|
| ARTICLE I: PREAMBLE | 1 |
| ARTICLE II: CREATION | 1 |
| ARTICLE III: RESPONSIBILITIES | 1 |
| ARTICLE IV: MEMBERSHIP | 1 |
| SECTION 1: MEMBERSHIP | 1 |
| SECTION 2: ADDING NEW MEMBERS/AGENCIES | 3 |
| SECTION 3: ALTERNATE MEMBERS | 3 |
| SECTION 4: MEMBERSHIP TERM | 3 |
| SECTION 5: TERMINATING MEMBERSHIP | 3 |
| SECTION 6: RESIGNING MEMBERSHIP | <u>44</u> |
| SECTION 7: OFFICERS | <u>44</u> |
| SECTION 8: ELECTING OFFICERS | 4 |
| SECTION 9: A QUORUM OF VOTING MEMBERSHIP | 4 |
| SECTION 10: ESTABLISHING COMMITTEES | 4 |
| ARTICLE V: PUBLIC PARTICIPATION IN TAC MEETINGS | <u>54</u> |
| ARTICLE VI: ADMINISTRATIVE SERVICES | 5 |
| ARTICLE VII: GENERAL INFORMATION CONCERNING AGENCY | 5 |

Article I: Preamble

Preamble

The following sets forth the rules of Procedures and Bylaws of the Technical Advisory Committee (TAC) of the North Florida Transportation Planning Organization (North Florida TPO).

Article II: Creation

Creation

The North Florida TPO shall appoint the TAC that includes City and County planners; engineers; representatives of local aviation authorities, port authorities, and public transit authorities; and other appropriate representatives of affected federal, state and local government agencies.

Article III: Responsibilities

Responsibilities

1. The TAC is created to assist the North Florida TPO in effectively managing a continuing, cooperative and comprehensive planning process based upon prevailing principles, results in developing plans and programs, which are consistent, to the maximum extent feasible, with the approved comprehensive plans of the local governments within the TPO's jurisdictional boundaries.
2. The TAC is the forum for cooperative decision-making by representatives of the affected governmental entities in developing plans and programs required by law.
3. The TAC is also the forum to disclose previously unidentified locally and privately funded transportation improvements of regional significance. Identified improvements shall be included in the conformity analysis for the Transportation Improvement Program and the Long Range Transportation Plan when appropriate.
4. Members of the TAC may request that items be placed on the TAC Agenda. The information must be provided to the TPO Staff no later than 12 calendar days prior to the meeting date. If extenuating circumstances exist, e.g., outside scheduling/deadline hardships arise, the Chairman may approve the addition of an item to the final agenda. For any item added to the final agenda, efforts will be made to provide the item to the TAC members prior to the meeting.

Article IV: Membership

Section 1: Membership

The following governments/agencies shall have one representative on the TAC:

- CareerSource
- City of Atlantic Beach
- City of Fernandina Beach
- City of Green Cove Springs
- ~~City of Jacksonville Neighborhoods Department~~

- City of Jacksonville Planning and Development Department
- City of Jacksonville Department of Public Works
- City of Jacksonville Beach
- City of Keystone Heights
- City of Neptune Beach
- City of St. Augustine
- City of St. Augustine Beach
- Clay County Engineering Division
- Clay County Planning and Zoning Division
- Clay County Public Works Division
- ~~Clay County School Board~~
- ~~Duval County School Board~~
- ~~Florida Department of Environmental Protection~~
- Florida Department of Transportation District 2 (Planning)
- Jacksonville Aviation Authority
- JAXPORT
- Jacksonville Transportation Authority, Planning and Sustainability Department
- JEA
- ~~St Johns County School Board~~
- St. Johns River Water Management District
- ~~Keystone Heights Airport~~
- Nassau County Planning Department
- Nassau County Ocean, Highway and Port Authority
- Nassau County Public Works Department
- ~~Nassau County School Board~~
- ~~National Park Service~~

- Northeast Florida Regional Council
- St. Augustine-St. Johns County Airport Authority
- St. Johns County Growth Management Department
- St. Johns County Public Works Department
- Town of Baldwin
- ~~Town of Callahan~~
- ~~Town of Hilliard~~
- Town of Orange Park
- U. S. Navy
- Baker County Representative (Ex-Officio)

Each member is entitled to one vote. Absentee ballots shall not be allowed.

Section 2: Adding New Members/Agencies

An agency may be added to the voting governmental/agency membership of the TAC by approval of the TAC and of the North Florida TPO Board. Members from new governments/agencies, as well as new members replacing existing members, shall be appointed in writing by member governments and agencies. Notice shall be provided by the TPO Staff to the TAC and the North Florida TPO Board.

Section 3: Alternate Members

Alternates for voting members may be appointed and permitted to vote at meetings at which the regular members do not attend. An appointed alternate member must represent the same governmental entity or agency that the regular member serves. The designated governmental entity shall appoint the alternate member.

Section 4: Membership Term

A member shall serve at the will of the government entity or agency the member represents with no term limit.

Section 5: Terminating Membership

A member's term may be declared vacant by the North Florida TPO for either of the following causes:

1. The member is no longer employed by the agency/entity the member represents.
2. If an entity or agency is not represented by the appointed member or alternate for three (3) consecutive meetings, the entity or agency represented by the member will be contacted to designate a new member and alternate. If representation is not available, the seat will be declared vacant.

Section 6: Resigning Membership

A member wishing to resign shall submit a resignation letter to the TAC Chair stating the effective date of such resignation.

Section 7: Officers

Officers of the TAC are Chair and Vice Chair.

1. The Chair shall be elected and preside at all TAC meetings. The Chair shall appoint all subcommittee members and Chairs and shall have the authority to call special meetings or to cancel any regularly scheduled TAC meeting. The TAC Chair or designee shall attend TPO meetings and be available to answer questions.
2. The Vice Chair shall be elected, and during the absence of the Chair or the Chair's inability to serve, shall perform the duties as may be assigned by the TAC that are consistent with the Chair's authority. The Vice Chair will serve as the floor leader during meetings, moving motions for a vote.

Section 8: Electing Officers

1. The Chair and Vice Chair's election shall be held at the last meeting of each calendar year and become effective at the first meeting of the new calendar year. The Chair shall represent an agency/entity within Jacksonville/Duval County, Clay, Nassau, and St Johns Counties according to the schedule set forth in the table below. The Chair may serve no more than one consecutive term.

| COUNTY | 2020 | 2021 | 2022 | 2023 | 2024 | 2025 | 2026 | 2027 | 2028 |
|-----------|------|------|------|------|------|------|------|------|------|
| CLAY | | | X | | | | x | | |
| DUVAL | | | | X | | | | x | |
| NASSAU | X | | | | X | | | | x |
| ST. JOHNS | | X | | | | X | | | |

2. Vacancies for either office shall be filled by majority vote of the voting members present from the remaining TAC members for the term balance for said office.

Section 9: A Quorum of Voting Membership

Committee members or their designated alternates must be present to cast a vote. A quorum shall consist of the majority of those members entitled to vote. (Committee vacant seats will not be counted as eligible votes until filled.)

Section 10: Establishing Committees

1. The Chair may establish committees on an as-needed basis.
2. The Chair will establish a Bylaws Committee at least every two years on even-numbered years to review the bylaws and report their recommendations to the TAC.

Article V: Public Participation in TAC Meetings

Public Participation

Members of the public attending a TAC meeting have the opportunity to address the Committee. The TAC meeting agenda shall include an agenda item for the sole purpose of public participation. Should a member of the public request to speak during another TAC agenda item, s/he may be allowed to do so at the Chair's discretion. Prior to addressing the TAC, all speakers must fill out a speaker's card. If the speaker is reading from a prepared text, a copy should be provided for the recording secretary.

The following standards shall be observed when a member of the public is addressing the Committee:

1. When called upon, the speaker should come promptly to the podium (if available), speak clearly into the microphone (if available), and state his/her name and address.
2. The speaker should identify the organization being represented, if any.
3. The speaker must limit remarks to three minutes, unless extended by the Chair.
4. The speaker may direct questions to the Chair only.
5. Members of the audience must refrain from audible comments and/or applause during the meeting. Under no circumstance may any audience member interrupt a speaker or otherwise attempt to intimidate or discourage a speaker from addressing the Committee through audible comments or noise making.
6. No speaker may indulge in personal attacks on any Committee or staff member(s). The Chair will revoke the speaker's privilege to address the Committee if this rule is violated.

Article VI: Administrative Services

Administrative Services

All general administrative services for the TAC shall be provided by the designated North Florida TPO staff members(s).

Article VII: General Information Concerning Agency

Location of Offices

The North Florida TPO is located at 980 North Jefferson Street, Jacksonville, Florida 32209. All North Florida TPO publications, forms and documents are available at this location from 8 a.m. to 5 p.m., Monday through Friday, except holidays.

Agenda Item 3.

Revised CAC Bylaws

Approve



Citizens Advisory Committee Bylaws

Approved 1/10/02
Amended 2/12/04
Amended 2/10/05
Amended 12/10/09
Amended 4/11/13
Amended 6/3/15
Amended 5/1/19
Amended 12/10/20
Amended 4/6/22
Amended _____, 2024

Table of Contents

| | |
|---|----|
| ARTICLE I: PREAMBLE | 1 |
| ARTICLE II: CREATION | 1 |
| ARTICLE III: PURPOSE AND RESPONSIBILITIES..... | 1 |
| ARTICLE IV: MEMBERSHIP..... | 1 |
| SECTION 1: APPOINTING MEMBERS | 1 |
| SECTION 2: MEMBERSHIP TERM..... | 33 |
| SECTION 3: TERMINATING MEMBERSHIP | 3 |
| SECTION 4: RESIGNING MEMBERSHIP..... | 3 |
| ARTICLE V: ELECTING OFFICERS..... | 3 |
| SECTION 1: ELECTING OFFICERS | 3 |
| SECTION 2: ESTABLISHING COMMITTEES | 4 |
| ARTICLE VI: MEETINGS | 4 |
| SECTION 1: MEETINGS..... | 4 |
| SECTION 2: MEETING NOTICES | 4 |
| SECTION 3: SPECIAL MEETINGS | 4 |
| SECTION 4: A QUORUM OF VOTING MEMBERSHIP..... | 4 |
| ARTICLE VII: PUBLIC PARTICIPATION IN CAC MEETINGS | 4 |
| ARTICLE VIII: ADMINISTRATIVE SERVICES..... | 5 |
| ARTICLE IX: GENERAL INFORMATION CONCERNING AGENCY..... | 5 |
| LOCATION OF OFFICES..... | 5 |

Article I: Preamble

The following sets forth the Bylaws of the Citizens Advisory Committee (CAC) of the North Florida Transportation Planning Organization (North Florida TPO).

Article II: Creation

The North Florida TPO shall appoint a Citizens Advisory Committee, the members of which serve at the pleasure of the North Florida TPO. The membership must reflect a broad cross-section of local residents with an interest in developing an efficient, safe and cost-effective transportation system. The membership must also include representation of communities within the urbanized area, persons with disabilities, women, minorities, and persons with low income.

Article III: Purpose and Responsibilities

The Citizens Advisory Committee (CAC) provides citizen comments and views on the metropolitan planning process and serves in an advisory capacity to the North Florida TPO on matters related to transportation planning. Responsibilities of the CAC include:

1. Review and comment on proposed goals and policies for the transportation planning process,
2. Review and comment on developing the Long Range Transportation Plan (LRTP),
3. Review and comment on specific projects and corridor studies,
4. Review and comment on short range transportation planning, and
5. Carry out other tasks as requested by the North Florida TPO.

Article IV: Membership

Section 1: Appointing Members

The CAC shall be composed of no fewer than fifteen (15) and no more than thirty (30) members. Any person residing within the North Florida TPO geographical boundary is eligible for membership unless that person holds elective office or a non-elective position in any unit of state or local government having jurisdiction.

Section 2:

Members of the public wishing to serve on the ~~Citizens Advisory Committee~~CAC can do so in the following ways:

- Submit a letter of interest and a completed membership application available on the TPO website at www.northfloridatpo.com or picked up in person at the North Florida TPO offices. The form may also be requested by telephone or email. The TPO's Executive Assistant is the point of contact. S/he will then facilitate the completed paperwork with the appropriate elected officials from the respective county serving on the TPO Board.
- Citizens can also express interest through their respective counties by contacting a member of the Jacksonville City Council or the County Commission in Clay, Nassau and

St. Johns Counties. The respective elected bodies then implement their processes and approve the member's application.

- A completed application and letter of interest should be sent to the TPO's Executive Assistant to continue the facilitation process. If vacancies persist, current CAC members can facilitate/recruit possible candidates from their geographic area following the same processes as outlined above.
- An interested candidate must attend at least one CAC meeting, preferably two so s/he fully understands the CAC's work. The TPO's Executive Assistant is the point of contact to answer questions.
- Once the candidate has met all the requirements, the application will be submitted to the CAC for their approval and then to the TPO Board for final approval.

Membership applications are accepted at any time and held for one year for consideration should a vacancy occur. Vacancies are posted on the website. In addition, the local governments in which the vacancy occurs may wish to nominate a member.

Every effort is made to ensure that the membership represents a socio-economic, racial and geographic cross section of the population within the North Florida TPO boundary.

Consistent with the apportionment of elected officials on the North Florida TPO Board, and to ensure compliance with **Title VI of the Civil Rights Act**, CAC membership is as follows:

Clay County (Maximum 4)

- The members ~~are At-large and~~ may represent civic organizations, environmental groups, community redevelopment authorities, homeowner associations and other similar organizations.

Duval County (Maximum 18)

- One (1) member representing the three Jacksonville Beaches communities (Cities of Atlantic Beach, Neptune Beach and Jacksonville Beach).
- ~~The remaining members are At-large and~~ may include members of civic organizations, environmental groups, community redevelopment authorities, homeowner associations and other similar organizations. Every effort is made to ensure at least one (1) member from each Planning District (6). ~~If Planning Districts cannot fill a vacancy, then the TPO shall fill it with an At-large representative.~~

- **Nassau County** (Maximum 4)

- The members ~~are At-large and~~ may represent civic organizations, environmental groups, community redevelopment authorities, homeowner associations and other similar organizations.

St. Johns County (Maximum 4)

- At least one (1) member from the City of St. Augustine
- The remaining three (3) members ~~are At-large and~~ may represent civic organizations, environmental groups, community redevelopment authorities, homeowner associations and other similar organizations.

Formatted: Bulleted + Level: 1 + Aligned at: 0.45" + Tab after: 0.7" + Indent at: 0.7"

Formatted: Justified

Section 2: Membership Term

Members shall serve a term of four years, can be reappointed for additional terms and serve in accordance with these Bylaws.

Section 3: Terminating Membership

The Citizens Advisory Committee declares a member's term vacant for either of the following causes:

1. The member no longer resides within the geographical boundaries s/he was appointed to represent.
2. Since a CAC member has no alternate there are no excused absences. If a member misses ~~four~~ three meetings during the calendar year, s/he will be notified by staff via U.S. mail, email or phone advising the member of the absences to determine continued interest and/or availability as a member. A vacancy will be filled appropriately.

Section 4: Resigning Membership

A member wishing to resign prior to the end of his/her term shall submit a letter of resignation to the CAC Chair and/or the TPO's Executive Assistant stating the effective date of such resignation.

Article V: Electing Officers

Section 1: Electing Officers

Officers of the Citizens Advisory Committee (CAC) are Chair and Vice Chair. Officers shall serve a one-year term starting January 1 annually with a ~~one~~ two-term limit and be elected at the last meeting of the calendar year. ~~The Chair and Vice Chair shall represent Clay, Duval, Nassau and St. Johns counties on a rotational basis according to the schedule set forth in the table below. Whenever possible the officers shall rotate among the counties represented by the North Florida TPO.~~

| | <u>2025</u> | <u>2026</u> | <u>2027</u> | <u>2028</u> | <u>2029</u> | <u>2030</u> | <u>2031</u> | <u>2032</u> | <u>2033</u> |
|------------------|-------------|-------------|-------------|-------------|-------------|-------------|-------------|-------------|-------------|
| <u>COUNTY</u> | | | | | | | | | |
| <u>CLAY</u> | <u>C</u> | | | <u>VC</u> | <u>C</u> | | | <u>VC</u> | <u>C</u> |
| <u>DUVAL</u> | <u>VC</u> | <u>C</u> | | | <u>VC</u> | <u>C</u> | | | <u>VC</u> |
| <u>NASSAU</u> | | <u>VC</u> | <u>C</u> | | | <u>VC</u> | <u>C</u> | | |
| <u>ST. JOHNS</u> | | | <u>VC</u> | <u>C</u> | | | <u>VC</u> | <u>C</u> | |

Chair: The Chair is elected from the CAC membership and shall preside at all CAC meetings. S/he shall appoint all subcommittee members and subcommittee chairs and shall have the authority to call special CAC meetings or to cancel any regularly scheduled CAC meetings.

1. **Vice Chair:** The Vice Chair, during the absence of the Chair or his/her inability to serve, shall perform the duties as may be assigned by the CAC that are consistent with the Chair's authority. S/he shall appoint all subcommittee members and subcommittee chairmen and

shall have the authority to call special CAC meetings or to cancel any regularly scheduled CAC meeting.

2. If for any reason the Chair is unable to complete his/her term, the Vice Chair will serve as Chair until the next regular election. Vacancy of the Vice Chair shall be filled by majority vote of the CAC members at the next meeting for the remaining balance of the term.

Section 2: Establishing Committees

1. The Chair may establish committees from time to time on an as-needed basis.
2. The Chair will establish a Bylaws Committee at least every two years on ~~eddeven~~-numbered years to review the Bylaws and report their recommendations to the CAC. The Bylaws Committee will be appointed within the first quarter of the ~~odd-even~~ numbered year. The immediate past chair of the CAC shall chair the Bylaws committee. If the immediate past chair is not available, then the current CAC chair will appoint the chair of the Bylaws committee. The Bylaws Committee will include at least three CAC members.

Article VI: Meetings

Section 1: Meetings

Regular meetings are at 2 p.m. monthly the first Wednesday, except January and July. When conflicting with a national, state or local holiday the meeting will move to the following Wednesday or as otherwise agreed to by the CAC by a majority vote. The meetings are in a facility that is readily accessible to all citizens including those with disabilities. (The TPO does not determine the use of virtual platforms for its meetings; the Governor establishes the flexibility.)

~~Section 2: Meeting Notices~~

~~All meetings shall be noticed in accordance with Chapter 285.01, Florida Statutes.~~

Section 32: Special Meetings

The Chair may call special ~~meetings~~meetings, or a majority of the Committee members may call a meeting.

Section 34: A Quorum of Voting Membership

A quorum shall consist of the majority of those members entitled to vote. (Committee vacant seats will not be counted as eligible votes until filled).

~~Section 54: Parliamentary Procedures~~

The CAC will follow the most current edition of "Robert's Rules of Order," unless superseded by law or these Bylaws.

Article VII: Public Participation in CAC Meetings

Persons attending a CAC meeting have the opportunity to address the committee during a scheduled public hearing, at all regularly scheduled business meetings and when otherwise invited by the Chair. A time limit of three minutes is allowed for presentation unless extended by the Chair. If the speaker is reading from a prepared text, a copy is provided for the recording secretary. The following guidelines are followed when a speaker is addressing the Board or committee:

1. When called upon, the speaker should come promptly to the podium (if available), speak clearly into the microphone (if available), and state name and address.
2. The speaker should identify the organization s/he represents, if any.
3. The speaker must limit remarks to three minutes.
4. The speaker may direct questions to the Chair only.
5. Members of the audience must refrain from audible comments and/or applause during the meeting. Under no circumstance may any audience member interrupt a speaker or otherwise attempt to intimidate or discourage a speaker from addressing the committee through audible comments or noise making.
6. No speaker may indulge in personal attacks on any committee or staff member. The Chair will revoke the speaker's privilege to address the committee if this rule is violated.
7. Once a public hearing is closed, no further audience participation is allowed. Violating this rule may result in removing the violator from the meeting room.

Article VIII: Administrative Services

Designated North Florida TPO staff will provide all general administrative services.

Article IX: General Information Concerning Agency

Location of Offices

The North Florida TPO office is located at 980 North Jefferson Street, Jacksonville, with telephone number 904-306-7500. The TDD number is 904-306-7502. All North Florida TPO publications, forms and documents are available at this location from 8 a.m. to 5 p.m., Monday through Friday, except holidays.

Agenda Item A.

Finance Committee Report

Information Only

Summary of April 2024 Financial Statements

| | Year-to-Date 2023/2024 | Year-to-Date 2022/2023 | Difference (+/-) |
|-----------------------------|-----------------------------------|-----------------------------------|-----------------------------|
| Revenues | \$ 2,805,787.31 | \$ 2,434,771.88 | \$ 371,015.43 |
| Expenditures | \$ 2,581,195.41 | \$ 2,265,577.18 | \$ 315,618.23 |
| Change in Net Assets | \$ 224,591.90 | \$ 169,194.70 | \$ 55,397.20 |

| During the month of : | April 2024 | April 2023 | Difference (+/-) |
|------------------------------------|-------------------|-------------------|-----------------------------|
| Revenues | | | |
| FTA | \$ - | \$ - | \$ - |
| CMAQ | \$ 8,451.45 | \$ 2,973.97 | \$ 5,477.48 |
| PL | \$ 193,170.60 | \$ 240,039.01 | \$ (46,868.41) |
| SU | \$ 14,835.00 | \$ 4,606.63 | \$ 10,228.37 |
| Transportation Disadvantage | \$ - | \$ - | \$ - |
| US DOE Grant | \$ - | \$ - | \$ - |
| Regional Transportation Commission | \$ - | \$ - | \$ - |
| AS805- EV Charging Stations | \$ - | \$ - | \$ - |
| Member Assessments | \$ 38,961.33 | \$ 38,148.00 | \$ 813.33 |
| Interest Income | \$ 3,516.97 | \$ 2,859.61 | \$ 657.36 |
| Total Revenues: | \$ 258,935.35 | \$ 288,627.22 | \$ (29,691.87) |

| | | | |
|-------------------------------|---------------|---------------|----------------|
| Expenditures | | | |
| Office Supplies | \$ 448.16 | \$ 56.31 | \$ 391.85 |
| Building Expenses | \$ 4,478.13 | \$ 708.50 | \$ 3,769.63 |
| RTC Expenses | \$ - | \$ - | \$ - |
| Fees | \$ 47.29 | \$ - | \$ 47.29 |
| Employee Travel | \$ 198.00 | \$ 869.81 | \$ (671.81) |
| Board Member Travel | \$ - | \$ - | \$ - |
| Advertising | \$ - | \$ - | \$ - |
| Equipment Rental | \$ - | \$ 770.00 | \$ (770.00) |
| Consulting Services | \$ 119,529.00 | \$ 145,357.76 | \$ (25,828.76) |
| Printing/Copying | \$ 226.20 | \$ 2,681.08 | \$ (2,454.88) |
| Promotional Material | \$ - | \$ - | \$ - |
| Meeting | \$ 399.54 | \$ 868.66 | \$ (469.12) |
| Insurance | \$ 2,457.08 | \$ 2,113.17 | \$ 343.91 |
| Legal | \$ - | \$ - | \$ - |
| Memberships | \$ 675.00 | \$ - | \$ 675.00 |
| Miscellaneous | \$ 1,601.62 | \$ 9.99 | \$ 1,591.63 |
| Sponsorships | \$ 500.00 | \$ 500.00 | \$ - |
| Subscriptions | \$ 624.59 | \$ - | \$ 624.59 |
| Software Maintenance | \$ - | \$ - | \$ - |
| Equipment | \$ - | \$ - | \$ - |
| Telephone | \$ 344.13 | \$ 256.80 | \$ 87.33 |
| Postage | \$ - | \$ - | \$ - |
| Payroll Processing Fees | \$ 241.00 | \$ 250.50 | \$ (9.50) |
| Administrative and IT Support | \$ 2,500.00 | \$ 2,500.00 | \$ - |
| Repairs | \$ - | \$ - | \$ - |
| Worker's Comp Insurance | \$ 183.33 | \$ 183.33 | \$ - |
| Salary Expense | \$ 68,426.30 | \$ 70,479.00 | \$ (2,052.70) |
| Employee Benefits | \$ 28,144.85 | \$ 28,365.55 | \$ (220.70) |
| Total Expenses | \$ 231,024.22 | \$ 255,970.46 | \$ (25,338.09) |
| Change in Net Assets | \$ 27,911.13 | \$ 32,656.76 | \$ (4,353.78) |

Please Note: There is a positive monthly change in Net Assets and a positive Year-to-date change in Net Assets. Overall the agency is financially sound.

Agenda Item B.

Approval of the Transportation Improvement Program (TIP) for FY 2024/25 through FY 2028/29

ACTION ITEM



MEMORANDUM

TO: Technical Advisory Committee
Citizens Advisory Committee
North Florida TPO Board

FROM: Elizabeth De Jesus
Transportation Programs Manager

SUBJECT: Request to Approve Transportation Improvement Program FY 2024/25 –
2028/29

DATE: May 31, 2024

TPO staff requests approval of the Transportation Improvement Program (TIP) for FY 2024/25 – 2028/29 at the June meetings.

At the May meetings, the TIP draft was presented as well as a TIP presentation that featured the new TIP Interactive tool. The first draft was posted online on April 25 and the complete final draft was posted on May 3. County-specific PowerPoint virtual presentations were delivered for Clay, Duval Nassau and St Johns County during the month of May. In addition, a Regional TIP Virtual public meeting was held May 23. Recordings of the presentations are posted online.

In addition to sharing the TIP meeting information with TPO Committees and county / city contacts, our public involvement efforts included promoting the virtual presentations through the TPO's e-newsletter, local newspaper advertising, TPO's social media, as well as with *Jacksonville Today* (JaxToday.org), a daily email publication by WJCT with a 20,000-person audience. Finally, a web-based public involvement tool was used to gather input.

Please send your questions to Jennifer Lott at jlott@northfloridatpo.com

Agenda Item C.

**FDOT Requests Amending the FY 2023/24 through
FY 2027/28 Transportation Improvement Program
(TIP)**

ACTION ITEM



Florida Department of Transportation

RON DESANTIS
GOVERNOR

605 Suwannee Street
Tallahassee, FL 32399-0450

JARED W. PERDUE, P.E.
SECRETARY

May 16, 2024

Elizabeth DeJesus
Transportation Planning Manager
North Florida TPO
980 North Jefferson Street
Jacksonville, FL 32209

Re: FDOT Amendment request for the North Florida TPO Transportation Improvement Program (TIP) for FY 2023/24 – FY 2027/28

Dear Elizabeth:

The Florida Department of Transportation (FDOT) requests Board approval for an amendment to the Transportation Improvement Program (TIP) for FY 2023/24 through FY 2027/28. Please add the following TIP Amendment requests for action by the TPO Board at their June meeting.

Please include the amounts listed for the total project in the TIP amendment report.

The following are new individual projects added to the current STIP:

**209697-5 SR13 (Hendricks Ave) From San Marco Blvd To Prudential Dr
Resurfacing//FDOT// Duval County** *NON-SIS*
N/A

| <u>Fund</u> | <u>Phase</u> | <u>FY 2025</u> |
|-------------|--------------|----------------|
| DDR | PE | \$217,124 |
| DIH | PE | \$36,187 |
| SA | PE | \$1,013,245 |

**426964-2 SR15 (US1) New Kings Road From Trout River Boulevard To SR104
Resurfacing//FDOT// Duval County** *NON-SIS*
N/A

| <u>Fund</u> | <u>Phase</u> | <u>FY 2025</u> |
|-------------|--------------|----------------|
| ACNP | PE | \$1,162,998 |
| DDR | PE | \$249,214 |
| DIH | PE | \$41,536 |

**210447-4 SR16 From CR13A (International Golf Parkway) To Toms Road
Resurfacing/ /FDOT// St. Johns County**

NON-SIS

N/A

| <u>Fund</u> | <u>Phase</u> | <u>FY 2025</u> |
|-------------|--------------|----------------|
| ACNP | PE | \$1,690,233 |
| DDR | PE | \$362,193 |
| DIH | PE | \$60,365 |

The following are projects are scope changes:

**439484-4 I-295 (SR9A) At Pritchard Road Interchange
Landscaping/ /FDOT// Duval County**

SIS

Non-Safety

| <u>Fund</u> | <u>Phase</u> | <u><FY 2024</u> | <u>FY2024</u> | <u>FY2025</u> |
|-------------|--------------|--------------------|---------------|---------------|
| DDR | PE | \$0 | \$300,195 | \$0 |
| DIH | PE | \$669 | \$34,331 | \$0 |
| DS | PE | \$13,030 | \$0 | \$0 |
| DDR | CST | \$0 | \$0 | \$1,008,614 |
| DIH | CST | \$0 | \$0 | \$21,156 |

If you have any questions about this project or this amendment request, please call me at (904) 360.5668.

Sincerely,



Victoria Kutney
North Florida TPO Liaison
FDOT District Two

cc: Achaia Brown

Agenda Item D.

**JTA Requests Amending the FY 2023/24 through
FY 2027/28 Transportation Improvement
Program (TIP)**

ACTION ITEM



**JACKSONVILLE
TRANSPORTATION
AUTHORITY**

Board of Directors

Debbie Buckland
Chair

G. Ray Driver, Jr.
Vice Chair

Aundra Wallace
Secretary

Patricia Gillum Sams
Treasurer

Ari Jolly
Immediate Past Chair

Greg Evans
Board Member

Megan Hayward
Board Member

Chief Executive Officer

Nathaniel P. Ford Sr.

Administration

Jacksonville Regional
Transportation Center
at LaVilla
100 LaVilla Center Drive
Jacksonville, FL 32204

Operations

P.O. Drawer "0"
100 N. Myrtle Avenue
Jacksonville, FL 32203

Main (904) 630-3181
Fax (904) 630-3166
www.jtafla.com



May 29, 2024

Mr. Jeff Sheffield
Executive Director
North Florida Transportation Planning Organization
980 North Jefferson Street
Jacksonville, FL 32209

Re: Jacksonville Transportation Authority (JTA) amendment request for the North Florida TPO Transportation Improvement Program (TIP) for FY 2023/24 – 2027/28

Dear Mr. Sheffield:

The JTA requests placement on the agendas of the June meetings of the Technical Advisory Committee, Citizens Advisory Committee, and the Board of Directors of the North Florida Transportation Planning Organization (North Florida TPO), to consider the following amendment to add funding to the Transportation Improvement Program (TIP) for FY 2024/25 and State Transportation Improvement Program (STIP) for FY 2024/25.

2023 Reconnecting Communities and Neighborhoods (RCN) Grant Program

| | |
|-----------|---------------|
| 1) FM # | ##### |
| FTA Grant | \$147,089,058 |
| JTA Match | \$36,772,264 |
| Total | \$183,861,322 |

Should you have any questions, please call me at 904-632-5501.

Sincerely,

Alexander Traversa
Director of Planning and Sustainability

Information

- **Status Report of FDOT Projects in the North Florida TPO area**

CONSTRUCTION PROJECT STATUS REPORT

(Based on estimate cut-off 4/21/2024)

Jacksonville Construction:

- 1. SR 9 (I-95) / SR 9A (I-295) NORTH INTERCHANGE OPERATIONAL IMPROVEMENTS (DESIGN BUILD)**
E2U46/FIN 213323-1-52-01 FHWA: 0955 313 | Assumed/State Administered County: Duval
DB Team: Archer Western/RS&H CEI: FIGG FDOT: Lansdale/Benton
\$186.43 Million/3009 days NTP: 7/22/16 Time Began: 7/22/16.
Project is 96% paid with 94% time utilized.
Work Items: Drainage; erosion control; asphalt paving; MSE walls; embankment; concrete pavement; traffic railing.
Projected Completion: Winter 2025.
- 2. SR 9A (I-295) FROM I-95 TO W OF OLD ST AUGUSTINE RD LANDSCAPE (MAINTENANCE)**
E2X74/FIN 437728-1-52-01 FHWA: N/A County: Duval
Contractor: Arazoza Brothers Designer: HDR CEI: Consor FDOT: Zeaiter/Méndez-Torres
\$1.42 Million/1000 days NTP: 6/15/21 Time Began: 10/27/21.
Construction (\$1.08 Million/270 days) is 100% paid with 100% time utilized.
Establishment (\$340K/730 days) is 79% paid with 79% time utilized.
Project is 95% paid with 85% time utilized.
Work Items: N/A. Establishment period thru 9/24.
Projected Completion: Fall 2024.
- 3. SR 9A (I-295) FROM BUCKMAN BRIDGE TO W OF OLD ST AUGUSTINE RD LANDSCAPE (MAINTENANCE)**
E2X75/FIN 437728-2-52-01 FHWA: N/A County: Duval
Contractor: Arazoza Brothers Designer: HDR CEI: Consor FDOT: Zeaiter/Méndez-Torres
\$1.53 Million/980 days NTP: 12/16/21 Time Began: 4/28/22.
Construction (\$1.17 Million/250 days) is 100% paid with 100% time utilized.
Establishment (\$368K/730 days) is 58% paid with 58% time utilized.
Project is 90% paid with 69% time utilized.
Work Items: N/A. Establishment period thru 2/25.
Projected Completion: Spring 2025.
- 4. SR 200 FROM I-95 TO CR-107 LANDSCAPE (MAINTENANCE)**
E2Y15/FIN 437729-1-52-01; 441290-1-52-01; 441291-1-52-01 FHWA: N/A County: Nassau
Contractor: Arazoza Brothers Designer: CHW CEI: Consor FDOT: Zeaiter/Méndez-Torres
\$6.95 Million/1191 days NTP: 1/9/23 Time Begins: 1/24/2023.
Construction (\$5.28 Million/461 days) is 70% paid with 98% time utilized.
Establishment (\$1.66 Million/730 days) is 0% paid with 0% time utilized.
Project is 53% paid with 38% time utilized.
Work Items: Processing S.A #1; Directional Bores; Water Main Tapping
Projected Completion: Summer 2026
- 5. SR 201 FROM S OF BALDWIN TO N OF BALDWIN (BYPASS) LANDSCAPE (MAINTENANCE)**
E2Y16/FIN 439531-1-52-01 FHWA: N/A County: Duval
Contractor: Arazoza Brothers Designer: CHW CEI: Consor FDOT: Zeaiter/Méndez-Torres
\$1.06 Million/976 days NTP: 6/22/21 Time Began: 7/30/21.
Construction (\$805K/246 days) is 100% paid with 100% time utilized.
Establishment (\$255K/730 days) is 100% paid with 100% time utilized.
Project is 100% paid with 100% time utilized.
Work Items: Final Invoice submitted.
Final Accepted: 4/11/2024

- 6. SR 8 (I-10) WIDENING OPERATIONAL IMPROVEMENTS FROM WEST OF I-295 TO I-95 (DESIGN BUILD)**
E2Y63/FIN 439100-1-52-01; 439100-1-56-01 FHWA: D217-128-B Assumed/State Administered County: Duval
 DB Team: Superior Construction/Wantman Group, Inc. CEI: HW Lochner FDOT: Butler/Ausher
 \$183.1 Million/2000 days NTP 12/12/19 Time Began: 12/12/19.
 Project is 82% paid with 80% time utilized.
 Work Items: Maintenance of traffic; concrete pavement; drainage; slope pavement; barrier wall / noise wall; MSE wall; overhead signs; lighting; bridge substructure construction.
 Projected completion: Spring 2025.
- 7. SR 23 (FIRST COAST EXPY) AT I-10 LANDSCAPE (MAINTENANCE)**
E2Z15/FIN 439528-1-52-01 FHWA: N/A County: Duval
 Contractor: Lafleur Nurseries Designer: CHW CEI: Consor FDOT: Zeaiter/Méndez-Torres
 \$730K/880 days NTP: 4/05/21 Time Began: 5/10/21.
 Construction (\$555K/150 days) is 100% paid with 100% time utilized.
 Establishment (\$175K/730 days) is 100% paid with 100% time utilized.
 Project is 100% paid with 100% time utilized.
 Work Items: N/A; Final CFPR with all signatures received on 2/5/24.
Final Accepted: 10/24/2023
- 8. I-95 BRIDGE REPAIR/REHAB OVER NASSAU RIVER**
E20F7/FIN 439201-1-52-01 FHWA: N/A County: Duval
 Contractor: Superior Construction; Design: KCA/HDR/Meskel; CEI: RS&H; FDOT: Smith/Byrd
 \$20.04 Million/1145 days NTP: 10/26/21 Time Began: 2/23/22 **Delayed Start: 4/21/22.**
 Project is 44% paid with 64% time utilized.
 Work Items: Drilled shafts; mass concrete substructure; post tensioning.
 Projected Completion: Spring 2025.
- 9. SR 23 (FIRST COAST EXPRESSWAY) FROM EAST OF CR 16A SPUR TO EAST OF CR 209 (DESIGN BUILD)**
E20F8/FIN 422938-7-52-01 FHWA: D218 123 B PODI/State Administered County: Clay & St. Johns
 DB Team: Johnson Bros/WGI CEI: HNTB FDOT: Lansdale/Benton
 \$596.61 Million/2644 days NTP: 11/9/22 Time Began: 12/13/22.
 Project is 20% paid with 19% time utilized.
 Work Items: Design services; clearing/ grubbing.
 Projected Completion: Spring 2030.
- 10. SR 10A MATHEWS BRIDGE STEEL REPAIRS**
E20G1/FIN 434514-1-52-01 FHWA: N/A; County: Duval
 Contractor: Seacoast, Inc. Designer: Kisinger Campo & Assoc. Corp CEI: GPI FDOT: Méndez-Torres/Byrd
 \$10.70 Million/713 days; NTP: 2/04/22 Time Began: 6/6/22.
 Project is 101% paid with 96% time utilized.
 Work Items: Bridge Office and Lighting punch list items; Coordinating collection of solid waste.
 Project Completion: Spring 2024.
- 11. SR 10 OVER MILLER CREEK AND OVER LITTLE POTTSBURG CREEK, SR13 OVER GOODSBY LAKE CATHODIC PROTECTION**
E20L2/FIN's 439294-1-52-01, 439296-1-52-01 FHWA: N/A County: Duval
 Contractor: Underwater Mechanix Services, Inc. Designer: Kisinger Campo & Associates CEI: GPI FDOT: Butler & Graves/Kirts
 \$1.99 Million/588 days NTP: 5/17/22 Time Begin: 8/15/22 – **Delayed Start 9/26/22.**
 Project is 76% paid with 98% time utilized. **Retainage: \$37,323.43 LD Rate @ \$1,694 / day (anticipate granting time for pile restressing & AT&T Utility delay = experimental surface CP)**
 Work Items: Installing articulating block mats at Goodby's Lake.
 Project Completion: Winter 2024

- 12. SR 9A (I-295) FROM SR-9B to J. TURNER BUTLER LANDSCAPE (MAINTENANCE)**
E20Q7/FIN 437653-1-52-01 FHWA: N/A County: Duval
 Contractor: Arazoza Brothers Designer: AECOM CEI: Consor FDOT: Zeaiter/Méndez-Torres
 \$4.07 Million/1045 days NTP: 2/13/23 Time Began: 3/3/2023.
 Construction (\$3.09 Million/315 days) is 100% paid with 100% time utilized.
 Establishment (\$977K/730 days) is 8% paid with 8% time utilized.
 Overall project is 78% paid with 36% time utilized.
 Work Items: N/A. Establishment Period thru 2/26
 Projected Completion: Spring 2026.
- 13. SR 5 (US 1) FROM SR 152 (BAYMEADOWS RD) to CR 116 (SUNBEAM Rd) & FROM NORTH OF CR210A TO RACETRACK RD LIGHTING (DESIGN BUILD)**
E20S3/FIN 447525-1-52-01 & 447526-1-52-01 FHWA: N/A Counties: Duval & St. Johns
 Contractor: Traffic Control Devices/BCC Engineering CEI: AE Engineering FDOT: Salter/Carvalho/Benton
 \$3.3 Million/ 653 days NTP:8/18/22 Time Began 8/18/22.
 Project is 71% paid with 94% time utilized.
 Work Items: Light Pole Bases & Light Poles
 Projected completion: Summer 2024
- 14. SR 202/JTB BRIDGE AT INTRACOASTAL WATERWAY CATHODIC PROTECTION**
E20T6/FIN 442780-1-52-01 FHWA: N/A; County: Duval
 Contractor: Oceanik US, Inc. Designer: GRAEF-USA, Inc. CEI: GPI FDOT: Lahey/Byrd
 \$1.68 Million/316 days; NTP: 4/19/23; Time Began: 8/17/23; **Delayed Start: 10/2/23.**
 Project is 19% paid with 64% time utilized.
 Work Items: Continuity corrections; installation of miscellaneous asphalt for temporary barrier wall in the EB median.
 Projected Completion: Summer 2024.
- 15. I-95 (SR 9) NB/ST. MARY'S RIVER BRIDGE 740089**
E20W2/FIN 213463-2-52-01 FHWA: N/A County: Nassau
 Contractor: Seacoast Incorporated Designer: Stantec Consulting Services CEI: GPI FDOT: Carvalho/Benton
 \$5.94 Million/270 days NTP: 10/20/23 Time Begins: 2/17/24 **Delayed Start: 4/17/24.**
 Project is 5% paid with 0% time utilized.
 Work Items: Submittals.
 Projected Completion: Winter 2025.
- 16. SR 13 FROM JULINGTON CREEK TO I-295 LANDSCAPE (MAINTENANCE)**
E20X5/FIN 448495-1-52-01 FHWA: N/A County: Duval
 Contractor: Arazoza Brothers Designer: CHW CEI: Consor FDOT: Zeaiter/Méndez-Torres
 \$2.38 Million/957 days NTP: 9/19/22 Time Began: 10/6/22.
 Construction (\$1.81 Million/227 days) is 100% paid with 100% time utilized.
 Establishment (\$572K/730 days) is 42% paid with 42% time utilized.
 Overall project is 86% paid with 56% time utilized.
 Work Items: N/A. Establishment Period thru 6/25.
 Projected Completion: Summer 2025
- 17. SR 8 (I-10)/SR 200 (US 301) INTERCHANGE LANDSCAPE (MAINTENANCE)**
E20X6/FIN 431975-1-52-01 FHWA: N/A County: Duval
 Contractor: Oasis Landscape Designer: CHW CEI: Consor FDOT: Zeaiter/Méndez-Torres
 \$1.31 Million/905 days NTP: 4/16/24 Time Will Begin: 7/8/24 (**Delayed Start**)
 Construction (\$997K/175 days) is 0% paid with 0% time utilized.
 Establishment (\$313/730 days) is 0% paid with 0% time utilized.
 Overall project is 0% paid with 0% time utilized.
 Work Items: Delayed start due to schedule conflict with T2591.
 Projected Completion: Summer 2025

- 18. SR 10 (ATLANTIC BLVD) FROM SAN MATEO TO UNIVERSITY LANDSCAPE (MAINTENANCE)**
E20X7/FIN 443628-1-52-01 FHWA: N/A County: Duval
 Contractor: Oasis Landscape Designer: CHW CEI: Consor FDOT: Zeaiter/Méndez-Torres
 \$1.12 Million/850 days NTP: 1/8/24 Time Began: 2/1/24.
 Construction (\$851K/120 days) is 61% paid with 48% time utilized.
 Establishment (\$269K/730 days) is 0% paid with 0% time utilized.
 Overall project is 38% paid with 9% time utilized.
 Work Items: Irrigation installation & testing.
 Projected Completion: Summer 2026
- 19. SR 9B FROM I-95 TO I-295 LANDSCAPE (MAINTENANCE)**
E20Y1/FIN 435932-1-52-01 FHWA: N/A County: Duval
 Contractor: Arazoza Brothers Designer: Prosser CEI: Consor FDOT: Zeaiter/Méndez-Torres
 \$4.24 Million/1080 days NTP: 8/15/21 Time Began: 8/31/22.
 Construction (\$3.22 Million/350 days) is 100% paid with 65% time utilized.
 Establishment (\$1.02 Million/730 days) is 50% paid with 50% time utilized.
 Overall project is 88% paid with 55% time utilized.
 Work Items: N/A. Establishment Period thru 4/25.
 Projected Completion: Spring 2025
- 20. SR 13 (SAN JOSE BLVD) FROM ST. AUGUSTINE RD TO VIA DE LA REINA ST SCHOOL ZONE UPGRADE**
E200K/FIN 437375-1-52-01 FHWA: N/A County: Duval
 Contractor: American Lighting and Signalization Designer: Kimley-Horn CEI: In-house FDOT: Sibley/Kirts
 \$596K/101 days NTP: 07/13/23 Time Began: 12/11/23 **Delayed Start: 12/11/23.**
 Project is 84% paid with 126% time utilized.
 Work Items: Anticipating time extension for utility delay.
 Projected Completion: Winter 2024.
- 21. I-95 FROM S. OF EMERSON ST. TO ATLANTIC BLVD (DESIGN BUILD)**
E200Z/FIN 432259-2-52-01; 432259-2-56-01; 445343-1-52-01 FHWA: D220-122-B Assumed/State
 Administered County: Duval
 DB Team: Superior/WGI CEI: Eisman & Russo FDOT: Méndez-Torres/Byrd
 \$247.16 Million/1533 days NTP: 8/31/23 Time Began: 8/31/23.
 Project is 17% paid with 15% time utilized.
 Work Items: Design services. Erosion Control; MOT, Clearing & Grubbing Pond E
 Projected Completion: Fall 2027
- 22. SR 9A (I-295 WEST BELT) AT ST JOHNS RIVER BUCKMAN BRIDGE FINGER JOINT REPLACEMENT**
E21B4/FIN 447039-2-52-01 FHWA: N/A; County: Duval
 Contractor: Cerka, Inc. Designer: WSP USA Inc. CEI: GPI FDOT: Butler/Ausher
 \$5.38 Million/150 days; Awarded: 3/29/24 Time Begins: **1/7/2023 (Special Start Date)**
 Project is 0% paid with 0% time utilized.
 Work Items: N/A
 Projected Completion: Fall 2025.
- 23. SR-212 (BEACH BLVD) FROM CEDAR SWAMP CREEK TO BROUGHAM AVENUE**
E21F5/FIN 432849-1-52-01; 432849-1-52-02 FHWA: D221013B Assumed/State Administered County: Duval
 DB Team: J. B. Coxwell Contracting, Inc/GAI Group CEI: England-Thims & Miller, Inc. FDOT:
 Carvalho/Benton
 \$13.73 Million/480 days NTP: 3/11/24 Time Began: 4/22/24 **Delayed Start: 4/22/24.**
 Project is 5% paid with 0% time utilized.
 Work Items: Mobilization and Design phase.
 Projected completion: Fall 2025

- 24. SR 8 (I-10)/SR 200 (US 301) INTERCHANGE OPERATIONAL IMPROVEMENTS**
T2591/FIN 428865-1-52-01; 428865-1-56-03/428865-1-52-03/428865-1-G2-01 FHWA: 0105 152 I PODI/State Administered County: Duval
 Contractor: Superior Construction Designer: Connelly/Wicker CEI: GPI FDOT: Milovidov/Benton
 \$108.001 Million/2962 days NTP: 12/30/15 Time Began: 1/14/16 **Delayed Start: 2/29/16.**
 Project is 101% paid with 99% time utilized.
 Work Items: Milling & Resurfacing, Fencing, Sod, Signage, Striping and Punchlist Work
 Projected Completion: Spring 2024.
- 25. SR 9A (I-295) ARTERIAL TRAFFIC MANAGEMENT SR 13 (BUCKMAN BRIDGE) TO SR 15 (US 17)**
T2692/FIN 439524-1-52-01; 438171-1-52-01 FHWA: D217 103 B Assumed/State Administered County: Duval
 Completion Contractor: Watson Civil Designer: CH2M Hill CEI: CDM Smith FDOT: Méndez-Torres/Byrd
 Contractor Default: Florida Safety Contractors /The Guarantee Company of North America USA
 \$16.55 Million/964 days NTP: 7/20/18 Time Began: 7/7/19.
 Project is 99% paid with 165% time utilized. The last allowable contract day was 2/24/2022. In accordance with the Surety Takeover Agreement, no LDs or retainage have been assessed on this Estimate. The Department will address with the Surety the issue of LDs after completion of the project. Contract defaulted 11/23/20. Surety Takeover Agreement executed 11/30/20.
 Work Items: Electrical conduit/ services; ITS cabinet; fiber optic cable; Plan Revision 14 (ITS cabinet installation); ITS testing; DMS burn-in period.
 Projected Completion: Fall 2024.
- 26. SR 105/SR A1A HECKSCHER DR. SIMPSON/MYRTLE BRIDGE REPLACEMENTS AND TIMUCUAN TRAIL**
T2772/FIN 434041-1-52-01; 434042-1-52-01; 435619-1-52-01 FHWA: D219034B; D219035B; D219038B
 Assumed/State Administered County: Duval
 Contractor: Superior Construction, Designer: STV CEI: Parsons Transportation, FDOT: Salter/Ausher
 \$11.14 Million/1193 days NTP: 8/6/20 Time Began: 8/31/20.
 Project is 105% paid with 100% time utilized.
 Work Items: 3rd party guardrail repair.
Final Accepted: 12/06/23. Paid Off 4/11/2024.
- 27. SR 115 (SOUTHSIDE BLVD) INTERSECTION IMPROVEMENTS AT GATE PARKWAY**
T2804/FIN 441372-1-52-01 FHWA: D220104B County: Duval
 Contractor: Watson Civil Designer: Stantec CEI: Eisman & Russo FDOT: Tippett/Benton
 \$7.43 Million/903 days NTP: 6/17/21 Time Begins: 7/06/21 **Delayed Start: 09/12/21.**
 Project is 101% paid with 100% time utilized.
 Work Items: N/A.
Final Accepted: 3/02/24.
- 28. SR 212 (BEACH BLVD) INTERSECTION IMPROVEMENTS FROM SOUTHSIDE BLVD TO EVE DR**
T2814/FIN 439368-1-52-01 FHWA: D220086B County: Duval
 Contractor: Watson Civil Construction Designer: Pegasus Eng. CEI: Eisman & Russo FDOT: Tippett/Benton
 \$8.43 Million/844 days NTP: 8/12/21 Time Begins: 9/07/21 **Delayed Start: 11/29/21.**
 Project is 104% paid with 123% time utilized.
 Work Items: N/A
Final Accepted: 4/04/24.
- 29. SR 116 (WONDERWOOD) FROM JANE ST TO SANDCASTLE LN.**
T2818/FIN 428796-3-52-01 FHWA: D221010B Assumed/State Administered County: Duval
 Contractor: Watson Civil Construction Designer GAI CEI: ETM FDOT: Lansdale/Benton
 \$28.37 Million/878 days NTP: 3/29/22 Time Began: 6/06/22.
 Project is 67% paid with 78% time utilized.
 Work Items: Injection grout; contamination removal; embankment; drainage; asphalt base; curb/gutter.
 Projected Completion: Spring 2025

- 30. SR 9A (I-295) US17 FROM WELLS RD TO COLLINS RD, I-295 RESURFACING FROM BUCKMAN TO WEST OF US17**
T2823/FIN 435575-1-52-01, 435575-1-56-01, 446044-1-52-01 FAP: D221018B, D221092B (State Administered) County: Clay, Duval
 Contractor: Superior Designer: DRMP CEI: CDM Smith FDOT: Tippett/Benton
 \$31.06 Million/716 days NTP: 6/28/22 Time Begins: 7/14/22 **Delayed Start: 10/17/22.**
 Project is 54% paid with 77% time utilized.
 Work Items: stabilization; black base; SP asphalt; misc. asphalt; drainage structures and pipe; slope pavt; open trench (Lighting, ITS, and Signalization); concrete removal; temp striping; manhole and valve adj.; pedestrian railing; Type F Curb and Gutter; 4" sidewalk; pull boxes (Lighting, ITS, and Signalization); electrical power service; splice box; electrical disconnect; Type P-II service poles; traffic controller assembly; sign removal; lighting conductors; shoulder gutter.
 Projected Completion: Fall 2024.
- 31. SR134 (103RD ST.) FROM: HILLMAN/MCMANUS DR. TO: LA VENTURA**
T2828/FIN 441050-1-52-01, 441050-1-56-01 FHWA: D221036B County: Duval
 Contractor: SICE, Inc. Designer: Waitz & Moye, Inc. CEI: Adaptive Consulting FDOT: Byrd/Byrd
 \$2.90 Million/550 days NTP: 2/15/22 Time Begins: 6/15/22 **Delayed Start: 8/29/22.**
 Project is 98% paid with 98% time utilized.
 Work Items: Punchlist.
 Projected Completion: Spring 2024.
- 32. SR134 (TIMUQUANA ROAD) FROM: WESCONNETT BLVD TO: US17**
T2834/FIN 443261-1-52-01, 443261-1-56-01 FHWA: D221054B County: Duval
 Contractor: Duval Asphalt Products, Inc. Designer: CES, Inc. CEI: Adaptive Consulting FDOT: Byrd/Byrd
 \$9.93 Million/588 days NTP: 4/1/22 Time Begin: 4/17/22 **Delayed Start: 7/4/22.**
 Project is 99% paid with 99% time utilized.
 Work Items: N/A.
Final Accepted: 2/9/24
- 33. I-295 (SR 9A) FROM NEW BERLIN ROAD TO SOUTH END OF THE DAMES POINT BRIDGE**
T2838/FIN 443420-1-52-01 FAP: D221066B (State Administered) County: Duval
 Contractor: Preferred Materials, Inc. Designer: HDR Engineering, Inc. CEI: KCI Technologies, Inc. FDOT: Butler/Byrd
 \$11.97 Million/578 days NTP: 06/28/2022 Time Began: **Delayed start to 09/26/2022.**
 Project is 95% paid with 99% time utilized. **LD Rate @ \$4,769 (will be granting 19 days for 3rd party guardrail damage repair)**
 Work Items: Worklist; signalization; ITS; final surface striping.
 Projected completion: Spring 2024
- 34. SR 5/US 1/ PHILIPS HWY RESURFACING FROM BAYMEADOWS RD TO BOWDEN RD**
T2844/FIN 439356-1-52-01 FAP: D221033B County: Duval
 Contractor: Watson Civil Designer: Kimley-Horn. CEI: KCI FDOT: Tippett/Benton
 \$20.01 Million/585 days Awarded: 7/6/22 Time Begins: 09/07/22 **Delayed Start: 01/16/23.**
 Project is 47% paid with 79% time utilized.
 Work Items: utility work (JEA water); drainage; curb & gutter; sidewalk; traffic signals; excavation; embankment; sod placement; mowing and litter pickup.
 Projected Completion: Summer 2024.
- 35. SR A1A (3rd ST) AT 2ND AVE N PEDESTRIAN SAFETY IMPROVEMENT**
T2845/FIN 441194-2-52-01 FHWA: D221039B Assumed/State Administered County: Duval
 Contractor: American Lighting and Signalization. Designer: Patel, Greene & Associates CEI: In-house FDOT: Brown/Ausher
 \$917K/302 days NTP: 7/20/22 Time Began: 2/14/23.
 Project is 106% paid with 100% time utilized.
 Work Items: N/A.
Final Accepted: 1/11/24.

- 36. SR 202 (J Turner Butler Blvd) at Kernan Blvd**
T2853/FIN 447149-1-52-01/447149-1-56-01 FAP: D221110B (State Administered) County: Duval
 Contractor: JB. Coxwell Inc. Designer: Parsons CEI: Creative Engineering Group, Inc. FDOT: James Salter
 \$17.2 Million/665 days NTP: 8/11/2022 Time Began: Delayed start to 11/7/2022.
 Project is 78% paid with 79% time utilized.
 Work Items: Type B Stabilization, PH 06 OBG-09, Milling and Paving, Curb, and Gutter, Striping, Shared Use Path Const., and Signing.
 Projected completion: Summer 2024
- 37. SR 5 (US 17/MAIN ST) OVER BROWARD RIVER BRIDGE REPLACEMENT**
T2863/FIN 437441-1-52-01 FHWA: D218132B County: Duval
 Contractor: Superior Construction Designer: STV Incorporated CEI: ETM FDOT: Lansdale/Benton
 \$15.54 Million/849 days NTP: 3/15/22 Time Began: 6/13/22.
 Project is 65% paid with 80% time utilized.
 Work Items: CSX Coordination; Traffic Switch; bridge Demo.
 Projected Completion: Fall 2024.
- 38. EDGEWOOD AVE SOUTH FROM SR-15 (US-17) ROOSEVELT BLVD TO SR-211 (CASSATT AVE)**
T2865/FIN 443517-1-52-01 FHWA: D220106B County: Duval
 Contractor: Superior Construction Company Southeast, LLC Designer: Mott MacDonald CEI: HW Lochner Engineers. FDOT: Salter/Ausher
 \$7.6 Million/452 days NTP: 01/30/23 Time Began: 06/05/23.
 Project is 74% paid with 71% time utilized.
 Work items: 4" and 6" sidewalk, driveway, and curb & gutter removal/replacement along Edgewood/Lenox Ave., island and roundabout construction, and SR 15 (US-17) bridge cleaning and painting.
 Projected Completion: Summer 2024
- 39. SR-105 HECKSCHER DRIVE FROM I-95 TO MAIN ST (ITS)**
T2866/FIN 438082-1-52-01 FHWA: D222022B County: Duval
 Contractor: Chinchor Electric, Inc. Designer: Metric Engineering, Inc. CEI: In-house FDOT: Graves/Kirts
 \$1.88 Million/458 days NTP: 08/16/22 Time Began: 03/06/23.
 Project is 70% paid with 90% time utilized.
 Work Items: MOT, Litter Removal, Mowing, Install Conduit, Install Fiber Optic Cable, Fiber Optic Cable Locator, Install Pull Box, Install CCTV Pole, Install ITS Cabinet Pole Mount, Install ITS Cabinet Base Mount
 Projected Completion: Summer 2024
- 40. SR 109A (CECERY BLVD) AT ARLINGTON RIVER CATHODIC PROTECTION BRIDGE**
T2868/FIN 434044-1-52-01 FHWA: N/A; County: Duval
 Contractor: Oceanik US, Inc. Designer: Scalar Consulting Group CEI: JEA FDOT: Butler/Ausher
 \$3.12 Million/467 days; NTP: 8/18/22 Time Begins: 1/4/2023.
 Project is 56% paid with 101% time utilized. Retainage: \$80,843.91, LD's \$2,592 X 7 days = \$18,144, but waived this month)
 Work Items: Preparing piles for CP jackets; pour structural CP jackets; repair broken prestressing strands.
 Projected Completion: Winter 2024.
- 41. D/W SAFETY FLEXIBLE BACKPLATE INSTALLATION AT VARIOUS LOCATIONS**
T2874/FIN 449129-1-52-01 FHWA: N/A ARPA FUNDED Assumed/State Administered County: Duval
 Contractor: James D. Hinson Electrical Contracting Company. Designer: Peters and Yaffee CEI: In-house FDOT: Brown/Ausher
 \$679K/306 days NTP: 8/15/22 Time Began: 1/16/2023.
 Project is 65% paid with 151% time utilized. LD Rate @ \$1,694/day
 Work Items: Punchlist. Time extension pending.
 Projected Completion: Winter 2024.

42. D/W SAFETY LEFT-TURN LANE OFFSET AT VARIOUS LOCATIONS

T2876/FIN 449129-3-52-01 FHWA: N/A ARPA FUNDED Assumed/State Administered County: Duval
Contractor: James D. Hinson Electrical Contracting Company. Designer: Peters and Yaffee CEI: In-house
FDOT: Brown/Ausher

\$4.3 Million/250 days NTP: 8/15/22 Time Began: 12/13/22 **Delayed Start: 3/27/23.**

Project is 14% paid with 157% time utilized.

Work Items: Material Acquisition; Location 1: SR 26 at NW 98th Street (Alachua County), Location 2: SR 21 at Blairmore Blvd (Clay County), Location 3: SR 21 at Edson Dr (Clay County), Location 4: SR 21 at Arora Blvd (Clay County), Location 5: SR 21 at Parkwood Dr (Clay County), Location 6: SR 228 at Blair Rd S (Duval County), Location 7: SR 212 at Beachwood Blvd (Duval County). Time Extension Pending.

Projected Completion: Winter 2024.

43. SR 228 YELLOW WATER TO SOLOMON INTERSECTION IMPROVEMENT AND WIDENING

T2881/FIN 445540-1-52-01 FHWA N/A County: Duval

Contractor: Reeves - Coastal, Inc. Designer: RS&H, Inc. CEI: ICE FDOT: Lahey/Byrd

\$1.96 Million/293 days NTP: 1/30/23 Time Began: 2/15/23 **Delayed Start: 3/1/23.**

Project is 99% paid with 100% time utilized.

Work Items: N/A.

Final Accepted: 12/4/23.

44. SR 122 (GOLFAIR BLVD) PEDESTRIAN SAFETY IMPROVEMENTS FROM W OF WALGREEN RD/STUART ST TO E OF DAVIS ST

T2882/FIN 445561-1-52-01 FHWA: D222079B Assumed/State Administered County: Duval

Contractor: DB Civil Construction, LLC. Designer: Civil Services, Inc. CEI: In-house FDOT: Palmer/Ausher

\$1.2 Million/100 days NTP: 1/31/23 Time Began: 5/31/23 **Delayed Start: 2/5/24.**

Project is 57% paid with 77% time utilized.

Work Items: Pedestrian Signalization Installation, Remove & Install Flatwork, Milling & Resurfacing, Pavement Markings

Projected Completion: Summer 2024.

45. SR-115 FROM SOUTEL DR TO NASSAU CO LINE

T2884/FIN 437320-1-52-01 FHWA: D222039B County: Duval

Contractor: Duval Asphalt Designer: Jacobs CEI: Keville FDOT: Smith/Byrd

\$16.72 Million/505 days NTP: 4/11/23 Time Began: 4/27/23.

Project is 43% paid with 71% time utilized.

Work Items: Milling & Paving, Widening, Pier Protection, JPA Lighting, Signals, Drainage

Projected Completion: Fall 2024

46. SR 115 MLK ITS FROM BOULEVARD ST. TO PARENTAL HOME ROAD

T2889/FIN 435756-1-52-01 FHWA: D219134B County: Duval

Contractor: Chinchor Electric Designer: Atkins CEI: ETM FDOT: Forbes/Kirts

\$4.0 Million/352 days NTP: 1/12/23 Time Began: 7/11/23 **Delayed Start: 9/8/23.**

Project is 56% paid with 64% time utilized.

Work Items: Drilled shaft's; CSL tube grouting; conduit; pull box's; fiber; CSX coordination; power source installation.

Projected Completion: Summer 2024.

47. SR 9/I-95 AT MARTIN LUTHER KING BLVD

T2891/FIN 433899-2-52-01, 433899-2-56-01 FAP: D222030B County: Duval

Contractor: Webber Designer: PTG CEI: ETM FDOT: Tippett/Benton

\$79.92 Million/1085 days NTP: 5/12/23 Time Began: 9/08/23.

Project is 25% paid with 23% time utilized.

Work Items: pipe culvert; concrete removal; temporary detour – paving; light pole removal; noise wall foundation; MOT; JEA sewer.

Projected Completion: Fall 2026.

- 48. SR 111 (EDGEWOOD DR.) LIGHTING FROM BEAVER ST TO I-95**
T2896/FIN 442848-1-52-01 FHWA: D221044B County: Duval
 Contractor: Chinchor Electric, Inc. Designer: DRMP, Inc. CEI: ETM FDOT: Salter/Kirts
 \$3.80 Million/348 days NTP: 1/20/23 Time Began: 5/20/23.
 Project is 96% paid with 97% time utilized.
 Work items: Punch List. Final Walk-Thru Scheduled for Thursday, April 25, 2024
 Projected Completion: Spring 2024.
- 49. SR 9A (I-295); FROM ST. JOHNS BLUFF TO BEACH BLVD**
T2898/FIN 446047-1-52-01 FAP: D222086B (State Administered) County: Duval
 Contractor: Preferred Materials, Inc. Designer: Inwood Consulting Engineers. CEI: KCI Technologies, Inc.
 FDOT: Salter/Byrd
 \$10.4 Million/360 days NTP: 02/10/2023 Time Began: Delayed start to 3/28/2023.
 Project is 82% paid with 87% time utilized.
 Work Items: Mowing and Litter pickup, Signs, Friction Course, Striping.
 Projected completion: June 2024.
- 50. I-295 AT NORMANDY BLVD. OPERATIONAL IMPROVEMENTS AND I-295 FROM MORSE AVE. TO US-90 RESURFACING**
T2904/FIN: 435844-1-52-01, 435844-4-52-01, 445643-1-52-01; FHWA: D222037B, D223002B, D222084B
 Assumed/State Administered; County: Duval
 Contractor: Hubbard Construction; Designer: Civil Services/Connelly & Wicker; CEI: Parsons Transportation;
 FDOT: Smith/Byrd
 \$33.90 Million/405 days; NTP: 4/18/23; Time Began: 5/4/23 **Delayed Start: 8/2/23.**
 Project is 48% paid with 65% time utilized.
 Work Items: Normandy Ramp Phase 1: Guardrail Installation and TTC Installation for Traffic Shift to Phase 2;
 Normandy Interchange Phase 2/4: Structural Asphalt (2) and Subgrade/Base (4) and Lighting/Signalization
 Open Trench Conduit and Microwave Detection Installation; I-295: Bridge Deck Joint Polymer Nosing
 Repairs, HMLP Installation/Removal, and Asphalt Milling/Resurfacing (13,715.3 tons).
 Projected Completion: Summer 2024.
- 51. SR-224 (KINGSLEY AVE.) FROM EAST OF SR-21 (BLANDING BLVD) TO WEST OF SR-15 (US 17)**
T2908/FIN 445342-1-52-01 FHWA: D221078B County: Clay
 Contractor: Preferred Materials Designer: Waitz & Moye CEI: GAI Consultants FDOT: Carvalho/Benton
 \$7.66 Million/322 days NTP: 5/12/23 Time Began: 9/9/23.
 Project is 48% paid with 70% time utilized.
 Work Items: Milling & Resurfacing; Signalization; Adjusting Manholes
 Projected Completion: Summer 2024.
- 52. I-295 (SR 9A) From Monument Rd to the Southern end of the Dames Point Bridge**
T2909/FIN 446079-1-52-01 FAP: D222087B (State Administered) County: Duval
 Contractor: Hubbard Construction Company. Designer: H.W. Lochner, Inc. CEI: KCI Technologies, Inc.
 FDOT: Salter/Ausher
 \$7.1 Million/325 days NTP: 05/05/2022 Time Began: Delayed start to 06/20/2022.
 Project is 94% paid with 75% time utilized.
 Work Items: MOT, Median crossover reconstruction, Litter and Mowing, Misc Asphalt
 Projected completion: Spring 2024.
- 53. SR 228 LAMPLIGHTER TO I-295 RESURFACING**
T2910/FIN 445352-1-52-01 FHWA: N/A County: Duval
 Contractor: Preferred Materials, Inc. Designer: Apex Engineers, Inc. CEI: ICE FDOT: Byrd/Byrd
 \$5.90 Million/365 days NTP: 1/30/23 Time Began: 9/5/23 **Delayed Start: 12/4/23.**
 Project is 15% paid with 38% time utilized.
 Work Items: Drainage repairs. Non-structural concrete work.
 Projected Completion: Fall 2024.

- 54. SR-15 (US 17) FROM NORTH OF EAGLE HARBOR PKWY TO DOCTORS INLET BRIDGE MILLING & RESURFACING**
T2915/FIN 447180-1-52-01 FHWA: D222095B County: Clay
 Contractor: Duval Asphalt Products Designer: Protean Design Group CEI: GAI Consultants FDOT: Carvalho/Benton
 \$11.74 Million/335 days NTP: 6/14/23 Time Began: 9/7/23 **Delayed Start: 9/7/23.**
 Project is 65% paid with 68% time utilized.
 Work Items: Signal Work; Lighting Work; Milling & Resurfacing
 Projected completion: Summer 2024.
- 55. SR 5/US17/ MAIN STREET FROM STATE STREET TO TROUT RIVER**
T2917/FIN 445417-1-52-01, 443304-1-52-01 FAP: D222068B County: Duval
 Contractor: Hubbard Construction Designer: CMA CEI: Eisman & Russo FDOT: Tippet/Benton
 \$23.95 Million/376 days NTP: 8/02/23 Time Began: 10/31/23.
 Project is 27% paid with 46% time utilized.
 Work Items: MOT; manhole and valve adjustments; sidewalk; curb and median separators; installing pipe liner; low profile barrier; excavating for the proposed left turn lanes; repairing of the roadway depressions; drilled shafts.
 Projected Completion: Winter 2025.
- 56. I-295(SR9A) FROM SR212(BEACH BLVD) TO SR202(JTB) ADD LANES AND RECONSTRUCT**
T2924/FIN : 209301-8-52-01 ; FHWA : NA ; County: Duval
 Contractor: Hubbard Construction; Designer: HDR Engineering, Inc.; CEI: VIA; FDOT: Smith/Byrd
 \$19.36 Million/347 days; NTP: 6/20/2023; Time Began: 7/10/23 **Delayed Start: 10/8/23.**
 Project is 34% paid with 57% time utilized.
 Work Items: MOT throughout the project, erosion control, inlet protection, litter removal and mowing throughout the project, clearing, and grubbing, removal and relocation of sign panels, and installation of conduit.
 Projected Completion: Summer 2024.
- 57. SR 212 (BEACH BLVD) AND HODGES BLVD INTERSECTION IMPROVEMENTS – ARPA**
T2928/FIN 431955-2-52-01 FHWA: N/A County: Duval
 Contractor: American Lighting & Signalization Designer: Peters & Yaffee CEI: In-house FDOT: Smith/ Byrd
 \$1.15 Million/306 days NTP: 11/10/22 Time Begins: 3/10/23 **Delayed Start: 6/1/23.**
 Project is 103% paid with 100% time utilized.
 Work Items: N/A
 Projected Completion: Final Accepted 4/2/2024
- 58. SR 105/HECKSCHER DR. AT SR 9A/I-295 TURN LANE**
T2930/446123-1-52-01 FHWA: N/A County: Duval
 Contractor: JB Coxwell Designer: Arcadis CEI: Eisman-Russo FDOT: Salter/Benton
 \$4.45 Million/330 days NTP: 8/01/23 Time Begins: 11/29/23. **Delayed Start: 04/28/24.**
 Project is 8% paid with 0% time utilized.
 Work Items: N/A
 Projected Completion: Winter 2025.
- 59. SR 115 (LEM TURNER BLVD) FROM SR 9 (I-95) TO SR 111 (EDGEWOOD AVE) ROADWAY LIGHTING**
T2931/FIN 447226-1-52-01 FHWA: N/A County: Duval
 Contractor: Chinchor Electric Inc Designer: Peters and Yaffee Inc CEI: E&R Inc FDOT: Sibley/Kirts
 \$595K/90 days NTP: 08/09/2023 Time Began: 01/16/2024. **Delayed Start: 01/16/24.**
 Project is 89% paid with 98% time utilized.
 Work Items: N/A
Final Accepted: 04/12/2024.

- 60. SR 115/ARLINGTON EXPRESSWAY RESURFACING FROM MATHEWS BRIDGE TO SOUTHSIDE BLVD**
T2934/FIN 443310-1-52-01 FAP: D221062B County: Duval, Clay
 Contractor: Superior Construction Designer: Burgess & Niple. CEI: KCI FDOT: Tippett/Benton
 \$26.15 Million/510 days NTP: 02/16/23 Time Begins: 3/04/23 **Delayed Start: 4/03/23.**
 Project is 56% paid with 75% time utilized.
 Work Items: guardrail; North service road UHPC.
 Projected Completion: Summer 2024.
- 61. SR-15 (US-1) FROM INGHAM RD. TO GEORGIA STATE LINE**
T2941/FIN 445351-1-52-01 FHWA: D220-042-B Assumed/State Administered County: Nassau
 Contractor: Anderson Columbia. Designer: In-House CEI: Keville Enterprises FDOT: Méndez-Torres/Byrd
 \$12.72 Million/250 days; NTP: 10/17/23 Time Begins: 11/15/23 **Delayed Start: 1/08/24.**
 Project is 16% paid with 41% time utilized.
 Work Items: MOT; Drainage; Optional Base group 01; Borrow excavation.
 Projected Completion: Fall 2024.
- 62. SR-9A (I-295) FROM PULASKI ROAD TO NEW BERLIN ROAD**
T2943/FIN 446046-1-52-01 FHWA: D223071B County: Duval
 Contractor: Preferred Materials, Inc. Designer: HNTB Corporation CEI: In-house FDOT: Graves/Kirts
 \$16.11 Million/360 days NTP: 12/15/23 Time Begins: 04/07/24.
 Project is 4% paid with 4% time utilized.
 Work Items: Mobilization, MOT, Fiber Locator
 Projected Completion: Spring 2025
- 63. SR 115 (SOUTHSIDE BLVD) AT SR10 (US 90) (ATLANTIC BLVD)**
T2944/FIN 44983-1-52-01 FHWA: D223107B County: Duval
 Contractor: Maer Homes, LLC: Designer: Peters and Yaffee Inc CEI: In-house FDOT: Sibley/Kirts
 \$1.79 Million/150 days NTP: 11/27/23 Time Begins: 3/26/24.
 Project is 9% paid with 18% time utilized.
 Work Items: Constructing temp turn lane, new curb inlet installed, coordinating drill shaft installation.
 Projected Completion: Fall 2024.
- 64. SR 109 (UNIVERSITY BLVD) RESURFACING FROM CRUZ ROAD TO WATEREDEDGE LANE**
T2945/FIN 445427-1-52-01 FHWA: D223104B County: Duval
 Contractor: Watson Civil Designer: The Balmoral Group CEI: Half FDOT: Forbes/Byrd
 \$6.9 Million/300 days NTP: 2/14/24 Time Began: 3/30/24.
 Project is 4% paid with 8% time utilized.
 Work Items: Mobilization; MOT; inlet protection.
 Projected Completion: Winter 2025.
- 65. SR 152 (BAYMEADOWS RD) RESURFACING FROM BAYBERRY TO SR 115 (SOUTHSIDE BLVD)**
T2948/FIN 447123-1-52-01 FHWA: D223114B County: Duval
 Contractor: Duval Asphalt Designer: In-House CEI: Half FDOT: Forbes/Byrd
 \$5.8 Million/0 days NTP: 1/24/24 Time Begins: 5/23/24.
 Project is 0% paid with 0% time utilized.
 Work Items: N/A
 Projected Completion: Fall 2024
- 66. SR 13/HENDRICKS AVENUE AT SAN MARCO BLVD**
T2949/FIN 209697-4-52-01 FAP: D223108B County: Duval
 Contractor: Janus Construction Corp. Designer: CES, Inc. CEI: AE Engineering FDOT: Tippett/Benton
 \$1.87 Million/270 days NTP: 2/8/24. Time Begins: 6/7/24.
 Project is 5% paid with 0% time utilized.
 Work Items: Preconstruction mobilization.
 Projected Completion: Winter 2024.

- 67. SR 10 (ATLANTIC BLVD) RESURFACING FROM KERNAN OVERPASS TO MAYPORT RD**
T2951/FIN 445430-1-52-01 FHWA: D223098B County: Duval
 Contractor: Preferred Materials Designer: Michael Baker Int'l CEI: GAI FDOT: Byrd/Byrd
 \$14.92 Million/360 days NTP: 2/15/24 Time Will Begin: 5/31/24 (**Delayed Start**)
 Project is 0% paid with 0% time utilized.
 Work Items: Submittals
 Projected Completion: Summer 2025
- 68. SR-212 (US 90); FROM 12TH ST TO SR A1A**
T2954/FIN 445420-1-52-01; 447359-1-52-01 FHWA: D223065B; D223066B County: Duval
 Contractor: Watson Civil Construction, Inc Designer: Hanson Professional Services CEI: GAI Consultants
 FDOT: Carvalho/Benton
 \$3.82 Million/270 days NTP: 2/14/24 Time Begins: 6/13/24.
 Project is 0% paid with 0% time utilized.
 Work Items: Acquisition Time
 Projected Completion: Spring 2025.
- 69. SR 208 (WILSON BLVD) M/R; FROM DEBRA DR TO LANE AVE**
T2957/FIN 447129-1-52-01 FHWA: D223007B Assumed/State Administered County: Duval
 Contractor: Duval Asphalt Products Designer: CMT CEI: JEAcēs FDOT: Salter/Ausher
 \$2.43 Million/154 days NTP: 8/16/23 Time Began: 1/08/24.
 Project is 84% paid with 68% time utilized.
 Work Items: MOT items; Fiber Optic Cable Locator; Litter/Mowing; Milling; Structural Asphalt; FC Asphalt;
 Drainage Structure; CIPP liner, Conduit; Pull Boxes; Signal Heads; Light Poles; and Striping. WO #25-03; WO
 #25-04; & WO #25-05 paid in full.
 Projected Completion: Summer 2024.
- 70. SR 8 (I-10) FROM NASSAU COUNTY LINE TO SR 23 (FIRST COAST EXPRESSWAY)**
T2960/FIN 447559-1-52-01 FHWA: D223053B County: Duval
 Contractor: Hubbard Construction Company, Inc Designer: PEC, Inc. CEI: GPI FDOT: Smith/Byrd
 \$19 Million/0 days NTP: 2/19/24 Time Begins: 3/6/24 **Delayed Start: 6/17/24.**
 Project is 0% paid with 0% time utilized.
 Work Items: N/A.
 Projected Completion: Winter 2025.
- 71. SR-228A (EMERSON ST EXPY) & SR-126 (EMERSON ST EXT) CONCRETE REHAB**
T2964/447126-1-52-01 FHWA: D223060B State Administered County: Duval
 Contractor: de Moya Highway Infrastructure, LLC Designer: Civil Services CEI: Eisman-Russo FDOT:
 Salter/Ausher
 \$10.38 Million/400 days NTP: 3/18/24 Time Began: 3/24/24.
 Project is 40% paid with 7% time utilized.
 Work Items: Removal of Existing Structures; Removal of Existing Concrete; Pour Approach Slabs;
 Removal/Installation of Guardrail
 Projected Completion: Spring 2025.
- 72. SR 109 (UNIVERSITY BLVD) FROM SR 13 (SAN JOSE BLVD) TO I-95**
T2965/FIN 447125-1-52-01 FHWA: D223105B County: Duval
 Contractor: Preferred Materials Designer: Haskell CEI: Halff FDOT: Forbes/Byrd
 \$9.1 Million/0 days NTP: 4/4/24 Time Begins: 8/2/24.
 Project is 0% paid with 0% time utilized.
 Work Items: N/A
 Projected Completion: Winter 2025.
- 73. SR 10 (BEAVER ST.) MCCARGO ST. TO EDGEWOOD ST.**
T2967/445354-1-52-01 FHWA: D223134B Assumed/State Administered County: Duval
 Contractor: Preferred Materials. Designer: Garrett Engineering CEI: KCI Technologies FDOT: Méndez-
 Torres/Byrd
 \$7.50 Million/330 days NTP: 4/4/24 Time Begins: 8/2/24.
 Project is 0% paid with 0% time utilized.
 Work Items: N/A
 Projected Completion: Spring 2025

- 74. SR 202 (JTB Blvd) From Intercoastal Waterway Bridge to SR A1A Resurfacing**
T2970/FIN 447128-1-52-01 FHWA: D223074B Assumed/State Administered County: Duval
 Contractor: Preferred Materials Inc. Designer: In-house CEI: JEAces FDOT: Brown/Ausher
 \$6.5 Million/180 days Awarded: 3/19/2024 Time Begins: 9/10/2024.
 Project is 0% paid with 0% time utilized.
 Work Items: N/A
 Projected Completion: Spring 2025.
- 75. SR 211 (HERSCHEL ST / ST. JOHNS AVE /RIVERSIDE AVE) FROM SR 128 (SAN JUAN AVE) TO I 95**
T2972/FIN 445431-1-52-01 FAP: D224002B County: Duval
 Contractor: Watson Civil Designer: Burgess & Niple CEI: ETM FDOT: Lansdale/Benton
 \$11.16 Million/360 days Awarded: 04/16/24 Time Begins: TBD
 Project is 0% paid with 0% time utilized.
 Work Items: N/A
 Projected Completion: Spring 2026.
- 76. SR111(EDGEWOOD AVE) FROM US 90 (BEAVER STREET) TO OLD KINGS RD**
T2973/445429-1-52-01 FHWA: D223106B Assumed/State Administered County: Duval
 Contractor: Watson Civil Designer: Mead & Hunt CEI: KCI Technologies FDOT: Méndez-Torres/Byrd
 \$11.48 Million/450 days NTP: TBD Time Begins: TBD
 Project is 0% paid with 0% time utilized.
 Work Items: N/A
 Projected Completion: Fall 2025
- 77. SR 8 (I-10) FROM CHAFFEE ROAD TO SR 9A (I295)**
T2976/FIN 447557-1-52-01 FHWA: D223050B County: Duval
 Contractor: Anderson Columbia Company, Inc Designer: Mott MacDonald Florida, LLC CEI: GPI FDOT:
 Smith/Byrd
 \$25.9 Million/360 days NTP: 4/16/24 Time Begins: 4/16/24 **Delayed Start: 4/21/24.**
 Project is 4% paid with 0% time utilized.
 Work Items: Mobilization; MOT; Milling and Resurfacing; Structural Asphalt.
 Projected Completion: Fall 2025.
- 78. D/W RUMBLE STRIPING**
T2980/FIN 452201-1-52-01 FHWA: D223028B Assumed/State Administered County: Putnam & St Johns
 Contractor: TRP Construction Group. Designer: In-house CEI: The Gibbs Group, Inc. FDOT: Brown/Kirts
 \$1.2 Million/75 days NTP: 1/11/2024 Time Began: 01/27/2024.
 Project is 95% paid with 92% time utilized.
 Work Items: N/A
Final Accepted: 4/4/24
- 79. SR 134 (103rd ST) RESURFACING FROM SHINDLER DR TO FIRESTONE RD**
T2985/FIN: 437614-1-52-01 FHWA: D223132B Assumed/State Administered; County: Duval
 Contractor: Reeves Construction; Designer: DRMP; CEI: Parsons Transportation; FDOT: Salter/Byrd
 \$7.31 Million/271 days; Executed: 12/19/23; NTP: 1/24/24; Time Begins: 3/24/24.
 Project is 9% paid with 10% time utilized.
 Work Items: Mobilization, Cleaning and Sealing of Pipe Joints, ADA Mat Installation
 Projected Completion: Winter 2024.

(10 of the above projects are Maintenance and \$ not included in total.)

| | |
|--|----------------------------|
| TOTAL CONTRACT(S) AMOUNT for JACKSONVILLE CONSTRUCTION: | \$ 2,002,042,071.59 |
| TOTAL AMOUNT PAID THIS MONTH for JACKSONVILLE CONSTRUCTION: | \$ 45,354,272.37 |

Lake City Construction:

- 80. PUSH BUTTON CONTRACT RENEWAL FOR TRAFFIC OPS PROJECTS FOR TURN LANES/SIGNALS**
E20F5-R1/FIN 409311-6-52-01 FHWA: N/A County: Districtwide
Contractor: American Lighting and Signalization, Designer: Varies CEI: IH FDOT: Whichard
\$1.5 Million/365 days NTP: 06/08/22 Time Began: 06/08/22.
Project is 93% paid with 120% time utilized.
Work Items: TWO 13 St Johns SRA1A Matanzas, PHB, Final Inspection; TWO 16 Clay SR16, Video Pipe;
TWO 17 Duval SR105, Sisters Creek Bridge, Install Fence, Final Inspection.
Project completion: Spring 2024
- 81. PUSH BUTTON CONTRACT 2nd RENEWAL FOR TRAFFIC OPS PROJECTS FOR TURN LANES/SIGNALS**
E20F5-R2/FIN 409311-6-52-01 FHWA: N/A County: Districtwide
Contractor: American Lighting and Signalization, Designer: Varies CEI: IH FDOT: Whichard
\$1.5 Million/365 days NTP: 03/21/23 Time Began: 03/21/23.
Project is 21% paid with 109% time utilized.
Work Items: TWO 19 St Johns SRA1A at Treasure Bch Rd, Install Mast Arm, PHB, Lighting; TWO 20 St Johns SRA1A at Nease Beachfront Park, Install Mast Arm, PHB, Lighting; TWO 21 St Johns SRA1A at Green Rd, Drilled Shaft, Install Mast Arm, PHB, Lighting; TWO 22 Bradford SR 100 at CR100A, Intersection Conflict Warnings, Electric Power, Inspection; TWO 25 SRA1A at Euclid Av., Install Mast Arm, PHB, Sidewalk.
Project completion: Fall 2024
- 82. PUSH BUTTON CONTRACT FOR TRAFFIC OPS PROJECTS FOR TURN LANES/SIGNALS**
E21F7-R0/FIN 409311-6-52-02 FHWA: N/A County: Districtwide
Contractor: American Lighting and Signalization, Designer: Varies CEI: IH FDOT: Whichard
\$1.5 Million/365 days NTP: TBD Time Begins: With Issuance of First Work Document
Project is 0% paid with 0% time utilized.
Work Items: TBD
Project completion: Fall 2025
- 83. I-10 (SR-8) "LANDSCAPING" SUWANNEE COUNTY EB REST AREA & COLUMBIA COUNTY WB REST AREA (MAINTENANCE)**
E20B2 442411-1-52-01, 442412-1-52-01 FHWA: N/A, County: Suwannee/Columbia
Contractor: Fernandina Mulch & Stone, LLC dba Liberty Landscape Supply. Designer: Gilman AECOM Technical Service, Inc. CEI: IH FDOT: Keen
\$985,000 / 930 days NTP: 2/22/23 Time Began: 3/29/23
Project is 51% paid with 72% time utilized.
Work Items: Plant installations complete. Establishment period began 12/06/23.
Projected Completion: Winter 2025
- 84. I-75 (SR-93) "LANDSCAPING" COLUMBIA COUNTY @ US90 INTERCHANGE (MAINTENANCE)**
E21L4 \ 445374-1-52-01 FHWA: N/A, County: Columbia
Contractor: Oasis Landscape Service, Inc. Designer: Bolduc CHW, Inc. CEI: IH FDOT: Keen
\$954,118.83 / 910 days NTP: 3/15/24 Time Began: 4/19/24
Project is 0% paid with 0% time utilized.
Work Items: Preconstruction submittals.
Projected Completion: Spring 2025
- 85. US441/41 FROM I-75 TO CR-252 - DESIGN BUILD**
E20S0/FIN 208352-3-52-01 FHWA: ARPA COUNTY: Columbia
Contractor: Anderson Columbia Designer: GPI CEI: Inhouse FDOT: Gurganious
\$10.7 million / 795 days NTP: 8/17/22 Time Began: 8/17/22.
Project is 19% paid with 77% time utilized.
Work Items: Survey, MOT signage.
Projected completion: Winter 2024

- 86. SR20/US27 FROM ALACHUA LINE TO SUWANNEE LINE - DESIGN BUILD**
E20S1/FIN 208418-3-52-01 FHWA: ARPA County: Columbia
 Contractor: Anderson Columbia, Designer: NFPS CEI: Inhouse FDOT: Whichard
 \$11.8 Million / 709 Days NTP: 08/17/22 Time Began: 08/17/22.
 Project is 20% Paid with 81% time utilized.
 Work Items: Stationing, MOT, Begin Drainage, Mill / Pave, Signalization, Lighting, Guardrail, Pavement Markings
 Project Completion: Spring 2025
- 87. SR10/US90 FROM EAST OF GREENVILLE TO MADISON - DESIGN BUILD**
E20S2/FIN 210545-4-52-01 FHWA: ARPA COUNTY: Madison
 Contractor: Anderson Columbia Designer: BCC Engineering Inc. CEI: Inhouse
 FDOT: Lovelace
 \$8.6 million / 633 days NTP: 8/15/22 Time Began: 8/15/22.
 Project is 12% paid with time 90% utilized.
 Work Items: RFC Plans Completed. Preconstruction Meeting 11/30/23
 Projected completion: Fall 2024
- 88. SR-47 (US441); FROM NORTH OF SR 8 (I-10) TO DEEP CREEK - DESIGN BUILD**
E20X8/FIN 208402-6-52-01 FHWA: ARPA County: Columbia
 Contractor: Anderson Columbia Inc. Designer: North Florida Professional Engineers –
 DB Firm CEI: Inhouse FDOT: Smith
 \$9.4 Million / 573 days NTP: 6/06/23 Time Began: 6/06/23.
 Project is 8% paid with 56% time utilized.
 Work Items: Design Phase, 90 Percent Plans out for review in ERC.
 Projected completion: Winter 2025
- 89. SR51 FROM 1ST AVENUE SOUTH TO DIXIE COUNTY LINE - DESIGN BUILD**
E20X9/FIN 447076-1-52-01 FHWA: ARPA COUNTY: Taylor
 Contractor: Anderson Columbia Designer: BCC Engineering
 CEI: AE Engineering FDOT: Lovelace
 \$11.2 million / 490 days NTP: 5/24/23 Time Began: 5/24/23.
 Project is 9% paid with 58% time utilized.
 Work Items: Design Phase – RFP plans are under review currently.
 Projected completion: Fall 2024
- 90. SR-55 (US221); FROM CEDAR ST. TO MADISON CO. LINE (INCLUDES SR 359A)**
T2933/FIN 441058-1-52-01 FHWA: ARPA County: Taylor
 Contractor: Anderson Columbia Inc. Designer: CEI: Inhouse FDOT: Gurganious
 \$10.78 Million /457 days NTP:1/30/23 Time Begins: 2/15/23. **Delayed Start: 3/17/23.**
 Project is 93% paid with 88% time utilized.
 Work Items: Thermo, shoulder treatment; sod; signalization.
 Projected completion: Winter 2024
- 91. I-10 (SR 8) @ SR 121 OPERATIONAL IMPROVEMENTS**
T2932/435745-1-52-01 FHWA: ARPA County: Baker
 Contractor: J.B. Coxwell Designer: CEI: AE Engineering FDOT: Gurganious
 \$8.8 Million/250 days NTP: TBD Time Begins: 1/8/2024.
 Project is 29% paid with 28% time utilized.
 Work Items: Embankment, Subsoil Excavation, and Utility Adjustments/UWS
 Projected completion: Fall 2024
- 92. I-10 (SR-8) FROM WEST OF CR-250 TO WEST OF SR-121**
T2839/FIN 443421-1-52-01, 443422-1-52-01, 443423-1-52-01 FHWA: D221067B, D221068B, D221069B,
 County: Baker/Columbia
 Contractor: Anderson Columbia Designer: Crews, Miles, Beauchamp CEI: IH FDOT: Keen
 \$31.9 Million / 573 days NTP: 4/08/22 Time Began: 4/24/22.
 Project is 83% paid with 95% time utilized.
 Work Items: Signage & thermo striping.
 Projected completion: Spring 2024

- 93. I-10 (SR 8): FROM US129 TO EAST OF COLUMBIA COUNTY LINE**
T2886/FIN 445544-2-52-01 FHWA: D222-076-B County: Suwannee/Columbia
 Contractor: Anderson Columbia Designer: Palmer Engineering Co., Robert Masucci
 CEI: Inhouse FDOT: Hardy
 \$16.7 Million / 270 days NTP: 12/8/22 Time Begins: 01/04/23 **Delayed Start: 2/18/23.**
 Project is 51% paid with 105% time utilized.
 Work Items: Paving structural course mainline, Misc Asphalt, Guardrail installation.
 Projected completion: Summer 2024
- 94. SR-93/I-75 FROM COLUMBIA CO. LINE TO HAMILTON CO. LINE**
T2854/FIN 445545-1-52-01 FHWA: D221090B COUNTY: Suwannee
 Contractor: Anderson Columbia Designer: Peters & Yaffee Inc. FDOT: Smith
 \$10.1 Million / 515 days NTP: 8/11/22 Time Begins: 9/7/22 **Delayed Start: 1/23/23.**
 Project is 64% paid with 88% time utilized.
 Work Items: Milling and paving structural.
 Projected completion: Summer 2024
- 95. SR-93/I-75 RESURFACING FROM S OF CR 240 TO N OF SR 47 AND FROM N OF SR 8 (I-10 TO THE SUWANNEE COUNTY LINE.**
T2890/FIN 445547-1-52-01 & 446045-1-52-01 FHWA: TBD County: Columbia
 Contractor: Anderson Columbia Inc. Designer: CEI: Inhouse FDOT: Lovelace
 \$25.5 Million /385 days NTP: 01/23/23 Time Begins: 2/8/23 **Delayed Start: 3/9/23.**
 Project is 68% paid with 85% time utilized.
 Work Items: MOT, Pier protection barrier wall construction.
 Projected completion: Summer 2024
- 96. SR-47 RESURFACING FROM US 27 (FT. WHITE) TO JUST SOUTH OF I-75**
T2894/FIN 445402-1-52-01 FHWA: N/A County: Columbia
 Contractor: Anderson Columbia Inc. Designer: CEI: Inhouse FDOT: Whichard
 Project is 94% paid with 100% time utilized.
 Work Items: Signalization, Signage, Final Pavement Markings, Driveway Connection to Cornerstone Crossing.
 Projected completion: Summer 2024
- 97. SR-20 (US27); FROM LAFAYETTE COUNTY LINE TO BUCKVILLE**
T2912/FIN 447040-1-52-01 FHWA: D222091B County: Lafayette
 Contractor: Anderson Columbia Inc. Designer: Panhandle Engineering & Construction Inc.:
 Inhouse FDOT: Gurganious
 \$5.7 Million /189 days NTP:6/14/23 Time Begins: 7/10/23. **Delayed Start: 10/11/23.**
 Project is 66% paid with 85% time utilized.
 Work Items: Drainage; utility relocations.
 Projected completion: Summer 2024
- 98. SR 14 FROM I-10 TO SR 53**
T2913/FIN 447078-1-52-01 FHWA: D221103B County: Madison
 Contractor: Anderson Columbia Inc. Designer: BES, Inc. FDOT: Smith
 \$6.1 Million /150 days NTP: 8/16/23 Time Begins: 1/09/24. **Delayed Start: 5/8/24.**
 Project is 0% paid with 0% time utilized.
 Work Items: Prework submittals.
 Projected completion: Fall 2024
- 99. SR 121 FROM UNION C/L TO SOUTH OF SR 8 (I-10)**
T2921/445436-1-52-01 FHWA: D222074B County: Baker
 Contractor: Preferred Materials Inc. CEI: Inhouse FDOT: Keen
 \$7.5 Million/250 days NTP: 8/17/23 Time Begins: 12/4/23.
 Project is 43% paid with 38% time utilized.
 Work Items: Paving FC 12.5 mainline.
 Projected completion: Summer 2024

100. SR 51 (US 129); FROM THE SUWANNEE COUNTY LINE TO I-75

T2947 \ 447077-1-52-01 FHWA: D223046B County: Hamilton
Contractor: Anderson Columbia, Inc. Designer: Beauchamp FDOT: IH FDOT: Keen
\$3.6M / 100 days NTP: 1/24/24 Time Began: 2/09/24 **Delayed Started: 5/09/24**
Project is 0% paid with 0% time utilized.
Work Items: Waiting on Preconstruction submittals.
Projected Completion: Fall 2024

101. SR 47 (US 441) FROM SR 100A (NW BASCOM NORRIS DR) TO I-10

T2975/FIN 445434-1-52-01 FHWA: D223054B County: Columbia
Contractor: Anderson Columbia Inc. Designer: TBD FDOT: Smith
\$5.7 Million /180 days NTP: 1/24/24 Time Begins: 5/23/24.
Project is 0% paid with 0% time utilized.
Work Items: Pework submittals.
Projected completion: Winter 2024

102. I-10 (SR-8) PIDDLING CREEK BRIDGE REPLACEMENT

T2878/FIN 432054-2-52-01 FHWA: D222029B County: Madison
Contractor: Anderson Columbia Inc. Designer: CEI: ATKINS FDOT: Hardy
\$9.3 Million /646 days NTP: 1/30/23 Time Begins: 2/15/23 **Delayed Start: 3/17/23.**
Project is 52% paid with 63% time utilized.
Work Items: EB Bridge Substructure / Deck
Projected completion: Winter 2025

103. CR 361B OVER ROCKY CREEK BRIDGE

T2901/FIN 439935-1-52-01 FHWA: D222050B County: Taylor
Contractor: Anderson Columbia Inc. Designer: CEI: Lochner FDOT: Smith
\$5.4 Million / 278 days NTP: Time Begins: 08/16/23 **Delayed Start 11/4/23.**
Project is 32% paid with 49% time utilized.
Work Items: Preforming and pile driving operations at EB #3.
Projected completion: Spring 2024

104. CR361 SPRING WARRIOR CREEK BRIDGE REPLACEMENTS

T2916/439937-1-52-01 & 439938-1-52-01 FHWA: D222051B & D222052B
County: Taylor Contractor: Anderson Columbia Co. Designer: FBT Bassel Kassem
CEI: RS&H Matt Young FDOT: Lovelace
\$10.3 Million/425 days NTP: 5/23/23 Time Began: 7/22/23.
Project is 44% paid with 59% time utilized.
Work Items: Temporary Diversions Open, Bridge Demo, Permanent Pile Driving
Operations, Pour Pile Caps.
Projected completion: Fall 2024

105. DENNIS HOWELL ROAD OVER WARRIOR CREEK (BRIDGE NO. 384029)

T2953/FIN 437423-1-52-01 FHWA: D223036B County: Taylor
Contractor: Anderson Columbia, Designer: Comprehensive Engineering Services, INC.,
Timothy William Linder, P.E. CEI: Inhouse, FDOT: Hardy
\$3.15M / 180 Days NTP: 02/15/24 Time Begins: 03/02/24 **Delayed Start: 5/30/24**
Project is 0% paid with 0% time utilized.
Work items: Preconstruction submittals, shop drawings.
Project completion: Winter 2024

106. CLET HARVEY ROAD OVER MUD LAKE SWAMP AND TURKEY CREEK IN BAKER CO.

T2961/436330-1-52-01 \ 436331-1-52-01 FHWA: D223023B \ D223024B County: Baker
Contractor: Leware Construction Co. of FL, Inc CEI: CSI-Geo, Inc FDOT: Keen
\$3.5 Million/400 days NTP: 2/05/24 Time Begins: 2/21/24.
Project is 13% paid with 7% time utilized.
Work Items: Demo of the old bridge on project 436331-1-52-01
Projected completion: Spring 2025

| | |
|---|--------------------------|
| TOTAL CONTRACT(S) AMOUNT for LAKE CITY CONSTRUCTION: | \$ 228,626,724.45 |
| TOTAL AMOUNT PAID THIS MONTH for LAKE CITY CONSTRUCTION: | \$ 10,586,171.37 |

Gainesville Construction:

107. SR 200 (US 301) BRIDGE PAINTING @ SR 24 CSX BRIDGE 260001 AND SR 25 (US 441) PED OVRP BRIDGE 260003

E20I2/FIN 435564-1-52-01 FHWA: N/A County: Alachua
 Contractor: Seacoast, Inc. Designer: Kissinger Campo and Associates CEI: GPI FDOT: Cheshire
 \$742K/634 days NTP: 8/18/22 Time Began: 11/16/22.
 Project is 46% paid with 71% time utilized.
 Work Items: Contractor awaiting CSX Flagman to begin coatings work at CSX Bridge #260001.
 Projected completion: Summer 2024

108. SR 223 (ALT US 301 TRUCK ROUTE) LANDSCAPE SB US 301 TO NB 301 (MAINTENANCE)

E20N4/FIN 439502-1-52-01 FHWA: N/A County: Bradford
 Contractor: Arazoza Brothers Corp. Designer: CHW, Inc. CEI: Consor FDOT: Cheshire
 \$3.87 Million/300 days NTP: 1/9/23 Time Began: 2/22/23.
 Project is 79% paid with 123% time utilized.
 Work Items: Construction completed 11/30/23. Establishment period through 11/30/25.
 Projected completion: Winter 2024

109. SR 20 LANDSCAPE FROM E OF US 301 TO PUTNAM COUNTY LINE (MAINTENANCE)

E20U8/FIN 439533-1-52-01 FHWA: N/A County: Alachua
 Contractor: Oasis Landscape Services Designer: CHW, Inc. CEI: Consor FDOT: Cheshire
 \$1.19 Million/850 days NTP: 2/8/23 Time Began: 3/7/23.
 Project is 86% paid with 42% time utilized.
 Work Items: Construction completed 05/09/23. Establishment period through 5/9/25
 Projected Completion: Summer 2025

110. SR 21 (BLANDING BLVD) ADD LANES/RECONSTRUCT FROM CR 218 TO BLACK CREEK

E2Y80/FIN 208211-5-52-01 FHWA: N/A County: Clay
 Contractor: Sacyr Construccion SA, Inc. Designer: Comprehensive Engineering CEI: KCCS FDOT: Cheshire
 \$16.96 Million/1117 days NTP: 12/23/23 Time Began: 2/7/20.
 Project is 100% paid with 99% time utilized.
 Work Items: N/A.
Final Accepted: 3/21/23

111. SR 100 RAIL CAPACITY PROJECT STARKE RAILROAD OVERPASS FROM US 301 TO EAST OF CSX RR

E2Z23/FIN 436558-1-52-01; 436558-1-56-01 FHWA: N/A County: Bradford
 Contractor: J.B. Coxwell Contracting, Inc. Designer: WSP USA CEI: GPI FDOT: Gallagher
 \$26.83 Million/1353 days NTP: 6/22/20 Time Began: 7/13/20.
 Project is 105% paid with 100% time utilized.
 Work Items: N/A.
Final Accepted: 3/26/24

112. SR 200 (US 301) MISC CONSTRUCTION FROM BRADFORD C/L TO NORTH OF CR 218

E2Z53/FIN 430352-4-52-01 FHWA: D 217 069 B Assumed/State Administered County: Clay
 Contractor: Superior Construction Co. Designer: RS&H, Inc. CEI: VIA Consulting PA: Gallagher
 \$32.36 Million/1301 days NTP: 11/6/20 Time Began: 11/30/20.
 Project is 83% paid with 95% time utilized.
 Work Items: MOT; data collection systems installation by SMO; optional base group; clearing and grubbing;
 fiber optic installation.
 Completion Project: Summer 2024

- 113. SR 23 (FIRST COAST EXPRESSWAY) NEW ROAD CONSTRUCTION FROM NORTH OF SR16 TO NORTH OF SR 21 (BLANDING BLVD)**
T2717/FIN 422938-6-52-01; 422938-6-56-01 FHWA: D218 017 B PODI/State Administered County: Clay
 Contractor: Sacyr Construccion SA, Inc. Designer: RS&H CEI: HNTB FDOT: Olivella
 \$232.39 Million/2367 days NTP: 1/29/19 Time Began: 3/4/19.
 Project is 87% paid with 79% time utilized.
 Work Items: Erosion control; MOT; embankment; stabilization; limerock base; asphalt paving; concrete gravity wall; drainage pipe and structures; concrete shoulder gutter; bridge substructure; bridge superstructure; concrete barrier wall; drilled shafts; concrete curb; concrete sidewalk; concrete slope pavement; riprap; fence installation; ITS conduit; highway lighting poles; performance turf; and toll site buildings.
 Projected completion: Summer of 2025.
- 114. SR 121 TRAFFIC OPS IMPROVEMENT FROM NW 16TH AVE TO US 441**
T2779/FIN 439490-1-52-01 FHWA: D219 172 B Assumed/State Administered County: Alachua
 Contractor: R.E. Arnold Construction, Inc. Designer: DRMP, Inc. CEI: Consor FDOT: Smith
 \$5.62 Million/694 days NTP: 10/15/20 Time Began: 11/30/20.
 Project is 96% paid with 100% time utilized.
 Work Items: N/A
Final Accepted: 10/24/22
- 115. SR 26 (W UNIVERSITY AVE) TRAFFIC OPS IMPROVEMENT FROM GALE LEMERAND DR TO NW 14TH ST**
T2864/FIN 207658-2-52-01 FHWA: D221-157 B Assumed/State Administered: County: Alachua
 Contractor: Anderson Columbia Co., Inc. Designer: STV, Inc. CEI: IH FDOT: Wagner/Evans
 \$2.67 Million/274 days NTP: 4/26/22 Time Begins: 8/24/22 **Delayed Start: 5/30/23.**
 Project is 76% paid with 120% time utilized.
 Work Items: Concrete sidewalk; concrete raised crosswalk; highway lighting; signalization.
 Projected completion: Spring 2024
- 116. SR 26 RESURFACING FROM FANNING SPRINGS TO TRENTON**
T2895/FIN 441259-1-52-01 FHWA: D222-057-B Assumed/State Administered County: Gilchrist
 Contractor: V.E. Whitehurst & Sons, Inc., Designer: IH CEI: IH FDOT: Evans
 \$6.67 Million/ 327 days NTP: 2/6/23 Time Begins: 2/22/23 **Delayed Start: 4/24/23.**
 Project is 102% paid with 100% time utilized.
 Work Items: N/A.
Final Accepted: 3/14/24
- 117. SR 45 (US 41) SAFETY PROJECT AT CR 323 (SE 32ND PL) AND CR 326 (SE 30TH ST)**
T2903/FIN 445569-1-52-01 FHWA: D222-082-B Assumed/State Administered County: Levy
 Contractor: Blacktip Services, Inc. Designer: Comprehensive Engineering Serv CEI: IH FDOT: Cheshire
 \$203K/109 days NTP: 3/28/23 Time Begins: 7/26/23 **Delayed Start: 9/4/23.**
 Project is 94% paid with 100% time utilized.
 Work Items: N/A
Final Accepted: 12/21/23
- 118. SR 55 (US 19) RESURFACING FROM GILCHRIST C/L TO NE 8TH STREET**
T2907/FIN 443629-1-52-01 FHWA: D222-059-B Assumed/State Administered: County: Dist/St-Wide, Levy
 Contractor: Anderson Columbia, Inc. Designer: IH CEI: Volkert FDOT: Morris
 \$18.47 Million/395 days NTP: 3/28/23 Time Begins: 5/11/23 **Delayed Start: 7/10/23.**
 Project is 48% paid with 73% time utilized.
 Work Items: MOT; milling and resurfacing; roadway widening; drainage structures.
 Projected completion: Summer 2024
- 119. SR 25 (US 441) RESURFACING FROM SR 331 TO SR 24 (ARCHER ROAD)**
T2911/FIN 447033-1-52-01 FHWA: D-222-090B Assumed/State Administered: County: Alachua
 Contractor: Anderson Columbia, Inc. Designer: H.W. Lochner, Inc. CEI: RS&H FDOT: Slaughter
 \$5.92 Million/304 days NTP: 7/28/23 Time Began: 9/25/23.
 Project is 73% paid with 69% time utilized.
 Work Items: MOT; friction asphalt paving; signalization; striping.
 Projected completion: Summer 2024

- 120. SR 47 RESURFACING FROM US 129 TO CR 232 AND FROM CR 232 TO COLUMBIA CO LINE**
T2919/FIN 445355-1-52-01 and 445432-1-52-01 FHWA: D222-065-B and D222-072-B Assumed/State
Administered County: Gilchrist
Contractor: Preferred Materials, Inc., Designer: Patel, Greene & Assoc. CEI: Consor FDOT: Evans
\$13.29 Million/ 361 days NTP: 8/18/23 Time Began: 9/5/23.
Project is 46% paid with 62% time utilized.
Work Items: Upgrades at Santa Fe River Bridge; shoulder treatment; sod installation.
Projected Completion: Fall 2024
- 121. SR 21 RESURFACING FROM CR 215 TO CR 218**
T2922/FIN 447176-1-52-01 FHWA: D-222-094B Assumed/State Administered: County: Clay
Contractor: Anderson Columbia, Inc. Designer: Baker United Eng CEI: VIA Consulting Serv FDOT: Cheshire
\$4.77 Million/229 days NTP: 7/28/23 Time Begins: 8/27/23 **Delayed Start: 11/10/23.**
Project is 76% paid with 70% time utilized.
Work Items: Turnout construction; asphalt paving.
Projected completion: Spring 2024
- 122. SR 223 (ALT US 301/TRUCK ROUTE) LIGHTING AT SR 16 AND SR 100 INTERCHANGE**
T2925/FIN 447034-1-52-01 and 447035-1-52-01 FHWA: N/A County: Bradford
Contractor: Traffic Control Devices, LLC Designer: Civil Services CEI: VIA Consulting FDOT: Cheshire
\$4.23 Million/ 296 days NTP: 8/10/23 Time Began: 12/8/23.
Project is 61% paid with 47% time utilized.
Work Items: MOT; highway lighting conduit installation; pull boxes installation; pole cable distribution.
Projected Completion: Fall 2024
- 123. SR 500 RESURFACING FROM BRONSON TO WILLISTON**
T2926/FIN 447037-1-52-01 FHWA: N/A County: Levy
Contractor: Anderson Columbia, Inc. Designer: IH CEI: JEAces FDOT: Morris
\$12.49 Million/250 days NTP: 6/28/23 Time Begins: 7/14/23 **Delayed Start: 9/14/23.**
Project is 97% paid with 89% time utilized.
Work Items: Highway signs installation; friction asphalt paving.
Projected completion: Spring 2024
- 124. SR 24/SR 331 (SE WILLISTON RD) TRAFFIC SIGNAL UPDATE AT HAWTHORNE TRAIL CROSSING**
T2927/FIN 447629-3-52-01 FHWA: N/A County: Alachua
Contractor: Chinchor Electric, Inc. Designer: Kimley-Horn and Assoc. CEI: IH FDOT: Slaughter
\$738K/93 days NTP: 8/9/23 Time Begins: 12/7/23 **Delayed Start: 1/8/24.**
Project is 95% paid with 100% time utilized.
Work Items: N/A.
Final Accepted: 4/9/24
- 125. SR 26 ADD TURN LANES AT US 129**
T2929/FIN 445724-1-52-01; 445724-1-52-02 FHWA: N/A County: Gilchrist
Contractor: Anderson Columbia, Inc. Designer: DRMP, Inc. CEI: VIA Consulting Services FDOT: Cheshire
\$2.53 Million/178 days NTP: 7/28/23 Time Began: 11/27/23.
Project is 28% paid with 83% time utilized.
Work Items: MOT; removal of existing concrete; drainage structures; limerock base.
Projected completion: Summer 2024
- 126. SR 45 (US 41) SIDEWALK FROM END OF SIDEWALK TO NW 9TH RD; SR 20 (US 27) FROM HEALTH DEPT TO END OF SIDEWALK**
T2935/FIN 439177-1-52-01; 446125-1-52-02 FHWA: D-223-057B; D-223-080B Assumed/State
Administered County: Alachua/LaFayette
Contractor: CDM Contracting, Inc. Designer: IH CEI: IH FDOT: Evans
\$689K/145 days NTP: 10/13/23 Time Began: 10/29/23.
Project is 96% paid with 94% time utilized.
Work Items: N/A.
Final Accepted: 3/13/24

- 127. SR 500 (US 27A) RESURFACING FROM BEG CURB/GUTTER TO END CURB/GUTTER IN BRONSON**
T2942/FIN 445491-1-52-01 FHWA: D223-049B Assumed/State Administered County: Levy
 Contractor: Anderson Columbia, Inc. Designer: IH CEI: IH FDOT: Slaughter
 \$3.47 Million/187 days NTP: 11/15/23 Time Began: 1/14/24.
 Project is 30% paid with 51% time utilized.
 Work Items: Concrete sidewalk; drainage structures; highway signs installation.
 Projected completion: Summer 2024
- 128. SR 331 RESURFACING FROM SR 25 (US 441) TO SR 26**
T2962/FIN 447962-1-52-01 FHWA: D-223-058B Assumed/State Administered County: Alachua
 Contractor: V.E. Whitehurst & Sons, Inc. Designer: GAI Consultants, Inc. CEI: HNTB FDOT: Morris
 \$7.96 Million/180 days Award: 2/20/24 NTP: 4/4/24 Time Begins: 8/2/24.
 Project is 0% paid with 0% time utilized.
 Work Items: N/A.
 Projected completion: Winter 2025
- 129. SR 24 ADD LEFT TURN LANE FROM NE 92ND PLACE TO NE 99TH PLACE; RESURFACING FROM BRONSON TO ALACHUA C/L**
T2763/FIN 443487-1-52-01; 445433-1-52-01 FHWA: D-219-103B, D222-073B Assumed/State Administered County: Levy
 Contractor: Anderson Columbia, Inc. Designer: Civil Services, Inc. CEI: JEAces FDOT: Morris
 \$7.12 Million/220 days Award: 4/16/24 NTP: N/A Time Begins: N/A.
 Project is 0% paid with 0% time utilized.
 Work Items: N/A.
 Projected completion: Winter 2025
- 130. SR 222 (39th AVE) RESURFACING FROM NW 95th BLVD TO NW 40th TERRACE**
T2968/FIN 447032-1-52-01 FHWA: D-223-063B Assumed/State Administered County: Alachua
 Contractor: Preferred Materials, Inc. Designer: Kimley-Horn & Assoc. CEI: JEAces FDOT: Cheshire
 \$10.54 Million/360 days Award: 4/5/24 NTP: 5/21/24 Time Begins: 8/19/24.
 Project is 0% paid with 0% time utilized.
 Work Items: N/A.
 Projected completion: Summer 2025
- 131. SR 45 (US 41) RESURFACING FROM THE LEVY COUNTY LINE TO SR 24**
T2971/FIN 207798-7-2-52-01 FHWA: D-223-056B Assumed/State Administered County: Alachua
 Contractor: Anderson Columbia, Inc. Designer: Connelly & Wicker CEI: JEAces FDOT: Cheshire
 \$3.85 Million/180 days Award: 3/19/24 NTP: N/A Time Begins: N/A.
 Project is 0% paid with 0% time utilized.
 Work Items: N/A.
 Projected completion: Fall 2024
- 132. SR 200 (US 301) RESURFACING FROM ALACHUA COUNTY LINE TO CONTAINER ROAD**
T2974/FIN 447204-1-52-01 FHWA: D-223-077B Assumed/State Administered County: Bradford
 Contractor: Anderson Columbia, Inc. Designer: IH CEI: FDOT: Evans
 \$18.34 Million/300 days Award: 4/16/24 NTP: N/A Time Begins: N/A
 Project is 0% paid with 0% time utilized.
 Work Items: N/A.
 Projected completion: Spring 2025
- 133. SR 24 (NE WALDO RD) RESURFACING FROM SR 222 TO SR 200 (US 301)**
T2977/FIN 447964-1-52-01 FHWA: D-223-059B Assumed/State Administered County: Alachua
 Contractor: V.E. Whitehurst & Sons, Inc. Designer: STV, Inc. CEI: Consor FDOT: Slaughter
 \$20.98 Million/315 days Award: 4/16/24 NTP: 5/21/24 Time Begins: 6/20/24.
 Project is 0% paid with 0% time utilized.
 Work Items: N/A.
 Projected completion: Summer 2025

134. SAFETY PROJECT SWRS ON-SYSTEM RUMBLE STRIPS & LANE DEPARTURE

T2981/FIN 452201-2-52-01 FHWA: D-224-008B Assumed/State Administered County: Various
Contractor: TRP Construction Group, Inc. Designer: Comprehensive Engineering CEI: RS&H FDOT:
Slaughter
\$2.91 Million/275 days Award: 2/20/24 NTP: 4/4/24 Time Begins: 4/20/24. **Delayed Start: 5/4/24.**
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected completion: Winter 2025

(2 of the above projects are Maintenance and \$ not included in total.)

TOTAL CONTRACT(S) AMOUNT for GAINESVILLE CONSTRUCTION: \$439,962,158.24
TOTAL AMOUNT PAID THIS MONTH for GAINESVILLE CONSTRUCTION: \$ 11,382,497.84

Palatka Construction:

135. SR5A (KING ST) FROM SRA1A (AVENIDA MENENDEZ) TO BAYWALL

E20T7/FIN 430897-1-52-01 FHWA: N/A County: St. Johns
Contractor: Superior Construction Company Southeast LLC Designer: Hanson Professional Services CEI:
Eisman & Russo FDOT: Spellerberg
\$4.19 Million/316 days NTP: 11/16/22 Time Began: 3/16/23 **Delayed Start: 3/27/23**
Project is 102% paid with 108% time utilized.
Work Items: N/A
Final Accepted: 03/01/2024

136. SR 23 (FIRST COAST EXPRESSWAY) NEW ROAD CONSTRUCTION FROM EAST OF CR 209 TO NORTH OF SR 16

T2724/FIN 422938-5-52-01 FHWA: D217 011 B PODI/State Administered County: Clay
Contractor: Superior Construction Designer: RS&H CEI: VIA FDOT: Byrd
\$186.43 Million/2202 days NTP: 2/20/19 Time Began: 3/8/19 **Delayed Start: 4/4/19**
Project is 94% paid with 84% time utilized.
Work Items: Miscellaneous asphalt; structural asphalt; signs; guardrail; striping; signalization conduit; erosion control maintenance.
Projected completion: Spring 2025.

137. SR 20 ADD LANES/RECONSTRUCTION FROM ALACHUA C/L TO SW 56TH AVENUE

T2736/FIN 210024-4-52-01 FHWA: SR20 001 P Assumed/State Administered County: Putnam
Contractor: Anderson Columbia Co. Designer: Kisinger Campo & Assoc. CEI: JEAces FDOT: DeVenny
\$49.17 Million/1,343 days NTP: 12/2/19 Time Began: 1/6/2020
Project is 96% paid and 99% time utilized.
Work Items: N/A
Final Accepted: 9/9/23

138. SR5 (US1) CONCRETE REHABILITATION FROM SR207 TO CITY GATES

T2790/FIN 436168-1-52-01 FHWA: D219 140 B Assumed/State Administered County: St. Johns
Contractor: Kiewit Infrastructure South Co. Designer: Kisinger Campo & Associates CEI: Eisman & Russo
FDOT: Spellerberg
\$16.24 Million/992 days NTP: 4/12/21 Time Began: 4/28/21 **Delayed Start: 5/28/21**
Project is 82% paid with 107% time utilized.
Work Items: shoulder widening; concrete slab - remove & replace; grinding concrete pavement; joint-cleaning & sealing; concrete sidewalk, curb and median separator; temporary striping; signalization work; trench drain installation.
Projected completion: Summer 2024

- 139. SR 9 (I-95) RESURFACING FROM SR 207 TO INTL. GOLF PARKWAY / SR 16 @ I-95 INTERCHANGE IMPROVEMENTS**
T2793/FIN 434615-1-52-01, 434615-2-52-01; etc. FHWA: D219 130 B, D219 131 B Assumed/State Administered County: St. Johns
 Contractor: Anderson Columbia Designer: Kisinger Camp/Transystems CEI: Parsons FDOT: Spellerberg \$31.05 Million/1074 days NTP: 8/12/2021 Time Began: 9/7/2021 **Delayed Start: 10/7/2021**
 Project is 72% paid with 86% time utilized.
 Work Items: I-95: Guardrail replacement; SR 207: median separator & ramps shoulder widening; SR 16: widening, ITS, signalization, and lighting.
 Projected Completion: Fall 2024.
- 140. SR 5 (US 1) @ OYSTER CREEK BRIDGE NO. 780138**
T2819/FIN 433843-2-52-01 FHWA: D221 014 B Assumed/State Administered County: St. Johns
 Contractor: Superior Construction Designer: Consor CEI: Eisman & Russo FDOT: DeVenny \$4.85 Million/686 days NTP: 1/5/22 Time Began: 3/6/22 **Delayed Start: 4/4/22**
 Project is 70% paid with 109% time utilized.
 Work Items: Engineering and design of box culvert repair procedure, monitor MOT and devices, monitor erosion control and environmental items.
 Projected completion: Winter 2025
- 141. SR 312 EXTENSION (NEW ROAD CONSTRUCTION) FROM SR 207 TO S. HOLMES BLVD.**
T2843/FIN 210230-4-52-01 FHWA: D221 005 B Assumed/State Administered County: St. Johns
 Contractor: P&S Paving Designer: DRMP CEI: GAI FDOT: DeVenny \$12.22 Million/641 days NTP: 07/22/22 Time Began: 8/6/22
 Project is 83% paid with 98% time utilized.
 Work Items: Embankment, Drainage, Type B Stabilization, Asphalt Base, Curb Asphalt, Paving, Curb Installation, Signalization.
 Projected Completion: Spring 2024
- 142. SR 206 MILLING & RESURFACING FROM SR 207 to I 95**
T2879/FIN 445353-1-52-01 FHWA: D222-064-B Assumed/State Administered County: St. Johns
 Contractor: P&S Paving Designer: IH CEI: JEAces FDOT: DeVenny \$5.04 Million/256 days NTP: 4/25/23 Time Began: 5/11/23
 Project is 100% paid with 100% time utilized.
 Work Items: N/A
Final Accepted: 01/24/24.
- 143. SR 207 MILLING & RESURFACING FROM I 95 TO SR 312**
T2897/FIN 445546-1-52-01 & 445546-1-52-02 FHWA: ARPA FUNDED Assumed/State Administered County: St. Johns
 Contractor: Halifax Paving Designer: IH CEI: JEAces FDOT: DeVenny \$7.95 Million/386 days NTP: 2/8/23 Time Begins: 2/24/23 **Delayed Start: 3/26/23**
 Project is 103% paid with 102% time utilized.
 Work Items: MOT items; Litter & Mowing; Manhole Adjustment; Detectable Warnings; Signal Cable; and Thermoplastic Striping.
 Projected Completion: Spring 2024.
- 144. SRA1A (ANASTASIA BLVD) AT ZORAYDA AVENUE**
T2900/FIN 403920-4-52-01 FHWA: D221 132 B Assumed/State Administered County: St. Johns
 Contractor: American Lighting and Signalization, LLC Designer: Metric Engineering, Inc CEI: Eisman & Russo FDOT: Spellerberg \$869,246.66 /315 days NTP: 8/16/22 Time Began: 1/04/23 **Delayed Start: 7/10/23**
 Project is 92% paid with 91% time utilized.
 Work Items: Controller Cabinet; 90% inspection list.
 Projected completion: Spring 2024

145. SR 115 (SOUTHSIDE BLVD) RESURFACING FROM US 1 TO SR 202; INTERSECTION IMPROVEMENTS AT DEERWOOD PARK BLVD

T2906/FIN 439468-1-52-01; 439468-1-56-01; 445340-1-52-01 FHWA: D222 049 B; D222 062B

Assumed/State Administered County: Duval

Contractor: Preferred Materials Designer: Hanson/Stantec CEI: RS&H FDOT: DeVenny

\$29.68 Million/612 days NTP: 8/18/23 Time Begins: 9/5/23 **Delayed Start: 11/6/23**

Project is 33% paid with 27% time utilized.

Work Items: MOT; mobilization, mowing & litter, drainage; milling & paving; striping, lighting.

Projected completion: Spring 2025.

146. SR 5/US 1 FROM SR 206 TO MOULTRIE CREEK MILLING AND RESURFACING

Contract: T2914 FIN: 447172-1-52-01 F.A.P: D222 093 B Assumed/State Administered County: St. Johns

Contractor: P&S Paving Inc. Designer: Arcadis CEI: JEAcés FDOT: Livingston

\$14.7 Million/414 days NTP: 8/15/23 Time Began: 8/31/23

Project is 40% paid and 57% time utilized.

Work Items: MOT; Earthworks and Optional Base; Drainage; Concrete Curb and Gutter; Miscellaneous Drilled Shaft.

Projected completion: Summer 2024.

147. SR 15 (US 17) FROM N. BOUNDARY RD TO SR 207

T2918/FIN 439115-1-52-01 FHWA: ARPA Assumed/State Administered County: Putnam

Contractor: Halifax Paving, Inc. Designer: The Balmoral Group CEI: NEI FDOT: Livingston

\$8.334 Million/333 days NTP: 7/28/23 Time Begins: 8/27/23 **Delayed Start: 10/26/23**

Project is 57% paid with 54% time utilized.

Work Items: Drainage, lighting, earthwork, paving.

Projected completion: Winter 2024

148. SR15(US17) FROM WATER OAK LANE TO EAGLE HARBOR PARKWAY

T2936/FIN 443302-1-52-01, 443569-1-52-01 FHWA: D223 111 B, D2223 003 B Assumed/State

Administered County: Clay

Contractor: Duval Asphalt Designer: WGI CEI: GAI FDOT: Spellerberg

\$16.81 million /359 days NTP: 10/11/23 Time Began: 12/10/23 **Delayed Start: 1/2/2024**

Project is 15% paid with 31% time utilized.

Work Items: Mobilization, signalization, widening.

Projected completion: Fall 2024

149. SR 100 FROM US 17 TO THE FLAGLER COUNTY LINE

T2950/FIN 445419-1-52-01 FHWA: ARPA Assumed/State Administered County: Putnam

Contractor: P & S Paving, Inc. Designer: 3D Highway Engineering, LLC CEI: NEI FDOT: Milovidov

\$3.345 Million/220 days NTP: 4/24/2024 Time Begins: 5/10/2024.

Project is 0% paid with 0% time utilized.

Work Items: Mobilization

Projected completion: Winter 2024

150. SR-15 (US-17) Bike Path from Ball Road to Black Creek

T2958/FIN 446154-2-52-01, FHWA: D223119B County: Clay

Contractor: Superior Construction Company Southeast, LLC. Designer: Civil Services Inc. CEI: JEACES

FDOT: Milovidov & Williams

\$3.79 Million/212 days NTP: 8/16/23 Time Begins: 9/5/22 – Projected Start 9/5/23

Project is 99% paid with 100% time utilized.

Work Items: N/A

Final Accepted: 4/4/24

| | |
|---|--------------------------|
| TOTAL CONTRACT(S) AMOUNT for PALATKA CONSTRUCTION: | \$ 302,883,873.00 |
| TOTAL AMOUNT PAID THIS MONTH for PALATKA CONSTRUCTION: | \$ 4,576,565.91 |

| | |
|--|----------------------------|
| TOTAL CONTRACT(S) AMOUNT for DISTRICT 2 CONSTRUCTION: | \$ 2,973,514,827.28 |
| TOTAL AMOUNT PAID THIS MONTH for DISTRICT 2 CONSTRUCTION: | \$ 71,899,507.49 |
