



**North Florida  
Transportation Planning Organization**

**Agenda Book**

**10:00 am  
Thursday, August 10, 2023**

**North Florida TPO Board Room  
980 North Jefferson Street  
Jacksonville, FL 32209**



# Meeting Agenda

Thursday, August 10, 2023  
10 a.m.

- Call to Order
- Pledge of Allegiance
- Introductions
- Public Comment

## Consent Agenda

1. North Florida TPO Minutes of June 8, 2023 APPROVE

## TPO Agenda

- A. Finance Committee Report Information Only
- May Monthly Financial Statement
  - June Monthly Financial Statement
- B. FDOT Requests Amending the FY 2022/23 – FY 2026/27 Transportation Improvement Program (TIP) ACTION ITEM

A copy of the request is included in Section B, which includes the following projects:

- **208200-5** – SR 16 from SR 21 to SR 15 (US 17) – Resurfacing – Clay County
- **452163-1** – Clay County Flood Sensors – PD&E/Emo-Study – Clay County
- **451148-1** – 5310 Capital – Jacksonville UZA – Basca – Capital for Fixed Route Clay County
- **209448-6** – SR 228 (Normandy Blvd.) from Normandy Village Parkway to SR 103 (Lane Avenue) Resurfacing – Duval County
- **209542-2** – SR A1A from SR 116 (Wonderwood) to Coast Guard Station Road Reconstruction 2-Lane – Duval County
- **209568-2** – SR 10 (US 90) Beaver Street at SR 23 (FCE) Intersection Truck Parking and EV Hub – Parking Facility – Duval County
- **452163-4** – Duval County Flood Sensors – PD&E/Emo Study – Duval County
- **451149-1** – 5310 Capital – Jacksonville UZA – Beaches Council on Aging Inc. Capital for Fixed Route – Duval County
- **451150-1** – 5310 Capital – Jacksonville UZA – JTA – Capital for Fixed Route Duval County

- **210679-2** – SR A1A (Atlantic Avenue) from Center Street to South Fletcher Resurfacing – Nassau County
- **210711-5** – SR A1A (SR 200) from O’Neil Scott Road to Amelia River Resurfacing – Nassau County
- **452163-3** – Nassau County Flood Sensors – PD&E/Emo Study – Nassau County
- **210221-6** – SR 16 from SR 13 to CR 16A – Resurfacing – St. Johns County
- **424026-8** – I-95 (SR 9) Truck Parking Expansion – Parking Facility – St. Johns County
- **430897-4** – SR A1A (Avenida Menendez) from Charlotte Street to W. End of Bridge of Lions – Intersection Improvement – St. Johns County
- **452163-2** – St. Johns County Flood Sensors – PD&E/Emo Study St. Johns County
- **445430-1** – SR 10 from Kernan Overpass to Mayport Road – Resurfacing Duval County

**C. Annual Mobility Report**

Information Only

Terry Shaw of Kimley-Horn will give a brief presentation on the Annual Mobility Report.

**D. Urban Boundary Update**

Information Only

Jeff Sheffield will give a brief update on the Urban Boundary Update process.

**E. Smart North Florida Update**

Information Only

**F. Executive Director’s Report**

Information Only

**G. Secretary of Transportation’s Report**

Information Only

**H. Authority Reports**

Information Only

**I. Old Business**

**J. New Business**

**K. Public Comment**

**L. Adjourn**

## M. Information

- Status Report of FDOT Projects in the North Florida TPO area

### **The next meeting will be September 14, 2023**

#### **NOTICE**

In accordance with Section 286.01105, *Florida Statutes*, any person wishing to appeal a decision reached at this meeting will need a record of the proceedings. He may need to ensure that a verbatim record of the proceedings be made, which record would include the testimony and evidence upon which the appeal is to be made.

Public participation is solicited without regard to race, color, national origin, age, sex, religion, disability, or family status. Persons who require special accommodations under the Americans with Disabilities Act or persons who require translation services (free of charge) should contact Marci Larson at 904-306-7513 at least seven days prior to the meeting.



# **Agenda Item 1.**

**Minutes of June 8, 2023 Meeting**

***Approve***



**NORTH FLORIDA TPO BOARD**  
**MEETING SUMMARY**

Thursday, June 8, 2023 - 10 a.m.  
980 North Jefferson Street  
Jacksonville, FL 32209

**MEMBERS PRESENT:**

Mike Cole, Nassau County Ocean Highway & Port Authority – **CHAIRMAN**  
Christian Whitehurst, St. Johns County Commission – **VICE-CHAIRMAN**  
Fernando Acosta-Rua, Jacksonville Aviation Authority  
Debbie Buckland, JTA Board  
Dr. Kristen Burke, Clay County Commission  
Betsy Condon, Clay County Commission  
LeAnna Cumber, Jacksonville City Council  
Soo Gilvarry, JAXPORT  
Reba Ludlow, St. Augustine/St. Johns County Airport Authority  
Nancy Sikes-Kline, Mayor, City of St. Augustine  
Randy White, Jacksonville City Council - **TREASURER**

**MEMBERS ABSENT:**

Elaine Brown, Mayor, City of Neptune Beach  
Klynt Farmer, Nassau County Commission  
Terrance Freeman, Jacksonville City Council  
Ju'Coby Pittman, Jacksonville City Council

**NON-VOTING ADVISOR PRESENT:**

Greg Evans, Florida Dept. of Transportation

**EX-OFFICIO MEMBERS ABSENT:**

James Bennett, Baker County Commission

**EX-OFFICIO MEMBERS PRESENT:**

Mark McManus, U.S. Navy (for Captain Marcos Cantu)

**OTHERS PRESENT:**

Xan Traversa, JTA  
Victoria Kutney, FDOT  
Karis Lockhart, The Southern Group  
Martha Moore, Benesch  
Jim Knight, FDOT  
Wiatt Bowers, Atkins  
Howard Wanamaker, Clay County

Richard Smith, Clay County  
Laurie Santana, CoJ  
Mike Todd, Clay County  
Philip Shad, Atkins  
Terry Shaw, Kimley-Horn  
Miriam Hill, Nassau County Ocean Highway & Port Authority  
Mark Manwell, ETM  
Chereese Stewart, Clay County  
Ryan Trespalacios, FDOT

**TPO STAFF PRESENT:**

Jeff Sheffield, Executive Director  
Elizabeth De Jesus, Transportation Programs Manager  
Marci Larson, Public Affairs Manager  
Clark Letter, Director of Planning and Analytics  
Jennifer Lott, Executive Assistant  
Angela Session, Chief Financial Officer

**CALL TO ORDER**

Chairman Mike Cole called the meeting to order at 10 a.m. and led the Pledge of Allegiance.

**PUBLIC COMMENT**

None at this time.

**CONSENT AGENDA**

► 1. **NORTH FLORIDA TPO MINUTES OF MAY 11, 2023**

Christian Whitehurst moved to approve the Consent Agenda; Betsy Condon seconded; motion unanimously carried.

**AGENDA**

**A. FINANCE COMMITTEE REPORT**

Representing the Finance Committee, Angela Session reported the March and April financials have been accepted.

Ms. Session asked for questions. There were no questions at this time.

► **B. APPROVAL OF THE TRANSPORTATION IMPROVEMENT PROGRAM (TIP) FOR FY 2023/24 THROUGH FY 2027/28**

Elizabeth De Jesus presented the draft Transportation Improvement Program (TIP) for FY 2023/24 through FY 2027/28 for approval.

At the May meeting, a complete draft was presented as well as a TIP PowerPoint presentation. County specific PowerPoint virtual presentations occurred during the month of May. In addition, a regional TIP virtual public meeting was held May 17.

Ms. De Jesus asked for questions. There were no questions at this time.

**Reba Ludlow moved to approve the Transportation Improvement Program (TIP) for FY 2023/24 through FY 2027/28; Christian Whitehurst seconded; motion unanimously carried.**

► **C. PROJECT RECOMMENDATIONS FOR SU FUNDING FOR FY 2024/25 THROUGH FY 2028/29**

Jeff Sheffield presented the draft project recommendations for SU funding for FY 2024/25 through FY 2028/29. A list of projects recommended for SU funding was provided at the May meeting.

Mr. Sheffield asked for questions. There were no questions at this time.

**Fernando Acosta-Rua moved to approve the project recommendations for SU funding for FY 2024/25 through FY 2028/29; Debbie Buckland seconded; motion unanimously carried.**

► **D. PROJECT RECOMMENDATIONS FOR CMAQ FUNDING FOR FY 2024/25 THROUGH FY 2028/29**

Jeff Sheffield presented the draft project recommendations for CMAQ funding for FY 2024/25 through FY 2028/29. A list of projects recommended for CMAQ funding was provided at the May meeting.

Mr. Sheffield asked for questions. There were no questions at this time.

**Fernando Acosta-Rua moved to approve the project recommendations for CMAQ funding for FY 2024/25 through FY 2028/29; Mark McManus seconded; motion unanimously carried.**

**E. LONG RANGE TRANSPORTATION PLAN UPDATE**

Clark Letter gave a brief update on the 2050 Long Range Transportation Plan (LRTP). We will use 2020 as the base year. The 2050 LRTP will be adopted in November 2024 along with the Needs Plan and Cost Feasible Plan. The Needs Plan is our existing and committed roadway network for our region and projects out the population into the future to determine which roadways are deficient based on the population growth. The Cost Feasible Plan adds in which roadways are included to satisfy those needs. The projects included in the Cost Feasible Plan are the only ones that can utilize federal funds.

As part of the LRTP update, we are changing our regional planning model from an activity-based model and going back to a four-step model. This will make it simpler to use.

The LRTP Steering Committee will be comprised of members from our TAC and CAC and anyone else who has an interest to participate. Staff anticipates the first meeting to be in August following the TAC meeting.

Mr. Letter asked for questions.

- Jeff Sheffield commented this is not the most exciting process, but it is the most necessary. If you expect some of your county's projects to have a path to funding, they must end up in the Cost Feasible Plan. We emphasized to the TAC members they need to participate in all five of the stakeholder meetings.

**F. CLAY COUNTY DIRT ROAD STUDY**

Martha Moore of Benesch gave a brief presentation on the Clay County Dirt Road Study.

Ms. Moore asked for questions. There were no questions at this time.

**G. SMART NORTH FLORIDA UPDATE**

Jeff Sheffield gave the following update.

- Two pilot projects on Wells Road are complete. They are Street Scope that uses an AI projection to look at hazardous conditions along the roadway, and Street Simplified is an intersection analysis using AI to identify hazardous conditions.
- Continuing to see interest from FDOT District 2 in what SNF has been doing. FDOT is willing to provide us with a problem statement and let us suggest a possible solution. If they decide to go with that solution, the

particular non-profit would conduct a pilot program to test the technology at no cost to FDOT. This scenario continues to build our partnership with FDOT and positions us to be eligible for discretionary dollars.

## **J. EXECUTIVE DIRECTOR'S REPORT**

Jeff Sheffield gave the following update.

House Bill 425 does not affect the TPO directly; however, the following changes have occurred.

1. Pasco, Pinellas and Hillsborough Counties have to submit a report in December of what a merger of these three MPOs would look like. The reality is that many MPOs are crossing over each other in south Florida. We are a regionally independent MPO with none of these issues.
2. MPOs cannot lobby. The only lobbying capacity we had was the MPOAC. The MPOAC can no longer lobby or receive local funds.
3. Space Florida must now coordinate with the MPOAC in statewide planning efforts.
  - Funding is available to assist with converting your fleets to alternative fuels. The consultant will do the evaluation to see the benefits to your county.
4. Marci needs the data from your counties to complete the All Fuels Master Plan update. If you have not already done so, please provide her with your information as soon as possible.
5. There are 75 clean fuels coalitions in the country. The North Florida Clean Fuels Coalition displaces more petroleum than any other coalition in the U.S.

## **K. SECRETARY OF TRANSPORTATION'S REPORT**

- Secretary Evans thanked Mr. Sheffield for the continued partnership with FDOT. FDOT will provide the TPO with a problem statement and let us suggest a possible solution.
- Ribbon cutting for SunTrax in Auburndale will take place tomorrow. This 400-acre test track can also be used for autonomous vehicles.
- Bids open this morning at 11 a.m. for the I-95 Design/Build project south of town. The job is estimated at \$240 million.

- Secretary Evans challenged his staff to reach 100,000 people, targeting high school students and young adults, with FDOT's safety message.

Ryan Trespalacio gave an update on the outreach of the safety message. To date, FDOT has reached 37,000 students in-person and 150,000 through social media. If any of you wish to provide recommendations and/or contact information for groups to target, we would appreciate it.

- Betsy Condon asked for Mr. Trespalacios' s contact information.

Ryan Trespalacios responded he will provide his contact information.

## L. AUTHORITY REPORTS

**Fernando Acosta-Rua – Jacksonville Aviation Authority** – Air traffic has increased and surpassed pre-pandemic levels. The Board approved a new parking garage with 2,000 spaces. Boeing at Cecil Field should be completed mid-January 2024.

**Soo Gilvarry – JAXPORT** – Consentino Group, the Spain-based global leader in production and distribution, will build their first manufacturing facility in Jacksonville. Construction will begin in August 2025 and create approximately 180 jobs. Convoy Beverage Alliance, a Florida-based warehousing and transportation provider for alcoholic beverage companies, has joined JAXPORT's foreign trade zone. SSA Marine, JAXPORT's terminal operator, has been working on a modernization project on Blount Island. They have completed three out of eight phases. By 2024, the terminal will have 93 acres of pavement to accommodate taller containers. Southeast Toyota will start construction on a 300,000 square foot auto processing facility on Blount Island. This will create 800 jobs.

**Debbie Buckland – Jacksonville Transportation Authority** – The JTA partnered with Generation WOW, WTS Northeast Florida, and WTS International for Transportation YOU – a program designed to encourage careers for young women in transportation. Students from four local high schools visited the JTA and were able to tour the JTA campus and hear from exceptional women leaders about the transportation industry. Generation WOW is a girl-centric movement bringing teen girls together to learn, be inspired, and form valuable connections. The programs build future leaders and inspire authentic connections through mentorships and education.

Continuing on our path to becoming a regional mobility integrator, the JTA hosted the Regional Transit Working Group May 18. There was a great turnout both in-person and virtually, with representation from Baker, Clay, Nassau, Putnam, and St. Johns Counties, as well as representatives from the Northeast Florida



Regional Council, the City of Jacksonville, FDOT, and of course, our co-host, the North Florida TPO. I want to personally thank Jeff Sheffield and Clark Letter for their commitment to re-establishing the Working Group. We held a very productive meeting that served not only to present the work that the JTA does from a regional perspective but collaborative opportunities that can lead to greater inter-connected services across county lines. We presented the Clay County Transit Study to the Clay County Board of Commissioners in March, and discussed the upcoming Nassau County Transit Study. We also discussed fare collection, operations, and service coordination, the Clean Fuels Coalition and Alternative Fuels Master Plan, the urban boundary and functional class updates, the 2050 Long Range Transportation Plan, the Regional First-Mile/Last-Mile Study, and the status of our web-based trip-planning tool, Transportal. We intend for these to become regular meetings with the goal of advancing regional transportation efforts among entities.

Finally, I regret to inform you that Bus Operator 1064, Mr. Amos Ealey, who was one of the first African American operators of the JTA, passed away May 10. Since his retirement, Mr. Ealey has returned to participate in events and share his knowledge. He was previously highlighted in our Making Moves show, and this past February he came to speak to operators to share his experience on what it was like to be an African American bus operator in the 1960s. We lost a special one in Mr. Ealey. He was truly a champion of JTA. He will be missed, but we are deeply honored to have him be part of the JTA family and to have met him. Our condolences go out to Mr. Ealey's family and loved ones.

**Mike Cole – Nassau County Ocean Highway and Port Authority –** Working on Resiliency Plan. Received approval from the City for road designation and roads within the port footprint. Working with FDOT for signage for those roads. Our Executive Director will get with the TPO regarding Clean Fuels. Budget preparations are underway.

**Reba Ludlow – St. Augustine-St. Johns County Airport Authority –** No commercial service in the near future. Wings and Wheels will be held June 17. We are still looking for an Executive Director and Chief Financial Officer. In the process of changing our name back to St. Augustine Airport.

**Mark McManus (for Captain Marcos Cantu) U.S. Navy –** Mayport has partnered with the University of Georgia Institute for Resilient Infrastructure Studies Group to conduct a resiliency project on A-1-A between Little Jetties Park and the Coast Guard station to stabilize the shoreline for erosion. They are also doing a project near the fuel tanks at Mayport. The University of Georgia submitted an application for a Fish and Wildlife Grant for this project.

- Debbie Buckland asked the amount of the grant.

Mr. McManus responded he does not know the amount, but they were approved for a full submission.

**M. OLD BUSINESS**

**N. NEW BUSINESS**

**O. PUBLIC COMMENT**

**P. ADJOURNMENT**

There being no further business, the meeting was adjourned at 10:46 a.m. The next TPO Board meeting will be August 10, 2023.

# **Agenda Item A.**

**Finance Committee Report**

*Information Only*

**Summary of May 2023 Financial Statements**

	Year-to-Date 2022/2023	Year-to-Date 2021/2022	Difference (+/-)
<b>Revenues</b>	\$ 2,769,514.07	\$ 2,636,158.74	\$ 133,355.33
<b>Expenditures</b>	\$ 2,584,990.43	\$ 2,503,698.23	\$ 81,292.20
<b>Change in Net Assets</b>	\$ 184,523.64	\$ 132,460.51	\$ 52,063.13
During the month of :	May 2023	May 2022	Difference (+/-)
<b>Revenues</b>			
FTA	\$ -		\$ -
CMAQ	\$ 1,658.00	\$ 4,434.00	\$ (2,776.00)
PL	\$ 224,423.54	\$ 151,065.96	\$ 73,357.58
SU	\$ 66,718.42	\$ 121,282.31	\$ (54,563.89)
Transportation Disadvantage	\$ -	\$ -	\$ -
US DOE Grant	\$ -	\$ -	\$ -
Regional Transportation Commission	\$ -	\$ -	\$ -
AS805- EV Charging Stations	\$ -	\$ -	\$ -
Member Assessments	\$ 38,148.00	\$ 36,643.76	\$ 1,504.24
Interest Income	\$ 3,794.23	\$ 131.12	\$ 3,663.11
<b>Total Revenues:</b>	\$ 334,742.19	\$ 313,557.15	\$ 21,185.04
<b>Expenditures</b>			
Office Supplies	\$ 124.14	\$ 119.36	\$ 4.78
Building Expenses	\$ 408.19	\$ 424.85	\$ (16.66)
RTC Expenses	\$ -	\$ -	\$ -
Bank Fees	\$ -	\$ -	\$ -
Employee Travel	\$ 204.78	\$ 1,048.66	\$ (843.88)
Board Member Travel	\$ -	\$ -	\$ -
Advertising	\$ -	\$ 1,125.00	\$ (1,125.00)
Equipment Rental	\$ -	\$ 3,292.51	\$ (3,292.51)
Consulting Services	\$ 196,315.81	\$ 158,532.31	\$ 37,783.50
Printing/Copying	\$ 55.67	\$ -	\$ 55.67
Promotional Material	\$ -	\$ 1,335.00	\$ (1,335.00)
Meeting	\$ 231.32	\$ 353.98	\$ (122.66)
Insurance	\$ 2,113.17	\$ 2,056.58	\$ 56.59
Legal	\$ -	\$ -	\$ -
Memberships	\$ -	\$ -	\$ -
Miscellaneous	\$ 29.08	\$ -	\$ 29.08
Exhibit Fees	\$ 125.00	\$ -	\$ 125.00
Sponsorships	\$ 2,550.00	\$ 2,550.00	\$ -
Subscriptions	\$ 59.94	\$ 0.17	\$ 59.77
Software Maintenance	\$ 1,826.25	\$ 2,453.99	\$ (627.74)
Equipment	\$ 13,345.98	\$ -	\$ 13,345.98
Telephone	\$ 256.80	\$ 247.22	\$ 9.58
Postage	\$ -	\$ -	\$ -
Payroll Processing Fees	\$ 250.50	\$ 219.35	\$ 31.15
Administrative and IT Support	\$ 2,500.00	\$ 5,000.00	\$ (2,500.00)
Worker's Comp Insurance	\$ 183.33	\$ 183.33	\$ -
Salary Expense	\$ 70,478.99	\$ 63,007.87	\$ 7,471.12
Employee Benefits	\$ 28,354.30	\$ 55,929.94	\$ (27,575.64)
<b>Total Expenses</b>	\$ 319,413.25	\$ 297,880.12	\$ 21,528.35
<b>Change in Net Assets</b>	\$ 15,328.94	\$ 15,677.03	\$ (343.31)

**Please Note:** There is a positive Year-to-date Change in Net Assets as well as a monthly positive change in Net Assets. Overall the agency is financially sound.

**Summary of June 2023 Financial Statements**

	<b>Year-to-Date 2022/2023</b>	<b>Year-to-Date 2021/2022</b>	<b>Difference (+/-)</b>
<b>Revenues</b>	\$ 3,692,314.34	\$ 3,466,201.82	\$ 226,112.52
<b>Expenditures</b>	\$ 3,504,133.06	\$ 3,380,321.00	\$ 123,812.06
<b>Change in Net Assets</b>	\$ 188,181.28	\$ 85,880.82	\$ 102,300.46

<b>During the month of :</b>	<b>June 2023</b>	<b>June 2022</b>	<b>Difference (+/-)</b>
<b>Revenues</b>			
FTA	\$ -	\$ 159,430.84	\$ (159,430.84)
CMAQ	\$ 11,103.00	\$ 149,020.00	\$ (137,917.00)
PL	\$ 679,220.19	\$ 148,812.69	\$ 530,407.50
SU	\$ 163,414.44	\$ 423,798.31	\$ (260,383.87)
Transportation Disadvantage	\$ -	\$ -	\$ -
US DOE Grant	\$ 27,500.00	\$ 18,125.00	\$ 9,375.00
Regional Transportation Commission	\$ -	\$ -	\$ -
AS805- EV Charging Stations	\$ -	\$ -	\$ -
St. Johns County	\$ -	\$ -	\$ -
Member Assessments	\$ 38,148.00	\$ 36,644.42	\$ 1,503.58
Interest Income	\$ 3,414.64	\$ 125.58	\$ 3,289.06
<b>Total Revenues:</b>	\$ 922,800.27	\$ 935,956.84	\$ (13,156.57)

<b>Expenditures</b>			
Office Supplies	\$ 497.49	\$ 523.56	\$ (26.07)
Building Expenses	\$ 339.68	\$ 770.46	\$ (430.78)
RTC Expenses	\$ -	\$ -	\$ -
Bank Fees	\$ -	\$ -	\$ -
Employee Travel	\$ 1,490.47	\$ 2,247.78	\$ (757.31)
Board Member Travel	\$ -	\$ -	\$ -
Advertising	\$ 595.99	\$ 2,235.00	\$ (1,639.01)
Equipment Rental	\$ 385.00	\$ -	\$ 385.00
Consulting Services	\$ 783,983.66	\$ 875,985.12	\$ (92,001.46)
Printing/Copying	\$ 35.91	\$ 102.26	\$ (66.35)
Promotional Material	\$ -	\$ -	\$ -
Meeting	\$ 283.46	\$ 93.98	\$ 189.48
Insurance	\$ 2,113.17	\$ 2,056.58	\$ 56.59
Legal	\$ -	\$ -	\$ -
Memberships	\$ -	\$ -	\$ -
Sponsorships	\$ 21,300.00	\$ 21,300.00	\$ -
Subscriptions	\$ -	\$ (0.17)	\$ 0.17
Miscellaneous	\$ 500.00	\$ -	\$ 500.00
Software Maintenance	\$ 4,800.00	\$ 11,264.58	\$ (6,464.58)
Equipment	\$ -	\$ -	\$ -
Telephone	\$ 890.69	\$ 524.94	\$ 365.75
Postage	\$ -	\$ -	\$ -
Payroll Processing Fees	\$ 250.50	\$ 219.35	\$ 31.15
Administrative and IT Support	\$ 2,500.00	\$ 2,500.00	\$ -
Repairs	\$ 160.00	\$ -	\$ 160.00
Worker's Comp Insurance	\$ 183.33	\$ 183.33	\$ -
Salary Expense	\$ 70,478.98	\$ 63,007.86	\$ 7,471.12
Employee Benefits	\$ 28,354.30	\$ 25,997.81	\$ 2,356.49
<b>Total Expenses</b>	\$ 919,142.63	\$ 1,009,012.44	\$ (89,869.81)
<b>Change in Net Assets</b>	\$ 3,657.64	\$ (73,055.60)	\$ 76,713.24

**Please Note:** There is a positive Year-to-date Change in Net Assets and a monthly negative change in Net Assets. Overall the agency is financially sound.

# **Agenda Item B.**

**FDOT Requests Amending the FY 2022/23 –  
FY 2026/27 Transportation Improvement Program  
(TIP)**

***ACTION ITEM***



**Florida Department of Transportation**

RON DESANTIS  
GOVERNOR

605 Suwannee Street  
Tallahassee, FL 32399-0450

JARED W. PERDUE, P.E.  
SECRETARY

August 1, 2023

Elizabeth DeJesus  
Transportation Planning Manager  
North Florida TPO  
980 North Jefferson Street  
Jacksonville, FL 32209

**Re: FDOT Amendment request for the North Florida TPO Transportation Improvement Program (TIP) for FY 2022/23 – FY 2026/27 \*UPDATED\***

Dear Elizabeth:

The Florida Department of Transportation (FDOT) requests Board approval for an amendment to the current Transportation Improvement Program (TIP) for FY 2022/23 through FY 2026/27. These projects are in the adopted TIP for FY 2023/24 through FY 2027/28. Please add the following TIP Amendment requests for action by the TPO Board at their August meeting.

Please include the amounts listed for the total project in the TIP amendment report.

The following are new individual projects added to the current STIP:

**208200-5 SR 16 From SR 21 To SR 15 (US 17)**

**Resurfacing- Clay County**

**\*NON-SIS\***

<u>Fund</u>	<u>Phase</u>	<u>FY 2023</u>
DIH	PE	\$169,467
SA	PE	\$2,215,805
<i>Prior Costs &gt; FY 22/23</i>		<i>\$10,997</i>

**452163-1 Clay County Flood Sensors**

**PD&E/Emo Study- Clay County**

**\*NON-SIS\***

<u>Fund</u>	<u>Phase</u>	<u>FY 2023</u>
SU	PDE	\$30,000
ACPR	PDE	\$120,000
SA	PDE	\$15,000



**451148-1 5310 Capital- Jacksonville UZA-Basca**

**Capital For Fixed Route- Clay County**

**\*NON-SIS\***

<u>Fund</u>	<u>Phase</u>	<u>FY 2023</u>
DPTO	CAP	\$7,954
DU	CAP	\$63,635
LF	CAP	\$7,955

**209448-6 SR 228 (Normandy Blvd) From Normandy Village Pkwy To SR 103 (Lane Ave)**

**Resurfacing- Duval County**

**\*NON-SIS\***

<u>Fund</u>	<u>Phase</u>	<u>FY 2023</u>
DIH	PE	\$38,134
SA	PE	\$804,161

**209542-2 SR A1A From SR 116 (Wonderwood) To Coast Guard Station**

**Road Reconstruction 2-Lane- Duval County**

**\*NON-SIS\***

<u>Fund</u>	<u>Phase</u>	<u>FY 2023</u>
ACPR	PDE	\$1,250,000
DIH	PDE	\$125,000

**209568-2 SR 10 (US 90) Beaver St. At SR 23 (FCE) Intersection Truck Parking and EV Hub**

**Parking Facility- Duval County**

**\*NON-SIS\***

<u>Fund</u>	<u>Phase</u>	<u>FY 2023</u>
CARB	PDE	\$3,300,000

**452163-4 Duval County Flood Sensors**

**PD&E/Emo Study- Duval County**

**\*NON-SIS\***

<u>Fund</u>	<u>Phase</u>	<u>FY 2023</u>
SU	PDE	\$75,000
ACPR	PDE	\$300,000
SA	PDE	\$37,500

**451149-1 5310 Capital- Jacksonville UZA-Beaches Council On Aging Inc.**

**Capital For Fixed Route- Duval County**

**\*NON-SIS\***

<u>Fund</u>	<u>Phase</u>	<u>FY 2023</u>
DPTO	CAP	\$7,954
DU	CAP	\$63,635
LF	CAP	\$7,955

**451150-1 5310 Capital- Jacksonville UZA-JTA**

**Capital For Fixed Route- Duval County**

**\*NON-SIS\***

<u>Fund</u>	<u>Phase</u>	<u>FY 2023</u>
DPTO	CAP	\$80,409
DU	CAP	\$643,278
LF	CAP	\$80,411

**210679-2 SR A1A (Atlantic Ave) From Center Street To South Fletcher**

**Resurfacing- Nassau County**

**\*NON-SIS\***

<u>Fund</u>	<u>Phase</u>	<u>FY 2023</u>
DIH	PE	\$53,521
SA	PE	\$695,952

**210711-5 SR A1A (SR 200) From ONeil Scott Road To Amelia River**

**Resurfacing- Nassau County**

**\* SIS\***

<u>Fund</u>	<u>Phase</u>	<u>FY 2023</u>
DIH	PE	\$43,014
SA	PE	\$696,254

**452163-3 Nassau County Flood Sensors**

**PD&E/Emo Study- Nassau County**

**\*NON-SIS\***

<u>Fund</u>	<u>Phase</u>	<u>FY 2023</u>
SU	PDE	\$15,000
ACPR	PDE	\$60,000
SA	PDE	\$7,500

**210221-6 SR 16 From SR 13 To CR 16A**

**Resurfacing- St. Johns County**

**\*NON-SIS\***

<u>Fund</u>	<u>Phase</u>	<u>FY 2023</u>
DIH	PE	\$25,587
SA	PE	\$605,019

**424026-8 I-95 (SR9) Truck Parking Expansion**

**Parking Facility- St. Johns County**

**\*SIS\***

<u>Fund</u>	<u>Phase</u>	<u>FY 2023</u>
CARB	PE	\$800,000

**430897-4 SR A1A (Avenida Menendez) From Charlotte St To W. End of Bridge of Lions**

**Intersection Improvement- St. Johns County**

**\*NON-SIS\***

<u>Fund</u>	<u>Phase</u>	<u>FY 2023</u>
DIH	PE	\$64,211
CARL	PE	\$450,582
CARU	PE	\$997,013
<i>Prior Costs &gt; FY 22/23</i>		<i>\$151,858</i>

**452163-2 St. Johns County Flood Sensors**

**PD&E/Emo Study- St. Johns County**

**\*NON-SIS\***

<u>Fund</u>	<u>Phase</u>	<u>FY 2023</u>
SU	PDE	\$30,000
ACPR	PDE	\$120,000
SA	PDE	\$15,000

The following are projects with additional funding:

**445430-1 SR 10 From Kernan Overpass To Mayport Road**

**Resurfacing- Duval County**

**\*NON-SIS\***

<u>Fund</u>	<u>Phase</u>	<u>FY 2023</u>
ACNR	CST	\$8,641,873
DDR	CST	\$6,446,134
DS	CST	\$3,080,140
LF	CST	\$154,258
DIH	CST	\$339,000
SA	CST	\$364,989
<i>Prior Costs &gt; FY 22/23</i>		<i>\$301</i>

If you have any questions about this project or this amendment request, please call me at (904) 360.5668.

Sincerely,



Victoria Kutney  
North Florida TPO Liaison  
FDOT District Two

cc: Achaia Brown  
James Knight

# **Agenda Item D.**

**Urban Boundary Update**

*Information Only*





District Two  
**URBAN AREA BOUNDARY  
 UPDATE**




**PURPOSE**

Urban Areas represent densely populated areas. The U.S. Census Bureau revises these urban areas every 10 years based on population counts from the decennial census. The Federal Highway Administration (FHWA) provides state DOTs the opportunity to adjust and revise these boundaries to be more consistent with transportation planning needs. The purpose of this document is to outline the activities and schedule regarding the adjustment of Urban Area Boundaries within FDOT District 2.



Source: U.S. Census Bureau 2020



Data Sources:  
 US Census Bureau 2020

**CENSUS URBAN AREAS  
 (2020 Population)**

1. Asbury Lake-Middleburg (23,649)<sup>1</sup>
2. Fernandina Beach-Yulee (50,805)<sup>2</sup>
3. Gainesville (213,748)<sup>3</sup>
4. Jacksonville (1,247,374)
5. Keystone Heights (8,218)
6. Lake City (25,334)
7. Live Oak (6,668)
8. Macclenny (10,881)
9. Palatka (20,032)
10. Perry (6,531)
11. St. Augustine (91,786)
12. Starke (6,486)
13. World Gold Village (19,679)
14. Daytona Beach-Palm Coast-Port Orange (402,126)<sup>4</sup>

<sup>1</sup> Was part of 2010 Jacksonville UA  
<sup>2</sup> Fernandina Beach and Yulee were separate urban areas in 2010  
<sup>3</sup> New Transportation Management Area (TMA)  
<sup>4</sup> Daytona Beach-Palm Coast-Port Orange Urban Area: One census block is in FDOT District 2 (coordinate with District 5)

**2020 Census Urban Areas and  
 MPO Boundaries**

■ Census Urban Areas (2020)  
 ■ MPO Boundary

**PROCESS TIMELINE**

- |  |  |
|--|--|
| <p><b>2023</b></p> <ul style="list-style-type: none"> <li>• <b>May 2023 - July 2023:</b> Internal FDOT coordination and preparation</li> <li>• <b>August 2023:</b> Stakeholder kick-off meeting (virtual webinar)</li> <li>• <b>August 2023 - September 2023:</b> One-on-one meeting with MPOs/TPOs and other Local Entities for additional coordination</li> <li>• <b>August 2023 - November 2023:</b> Stakeholder meetings to adjust UABs and compile all adjustments for draft submissions</li> </ul> | <p><b>2024</b></p> <ul style="list-style-type: none"> <li>• <b>January 2024:</b> Stakeholder final meeting (virtual webinar)</li> <li>• <b>January 2024 - May 2024:</b> Additional coordination to update UABs and submit 14 UABs to FDOT Central Office (CO)</li> <li>• <b>May 2024:</b> FDOT and FHWA finalize adjustments to UABs</li> <li>• <b>December 2024:</b> Adjusted UABs integrated with FDOT Business Systems</li> </ul> |
|--|--|



# RESOURCES



## REFERENCE MATERIAL

### **FDOT DISTRICT 2 URBAN BOUNDARY CHANGES WEB-APP COMMENT FORM:**

<https://hdr.maps.arcgis.com/apps/webappviewer/index.html?id=88120e0c8d344bb5bd75420e871e8af6>

### **FDOT CENTRAL OFFICE HUB SITE WITH DATA:**

<https://urban-boundary-functional-class-update-2020-fdot.hub.arcgis.com/>

### **FDOT CENTRAL OFFICE GUIDANCE:**

<https://www.fdot.gov/statistics/hwsys/UBFC-update-process.shtm>

### **URBAN AREA CRITERIA FOR 2020 CENSUS – FINAL CRITERIA:**

<https://www.federalregister.gov/documents/2022/03/24/2022-06180/urban-area-criteria-for-the-2020-census-final-criteria>

### **FEDERAL HIGHWAY ADMINISTRATION: FREQUENTLY ASKED QUESTIONS:**

[https://www.fhwa.dot.gov/planning/census\\_issues/urbanized\\_areas\\_and\\_mpo\\_tma/faq/page07.cfm](https://www.fhwa.dot.gov/planning/census_issues/urbanized_areas_and_mpo_tma/faq/page07.cfm)

## LIST OF TOOLS

### **VIRTUAL MEETINGS:**

GoToWebinar



### **DATA DELIVERY**

**FORMAT:** ArcGIS & Microsoft Office formats (if applicable)



### **MAPS:**

PDF formats for viewing and printing



*FDOT D2 Jacksonville Office:*

**BRIAN AUSTIN**  
[brian.austin@dot.state.fl.us](mailto:brian.austin@dot.state.fl.us)

**ACHAIA BROWN**  
[achaia.brown@dot.state.fl.us](mailto:achaia.brown@dot.state.fl.us)

*FDOT D2 Lake City Office:*

**DAVID TYLER**  
[david.tyler@dot.state.fl.us](mailto:david.tyler@dot.state.fl.us)

**JUSTIN BELLOT**  
[justin.belloc@dot.state.fl.us](mailto:justin.belloc@dot.state.fl.us)

# **Information**

- **Status Report of FDOT Projects in the North Florida TPO area**



# CONSTRUCTION PROJECT STATUS REPORT

(Based on estimate cut-off 06/11/2023)

## Jacksonville Construction:

- 1. SR 9 (I-95) / SR 9A (I-295) NORTH INTERCHANGE OPERATIONAL IMPROVEMENTS (DESIGN BUILD)**  
**E2U46/FIN 213323-1-52-01** FHWA: 0955 313 | Assumed/State Administered County: Duval  
DB Team: Archer Western/RS&H CEI: FIGG FDOT: Lansdale/Benton  
\$184.96 Million/2744 days NTP: 7/22/16 Time Began: 7/22/16  
Project is 95% paid with 92% time utilized.  
Work Items: Drainage; erosion control; asphalt paving; MSE walls; embankment; concrete pavement; traffic railing.  
Projected Completion: Spring 2024
- 2. SR 9 (I-95) OPERATIONAL IMPROVEMENTS AT SR 8 (I-10) INTERCHANGE (DESIGN BUILD)**  
**E2V58/FIN 433036-1-52-01** FHWA: 0955 314 | Assumed/State Administered County: Duval  
DB Team: Archer Western/GAI CEI: Eisman Russo FDOT: Kirts/Ausher  
\$128.55 Million/2139 days NTP: 2/28/17 Time Began: 2/28/17  
Project is 100% paid with 107% time utilized.  
Work Items: ITS; Bridge Joint Repair; OHSS repairs; LD's to be offset with future time extension.  
Projected Completion: Fall 2023.
- 3. SR 9A (I-295) FROM I-95 TO W OF OLD ST AUGUSTINE RD LANDSCAPE (MAINTENANCE)**  
**E2X74/FIN 437728-1-52-01** FHWA: N/A County: Duval  
Contractor: Arazoza Brothers Designer: HDR CEI: Consor FDOT: Zeaiter/Méndez-Torres  
\$1.42 Million/1000 days NTP: 6/15/21 Time Began: 10/27/21  
Construction (\$1.08 Million/270 days) is 100% paid with 100% time utilized  
Establishment (\$340K/730 days) is 38% paid with 38% time utilized.  
Overall project is 85% paid with 54% time utilized.  
Work Items: N/A. Establishment period thru 9/24.  
Projected Completion: Fall 2024.
- 4. SR 9A (I-295) FROM BUCKMAN BRIDGE TO W OF OLD ST AUGUSTINE RD LANDSCAPE (MAINTENANCE)**  
**E2X75/FIN 437728-2-52-01** FHWA: N/A County: Duval  
Contractor: Arazoza Brothers Designer: HDR CEI: Consor FDOT: Zeaiter/Méndez-Torres  
\$1.53 Million/980 days NTP: 12/16/21 Time Began: 4/28/22  
Construction (\$1.17 Million/250 days) is 100% paid with 100% time utilized  
Establishment (\$368K/730 days) is 13% paid with 13% time utilized  
Overall project is 79% paid with 35% time utilized.  
Work Items: N/A. Establishment period thru 2/25.  
Projected Completion: Spring 2025.
- 5. SR 200 FROM I-95 TO CR-107 LANDSCAPE (MAINTENANCE)**  
**E2Y15/FIN 437729-1-52-01; 441290-1-52-01; 441291-1-52-01** FHWA: N/A County: Nassau  
Contractor: Arazoza Brothers Designer: CHW CEI: Consor FDOT: Zeaiter/Méndez-Torres  
\$6.95 Million/1095 days NTP: 1/9/23 Time Begins: 1/24/2023  
Construction (\$5.28 Million/365 days) is 5% paid with 38% time utilized  
Establishment (\$1.66 Million/730 days) is 0% paid with 0% time utilized  
Overall project is 3% paid with 13% time utilized.  
Work Items: Directional Bores; Water Main Tap & Meter Installation  
Projected Completion: Spring 2026.

6. **SR 201 FROM S OF BALDWIN TO N OF BALDWIN (BYPASS) LANDSCAPE (MAINTENANCE)**  
**E2Y16/FIN 439531-1-52-01** FHWA: N/A County: Duval  
Contractor: Arazoza Brothers Designer: CHW CEI: Consor FDOT: Zeaiter/Méndez-Torres  
\$1.06 Million/976 days NTP: 6/22/21 Time Began: 7/30/21  
Construction (\$805K/246 days) is 100% paid with 100% time utilized  
Establishment (\$255K/730 days) is 58% paid with 58% time utilized  
Overall project is 90% paid with 69% time utilized.  
Work Items: N/A. Establishment period thru 4/24.  
Projected Completion: Fall 2024.
  
7. **SR 8 (I-10) WIDENING OPERATIONAL IMPROVEMENTS FROM WEST OF I-295 TO I-95 (DESIGN BUILD)**  
**E2Y63/FIN 439100-1-52-01; 439100-1-56-01** FHWA: D217-128-B Assumed/State Administered County: Duval  
DB Team: Superior Construction/ Wantman Group, Inc. CEI: HW Lochner FDOT: Butler/Cash  
\$182.79 Million/1924 days NTP 12/12/19 Time Began: 12/12/19  
Project is 69% paid with 66% time utilized  
Work Items: Maintenance of traffic; concrete pavement; asphalt milling & paving; drainage; barrier wall / noise wall; pier protection barrier wall; drilled shafts; MSE wall; bridge superstructure and substructure construction.  
Projected completion: Spring 2025.
  
8. **SR-9A/I-295 AT DAMES POINT BRIDGE, BRIDGE LIGHTING**  
**E2Y76/FIN 209722-5-52-01** FHWA: N/A; County: Duval  
Contractor: James D. Hinson Electrical Designer: Fred Wilson & Assoc. CEI: GPI FDOT: Butler/Cash  
\$4.46 Million/881 days; NTP: 6/19/20 Time Begins:10/17/20 **Delayed Start: 11/30/20**  
Project is 99% paid with 105% time utilized.  
Work Items: Waiting on repaired light fixtures and replacement fixture whips from manufacturer, GVA.  
Projected Completion: Winter 2023
  
9. **SR 23 (FIRST COAST EXPY) AT I-10 LANDSCAPE (MAINTENANCE)**  
**E2Z15/FIN 439528-1-52-01** FHWA: N/A County: Duval  
Contractor: Lafleur Nurseries Designer: CHW CEI: Consor FDOT: Zeaiter/Méndez-Torres  
\$730K/880 days NTP: 4/05/21 Time Began: 5/10/21  
Construction (\$555K/150 days) is 100% paid with 100% time utilized  
Establishment (\$175K/730 days) is 79% paid with 79% time utilized  
Overall project is 95% paid with 83% time utilized  
Work Items: N/A. Establishment Period thru 10/23.  
Projected Completion: Fall 2023.
  
10. **SR 13 (San Jose Blvd) FROM ST. AUGUSTINE RD TO VIA DE LA REINA ST SCHOOL ZONE UPGRADE**  
**E200K/FIN 437375-1-52-01** FHWA: N/A County: Duval  
Contractor: American Lighting and Signalization Designer: Kimley-Horn CEI: In-house FDOT: Sibley/Kirts  
\$596K/90 days Awarded: 05/26/23 Time Begins: TBD  
Project is 0% paid with 0% time utilized.  
Work Items: N/A.  
Projected completion: Winter 2024.
  
11. **I-95 BRIDGE REPAIR/REHAB OVER NASSAU RIVER**  
**E20F7/FIN 439201-1-52-01** FHWA: N/A County: Duval  
Contractor: Superior Construction; Design: KCA/HDR/Meskel; CEI: RS&H; FDOT: Lahey/Byrd  
\$20.04 Million/1099 days NTP: 10/26/21 Time Began: 4/21/22  
Project is 24% paid with 38% time utilized.  
Work Items: Drilled shafts, Mass Concrete Substructure, Post Tensioning  
Projected completion: Spring 2025
  
12. **SR 23 (FIRST COAST EXPRESSWAY) FROM EAST OF CR 16A SPUR TO EAST OF CR 209 (DESIGN BUILD)**  
**E20F8/FIN 422938-7-52-01** FHWA: D218 123 B PODI/State Administered County: Clay & St. Johns  
DB Team: Johnson Bros/WGI CEI: HNTB FDOT: Lansdale/Benton  
\$595.81 Million/2613 days NTP: 11/9/22 Time Began: 12/13/22



Project is 15% paid with 7% time utilized.  
Work Items: Design services; geotechnical field work; clearing/ grubbing.  
Projected Completion: Spring 2030.

**13. SR 10A MATHEWS BRIDGE STEEL REPAIRS**

**E20G1/FIN 434514-1-52-01** FHWA: N/A; County: Duval  
Contractor: Seacoast, Inc. Designer: Kisinger Campo & Assoc. Corp CEI: GPI FDOT: Méndez-Torres/Byrd  
\$8.15 Million/444 days; NTP: 2/04/22 Time Began: 6/6/22  
Project is 45% paid with 84% time utilized. Retainage: \$0.866 Million  
Work Items: Remove and replace rivets with structural bolts; Continue structural steel repairs.  
Project Completion: Fall 2023.

**14. SR 10 OVER MILLER CREEK AND OVER LITTLE POTTSBURG CREEK, SR13 OVER GOODSBY LAKE CATHODIC PROTECTION**

**E20L2/FIN's 439294-1-52-01, 439296-1-52-01** FHWA: N/A County: Duval  
Contractor: Underwater Mechanix Services, Inc. Designer: Kisinger Campo & Associates CEI: GPI FDOT: Butler & Graves/Cash  
\$1.97 Million/533 days NTP: 5/17/22 Time Began: 9/26/22  
Project is 36% paid with 49% time utilized.  
Work Items: Installing pile jackets at Bridge Nos. 720027 & 720271.  
Project Completion: Winter 2024

**15. SR 9A (I-295) FROM SR-9B to J. TURNER BUTLER LANDSCAPE (MAINTENANCE)**

**E20Q7/FIN 437653-1-52-01** FHWA: N/A County: Duval  
Contractor: Arazoza Brothers Designer: AECOM CEI: Consor FDOT: Zeaiter/Méndez-Torres  
\$7.07 Million/1030 days NTP: 2/13/23 Time Began: 3/3/2023  
Construction (\$3.09 Million/300 days) is 26% paid with 28% time utilized  
Establishment (\$977K/730 days) is 0% paid with 0% time utilized  
Overall project is 20% paid with 10% time utilized.  
Work Items: Existing Tree Pruning; Directional Bores; Water Main Tap & Meter Installation; Irrigation Installation  
Projected Completion: Spring 2026

**16. SR 5 (US 1) FROM SR 152 (BAYMEADOWS RD) to CR 116 (SUNBEAM Rd) & FROM NORTH OF CR210A TO RACETRACK RD LIGHTING (DESIGN BUILD)**

**E20S3/FIN 447525-1-52-01, 447526-1-52-01** FHWA: N/A Counties: Duval & St. Johns  
Contractor: Traffic Control Devices/BCC Engineering CEI: AE Engineering FDOT Salter/Carvalho/Cash.  
\$3.3 Million/ 609 days NTP:8/18/22 Time Began 8/18/22.  
Project is 14% paid with 49% time utilized.  
Work Items: Survey & Design.  
Projected completion: Spring 2024

**17. SR 202/JTB BRIDGE AT INTRACOASTAL WATERWAY CATHODIC PROTECTION**

**E20T6/FIN 442780-1-52-01** FHWA: N/A; County: Duval  
Contractor: Oceanik US, Inc. Designer: GRAEF-USA, Inc. CEI: GPI FDOT: Lahey/Byrd  
\$1.676 Million/280 days; NTP: 4/19/23; Time Begins: 8/17/23  
Project is 10% paid with 0% time utilized.  
Work Items: Mobilization  
Projected Completion: Summer 2024.

**18. SR 13 FROM JULINGTON CREEK TO I-295 LANDSCAPE (MAINTENANCE)**

**E20X5/FIN 448495-1-52-01** FHWA: N/A County: Duval  
Contractor: Arazoza Brothers Designer: CHW CEI: Consor FDOT: Zeaiter/Méndez-Torres  
\$2.38 Million/957 days NTP: 9/19/22 Time Began: 10/6/22  
Construction (\$1.81 Million/227 days) is 72% paid with 86% time utilized  
Establishment (\$572K/730 days) is 0% paid with 0% time utilized  
Overall project is 55% paid with 20% time utilized.  
Work Items: 100% Construction Inspection occurred on 6/9/23. Construction Acceptance email to follow.  
Projected Completion: Summer 2025

- 19. SR 9B FROM I-95 TO I-295 LANDSCAPE (MAINTENANCE)**  
**E20Y1/FIN 435932-1-52-01** FHWA: N/A County: Duval  
 Contractor: Arazoza Brothers Designer: Prosser CEI: Consor FDOT: Zeaiter/Méndez-Torres  
 \$4.24 Million/1080 days NTP: 8/15/21 Time Began: 8/31/22  
 Construction (\$3.22 Million/350 days) is 100% paid with 65% time utilized  
 Establishment (\$1.02 Million/730 days) is 4% paid with 4% time utilized  
 Overall project is 77% paid with 27% time utilized.  
 Work Items: N/A. Establishment Period thru 4/25.  
 Projected Completion: Spring 2025
- 20. SR 8 (I-10)/SR 200 (US 301) INTERCHANGE OPERATIONAL IMPROVEMENTS**  
**T2591/FIN 428865-1-52-01** FHWA: 0105 152 I PODI/State Administered County: Duval  
 Contractor: Superior Construction Designer: Connelly/Wicker CEI: GPI FDOT: Milovidov/Benton  
 \$107.881 Million/2773 days NTP: 12/30/15 Time Begins: 1/14/16 **Delayed Start: 02/29/16**  
 Project is 94% paid with 96% time utilized.  
 Work Items: WB Diversion removal, Pond excavation, concrete pavement, Ramp subgrade/base, asphalt paving, Drainage, Underdeck lighting, US-301 shoulder grading.  
 Projected Completion: Summer 2023
- 21. SR-105 HECKSCHER DRIVE FROM DUNN CREEK TO BLOUNT ISLAND ITS)**  
**T2630/FIN 438080-1-52-01** FHWA: 4881069P County: Duval  
 Contractor: SICE, Inc. Designer: DRMP, Inc. CEI: In-house FDOT: Graves/Cash  
 \$1.56 Million/442 days NTP: 04/02/21 Time Began: 10/07/21  
 Project is 102% paid with 100% time utilized.  
 Work Items: Mobilization, MOT, Uninterruptible Power Supply, Load Center; Retainage and Liquidated Damages.  
**Final Accepted: 12/22/2022**
- 22. SR 9A (I-295) ARTERIAL TRAFFIC MANAGEMENT SR 13 (BUCKMAN BRIDGE) TO SR 15 (US 17)**  
**T2692/FIN 439524-1-52-01; 438171-1-52-01** FHWA: D217 103 B Assumed/State Administered County: Duval  
 Completion Contractor: Watson Civil Designer: CH2M Hill CEI: CDM Smith FDOT: Méndez-Torres/Byrd  
 Contractor Default: Florida Safety Contractors /The Guarantee Company of North America USA  
 \$16.22 Million/823 days NTP: 7/20/18 Time Began: 7/7/19  
 Project is 99% paid with 174% time utilized. Last allowable contract day was 10/6/2021. In accordance with the Surety Takeover Agreement, no LDs or retainage have been assessed on this Estimate. The Department will address with the Surety the issue of LDs after completion of the project. Contract defaulted 11/23/20. Surety Takeover Agreement executed 11/30/20.  
 Work Items: Electrical conduit/ services; ITS Cabinet; FOC; pre-terminated connector; small equipment enclosure (off bridge); NOI 1 Time Extension Being Processed  
 Projected Completion: Fall 2023.
- 23. SR 202 (JTB) AT SAN PABLO ROAD INTERCHANGE IMPROVEMENTS**  
**T2749/FIN 439467-1-52-01** FHWA: D219 068 B Assumed/State Administered County: Duval  
 Contractor: Watson Civil Designer: Burgess & Niple CEI: CEG FDOT: Kirts/ Kirts  
 \$12.36 Million/1049 days NTP: 12/02/19 Time Began: 1/06/20  
 Project is 100% paid with 108% time utilized.  
 Work Items: Submittals; LD's to Offset with Future Time Extension  
 Projected Completion: Spring 2023.
- 24. SR-113 (SOUTHSIDE CONNECTOR) TO I-295 SB RESURFACING**  
**T2757/FIN 437611-1-52-01** FHWA: D219-055-B Assumed/State Administered County: Duval  
 Contractor: Duval Asphalt Designer: Fred Wilson & Assoc. CEI: Keville FDOT: Méndez-Torres/Kirts  
 \$9.24 Million/665 days NTP: 7/22/20 Time Began: 10/19/20  
 Project is 102% paid with 100% time utilized.  
 Work Items: N/A  
**Final Accepted: 8/14/2022**



- 25. SR 105/SR A1A HECKSCHER DR. SIMPSON/MYRTLE BRIDGE REPLACEMENTS AND TIMUCUAN TRAIL**  
**T2772/FIN 434041-1-52-01; 434042-1-52-01; 435619-1-52-01** FHWA: D219034B; D219035B; D219038B  
 Assumed/State Administered County: Duval  
 Contractor: Superior Construction, Designer: STV CEI: Parsons Transportation, FDOT: Salter/Cash  
 \$11.01 Million/1022 days NTP: 8/6/20 Time Began: 8/31/20  
 Project is 92% paid with 99% time utilized.  
 Work Items: Timucuan Trail Phase 6 – Shoulder Base Construction and Asphalt Paving, Turf Installation;  
 Simpson/Myrtle Creek Phase 6 – Shoulder Base Construction and Asphalt Paving.  
 Projected Completion: Fall 2023
- 26. SR A1A (3<sup>RD</sup> ST) FROM 15<sup>TH</sup> AVE N TO BAY ST PEDESTRIAN SAFETY IMPROVEMENT SR 10 (ATLANTIC BLVD) AT SR A1A (3<sup>RD</sup> ST) INTERSECTION IMPROVEMENT**  
**T2796/FIN 441194-1-52-01\*, 443553-1-56-01** FHWA: D220093B; D219154B County: Duval  
 Contractor: American Lighting and Signalization Designer: Patel, Greene & Associates; Civil Services Inc CEI:  
 In-house FDOT: Brown/Cash  
 \$1.99 Million/508 days NTP: 6/17/21 Time Began: 01/03/22  
 Project is 88% paid with 103% time utilized.  
 Work Items: Punch List; Traffic Signals; Lighting; Time Extension Pending  
 Projected Completion: Summer 2023.
- 27. SR-202 J.T. BUTLER BOULEVARD FROM I-95 TO INTERCOSTAL BRIDGE (ITS)**  
**T2802/FIN 435757-1-52-01** FHWA: N/A County: Duval  
 Contractor: Traffic Control Devices Designer: Arcadis CEI: In-house FDOT: Graves/Cash  
 \$1.26 Million/523 days NTP: 04/20/21 Time Began: 07/19/21  
 Project is 99% paid with 100% time utilized.  
 Work Items: N/A  
**Final Accepted 12/23/2022**
- 28. SR 134 (103RD ST) FROM E OF I-295 TO EAST OF SR 21**  
**T2803/FIN 441261-1-52-01** FHWA: D220100B Assumed/State Administered County: Duval  
 Contractor: Duval Asphalt: Design: McCranie and Associates CEI: RS&H FDOT: Lahey/Byrd  
 \$3.85 Million/487 days NTP: 8/12/21 Time Began: 9/7/21  
 Project is 96% paid with 100% time utilized.  
 Work Items:  
**Final Accepted: 01/06/2023**
- 29. SR 115 (SOUTHSIDE BLVD) INTERSECTION IMPROVEMENTS AT GATE PARKWAY**  
**T2804/FIN 441372-1-52-01** FHWA: D220104B County: Duval  
 Contractor: Watson Civil Designer: Stantec CEI: Eisman & Russo FDOT: Tippet/Benton  
 \$7.40 Million/547 days NTP: 6/17/21 Time Begins:07/06/21 **Delayed Start:09/12/21**  
 Project is 84% paid with 117% time utilized.  
 Work Items: Asphalt; Median Separators; Traffic Signals.  
 Projected completion: Summer 2023.
- 30. SR 115 (LEM TURNER RD) CROSSWALK WEST OF I-95**  
**T2807/FIN 441173-1-52-01** FHWA: D220092B Assumed/State Administered County: Duval  
 Contractor: American Lighting & Signalization Designer: Petal Greene & Assoc. CEI: In-house FDOT:  
 Brown/Cash  
 \$702K/152 days NTP: 6/17/21 Time Began: 01/03/22  
 Project is 94% paid with 100% time utilized.  
 Work Items: N/A.  
**Final accepted: 06/03/2022**
- 31. SR 117 (NORWOOD AVE) OVER MONCRIEF CREEK BRIDGE REPLACEMENT**  
**T2810/FIN 437438-1-52-01** FHWA: D220080B County: Duval  
 Contractor: Kiewit Infrastructure South Designer: Atkins North America CEI: ETM FDOT: Tippet/Benton  
 \$5.68 Million/423 days NTP: 8/12/21 Time Began:11/08/21.  
 Project is 98% paid with 97% time utilized.  
 Work Items: N/A

Final accepted: 03/27/2023

- 32. SR 212 (BEACH BLVD) INTERSECTION IMPROVEMENTS FROM SOUTHSIDE BLVD TO EVE DR**  
**T2814/FIN 439368-1-52-01** FHWA: D220086B County: Duval  
Contractor: Watson Civil Construction Designer: Pegasus Eng. CEI: Eisman & Russo FDOT: Tippett/Benton  
\$7.85 Million/596 days NTP: 8/12/21 Time Begins: 09/07/21 **Delayed Start:11/29/21**.  
Project is 92% paid with 94% time utilized.  
Work Items: Asphalt; Signals; Lighting; Curb/ gutter.  
Projected completion: Summer 2023.
- 33. SR 116 (WONDERWOOD) FROM JANE ST TO SANDCASTLE LN.**  
**T2818/FIN 428796-3-52-01** FHWA: D221010B Assumed/State Administered County: Duval  
Contractor: Watson Civil Construction Designer GAI CEI: ETM FDOT: Lansdale/Benton  
\$28.22 Million/785 days Awarded: 2/15/22 Time Began: 6/06/22  
Project is 40% paid with 47% time utilized.  
Work Items: Injection grout; Contamination removal; Embankment; Drainage, Asphalt base, Curb/gutter.  
Projected Completion: Fall 2024.
- 34. SR 9A (I-295) US17 FROM WELLS RD TO COLLINS RD, I-295 RESURFACING FROM BUCKMAN TO WEST OF US17**  
**T2823/FIN 435575-1-52-01, 435575-1-56-01, 446044-1-52-01** FAP: D221018B, D221092B (State Administered) County: Clay, Duval  
Contractor: Superior Designer: DRMP CEI: CDM Smith FDOT: Tippett/Benton  
\$30.47 Million/645 days NTP: 6/28/22 Time Begins: 7/14/22 **Delayed Start: 10/17/22**  
Project is 30% paid with 37% time utilized.  
Work Items: Removal of existing concrete; slope pavement; temp barrier; crash cushions; excavation; embankment; stabilized subgrade; OBG 04 & OBG 10; drainage; type F curb; temp earthwork/base; lighting conduit.  
Projected completion: Fall 2024.
- 35. SR134 (103<sup>RD</sup> ST.) FROM: HILLMAN/MCMANUS DR. TO: LA VENTURA**  
**T2828/FIN 441050-1-52-01, 441050-1-56-01** FHWA: D221036B County: Duval  
Contractor: Sice, Inc. Designer: Waitz & Moye, Inc. CEI: Adaptive Consulting FDOT: Lahey/Byrd  
\$2.86 Million/233 days NTP: 2/15/22 Time Began: 8/29/22  
Project is 74% paid with 123% time  
Work Items: Ricker Rd widening; Water Main; Drainage: Mast Arm Foundations: Traffic Loops  
Projected completion: Fall 2023.
- 36. SR-212 (BEACH BLVD) FM SAN MATEO/WALTON ST TO LINDEN AVE/SCHUMACHER AVE SIGNAL UPGRADES MID-BLOCK CROSSWALK**  
**T2829/FIN 441208-1-52-01** FHWA: D221 041B County: Duval  
Contractor: Traffic Control Devices Designer: Kimley-Horn CEI: GAI FDOT Milovidov/Benton  
\$1.05 Million/193 days NTP: 6/23/22 Time Began: 10/21/22  
Project is 96% paid with 99% time utilized.  
Work Items: Final Estimates Closeout.  
**Final Accepted: 06/01/2023.**
- 37. SR 243 (INTERNATIONAL AIRPORT BLVD) FROM I-295 (SR 9A) TO SR 102 (AIRPORT RD)**  
**T2830/FIN 443260-1-52-01** FAP: D221053B (State Administered) County: Duval  
Contractor: Preferred Materials, Inc. Designer: FDOT D2 Roadway Design CEI: KCI Technologies, Inc. FDOT: Salter/Cash  
\$2.79 Million/172 days NTP: 05/31/22 Time Began: 08/01/22  
Project is 98% paid with 97% time utilized.  
Work Items: N/A; OFP Received: 02/07/23  
**Final Accepted: 01/12/2023.**
- 38. SR134 (TIMUQUANA ROAD) FROM: WESCONNETT BLVD TO: US17**  
**T2834/FIN 443261-1-52-01, 443261-1-56-01** FHWA: D221054B County: Duval  
Contractor: Duval Asphalt Products, Inc. Designer: CES, Inc. CEI: Adaptive Consulting FDOT: Lahey/Byrd  
\$9.75 Million/374 days NTP: 4/1/22 Time Began: 7/4/22



Project is 59% paid with 92% time utilized.  
Work Items: Phase 1; Water/ sewer relocation; Signalization; Drainage.  
Projected completion: Summer 2023.

**39. SR10 (US90) FROM: NASSAU COUNTY LINE TO DELMONTE STREET**

**T2836/FIN 443259-1-52-01** FAP: D221052B (State Administered) County: Duval  
Contractor: Preferred Materials, Inc. Designer: Michael Baker International, Inc. CEI: KCI Technologies, Inc.  
FDOT: Salter/Cash  
\$4.1 Million/287 days NTP: 04/26/22 Time Began: 07/05/22  
Project is 101% paid with 100% time utilized.  
Work Items: N/A.  
**Final Acceptance: 04/17/2023**

**40. SR-101 (MAYPORT RD) FROM SR10 (ATLANTIC BLVD) TO NAVAL BASE SAFETY IMPROVEMENTS**

**T2837/FIN 443294-1-52-01** FHWA: D221060B County: Duval  
Contractor: Traffic Control Devices Designer: RS&H CEI: GAI FDOT: Milovidov/Benton  
\$1.37 Million/259 days NTP: 1/5/22 Time Began: 5/5/22  
Project is 97% paid with 99% time utilized.  
Work Items: N/A  
**Final Acceptance: 01/19/2023**

**41. I-295 (SR 9A) FROM NEW BERLIN ROAD TO SOUTH END OF THE DAMES POINT BRIDGE**

**T2838/FIN 443420-1-52-01** FAP: D221066B (State Administered) County: Duval  
Contractor: Preferred Materials, Inc. Designer: HDR Engineering, Inc. CEI: KCI Technologies, Inc. FDOT:  
Thomas Butler  
\$11.95 Million/368 days NTP: 06/28/22 Time Began: 09/26/22  
Project is 55% paid with 70% time utilized.  
Work Items: Litter and mowing, shoulder gutter, concrete flumes, guardrail and bridge expansion joints.  
Projected completion: Fall 2023.

**42. SR 5/US 1/ PHILIPS HWY RESURFACING FROM BAYMEADOWS RD TO BOWDEN RD**

**T2844/FIN 439356-1-52-01** FAP: D221033B County: Duval  
Contractor: Watson Civil Designer: Kimley-Horn. CEI: KCI FDOT: Tippett/Benton  
\$19.89 Million/492 days Awarded: 7/6/22 Time Begins: 09/07/22 **Delayed Start: 01/16/23**  
Project is 22% paid with 30% time utilized.  
Work Items: Clearing & grubbing; utility work; drainage.  
Projected completion: Spring 2024.

**43. SR A1A (3<sup>rd</sup> ST) AT 2<sup>ND</sup> AVE N PEDESTRIAN SAFETY IMPROVEMENT**

**T2845/FIN 441194-2-52-01** FHWA: D221039B Assumed/State Administered County: Duval  
Contractor: American Lighting and Signalization. Designer: Patel, Greene & Associates CEI: In-house FDOT:  
Brown/Cash  
\$917K/105 days NTP: 7/20/22 Time Began: 2/14/23  
Project is 40% paid with 85% time utilized.  
Work Items: Drilled Shaft; Drainage; Time Extension Pending  
Projected Completion: Summer 2023.

**44. SR 200 (SR A1A) FROM STRATTON RD TO GRIFFIN RD**

**T2846/FIN 441260-1-52-01** FHWA: D221-043-B Assumed/State Administered County: Nassau  
Contractor: Duval Asphalt Designer: Waitz & Moye CEI: Keville FDOT: Smith/Byrd  
\$10.2 Million/413 days NTP: 3/18/22 Time Began: 4/3/22  
Project is 103% paid with 101% time utilized. **5 days LD's @ \$3,786.00 = \$18,930.00**  
Work Items: Offer of final payment  
**Final Acceptance: 05/25/2023**

**45. DISTRICT WIDE PUSH BUTTON SAFETY CONTRACT (SR222/NW 39<sup>th</sup> AVE, SR 228/NORMANY BLVD, SRA1A, SR20/US27) (IN-HOUSE)**

**T2852/FIN 440552-4-52-01** FHWA: D220134B Assumed/State Administered County: Duval  
Contractor: TRP Construction Group. Designer RS&H: CEI: In-house FDOT: Brown/Cash  
\$486K/365 days NTP: 7/26/22 Time Began: 8/11/22



Project is 0% paid with 84% time utilized.

Work Items: TWO 01 (Alachua County) SR 222 from NE 57<sup>th</sup> Blvd to SR 26, Pavement Markings; TWO 01 (Duval County) SR 228 from Pine St to Equestrian Center, Pavement Markings; TWO 01 (Duval County) SR A1A from SR 116 to Coast Guard, Pavement Markings; TWO 01 (Columbia County) SR 20 from Alachua County Line to SR 138, Pavement Markings; TWO 02 (Columbia County) SR 10 from Suwannee County Line to NW Amenity Ct, Pavement Markings; TWO 02 (Alachua County) SR 121 from Levy County Line to SW CR 346, Pavement Markings

Projected Completion: Summer 2023

**46. SR 202 (J TURNER BUTLER BLVD) AT KERNAN BLVD**

**T2853/FIN 447149-1-52-01/447149-1-56-01** FAP: D221110B (State Administered) County: Duval  
Contractor: JB. Coxwell Inc. Designer: Parsons CEI: Creative engineering group, Inc. FDOT: James Salter  
\$17.1 Million/588 days NTP: 8/11/22 Time Began: 11/07/22

Project is 47% paid with 37% time utilized.

Work Items: MOT, Signalization, Removal of Existing Concrete, Type B Stabilization, embankment, excavation, Traffic Shift, Asphalt, Concrete, Performance Turf.

Projected completion: Spring 2024

**47. SR 10 (ATLANTIC BLVD) MEDIAN MODIFICATIONS @ CENTRY 21DR/ACME ST AND FROM MONUMENT RD TO ANNISTON RD**

**T2857/FIN 447211-1-52-01** FHWA: D220133B Assumed/State Administered County: Duval

Contractor: Preferred Materials. Designer RS&H CEI: In-house FDOT: Brown/Cash

\$1.08 Million/190 days NTP: 3/28/22 Time Began: 4/13/22

Project is 99% paid with 96% time utilized.

Work Items: N/A.

Projected Completion: Fall 2022.

Final Accepted: 10/14/2022

**48. SR-228, SR-A1A AND SR-5 DISTRICT WIDE SAFETY**

**T2861/FIN 449299-2-52-01** FHWA: D221129B County: Duval/St. Johns

Contractor: Acme Barricades Designer: Metric Engineering, Inc. CEI: In-house FDOT: Graves/Cash

\$439 Thousand/108 days NTP: 05/26/22 Time Begins: 09/23/22

Project is 66% paid with 100% time utilized.

Work Items: Offer of Final Payment sent 04/27/2023. Acceptance Letter for Offer of Final Payment was received from the Contractor on 05/09/2023.

Final Accepted: 01/08/2023.

**49. SR 128 (SAN JUAN AVE) MEDIAN MODIFICATIONS FROM SR 15 (US 17/ROOSEVELT BLVD) TO SR 211 (HERSCHEL ST)**

**T2862/FIN 447122-2-52-01** FHWA: D222003B Assumed/State Administered County: Duval

Contractor: Duval Asphalt Products. Designer: Peters and Yaffee CEI: In-house FDOT: Brown/Cash

\$992K/120 days NTP: 7/26/22 Time Began: 1/3/23

Project is 91% paid with 86% time utilized.

Work Items: Traffic Signals; Thermoplastic

Projected Completion: Spring 2023.

Final Accepted: 04/20/2023.

**50. SR 5 (US 17/MAIN ST) OVER BROWARD RIVER BRIDGE REPLACEMENT**

**T2863/FIN 437441-1-52-01** FHWA: D218132B County: Duval

Contractor: Superior Construction Designer: STV Incorporated CEI: ETM FDOT: Lansdale/Benton

\$14.04 Million/588 days NTP: 3/15/22 Time Began: 6/13/22

Project is 34% paid with 62% time utilized.

Work Items: Bridge deck steel

Project Completion: Winter 2024

**51. EDGEWOOD AVE SOUTH FROM SR-15 (US-17) ROOSEVELT BLVD TO SR-211 (CASSATT AVE)**

**T2865/FIN 443517-1-52-01** FHWA: D220106B County: Duval

Contractor: Superior Construction Company Southeast, LLC Designer: Mott MacDonald CEI: Adaptive Consulting Engineers. FDOT: Salter/Cash

\$7.6 Million/400 days NTP: 01/30/23 Time Began: 06/05/23

Project is 5% paid with 0% time utilized.  
Work items: N/A  
Projected Completion: Summer 2024

**52. SR-105 HECKSCHER DRIVE FROM I-95 TO MAIN ST (ITS)**

**T2866/FIN 438082-1-52-01** FHWA: D222022B County: Duval  
Contractor: Chinchor Electric Designer: Metric Engineering, Inc. CEI: In-house FDOT: Graves/Cash  
\$1.78 Million/203 days NTP: 08/16/22 Time Begins: 03/06/23  
Project is 45% paid with 48% time utilized.  
Work Items: MOT, Sediment Barrier, Fiber Optic Cable Locator  
Projected Completion: Spring 2024

**53. SR-207 AT CRACKER SWAMP ROAD INTERSECTION IMPROVEMENTS**

**T2867/FIN 428712-2-52-01** FHWA: N/A County: Putnam  
Contractor: P&S Paving Designer: RS&H CEI: Gibbs FDOT: Smith/Kirts  
\$436K/150 days NTP: 8/12/22 Time Began: 09/07/22  
Project is 92% paid with 81% time utilized  
Work Items: N/A  
Final Accepted: 01/06/2023

**54. SR 109A (CECERY BLVD) AT ARLINGTON RIVER CATHODIC PROTECTION BRIDGE**

**T2868/FIN 434044-1-52-01** FHWA: N/A; County: Duval  
Contractor: Oceanik US, Inc. Designer: Scalar Consulting Group CEI: JEA FDOT: Butler/Cash  
\$3.12 Million/404 days; Awarded: 6/28/22 Time Began: 01/04/23  
Project is 22% paid with 39% time utilized.  
Work Items: Testing for continuity; building GFRP cages for structural jackets.  
Projected Completion: Winter 2024.

**55. SR 200 (SR A1A) FROM GRIFFIN RD TO I-95**

**T2872/FIN 445341-1-52-01** FHWA: N/A County: Nassau  
Contractor: Atlantic Coast Asphalt: In-House CEI: Keville FDOT: Smith/Byrd  
\$13.2 Million/338 days NTP: 8/15/22 Time Began: 9/7/22  
Project is 93% paid with 82% time utilized.  
Work Items: Paving, Signing  
Projected Completion: Summer 2023

**56. SR 104 (DUNN AVE) FROM N CAMPUS BLVD TO MONACO DRIVE**

**T2873/FIN 445576-1-52-01** FHWA: N/A County: Duval  
Contractor: Chincor Electric Inc: In-House CEI: Gibbs FDOT: Smith/Kirts  
\$240 Thousand/90 days NTP: 8/16/22 Time Began: 3/13/23  
Project is 77% paid with 21% time utilized.  
Work Items: N/A.  
Final Accepted: 03/31/2023

**57. D/W SAFETY FLEXIBLE BACKPLATE INSTALLATION AT VARIOUS LOCATIONS**

**T2874/FIN 449129-1-52-01** FHWA: N/A ARPA FUNDED Assumed/State Administered County: Duval  
Contractor: James D. Hinson Electrical Contracting Company. Designer: Peters and Yaffee CEI: In-house  
FDOT: Brown/Cash  
\$679K/118 days NTP: 8/15/22 Time Began: 1/16/2023  
Project is 0% paid with 125% time utilized.  
Work Items: Material acquisition; Time Extension Pending for back plate procurement  
Projected Completion: Winter 2023.

**58. HIGH FRICTION SURFACE TREATMENT FOR 3 RAMPS (I-75SB/I-10EB, I-75NB/I-10WB, I-95 NB/SR 102EB)**

**T2875/FIN 449129-2-52-01** FHWA: N/A ARPA FUNDED Assumed/State Administered County:  
Duval/Columbia  
Contractor: Anderson Columbia Designer: RS&H CEI: ETM FDOT: Kirts/Kirts  
\$1.4 Million/160 days NTP: 8/17/22 Time Began: 10/30/22  
Project is 97% paid with 99% time utilized.



Work Items: N/A

Final Accepted: 03/14/23.

**59. D/W SAFETY LEFT-TURN LANE OFFSET AT VARIOUS LOCATIONS**

**T2876/FIN 449129-3-52-01** FHWA: N/A ARPA FUNDED Assumed/State Administered County: Duval  
Contractor: James D. Hinson Electrical Contracting Company. Designer: Peters and Yaffee CEI: In-house  
FDOT: Brown/Cash

\$4.4 Million/250 days NTP: 8/15/22 Time Begins: 12/13/22 **Delayed Start: 3/27/23**

Project is 0% paid with 31% time utilized.

Work Items: Material Acquisition; Location 1: SR 26 at NW 98<sup>th</sup> Street (Alachua County), Location 2: SR 21 at Blairmore Blvd (Clay County), Location 3: SR 21 at Edson Dr (Clay County), Location 4: SR 21 at Arora Blvd (Clay County), Location 5: SR 21 at Parkwood Dr (Clay County), Location 6: SR 228 at Blair Rd S (Duval County), Location 7: SR 212 at Beachwood Blvd (Duval County). Time Extension Pending  
Projected Completion: Winter 2023.

**60. SR-212 (US90, BEACH BLVD) AT EUNICE RD INTERSECTION IMPROVEMENTS - ARPA**

**T2877/FIN 209543-5-52-01** FHWA: N/A County: Duval

Contractor: AJ General Construction Services Designer: RS&H CEI: Gibbs FDOT: Milovidov/Benton  
\$744K/137 days NTP:8/12/22 Time Began: 9/7/22

Project is 91% paid with 97% time utilized

Work Items: N/A

Final Acceptance: 01/24/2023

**61. SR-228 YELLOW WATER TO SOLOMON INTERSECTION IMPROVEMENT AND WIDENING**

**T2881/FIN 445540-1-52-01** FHWA N/A County: Duval

Contractor: Reeves - Coastal, Inc. Designer: RS&H, Inc. CEI: FDOT: Lahey/Byrd

\$1.96 Million/160 days NTP: 1/30/23 Time Began: 3/1/23

Project is 54% paid with 63% time utilized.

Work Items: Place LPBW, Saw cut and demo existing pavement, cut to subgrade, Phase II (LT. Roadway)  
Projected completion: Summer 2023.

**62. SR 122 (GOLFAIR BLVD) PEDESTRIAN SAFETY IMPROVEMENTS FROM W OF WALGREEN RD/STUART ST TO E OF DAVIS ST**

**T2882/FIN 445561-1-52-01** FHWA: D222079B Assumed/State Administered County: Duval

Contractor: DB Civil construction, LLC. Designer: Civil Services, Inc. CEI: In-house FDOT: Brown/Cash

\$1.2M/100 days NTP: 1/31/23 Time Begins: 5/31/23 **Delayed Start: 10/3/23**

Project is 0% paid with 0% time utilized.

Work Items: Material Acquisition

Projected Completion: Winter 2023.

**63. HIGH FRICTION SURFACE TREATMENT FOR 3 RAMPS (I-10WB TO I-295SB, I-75SB TO SR26, I-295 WB TO SR13 SB)**

**T2883/FIN 449129-5-52-01** FHWA: D222103B County: District-Wide

Contractor: Anderson Columbia Designer: RS&H CEI: ETM FDOT: Forbes/Kirts

\$2.2 Million/105 days NTP: 1/23/23 Time Began: 3/26/23

Project is 34% paid with 74% time utilized.

Work Items: HFST placement.

Projected Completion: Summer 2023.

**64. SR-115 FROM SOUDEL DR TO NASSAU CO LINE**

**T2884/FIN 437320-1-52-01, 437320-1-5-01** FHWA: D222039B County: Duval

Contractor: Duval Asphalt Designer: Jacobs CEI: Keville FDOT: Smith/Byrd

\$16.48 Million/450 days NTP: 4/11/23 Time Began: 4/27/23

Project is 3% paid with 10% time utilized.

Work Items: MOT

Projected Completion: Summer 2024.

**65. SR 5 (US-17) PAGES DAIRY INTERSECTION IMPROVEMENTS**

**T2887/FIN 447290-1-52-01** FHWA: D222097B Assumed/State Administered County; County: Nassau

Contractor: AJ General Const: Design: Peters & Yaffee, Inc.; CEI: Eisman & Russo; FDOT: Lahey/Byrd

\$783K/132 days NTP: 10/5/22 Time Began: 1/31/23  
Project is 94% paid with 95% time utilized.  
Work Items: Closeout Documentation  
Projected completion: Summer 2023

- 66. SR 115 (LEM TURNER RD) FROM CAMPUS AVE TO TROUT RIVER BRIDGE LIGHTING SR 10 (W BEAVER ST) AT BROAD ST**  
**T2888/FIN 403920-5-52-01\*, 447210-1-56-01** FHWA: D220133B\*; D220133B County: Duval  
Contractor: American Lighting and Signalization Designer: Metric Engineering, Inc.\*; Metric Engineering, Inc.  
CEI: In-house FDOT: Brown/Cash  
\$929K/129 days NTP: 7/28/22 Time Began: 2/8/23  
Project is 57% paid with 96% time utilized.  
Work Items: Mast Arm removal; Sidewalk; Light Poles; Time Extension Pending  
Projected Completion: Spring 2023.
- 67. SR 115 MLK ITS FROM BOULEVARD ST. TO PARENTAL HOME ROAD**  
**T2889/FIN 435756-1-52-01** FHWA: D219134B County: Duval  
Contractor: Chinchor Electric Designer: Atkins CEI: ETM FDOT: Forbes/Kirts  
\$3.8 Million/280 days NTP: 1/12/23 Time Begins: 7/11/23  
Project is 13% paid with 0% time utilized.  
Work Items: Material acquisition.  
Projected Completion: Summer 2024.
- 68. SR9/I-95 AT MARTIN LUTHER KING BLVD**  
**T2891/FIN 433899-2-52-01, 433899-2-56-01** FAP: D222030B County: Duval  
Contractor: Webber Designer: PTG CEI: ETM FDOT: Tippet/Benton  
\$79.83 Million/1000 days Awarded: 3/28/23 Time Begins: 9/9/23  
Project is 0% paid with 0% time utilized.  
Work Items: N/A.  
Projected Completion: Spring 2026.
- 69. SR 111 (EDGEWOOD DR.) LIGHTING FROM BEAVER ST TO I-95**  
**T2896/FIN 442848-1-52-01** FHWA: D221044B County: Duval  
Contractor: Chinchor Electric, Inc. Designer: DRMP, Inc. CEI: Adaptive Consulting Engineers, LLC FDOT: Salter/Cash  
\$3.8 Million/300 days NTP: 1/20/23 Time Begins: 5/20/23  
Project is 17% paid with 8% time utilized.  
Work items: N/A.  
Projected Completion: Summer 2024
- 70. SR 9A (I-295); FROM ST. JOHNS BLUFF TO BEACH BLVD**  
**T2898/FIN 446047-1-52-01** FAP: D222086B (State Administered) County: Duval  
Contractor: Preferred Materials, Inc. Designer: Inwood Consulting Engineers. CEI: KCI Technologies, Inc.  
FDOT: Salter/ Cash  
\$10.4 Million/372 days NTP: 02/10/23 Time Began: 03/28/2023  
Project is 24% paid with 20% time utilized.  
Work Items: Sidewalk, curb and gutter, milling and paving, mowing, and litter pickup.  
Projected completion: Spring 2024
- 71. I-295 AT NORMANDY BLVD. OPERATIONAL IMPROVEMENTS AND I-295 FROM MORSE AVE. TO US-90 RESURFACING**  
**T2904/FIN: 435844-1-52-01, 435844-4-52-01, 445643-1-52-01;** FHWA: D222037B, D223002B, D222084B  
Assumed/State Administered; County: Duval  
Contractor: Hubbard Construction; Designer: Civil Services/Connelly & Wicker; CEI: Parsons Transportation;  
FDOT: Lahey/Byrd  
\$33.90 Million/360 days; NTP: 4/18/23; Time Begins: 5/4/23; **Delayed Start: 7/3/23.**  
Project is 2% paid with 0% time utilized.  
Work Items: Acquisition/Mobilization.  
Projected Completion: Summer 2024.



- 72. SR 9A (I-295) FROM MONUMENT RD TO THE SOUTHERN END OF THE DAMES POINT BRIDGE**  
**T2909/FIN 446079-1-52-01** FAP: D222087B (State Administered) County: Duval  
 Contractor: Hubbard Construction Company, Designer: H.W. Lochner, Inc., CEI: KCI, FDOT: James Salter  
 \$7.1 Million/250 Days NTP: 05/05/2023 Time Begins: 05/21/23 **Delayed Start: 06/20/23**  
 Project is 0% paid with 0% time utilized.  
 Work Items: N/A  
 Projected Completion: Summer 2024
- 73. SR224 (KINGSLEY AVE) FROM E OF SR21(BLANDING BLVD) TO W OF SR15(US17)**  
**T2908/FIN 445342-1-52-01** FHWA: D221078B County: Clay  
 Contractor: Preferred Materials Designer: Waitz & Moye CEI: GAI FDOT: Carvalho/Benton  
 \$7.66 Million/250 days NTP: 5/12/23 Time Begins: 09/09/23  
 Project is 0% paid with 0% time utilized.  
 Work Items: N/A  
 Projected completion: Spring 2024.
- 74. SR15 (US17) FROM NORTH OF EAGLE HARBOR PKWY TO DOCTORS INLET BRIDGE**  
**T2915/FIN 447180-1-52-01** FHWA: D222095B County: Clay  
 Contractor: Duval Asphalt Products Designer: Protean Design Group CEI: GAI FDOT: Carvalho/Benton  
 \$11.70 Million/300 days NTP: 6/14/23 Time Begins: 07/10/23  
 Project is 0% paid with 0% time utilized.  
 Work Items: N/A  
 Projected completion: Spring 2024.
- 75. SR 13 SAN JOSE BLVD CHICK FILA DRIVEWAY**  
**T2923/FIN 445426-2-52-01** FHWA: N/A County: Duval  
 Contractor: AJ General Designer: RS&H CEI: ETM FDOT: Kirts/Kirts  
 \$213K/101 days NTP: 11/2/22 Time Began: 11/28/22  
 Project is 93% paid with 91% time utilized.  
 Work Items: N/A  
**Final Accepted: 03/1/23.**
- 76. I-295(SR9A) FROM SR212(BEACH BLVD) TO SR202(JTB) ADD LANES AND RECONSTRUCT**  
**T2924/FIN: 209301-8-52-01;** FHWA: NA; County: Duval  
 Contractor: Hubbard Construction; Designer: HDR Engineering, Inc.; CEI: VIA; FDOT: Lahey/Byrd.  
 \$19.4 Million/300 days; NTP: 6/20/2023; Time Begins: 7/10/23  
 Project is 0% paid with 0% time utilized.  
 Work Items: Acquisition/Mobilization.  
 Projected Completion: Summer 2024
- 77. SR 212 (BEACH BLVD) AND HODGES BLVD INTERSECTION IMPROVEMENTS – ARPA**  
**T2928/FIN 431955-2-52-01** FHWA: N/A County: Duval  
 Contractor: American Lighting and Signalization Designer: Peters & Yaffee, Inc CEI: In-house FDOT: Smith/  
 Byrd  
 \$1.01 Million/150 days NTP: 11/10/22 Time Began: 06/01/23  
 Project is 13% paid with 7% time utilized.  
 Work Items: Concrete sidewalk & curb removal, Drilled shaft foundations, Mast arm installation, Signal work.  
 Projected Completion: Fall 2023.
- 78. SR 115/ARLINGTON EXPRESSWAY RESURFACING FROM MATHEWS BRIDGE TO SOUTHSIDE BLVD**  
**T2934/FIN 443310-1-52-01** FAP: D221062B County: Duval, Clay  
 Contractor: Superior Construction Designer: Burgess & Niple. CEI: KCI FDOT: Tippett/Benton  
 \$26.06 Million/457 days NTP: 02/16/23 Time Began: 04/03/23 **Delayed Start: 4/03/23**  
 Project is 13% paid with 15% time utilized.  
 Work Items: Concrete sidewalk; driveways; curb & gutter; road widening.  
 Projected completion: Summer 2024.

---

(16 of the above projects are Maintenance and \$ not included in total.)

---

TOTAL CONTRACT(S) AMOUNT for JACKSONVILLE CONSTRUCTION:	<b>\$ 1,672,582,846.89</b>
TOTAL AMOUNT PAID THIS MONTH for JACKSONVILLE CONSTRUCTION:	<b>\$ 33,127,007.09</b>

**Lake City Construction:**

- 79. PUSH BUTTON CONTRACT FOR TRAFFIC OPS PROJECTS FOR TURN LANES/SIGNALS**  
**E20F5-R0/FIN 409311-6-52-01** FHWA: N/A County: Districtwide  
Contractor: American Lighting and Signalization, Designer: Varies CEI: IH FDOT: Whichard  
\$1.5 Million/365 days NTP: 04/27/21 Time Began: 05/30/21.  
Project is 96% paid with 115% time utilized.  
Work Items: TWO 10 Alachua SR120/NE 14 St-15 Terr., School Zone-GRU Connection, Final Inspection  
Project completion: Summer 2023
  
- 80. PUSH BUTTON CONTRACT RENEWAL FOR TRAFFIC OPS PROJECTS FOR TURN LANES/SIGNALS**  
**E20F5-R1/FIN 409311-6-52-01** FHWA: N/A County: Districtwide  
Contractor: American Lighting and Signalization, Designer: Varies CEI: IH FDOT: Whichard  
\$1.5 Million/365 days NTP: 06/08/22 Time Began: 06/08/22.  
Project is 5% paid with 101% time utilized.  
Work Items: TWO 13 St Johns SRA1A Matanzas Mast Arm for midblock crossing; TWO 14 St Johns SRA1A at Dondanville, Install Mast Arm, remove temporary signalization; TWO 15 Alachua SR26, Mast Arm Mid-Block Crossing; TWO 16 Clay SR16, Signals, Mast Arm, lighting School Zone; TWO 17 Duval SR105, Enhance Pedestrian Safety Sisters Creek Bridge  
Project completion: Fall 2023
  
- 81. PUSH BUTTON CONTRACT 2<sup>nd</sup> RENEWAL FOR TRAFFIC OPS PROJECTS FOR TURN LANES/SIGNALS**  
**E20F5-R2/FIN 409311-6-52-01** FHWA: N/A County: Districtwide  
Contractor: American Lighting and Signalization, Designer: Varies CEI: IH FDOT: Whichard  
\$1.5 Million/365 days NTP: 03/21/23 Time Begins: 03/21/23.  
Project is 0% paid with 23% time utilized.  
Work Items: TWO 18 Duval SR9B NB Ramp to I-95, Final Inspection of Guardrail; TWO 19 St Johns SRA1A at Treasure Bch Rd, Install Mast Arm, PHB, Lighting; TWO 20 St Johns SRA1A at Nease Beachfront Park, Install Mast Arm, PHB, Lighting; TWO 21 St Johns SRA1A at Green Rd, Install Mast Arm, PHB, Lighting; TWO 22 Bradford SR 100 at CR100A, Install Intersection Conflict Warnings  
Project completion: Spring 2024
  
- 82. I-10 (SR-8) LANDSCAPING SUWANNEE COUNTY EB REST AREA & COLUMBIA COUNTY WB REST AREA (Maintenance)**  
**E20B2 442411-1-52-01, 442412-1-52-01** FHWA: N/A, County: Suwannee/Columbia  
Contractor: Fernandina Mulch & Stone, LLC dba Liberty Landscape Supply. Designer: Gilman AECOM Technical Service, Inc. CEI: IH FDOT: Keen  
\$985,000 / 930 days NTP: 2/22/23 Time Began: 3/29/23  
Project is 2% paid with 10% time utilized.  
Work Items: MOT, Layout, and ground preparation. Planting Oaks, Pines, and Cedar Tree in the Columbia County rest area.  
Projected completion: Fall 2023
  
- 83. US441/41 FROM I-75 TO CR-252 - DESIGN BUILD**  
**E20S0/FIN 208352-3-52-01** FHWA: N/A COUNTY: Columbia  
Contractor: Anderson Columbia Designer: GPI CEI: Inhouse FDOT: Gurganious  
\$10.7 million / 680 days NTP: 8/17/22 Time Began: 8/17/22.  
Project is 11% paid with 44% time utilized.  
Work Items: Design Phase  
Projected completion: Fall 2024
  
- 84. SR20/US27 FROM ALACHUA LINE TO SUWANNEE LINE - DESIGN BUILD**  
**E20S1/FIN 208418-3-52-01** FHWA: ARPA County: Columbia  
Contractor: Anderson Columbia, Designer: NFPS CEI: Inhouse FDOT: Whichard



\$11.8 Million / 719 Days NTP: 08/17/22 Time Began: 08/17/22.  
Project Is 10% Paid with 41% time utilized.  
Work Items: Design Phase, Proposed Construction Begins Fall 2023  
Project Completion: Fall 2024

- 85. SR10/US90 FROM EAST OF GREENVILLE TO MADISON - DESIGN BUILD**  
**E20S2/FIN 210545-4-52-01** FHWA: N/A COUNTY: Madison  
Contractor: Anderson Columbia Designer: BCC Engineering Inc. CEI: Inhouse  
FDOT: Lovelace  
\$8.6 million / 628 days NTP: 8/15/22 Time Began: 8/15/22.  
Project is 10% paid with 43% time utilized.  
Work Items: Design Phase  
Projected completion: Fall 2024
- 86. SR-47 (US441); FROM NORTH OF SR 8 (I-10) TO DEEP CREEK - DESIGN BUILD**  
**E20X8/FIN 208402-6-52-01** FHWA: N/A County: Columbia  
Contractor: Anderson Columbia Inc. Designer: North Florida Professional Engineers –  
DB Firm CEI: Inhouse FDOT: Smith  
\$9.4 Million / 550 days NTP: 6/06/23 Time Began: 6/06/23.  
Project is 1% paid with 1% time utilized.  
Work Items: Design Phase.  
Projected completion: Winter 2025
- 87. SR51 FROM 1<sup>ST</sup> AVENUE SOUTH TO DIXIE COUNTY LINE - DESIGN BUILD**  
**E20X9/FIN 447076-1-52-01** FHWA: N/A COUNTY: Taylor  
Contractor: Anderson Columbia Designer: BCC Engineering  
CEI: AE Engineering FDOT: Lovelace  
\$11.2 million / 490 days NTP: 5/24/23 Time Began: 5/24/23.  
Project is 0% paid with 0% time utilized.  
Work Items: Design Kickoff Meeting  
Projected completion: Fall 2024
- 88. SUWANNEE CO. EAST BOUND REST AREA / COLUMBIA CO. WEST BOUND REST AREA IMPROVEMENTS – DESIGN BUILD**  
**E2Z33/FIN 438608-1,438609-1** FHWA: D219 058B County: Suwannee  
Contractor: J.B. Coxwell Contracting, Inc.; CEI: RS&H; FDOT: Smith/Crossman  
\$25.7 Million/913 days NTP: 05/11/20; Time Began: 05/11/20.  
Project is 98% paid with 117% time utilized.  
Work Items: Rest Areas open to the public, awaiting backorder equipment & punch list items.  
Projected completion: Summer 2023
- 89. SR 10 / US 90 FROM LAKE CITY AVE TO BAYA AVE W.**  
**T2822/FIN 443313-1-52-01** FHWA: D221 064B County: Columbia  
Contractor: Anderson Columbia, Designer: Crews; CEI: IH FDOT: Whichard  
\$9.2 Million/ 428 days NTP:12/02/21 Time Began: 3/4/22.  
Project Is 99% paid with 96% time utilized.  
Work Items: FPL Revise Connection to Signal Cabinet at NB I-75 Ramp, Ethernet Switches, Final Inspection  
Project Completion: Summer 2023
- 90. SR-30 (US98) RESURFACING FROM CABBAGE GROVE ROAD TO US19**  
**T2826/443311-1-52-01** FHWA: D221063B County: Taylor  
Contractor: Anderson Columbia Co. Designer: FDOT-Dicks CEI: IH FDOT: Lovelace  
\$8.6 Million/258 days NTP:6/28/22 Time Began: 8/15/22.  
Project is 94% paid with 100% time utilized.  
Work Items: N/A  
Final Accepted 05/05/23

- 91. I-10 (SR-8) FROM WEST OF CR-250 TO WEST OF SR-121**  
**T2839/FIN 443421-1-52-01, 443422-1-52-01, 443423-1-52-01** FHWA: D221067B, D221068B, D221069B,  
 County: Baker/Columbia  
 Contractor: Anderson Columbia Designer: Crews, Miles, Beauchamp CEI: IH FDOT: Keen  
 \$32.0 Million / 539 days NTP: 4/08/22 Time Began: 4/24/22.  
 Project is 45% paid with 65% time utilized.  
 Work Items: Milling & paving structural course.  
 Projected completion: Fall 2023
- 92. SR-10 (US-90) FROM CR-49 TO COULMBIA COUTNY LINE**  
**T2847-FIN 443283-1-52-01** FHWA: D221-059-B: County: Suwannee  
 Contractor: Anderson Columbia Designer: CEI: RS&H FDOT: Hardy  
 \$ 8.6 Million/ 197 days NTP: 06/08/22 Time Began: 08/07/22.  
 Project is 98% paid with 108% time utilized.  
 Work Items: Grassing, Signalization.  
 Projected completion: Spring 2023
- 93. SR-93/I-75 FROM COLUMBIA CO. LINE TO HAMILTON CO. LINE**  
**T2854/FIN 445545-1-52-01** FHWA: D221090B COUNTY: Suwannee  
 Contractor: Anderson Columbia Designer: Peters & Yaffee Inc.  
 CEI: Inhouse FDOT: Smith  
 \$10.1 million / 220 days NTP: 8/11/22 Time Begins: 9/7/22 **Delayed Start: 1/23/23.**  
 Project is 18% paid with 64% time utilized.  
 Work Items: Guardrail Connections on SR-136 Ramps and Structural Asphalt  
 Projected completion: Winter 2023
- 94. US90 SIDEWALK FROM BIRLEY TO BROWN RD. & SR-345 FROM US19 TO WEST OF CEMETERY**  
**T2869/FIN 435679-2-52-01 & 437332-1-52-01** FHWA: 219-132B COUNTY: Columbia & Levy  
 Contractor: Anderson Columbia Designer: FDOT-Crews  
 CEI: Inhouse FDOT: Gurganious /Moseley  
 \$1.3 million / 199 days NTP: 8/11/22 Time Begins: 09/07/22 **Delayed Start: 10/24/22.**  
 Project is 92% paid with 89% time utilized.  
 Work Items: N/A  
**Final Accepted: 4/19/23**
- 95. I-10 (SR-8) PIDDLING CREEK BRIDGE REPLACEMENT**  
**T2878/FIN 432054-2-52-01** FHWA: D222029B County: Madison  
 Contractor: Anderson Columbia Inc. Designer: CEI: ATKINS FDOT: Hardy  
 Million /500 days NTP: 1/30/23 Time Begins: 2/15/23 **Delayed Start: 3/17/23.**  
 \$9.33 Project is 17% paid with 13% time utilized.  
 Work Items: Median Detour Construction including sheet piling and embankment.  
 Projected completion: Spring 2024
- 96. SR 8 (I-10): FROM US129 TO EAST OF COLUMBIA COUNTY LINE**  
**T2886/FIN 445544-2-52-01** FHWA: D222-076-B County: Suwannee/Columbia  
 Contractor: Anderson Columbia Designer: Palmer Engineering Co., Robert Masucci  
 CEI: Inhouse FDOT: Hardy  
 \$16.9 Million / 270 days NTP: 12/8/22 Time Begins: 01/04/23 **Delayed Start: 2/18/23.**  
 Project is 15% paid with 40% time utilized.  
 Work Items: Guardrail installation, Drainage work, Pier protection wall installation @ CR-137 overpass.  
 Projected completion: Fall 2023
- 97. SR-93/I-75 RESURFACING FROM S OF CR 240 TO N OF SR 47 AND FROM N OF SR 8 (I-10 TO THE SUWANNEE COUNTY LINE.**  
**T2890/FIN 445547-1-52-01 & 446045-1-52-01** FHWA: TBD County: Columbia  
 Contractor: Anderson Columbia Inc. Designer: CEI: Inhouse FDOT: Lovelace  
 \$25.5 Million /350 days NTP: 01/23/23 Time Begins: 2/8/23 **Delayed Start: 3/9/23.**  
 Project is 5% paid with 19% time utilized.  
 Work Items: Mobilization, MOT, South Bound Pier Protection installs @ Suwannee Valley Rd, CR-242 & CR-131



Projected completion: Winter 2024

**98. SR 247: INTERSECTION IMPROVEMENTS AT US129 BRANFORD**

**T2892/FIN 210719-3-52-01 (Goes with 445401-1-52-01)** FHWA: D222-066-B County: Suwannee  
Contractor: Anderson Columbia Designer: RS&H, Stephen J. Park CEI: Inhouse  
FDOT: Hardy  
\$251k / 180 days NTP: 12/8/22 Time Begins: 01/04/23 **Delayed Start: 2/18/23.**  
Project is 23% paid with 61% time utilized.  
Work Items: Concrete flatwork preparation.  
Projected completion: Fall 2023

**99. US 129: RESURFACING FROM MCALPIN TO LIVE OAK**

**T2892/FIN 445401-1-52-01 (Goes with 210719-3-52-01)** FHWA: D222-023-B  
County: Suwannee  
Contractor: Anderson Columbia Designer: RS&H, Stephen J. Park CEI: Inhouse  
FDOT: Hardy  
\$9.775M / 270 days NTP: 12/8/22 Time Begins: 01/04/23 **Delayed Start: 2/18/23.**  
Project is 17% paid with 61% time utilized.  
Work Items: Drainage and sidewalk installation.  
Projected completion: Fall 2023

**100. SR-47 RESURFACING FROM US 27 (FT. WHITE) TO JUST SOUTH OF I-75**

**T2894/FIN 445402-1-52-01** FHWA: N/A County: Columbia  
Contractor: Anderson Columbia Inc. Designer: CEI: Inhouse FDOT: Whichard  
\$12.5 Million /240 days NTP:1/30/23 Time Began: 2/15/23.  
Project is 13% paid with 47% time utilized.  
Work Items: Widening, Milling and Paving Structural Asphalt  
Projected completion: Fall 2023

**101. 180<sup>th</sup> STREET BRIDGE OVER LITTLE RIVER (BRIDGE NO. 374022)**

**T2902/FIN 439280-1-52-01** FHWA: D222047B County: Suwannee  
Contractor: Anderson Columbia, Designer: Patel Greene & Associates, LLC,  
Trevor Hawkins, P.E. CEI:  
H.W. Lochner, Patrick Stanford, P.E. FDOT PM: Smith  
\$3.54 Million / 250 days NTP: 2/16/23 Time Begins: 3/4/23. **Delayed Start: 4/4/23.**  
Project is 19% paid with 27% time utilized.  
Work Items: Completion of EB #3 piles, begin IB #2 test/production pile driving and forming/steel placement  
for EB #3 cap/wing walls.  
Projected completion: Winter 2023

**102. SR-55 (US221); FROM CEDAR ST. TO MADISON CO. LINE (INCLUDES SR 359A)**

**T2933/FIN 441058-1-52-01** FHWA: D220088B County: Taylor  
Contractor: Anderson Columbia Inc. Designer: CEI: Inhouse FDOT: Gurganious  
\$10.78 Million /240 days NTP:1/30/23 Time Began: 2/15/23. **Delayed Start: 3/17/23.**  
Project is 7% paid with 36% time utilized.  
Work Items: MOT; box culvert extensions; erosion control.  
Projected completion: Winter 2024

**103. CR361 SPRING WARRIOR CREEK BRIDGE REPLACEMENTS**

**T2916/439937-1-52-01 & 439938-1-52-01** FHWA: D222051B & D222052B  
County: Taylor Contractor: Anderson Columbia Co. Designer: FBT Bassel Kassem  
CEI: RS&H Matt Young FDOT: Lovelace  
\$10.3 Million/425 days NTP: 5/23/23 Time Began: TBD  
Project is 0% paid with 0% time utilized.  
Work Items: Precon & earthwork operations for temporary diversion.  
Projected completion: Fall 2024

---

**TOTAL CONTRACT(S) AMOUNT for LAKE CITY CONSTRUCTION:**

**\$234,969,045.23**

**Gainesville Construction:**

106. **SR 226 (SW 16<sup>TH</sup> AVE) PEDESTRIAN SAFETY IMPROVEMENT AT SW 10<sup>TH</sup> TERRACE**  
**E20H1/FIN 437377-1-52-01** FHWA: N/A County: Alachua  
 Contractor: AJ General Construction Services, Inc. Designer: Patel, Greene & Assoc CEI: IH  
 FDOT: Wagner/Evans  
 \$613K/60 days NTP: 6/24/22 Time Begins: 10/22/22 **Delayed Start 7/31/23**  
 Project is 14% paid with 0% time utilized.  
 Work Items: N/A  
 Projected Completion: Summer 2023
107. **CR 18 BIKE PATH FROM SR 100 TO SE 36<sup>TH</sup> AVE**  
**E20I1/FIN 433171-5-52-01** FHWA: N/A County: Bradford  
 Contractor: Anderson Columbia, Inc., Designer: Pond & Co., CEI: HNTB FDOT: Smith  
 \$5.31 Million/347 days NTP: 7/13/22 Time Began: 9/11/22  
 Project is 81% paid with 79% time utilized.  
 Work Items: MOT; mowing; concrete sidewalk; signs installation.  
 Projected Completion: Summer 2023
108. **SR 200 (US 301) BRIDGE PAINTING @ SR 24 CSX BRIDGE 260001 AND SR 25 (US 441) PED OVRP BRIDGE 260003**  
**E20I2/FIN 435564-1-52-01** FHWA: N/A County: Alachua  
 Contractor: Seacoast, Inc. Designer: Kissinger Campo and Associates CEI: GPI FDOT: Ruiz  
 \$742K/591 days NTP: 8/18/22 Time Began: 11/16/22  
 Project is 42% paid with 35% time utilized.  
 Work Items: Awaiting CSX flagman to begin coatings work at CSX bridge #260001.  
 Projected Completion: Summer 2024
109. **SR 223 (ALT US 301 TRUCK ROUTE) LANDSCAPE SB US 301 TO NB 301 (MAINTENANCE)**  
**E20N4/FIN 439502-1-52-01** FHWA: N/A County: Bradford  
 Contractor: Arazoza Brothers Corp. Designer: CHW, Inc. CEI: Consor FDOT: Ruiz  
 \$3.87 Million/300 days NTP: 1/9/23 Time Began: 2/22/23  
 Project is 40% paid with 41% time utilized.  
 Work Items: Irrigation installation; tree installation.  
 Projected Completion: Winter 2024
110. **SR 20 LANDSCAPE FROM E OF US 301 TO PUTNAM COUNTY LINE (MAINTENANCE)**  
**E20U8/FIN 439533-1-52-01** FHWA: N/A County: Alachua  
 Contractor: Oasis Landscape Services Designer: CHW, Inc. CEI: Consor FDOT: Smith  
 \$1.19 Million/850 days NTP: 2/8/23 Time Began: 3/7/23  
 Project is 77% paid with 10% time utilized.  
 Work Items: Construction completed 05/09/23. Establishment period thru 5/9/25  
 Projected Completion: Summer 2025
111. **BRIDGE REPAIR/REHAB OVER THE SANTA FE AND SUWANNEE RIVER BRIDGES 260006, 290030, 310005, 310007, 370023 & 370030**  
**E20W3/FIN 437442-1-52-01** FHWA: N/A County: District Wide  
 Contractor: Seacoast, Inc. Designer: Kissinger Campo & Assoc. CEI: GPI FDOT: Ruiz  
 \$2.40Million/318 days NTP: 8/11/22 Time Begins: 11/09/22 **Delayed Start: 12/12/22**  
 Project is 61% paid with 57% time utilized.  
 Work Items: I-75 at Suwannee River- concrete pile jackets.  
 Projected Completion: Summer 2023
112. **SR 16 BRIDGE REPAIR/REHAB S FORK OF BLACK CREEK BRIDGE NO. 710022**  
**E20W8/FIN 442779-1-52-01** FHWA: N/A County: Clay  
 Contractor: Superior Construction Company Designer: Graef-USA, Inc. CEI: IH FDOT: Smith  
 \$1.76Million/120 days NTP: 2/8/23 Time Began: 6/8/23



Project is 11% paid with 3% time utilized.  
Work Items: MOT; Erosion control.  
Projected Completion: Fall 2023

113. **SR 21 (BLANDING BLVD) ADD LANES/RECONSTRUCT FROM CR 220 (LONG BAY RD) TO ALLIE MURRAY ROAD**  
**E2X67/FIN 208211-8-52-01** FHWA: N/A County: Clay  
Contractor: R. B. Baker Construction Designer: Arcadis CEI: KCCS FDOT: Cheshire  
\$19.32 Million/1522 days NTP: 1/3/19 Time Began: 1/19/19  
Project is 101% paid with 100% time utilized.  
Work Items: N/A.  
**Final Accepted: 3/20/23**
114. **SR 21 (BLANDING BLVD) ADD LANES/RECONSTRUCT FROM CR 218 TO BLACK CREEK**  
**E2Y80/FIN 208211-5-52-01** FHWA: N/A County: Clay  
Contractor: Sacyr Construction SA Designer: Comprehensive Engineering Services CEI: KCCS FDOT: Cheshire  
\$16.96 Million/1117 days NTP: 12/23/19 Time Began: 02/07/20  
Project is 100% paid with 99% time utilized.  
Work Items: N/A.  
**Final Accepted: 3/21/23**
115. **SR 100 RAIL CAPACITY PROJECT STARKE RAILROAD OVERPASS FROM US 301 TO EAST OF CSX RR**  
**E2Z23/FIN 436558-1-52-01; 436558-1-56-01** FHWA: N/A County: Bradford  
Contractor: J.B. Coxwell Contracting, Inc. Designer: WSP USA CEI: GPI FDOT: Ruiz  
\$26.33 Million/1233 days NTP: 6/22/20 Time Began: 7/13/20  
Project is 89% paid with 86% time utilized.  
Work Items: Class 5 painting; bridge fencing; pier aesthetic work; stabilized subgrade; limerock base; sod; highway lighting; and electrical bollards.  
Projected completion: Winter 2023
116. **SR 200 (US 301) MISC CONSTRUCTION FROM BRADFORD C/L TO NORTH OF CR 218**  
**E2Z53/FIN 430352-4-52-01** FHWA: D 217 069 B County: Clay  
Contractor: Superior Construction Co. Designer: RS&H, Inc. CEI: VIA Consulting PA: Gallagher  
\$21.23 Million/941 days NTP: 11/6/20 Time Began: 11/30/20  
Project is 94% paid with 98% time utilized.  
Work Items: MOT; diversion work; embankment; optional base; asphalt paving.  
Projected completion: Spring 2024
117. **SR 23 (FIRST COAST EXPRESSWAY) NEW ROAD CONSTRUCTION FROM NORTH OF SR16 TO NORTH OF SR 21 (BLANDING BLVD)**  
**T2717/FIN 422938-6-52-01; 422938-6-56-01** FHWA: D218 017 B PODI/State Administered County: Clay  
Contractor: Sacyr Construction SA Designer: RS&H CEI: HNTB FDOT: Olivella  
\$232.09 Million/2295 days NTP: 1/29/19 Time Began: 3/4/19  
Project is 74% paid with 68% time utilized.  
Work Items: Erosion control; MOT; embankment; excavation; stabilized subgrade; limerock base; asphalt paving; drainage pipe and structures; concrete shoulder gutter; MSE wall; approach slabs; bridge superstructure; bridge substructure concrete traffic railing; concrete ditch pavement; beam installation; bridge pile installation; conduit installation; riprap; electrical service wire; prestressed concrete service pole; light pole bases; and performance turf.  
Projected completion: Summer of 2025.
118. **SR-21 RESURFACING PUTNAM C/L TO COMMERCIAL CIRCLE: SR-21/S LAWRENCE BLVD TO CTY LIMITS**  
**T2758/FIN 439399-1-52-01** FHWA: D219 067 B Assumed/State Administered County: Bradford, Clay  
Contractor: Anderson Columbia Co., Inc. Designer: WBQ Design & Engineering CEI: Consor FDOT: Ruiz  
\$6.91 Million/461 days NTP: 4/27/20 Time Began: 5/13/20  
Project is 92% paid with 100% time utilized.

Work Items: N/A  
Final Accepted: 8/16/21

119. **SR 121 TRAFFIC OPS IMPROVEMENT FROM NW 16<sup>TH</sup> AVE TO US 441**  
**T2779/FIN 439490-1-52-01** FHWA: D219 172 B Assumed/State Administered County: Alachua  
Contractor: R.E. Arnold Construction, Inc. Designer: DRMP, Inc. CEI: Consor FDOT: Smith  
\$5.62 Million/694 days NTP: 10/15/20 Time Began: 11/30/20  
Project is 96% paid with 100% time utilized.  
Work Items: N/A  
Final Accepted: 10/24/22
120. **SR 25 (US 441) RESURFACING FROM MARION CO. LINE TO SR 331**  
**T2785/FIN 436157-1-52-01; 436157-1-52-02** FHWA: D219 139 B Assumed/State Administered  
County: Alachua  
Contractor: Preferred Materials, Inc. Designer: HNTB Corporation CEI: KCCS FDOT: Ruiz  
\$14.34 Million/711 days NTP: 1/08/21 Time Began: 1/24/21  
Project is 98% paid with 100% time utilized.  
Work Items: N/A - passed  
Final Accepted: 1/4/23
121. **SR 55 (SE US19/US98/US 27A) RESURFACING FROM N OF CROSS CITY TO S OF CROSS CITY**  
**T2827/FIN 439357-1-52-01** FHWA: D221-034 B Assumed/State Administered: County: Dixie  
Contractor: Anderson Columbia Co., Inc. Designer: IH CEI: IH FDOT: Smith  
\$6.94 Million/374 days NTP: 4/26/22 Time Begins: 5/12/22 **Delayed Start: 6/6/22**  
Project is 93% paid with 99% time utilized.  
Work Items: Signalization; pedestrian signals.  
Projected completion: Summer 2023
122. **SR 20 (SE HAWTHORNE RD) RESURFACING FROM CR 325 TO W OF US 301**  
**T2833/FIN 443258-1-52-01** FHWA: D221-051 B Assumed/State Administered: County: Alachua  
Contractor: Anderson Columbia Co., Inc. Designer: Ebbstone, Inc. CEI: CSI Geo FDOT: Gallagher  
\$6.17 Million/235 days NTP: 3/18/22 Time Began: 4/3/22  
Project is 89% paid with 100% time utilized.  
Work Items: N/A  
Final Accepted: 11/23/22
123. **SR 21 RESURFACING FROM COMMERCIAL CIRCLE TO SR 16**  
**T2848/FIN 443305-1-52-01** FHWA: D221-061-B Assumed/State Administered: County: Clay  
Contractor: Anderson Columbia Co., Inc. Designer: Volkert, Inc. CEI: AE Engineering FDOT: Cheshire  
\$13.38 Million/389 days NTP: 6/1/22 Time Begins: 6/17/22 **Delayed Start: 7/17/22**  
Project is 95% paid with 84% time utilized.  
Work Items: Asphalt paving; performance sod; signs installation.  
Projected completion: Summer 2023
124. **SR 26 (W UNIVERSITY AVE) TRAFFIC SIGNALS FROM NW 19<sup>TH</sup> ST TO NW 16<sup>TH</sup> ST**  
**T2856/FIN 429830-2-52-01** FHWA: D220 133 B Assumed/State Administered: County: Alachua  
Contractor: American Lighting and Signalization, LLC Designer: Peters & Yaffee, Inc. CEI: IH FDOT:  
Wagner/Gallagher  
\$1.05 Million/343 days NTP: 2/1/22 Time Began: 6/1/22 25 days of LDs @ \$1,694.00/day = \$42,350.00  
Project is 106% paid with 109% time utilized.  
Work Items: N/A.  
Final Accepted: 6/8/23
125. **SR 26 (W UNIVERSITY AVE) TRAFFIC OPS IMPROVEMENT FROM GALE LEMERAND DR TO NW 14<sup>TH</sup> ST**  
**T2864/FIN 207658-2-52-01** FHWA: D221-157 B Assumed/State Administered: County: Alachua  
Contractor: Anderson Columbia Co., Inc. Designer: STV, Inc. CEI: IH FDOT: Wagner/Evans  
\$2.57 Million/140 days NTP: 4/26/22 Time Begins: 8/24/22 **Delayed Start: 5/30/23**  
Project is 8% paid with 9% time utilized.



Work Items: Project layout; MOT traffic shift  
Projected completion: Winter 2023

126. **SR 93 (I-75) INTERCHANGE IMPROVEMENTS EB OFF RAMP AT SR 222 (NW 39<sup>TH</sup> AVE) AND SR 24 (SW ARCHER RD) LIGHTING AT SW 16<sup>TH</sup> ST**  
**T2880/FIN 212934-6-52-01; 434396-4-52-01** FHWA: D222-027 B and D222-033 B Assumed/State Administered: County: Alachua  
Contractor: American Lighting and Signalization Designer: Peters and Yaffee CEI: IH DOT: Morris  
\$622K/177 days NTP: 10/21/22 Time Began: 2/18/23  
Project is 32% paid with 64% time utilized.  
Work Items: 39<sup>th</sup> Ave off ramp conduit installation; pull boxes.  
Projected completion: Spring 2023
127. **SR 26 RESURFACING FROM FANNING SPRINGS TO TRENTON**  
**T2895/FIN 441259-1-52-01** FHWA: D222-057-B County: Gilchrist  
Contractor: V.E. Whitehurst & Sons, Inc., Designer: IH CEI: IH FDOT: Evans  
\$6.67 Million/ 200 days NTP: 2/6/23 Time Begins: 2/22/23 **Delayed Start: 4/24/23**  
Project is 24% paid with 25% time utilized.  
Work Items: Grading; drainage; milling, paving.  
Projected Completion: Fall 2023
128. **SR 222 (NE 39<sup>th</sup> AVE) PEDESTRIAN SAFETY IMPROVEMENT AT NE 28<sup>TH</sup> DRIVE**  
**T2899/FIN 207611-7-52-01** FHWA: D221-131-B Assumed/State Administered: County: Alachua  
Contractor: Hinson Electrical Contracting Designer: Metric Engineering CEI: IH FDOT: Morris  
\$679K/182 days NTP: 8/15/22 Time Began: 12/13/22  
Project is 81% paid with 99% time utilized.  
Work Items: Punch list items; waiting on GRU power.  
Projected completion: Summer 2023
129. **SR 55 (US 19) RESURFACING FROM GILCHRIST C/L TO NE 8<sup>TH</sup> STREET**  
**T2907/FIN 443629-1-52-01** FHWA: D222-059-B Assumed/State Administered: County: Dist/St-Wide, Levy  
Contractor: Anderson Columbia, Inc. Designer: IH CEI: Volkert FDOT: Morris  
\$18.47 Million/360 days NTP: 3/28/23 Time Began: 5/11/23 **Delayed Start: 7/10/23**  
Project is 1% paid with 0% time utilized.  
Work Items: Mobilization; submittals.  
Projected completion: Summer 2024
130. **SR 25 (US 441) RESURFACING FROM SR 331 TO SR 24 (ARCHER ROAD)**  
**T2911/FIN 447033-1-52-01** FHWA: D-222-090B Assumed/State Administered: County: Alachua  
Contractor: Anderson Columbia, Inc. Designer: H.W. Lochner, Inc. CEI: RS&H FDOT: Smith  
\$5.90 Million/260 days Award: 6/13/23 NTP: N/A Time Begins: N/A  
Project is 0% paid with 0% time utilized.  
Work Items: N/A.  
Projected completion: Summer 2024
131. **SR 21 RESURFACING FROM CR 215 TO CR 218**  
**T2922/FIN 447176-1-52-01** FHWA: D-222-094B Assumed/State Administered: County: Clay  
Contractor: Anderson Columbia, Inc. Designer: Baker United Eng CEI: VIA Consulting Serv FDOT: Cheshire  
\$4.77 Million/200 days Award: 6/13/23 NTP: N/A Time Begins: N/A  
Project is 0% paid with 0% time utilized.  
Work Items: N/A.  
Projected completion: Spring 2024
132. **SR 500 RESURFACING FROM BRONSON TO CR 241**  
**T2926/FIN 447037-1-52-01** FHWA: N/A Assumed/State Administered: County: Levy  
Contractor: Anderson Columbia, Inc. Designer: IH CEI: JEAces FDOT: Morris  
\$12.49 Million/200 days NTP: 6/28/23 Time Begins: 7/14/23

Project is 0% paid with 0% time utilized.  
Work Items: N/A.  
Projected completion: Winter 2024

133. **SR 26 ADD TURN LANES AT US 129**  
**T2929/FIN 445724-1-52-01; 445724-1-52-02** FHWA: N/A Assumed/State Administered: County: Gilchrist  
Contractor: Anderson Columbia, Inc. Designer: DRMP, Inc. CEI: VIA Consulting Services FDOT:  
Cheshire  
\$2.53 Million/150 days Award: 6/13/23 NTP: N/A Time Begins: N/A  
Project is 0% paid with 0% time utilized.  
Work Items: N/A.  
Projected completion: Spring 2024

---

(2 of the above projects are Maintenance and \$ not included in total.)

<b>TOTAL CONTRACT(S) AMOUNT for GAINESVILLE CONSTRUCTION:</b>	<b>\$366,747,506.29</b>
<b>TOTAL AMOUNT PAID THIS MONTH for GAINESVILLE CONSTRUCTION:</b>	<b>\$ 8,950,717.18</b>

---

**Palatka Construction:**

134. **SR 206 BRIDGE REHAB/REPAIR**  
**E20T5/FIN 430449-3-52-01** FHWA: N/A County: St. Johns  
Contractor: Seacoast Inc. Designer: HDR Engineering CEI: JEAces FDOT: Spellerberg  
\$938K/258 days Awarded: 8/12/22 NTP: 10/05/22 Time Began: 2/02/23  
Project is 55% paid and 50% time utilized.  
Work Items: MOT; Movable Bridge Machinery Rehab; Coating Existing Structural Steel; Movable Bridge  
Preventive Maintenance; Bridge Operator  
Projected Completion: Fall 2023.
135. **SR5A (KING ST) FROM SRA1A (AVENIDA MENENDEZ) TO BAYWALL**  
**E20T7/FIN 430897-1-52-01** FHWA: N/A County: St. Johns  
Contractor: Superior Construction Company Southeast LLC Designer: Hanson Professional  
Services CEI: Eisman & Russo FDOT: Spellerberg  
\$4.19 Million/246 days NTP: 11/16/22 Time Begins: 3/16/23 **Delayed Start: 3/27/23**  
Project is 53% paid with 31% time utilized.  
Work Items: Backfilling at sheet pile wall; set forms, rebars and pour bulkhead cap; set wellpoints for  
dewatering; place trenchbox for drainage structure and pipe installation.  
Projected completion: Fall 2023.
136. **SR 23 (FIRST COAST EXPRESSWAY) NEW ROAD CONSTRUCTION FROM EAST OF CR 209 TO  
NORTH OF SR 16**  
**T2724/FIN 422938-5-52-01** FHWA: D217 011 B PODI/State Administered County: Clay  
Contractor: Superior Construction Designer: RS&H CEI: VIA FDOT: Byrd  
\$187.51 Million/2167 days NTP: 2/20/19 Time Begins: 3/8/19 **Delayed Start: 4/4/19**  
Project is 86% paid with 71% time utilized.  
Work Items: Optional base; paving on SR 23; type B fence; light pole installation; lighting conduit;  
drainage; erosion control maintenance; sod and seed; mowing and litter removal.  
Projected completion: Winter 2025.
137. **SR 20 ADD LANES/RECONSTRUCTION FROM ALACHUA C/L TO SW 56TH AVENUE**  
**T2736/FIN 210024-4-52-01** FHWA: SR20 001 P Assumed/State Administered County: Putnam  
Contractor: Anderson Columbia Co. Designer: Kisinger Campo & Assoc. CEI: JEAces FDOT: DeVenny  
\$49.17 Million/1,290 days NTP: 12/2/19 Time Began: 1/6/20  
Project is 91% paid and 97% time utilized.  
Work Items: Concrete sidewalk and driveways; drainage (storm drain); Friction Course asphalt;  
pedestrian/bicycle railing; Bridge bullet rail; guardrail; performance turf.  
Projected completion: Summer 2023.



138. **SR5 (US1) CONCRETE REHABILITATION FROM SR207 TO CITY GATES**  
**T2790/FIN 436168-1-52-01** FHWA: D219 140 B Assumed/State Administered County: St. Johns  
 Contractor: Kiewit Infrastructure South Co. Designer: Kisinger Campo & Associates CEI: Eisman & Russo  
 FDOT: Spellerberg  
 \$15.81 Million/915 days NTP: 4/12/21 Time Began: 4/28/21 **Delayed Start: 5/28/21**  
 Project is 55% paid with 81% time utilized.  
 Work Items: Reinforced concrete pavement removal; Pressure grouting; slab remove & replace;  
 signalization work; concrete pavement grinding; sidewalk construction; temporary striping.  
 Projected completion: Fall 2023
139. **SR 9 (I-95) RESURFACING FROM SR 207 TO INTL. GOLF PARKWAY / SR 16 @ I-95 INTERCHANGE IMPROVEMENTS**  
**T2793/FIN 434615-1-52-01, 434615-2-52-01; etc.** FHWA: D219 130 B, D219 131 B Assumed/State Administered County: St. Johns  
 Contractor: Anderson Columbia Designer: Kisinger Camp/Transystems CEI: Parsons FDOT: Spellerberg  
 \$30.95 Million/855 days NTP: 8/12/2021 Time Began: 9/7/2021 **Delayed Start: 10/7/2021**  
 Project is 60% paid with 72% time utilized.  
 Work Items: I-95: Resurfacing of outside shoulders; SR 207: ITS and signalization; SR 16: Drainage, electrical power, temporary signalization, and roadway lighting.  
 Projected Completion: Summer 2024.
140. **DRAYTON ISLAND RD OVER ST JOHNS RIVER, BR NO. 764060 & NO. 764061**  
**T2805/FIN 437418-1-52-01** FHWA: D220 078 B Assumed/State Administered County: Putnam  
 Contractor: Brothers Construction Designer: JTM CEI: JEAces FDOT: Livingston/Byrd  
 \$4.03 Million/378 days NTP: 7/1/2021 Time Begins: 9/29/21 **Delayed Start: 10/6/21**  
 Project is 105% paid with 100% time utilized.  
**Final Accepted: 12/15/2022.**
141. **SR 5 (US 1) @ OYSTER CREEK BRIDGE NO. 780138**  
**T2819/FIN 433843-2-52-01** FHWA: D221 014 B Assumed/State Administered County: St. Johns  
 Contractor: Superior Construction Designer: Consor CEI: Eisman & Russo FDOT: DeVenny  
 \$4.80 Million/459 days NTP: 1/5/22 Time Begins: 3/6/22 **Delayed Start: 4/4/22**  
 Project is 64% paid with 95% time utilized.  
 Work Items: Continue water-intrusion prevention efforts including installing additional temporary sheet piles, cellular-fill placement, subsoil excavation, placing #57 stone aggregate base.  
 Projected completion: Fall 2023
142. **SR 206 FROM I-95 TO ICWW BRIDGE**  
**T2821/FIN 443273-1-52-01** FHWA: D221 056 B Assumed/State Administered County: St. Johns  
 Contractor: Preferred Materials Inc. Designer: IH CEI: GAI FDOT: DeVenny  
 \$4.98 Million/289 days NTP: 12/2/21 Time Began: 1/4/22  
 Project is 93% paid with 98% time utilized.  
 Work Items: N/A.  
**Final Accepted: 10/13/22.**
143. **SR 100 BOX CULVERT/RESURFACING IMPROVEMENTS FROM THE ST JOHNS RIVER WATER MANAGEMENT DISTRICT TO US 17**  
**T2824/FIN 443274-1-52-01** FHWA: D221 057 B Assumed/State Administered County: Putnam  
 Contractor: Halifax Paving Designer: FDOT CEI: RS&H FDOT: Livingston  
 \$3.48 Million/455 days NTP: 1/6/22 Time Begins: 1/22/22 **Delayed Start: 2/6/22.**  
 Project is 96% paid with 100% time utilized.  
 Work Items: N/A.  
**Final Accepted 5/4/23.**
144. **SR 15 (US 17) RESURFACING IMPROVEMENTS FROM W RIVER RD. TO CLAY CO. LINE**  
**T2835/FIN 443272-1-52-01** FHWA: D221 055 B Assumed/State Administered County: Putnam  
 Contractor: Duval Asphalt Designer: Connelly & Wicker CEI: RS&H FDOT: Livingston  
 \$9.75 Million/412 days NTP: 3/29/22 Time Begins: 4/14/22 **Delayed Start: 6/13/22**  
 Project is 80% paid with 88% time utilized.

Work Items: MOT; litter removal; sod; asphalt; striping.  
Projected completion: Winter 2023.

145. **SR 312 EXTENSION (NEW ROAD CONSTRUCTION) FROM SR 207 TO S. HOLMES BLVD.**  
**T2843/FIN 210230-4-52-01** FHWA: D221 005 B Assumed/State Administered County: St. Johns  
Contractor: P&S Paving Designer: DRMP CEI: GAI FDOT: DeVenny  
\$12.09 Million/504 days NTP: 07/22/22 Time Began: 8/6/22  
Project is 58% paid with 62% time utilized.  
Work Items: Subsoil Excavating, Placing Embankment, Drainage, SJCUD 20" Watermain, Type B  
Stabilization, Placing Lime Rock Base, Asphalt Paving  
Projected Completion: Fall 2023
146. **SR 206 MILLING & RESURFACING FROM SR 207 to I 95**  
**T2879/FIN 445353-1-52-01** FHWA: D222-064-B Assumed/State Administered County: St. Johns  
Contractor: P&S Paving Designer: IH CEI: JEAces FDOT: DeVenny  
\$5.04 Million/155 days NTP: 4/25/23 Time Began: 5/11/23  
Project is 28% paid with 21% time utilized.  
Work Items: MOB; MOT items, Milling, Structural Paving, Striping, RPMs  
Projected Completion: Fall 2023.
147. **SR 207 MILLING & RESURFACING FROM I 95 TO SR 312**  
**T2897/FIN 445546-1-52-01 & 445546-1-52-02** FHWA: D222-077-B Assumed/State Administered County:  
St. Johns  
Contractor: Halifax Paving Designer: IH CEI: JEAces FDOT: DeVenny  
\$7.95 Million/263 days NTP: 2/8/23 Time Begins: 2/24/23 **Delayed Start: 3/26/23**  
Project is 19% paid with 30% time utilized.  
Work Items: MOB; MOT Pay Items; Utility Adjustments; Milling; Structural Paving; Striping; and RPMs.  
Projected Completion: Fall 2023.
148. **SRA1A (ANASTASIA BLVD) AT ZORAYDA AVENUE**  
**T2900/FIN 403920-4-52-01** FHWA: D221 132 B Assumed/State Administered County: St. Johns  
Contractor: American Lighting and Signalization, LLC Designer: Metric Engineering, Inc CEI: Eisman &  
Russo FDOT: Spellerberg  
\$869,246.66 /100 days NTP: 8/16/22 Time Begins: 1/04/23 **Delayed Start: 7/10/23**  
Project is 8% paid with 0% time utilized.  
Work Items: Mobilization  
Projected completion: Fall 2023

---

<b>TOTAL CONTRACT(S) AMOUNT for PALATKA CONSTRUCTION:</b>	<b>\$329,083,206.05</b>
<b>TOTAL AMOUNT PAID THIS MONTH for PALATKA CONSTRUCTION:</b>	<b>\$8,871,883.26</b>

---

---

<b>TOTAL CONTRACT(S) AMOUNT for DISTRICT 2 CONSTRUCTION:</b>	<b>\$2,603,382,604.46</b>
<b>TOTAL AMOUNT PAID THIS MONTH for DISTRICT 2 CONSTRUCTION:</b>	<b>\$57,607,810.04</b>

---