



**North Florida
Transportation Planning Organization**

Agenda Book

**10:00 am
Thursday, May 8, 2025**

**North Florida TPO Board Room
980 North Jefferson Street
Jacksonville, FL 32209**



Meeting Agenda

Thursday, May 8, 2025

10 a.m.

Call to Order

Pledge of Allegiance

Introductions

Public Comment

Consent Agenda

1. North Florida TPO Minutes of April 10, 2025

APPROVE

TPO Agenda

A. Finance Committee Report

- March Monthly Financial Statement

B. FDOT Requests Amending the FY 2024/25 – FY 2028/29 Transportation Improvement Program (TIP)

ACTION ITEM

A copy of the request is included in Section B, which includes the following projects:

- **208957-2** – SR 5 (US 1) Ocean St./Main St. from Bay St. to SR 10A (US 1) State St. – Resurfacing/FDOT/Duval County
- **209664-4** – SR 115 (Southside Blvd.) from South of JTB to SR 212 (US 90) Beach Blvd. – Resurfacing/FDOT/Duval County
- **209698-5** – SR 21 (Blanding Blvd.) from SR 134 (103rd St.) to Wilson Blvd. Resurfacing/FDOT/Duval County
- **432313-2** – SR 312 from SR 207 to West of SR 5 (US 1) Resurfacing/FDOT/St. Johns County
- **209664-5** – SR 115 (Southside Blvd.) from Touchton Road to Hogan Road Intersection Improvement/FDOT/Duval County
- **209411-8** – SR 5 (US 17) Main St. from S. of New Berlin Road to Airport Center Drive – Add Lanes and Reconstruct/FDOT/Duval County

C. Amendment of the Unified Planning Work Program (UPWP) for FY 2024/25 – FY 2025/26 (Addition of Second Year Projects)

ACTION ITEM

A copy of the request is included in Section C.

- | | |
|---|------------------|
| D. Staff Presentation on the DRAFT FY 2025/26 – FY 2029/30 Transportation Improvement Program (TIP) | Information Only |
| Approval will be requested at the June meeting. | |
| E. DRAFT Project Recommendations for SU Funding for FY 2026/27 – FY 2030/31 | Information Only |
| Jeff Sheffield will discuss the draft project recommendations. | |
| F. DRAFT Project Recommendations for CMAQ Funding for FY 2026/27 – FY 2030/31 | Information Only |
| Jeff Sheffield will discuss the draft project recommendations. | |
| G. Atlantic Beach Roundabout Feasibility Study Presentation | Information Only |
| Martha Moore of Benesch will present the TPO’s Atlantic Beach Roundabout Feasibility Study. The study examined conditions for the intersection of Seminole Road, Sherry Drive and Plaza Drive and provided recommendations. | |
| H. Smart North Florida Update | Information Only |
| I. Executive Director’s Report | Information Only |
| J. Secretary of Transportation’s Report | Information Only |
| K. Authority Reports | Information Only |
| L. Old Business | |
| M. New Business | |
| N. Public Comment | |
| O. Adjourn | |

P. Information

- Status Report of FDOT Projects in the North Florida TPO area

The next meeting will be June 12, 2025

NOTICE

In accordance with Section 286.01105, *Florida Statutes*, any person wishing to appeal a decision reached at this meeting will need a record of the proceedings. He may need to ensure that a verbatim record of the proceedings be made, which record would include the testimony and evidence upon which the appeal is to be made.

Public participation is solicited without regard to race, color, national origin, age, sex, religion, disability, or family status. Persons who require special accommodations under the Americans with Disabilities Act or persons who require translation services (free of charge) should contact Marci Larson at 904-306-7513 at least seven days prior to the meeting.

Agenda Item 1.

North Florida TPO Minutes of April 10, 2025

Approve



NORTH FLORIDA TPO BOARD
MEETING SUMMARY

Thursday, April 10, 2025 - 10 a.m.
980 North Jefferson Street
Jacksonville, FL 32209

MEMBERS PRESENT:

Randy White, Jacksonville City Council – **CHAIRMAN**
Dr. Kristen Burke, Clay County Commission – **VICE CHAIR**
James Bennett, JAXPORT (for Soo Gilvarry)
Solomon Brotman, Jacksonville Aviation Authority
Klynt Farmer, Nassau County Commission
Mike Gay, Jacksonville City Council
Miriam Hill, Nassau County Ocean Highway & Port Authority
Christine Hoffman, Mayor, City of Jacksonville Beach (for Mayor Curtis Ford)
Clay Murphy, St. Johns County Commission
Jimmy Peluso, Jacksonville City Council (for Mayor Donna Deegan)
Ju'Coby Pittman, Jacksonville City Council
Nancy Sikes-Kline, Mayor – City of St. Augustine

MEMBERS ABSENT:

Dennis Clarke, St. Augustine/St. Johns County Airport Authority
Betsy Condon, Clay County Commission
Patricia Sams, JTA

NON-VOTING ADVISOR ABSENT:

Greg Evans, Florida Dept. of Transportation

EX-OFFICIO MEMBERS PRESENT:

James Bennett, Baker County Commission

EX-OFFICIO MEMBERS PRESENT:

Mark McManus, U.S. Navy (for Captain Gregory deWindt)

OTHERS PRESENT:

Clayton Levins, SNF
Chuck Labanowski, St. Johns County PZA
Xan Traversa, JTA
Victoria Kutney, FDOT
Wiley Page, Atkins Realis
Jim Gilmore, Southern Group

Jeanette Berk, Gannett Fleming
Laurie Santana, COJ
Greer Johnson Gillis, JTA
Jim Knight, FDOT
Larry Parks, FDOT
Abigail Balthazar, Quest
April Bacchus, ETM
Alexandra Compere, Clay County Commission

TPO STAFF PRESENT:

Jeff Sheffield, Executive Director
Elizabeth De Jesus, Transportation Programs Manager
Thalia Fuste, Transportation Planner
Marci Larson, Public Affairs Manager
Clark Letter, Director of Planning and Analytics
Jennifer Lott, Executive Assistant
Angela Session, Chief Financial Officer

CALL TO ORDER

Chairman White called the meeting to order at 10:01 a.m. and James Bennett led the Pledge of Allegiance.

PUBLIC COMMENT

NORTH FLORIDA TRIP AGENCY AGENDA

Chairman White suspended the TPO Board meeting and convened the TRIP Agency meeting.

► 1. LIST OF PRIORITY PROJECTS (LOPP) – SET PRIORITIES

Jeff Sheffield presented the TRIP list. If approved, this list will become part of the LOPP approved at last month's meeting. The TRIP Agency is inclusive of Baker and Putnam counties, which gives them the opportunity to vote on this item.

Mr. Sheffield asked for questions.

- James Bennett expressed his appreciation for the continued support for Baker County's project.

James Bennett moved to approve the TRIP List of Priority Projects (LOPP); Nancy Sikes-Kline seconded; motion unanimously carried.

Chairman White adjourned the North Florida TRIP Agency meeting and reconvened the TPO Board meeting.

CONSENT AGENDA

► 1. NORTH FLORIDA TPO MINUTES OF MARCH 13, 2025

Solomon Brotman moved to approve the Consent Agenda; Kristen Burke seconded; motion unanimously carried.

AGENDA

A. FINANCE REPORT

Angela Session reported the February financials have been accepted.

► B. FDOT REQUESTS AMENDING THE FY 2024/25 – FY 2028/29 TRANSPORTATION IMPROVEMENT PROGRAM (TIP)

Victoria Kutney presented the following amendment to the Transportation Improvement Program (TIP) for FY 2024/25 – FY 2028/29.

A copy of the request is included in Section B, which includes the following projects:

- **209407-2** – Park Street from Parrish Place to Glendale Street Roundabout/FDOT/Duval County
- **430911-3** – Seminole Road at Plaza Street and Sherry Drive Intersection Roundabout/FDOT/Duval County
- **430718-2** – SR 115 (Arlington Expressway) from SR 113 (Southside Connector) to University Blvd. – Intersection Improvement/FDOT/Duval County
- **432259-4** – I-95 (SR 9) from SR 202 (J. Turner Butler Blvd.) to Bowden Road - Add Lanes & Reconstruct/FDOT/Duval County
- **440264-5** – JAXPORT Blount Island Marine Terminal Design & Construct Seaport Capacity Project/Jacksonville Port Authority/Duval County
- **209142-3** – SR 104 (Dunn Avenue) from SR 15 (US 1) New Kings Road to I-295 (SR 9A) – Resurfacing/FDOT/Duval County
- **209441-5** – SR A1A (Heckscher Drive) from North of Ft. George Inlet to Nassau C/L – Resurfacing/FDOT/Duval County
- **438918-2** – SR 16 from SR 23 (First Coast Express) to CR 315 (Springbank Road) - Add Lanes & Reconstruct/FDOT/Clay County
- **208182-7** – SR 100 (Walker Dr.) at SR 21 (S. Lawrence Blvd.) Add Right Turn Lane(s)/FDOT/Clay County

Ms. Kutney asked for questions. There were no questions at this time.

Solomon Brotman moved to approve the FDOT's request to amend the FY 2024/25 – FY 2028/29 Transportation Improvement Program (TIP); Klynt Farmer seconded; motion unanimously carried.

► C. JTA REQUESTS AMENDING THE FY 2024/25 – FY 2028/29 TRANSPORTATION IMPROVEMENT PROGRAM (TIP)

Xan Traversa presented the following amendment to the Transportation Improvement Program (TIP) for FY 2024/25 – FY 2028/29.

A copy of the request is included in Section C, which includes the following project:

- Park-n-Ride and Hub Improvements Project

Mr. Traversa asked for questions. There were no questions at this time.

Clay Murphy moved to approve the JTA's request to amend the FY 2024/25 – FY 2028/29 Transportation Improvement Program (TIP); Kristen Burke seconded; motion unanimously carried.

► D. DRAFT JOINT CERTIFICATION OF THE METROPOLITAN TRANSPORTATION PLANNING PROCESS

Clark Letter presented the draft Joint Certification of the Metropolitan Transportation Planning Process.

Mr. Letter asked for questions. There were no questions at this time.

Solomon Brotman moved to approve the Joint Certification of the Metropolitan Transportation Planning Process; Clay Murphy seconded; motion unanimously carried.

E. UPDATE REGARDING THE FY 2025/26 – FY 2029/30 TRANSPORTATION IMPROVEMENT PROGRAM (TIP)

Elizabeth De Jesus informed the group the schedule for the TIP process will be accelerated. In past years, we have received two releases of the TIP project data from FDOT. The initial release typically occurred in March, allowing the first draft of the TIP to be distributed in April for review. A second release followed in April, enabling us to distribute a refined draft in May. Our goal has always been to provide an iterative process allowing early and often opportunity for you to review the information.

FDOT has informed the TPO that starting this year only a single annual release of the TIP project data will be provided. We are currently scheduled to receive

this year's TIP data during the second week of April. This change in FDOT's schedule will require adjustments to our internal processes and timeline for sharing the TIP. We understand this may also impact your workflows. We want to assure you that we will work diligently to provide access to the TIP draft as quickly as possible. We plan to distribute a link to the draft before our May 8 meeting.

A formal TIP presentation will be given at the May meeting, and we will seek approval in June.

Ms. De Jesus asked for questions.

- Ju'Coby Pittman asked when the meetings are done, will staff have a final meeting to disseminate the information.

Ms. De Jesus responded we will come back in June for approval. The last meeting is a virtual public meeting, and all are welcome to participate.

- Jeff Sheffield informed the Board the accelerated timeframe is an adjustment by the Federal Government and will remain going forward.

F. BAY STREET INNOVATION CORRIDOR UPDATE

Greer Johnson Gillis gave a brief update on the Bay Street Innovation Corridor project.

Ms. Gills asked for questions.

- Jimmy Peluso asked if JTA has ridership numbers for the lunch service that operated in the Brooklyn area a few months ago.

Ms. Gillis responded we had ridership of 200 people for the two-month pilot service.

- Jimmy Peluso asked what the speed of the vehicle will be when it is in use.

Ms. Gillis responded the vehicle cannot go higher than 35 mph.

- Jimmy Peluso stated while the vehicle is operation it will go no higher than 35 mph.

Ms. Gillis responded it will go no higher than 25 mph while in operation.

- Jimmy Peluso asked what the daily ridership projections for this service are.

Ms. Gillis responded she will provide that information.

- Jimmy Peluso asked if the vehicles can go off script to avoid an accident, construction, etc.

Ms. Gillis responded the vehicle will know to avoid any accident, construction, etc. An attendant will be in the vehicle and will be able to maneuver around anything in their path.

- Jimmy Peluso asked when you add the cost of construction, operation and maintenance what is the average cost per trip.

Ms. Gillis responded the construction is \$65 million. We do not anticipate going over the \$8 million annually to operate this service. Ms. Gillis will provide the average cost per trip.

- Jimmy Peluso asked what the average cost of a bus trip is.

Ms. Gillis responded we will provide that information for comparison.

G. SAFE ROUTES TO SCHOOLS ASSISTANCE (UPWP)

Thalia Fuste gave an update on the Safe Routes to School program.

Ms. Fuste asked for questions.

- Mark McManus asked if the schools must work through their school board to participate in this program.

Ms. Fuste responded the schools can come to us directly.

- Ju'Coby Pittman asked if this program is for new or existing schools. Ms. Pittman also wanted to know if staff will be working with the developers of new schools to ensure there is a safe route to school.

Ms. Fuste responded this grant program is for existing schools. We can work with your county and/or city to look at the ordinances to ensure there is safe walking and biking to a school.

- Kristen Burke asked if staff would provide the Board with this information to share within their county.

Ms. Fuste responded she will provide the Board with the information.

- Nancy Sikes-Kline thanked the TPO for their assistance with this program, as this is an extremely laborious process.
- Miriam Hill commented in Nassau County there are many big boulevards and corridor roads where people go over the speed limit. In the early morning hours, school kids are waiting for the bus along a two-lane road with cars flying by. The buses have no room to turn around inside the neighborhoods, so the bus stops are on the main street. The developers get transportation credits if they put a school at the back of a neighborhood and the whole road is paid for. Ms. Hill thinks we should be more vocal of the things we see that don't make sense especially from a safety perspective.

H. SMART NORTH FLORIDA UPDATE

Garreth Rempel of Trainfo gave a brief update on the data flow and integration into Google Maps.

Mr. Rempel asked for questions.

- Kristen Burke commented she lives on a road where there is one way in and one way out with a set of train tracks. Ms. Burke would like to know what Mr. Rempel's recommendations would be for an area like this.

Mr. Rempel responded we have seen many of these issues in deployments across the country. Some communities use direct messaging signals to let drivers know about a delay. This is an issue we certainly address.

- Jeff Sheffield informed the Board this is the best example of what SNF could be when we stood this up. We started with one sensor on a pole and progressed to FDOT Central Office seeing sufficient value to fund 36 sensors to the idea of statewide deployment.

I. EXECUTIVE DIRECTOR'S REPORT

Jeff Sheffield gave the following update.

- The MPOAC will be holding an informational session May 16-17 in Tampa. Please let me know if you are interested.
- Archer First Response will give a demonstration April 24 of a drone with deployment of a defibrillator and Narcan. We have invited our neighboring county's fire and rescue personnel.

- Draft project lists for CMAQ and SU funding will be brought before you in May with adoption in June.

J. SECRETARY OF TRANSPORTATION'S REPORT

K. AUTHORITY REPORTS

James Bennett (for Soo Gilvarry) – JAXPORT – Uncertainty with tariffs. JAXPORT is very diverse so we should not feel the full impact. The power lines project has full funding, and we anticipate having permits within the next month or so. Construction will begin in late June or early July with completion December 31, 2026.

Miriam Hill – Nassau County Ocean Highway & Port Authority – Monitoring legislation in Tallahassee for funds to rebuild our customs facility, which also supports Fernandina Beach's airport and marina. We are monitoring two bills that would change Fedstead allocations. Instead of the numbers being appointed by the Florida Ports Council they will be appointed by the Department Secretary. We have a delegate from our Board to monitor and lobby on our behalf.

Solomon Brotman – Jacksonville Aviation Authority – Hermes Company began its operations at Cecil Field for their power plants. We will be going into the debt market for \$300,000,000 in long-term bonds to expand Concourse B.

Mark McManus (for Captain Gregory DeWindt) – U.S. Navy Representative – NE FL Regional Council is kicking off their military installation resiliency review of NAS JAX, NAS Mayport, Blount Island and Camp Blanding. Drones will be flying off the coast conducting damage assessments as part of a hurricane preparedness exercise during the last week of April and first week of May.

M. OLD BUSINESS

- Draft FY 2024/25 – FY 2025/26 Unified Planning Work Program (UPWP)

N. NEW BUSINESS

O. PUBLIC COMMENT

P. ADJOURNMENT

Q. INFORMATION

- Status Report of FDOT Projects in the North Florida TPO area

There being no further business, the meeting was adjourned at 11:08 a.m. The next TPO Board meeting will be May 8, 2025.

Agenda Item A.

Finance Report

Information Only

Summary of March 2025 Financial Statements

	Year-to-Date 2024/2025	Prior Year-to-Date 2023/2024	Difference (+/-)
Revenues	\$ 2,350,698.64	\$ 2,146,144.66	\$ 204,553.98
Expenditures	\$ 2,134,265.27	\$ 2,009,606.72	\$ 124,658.55
Change in Net Assets	\$ 216,433.37	\$ 136,537.94	\$ 79,895.43
During the month of :	March 2025	March 2024	Difference (+/-)
Revenues			
CMAQ	\$ 10,538.59	\$ 9,021.09	\$ 1,517.50
PL	\$ 185,149.32	\$ 304,611.18	\$ (119,461.86)
SU	\$ 10,160.00	\$ 97,752.30	\$ (87,592.30)
US DOE Grant	\$ 27,500.00	\$ 27,500.00	\$ -
Member Assessments	\$ 40,031.67	\$ 38,961.33	\$ 1,070.34
Interest Income	\$ 4,249.13	\$ 4,376.56	\$ (127.43)
Total Revenues:	\$ 277,628.71	\$ 482,222.46	\$ (204,593.75)
Expenditures			
Office Supplies	\$ 216.06	\$ 29.78	\$ 186.28
Building Expenses	\$ 842.31	\$ 1,063.82	\$ (221.51)
RTC Expenses	\$ -	\$ -	\$ -
Bank Fees	\$ -	\$ -	\$ -
Employee Travel	\$ 1,128.02	\$ 1,789.05	\$ (661.03)
Board Member Travel	\$ -	\$ -	\$ -
Advertising	\$ -	\$ -	\$ -
Equipment Rental	\$ 1,035.36	\$ 1,394.00	\$ (358.64)
Consulting Services	\$ 128,266.80	\$ 350,808.56	\$ (222,541.76)
Printing/Copying	\$ 190.63	\$ -	\$ 190.63
Promotional Material	\$ 2,361.45	\$ -	\$ 2,361.45
Meeting	\$ 638.07	\$ 371.39	\$ 266.68
Insurance	\$ 2,473.92	\$ 2,457.08	\$ 16.84
Legal	\$ -	\$ -	\$ -
Memberships	\$ -	\$ -	\$ -
Sponsorships	\$ 3,333.33	\$ 2,550.00	\$ 783.33
Subscriptions	\$ 15.00	\$ 24.99	\$ (9.99)
Equipment	\$ -	\$ 1,823.74	\$ (1,823.74)
Software Maintenance	\$ 1,281.78	\$ 11,856.00	\$ (10,574.22)
Telephone	\$ 395.36	\$ 344.20	\$ 51.16
Postage	\$ -	\$ -	\$ -
Payroll Processing Fees	\$ 265.36	\$ 241.00	\$ 24.36
Administrative and IT Support	\$ 4,166.67	\$ 2,500.00	\$ 1,666.67
Worker's Comp Insurance	\$ 183.33	\$ 183.33	\$ -
Salary Expense	\$ 74,691.32	\$ 65,717.96	\$ 8,973.36
Employee Benefits	\$ 32,251.13	\$ 27,576.36	\$ 4,674.77
Total Expenses	\$ 253,735.90	\$ 470,731.26	\$ (217,181.64)
Change in Net Assets	\$ 23,892.81	\$ 11,491.20	\$ 12,587.89

Please Note: There is a positive monthly change in Net Assets and a positive Year-to-date change in Net Assets. Overall the agency is financially sound.

Agenda Item B.

**FDOT Requests Amending the FY 2024/25 –
FY 2028/29 Transportation Improvement Program
(TIP)**

ACTION ITEM



Florida Department of Transportation

RON DESANTIS
GOVERNOR

605 Suwannee Street
Tallahassee, FL 32399-0450

JARED W. PERDUE, P.E.
SECRETARY

April 17, 2025

Elizabeth DeJesus
Transportation Planning Manager
North Florida TPO
980 North Jefferson Street
Jacksonville, FL 32209

Re: FDOT Amendment request for the North Florida TPO Transportation Improvement Program (TIP) for FY 2024/25 – FY 2028/29

Dear Elizabeth:

The Florida Department of Transportation (FDOT) requests Board approval for an amendment to the Transportation Improvement Program (TIP) for FY 2024/25 through FY 2028/29. Please add the following TIP Amendment requests for action by the TPO Board at their May meeting.

Please include the amounts listed for the total project in the TIP amendment report.

The following are new individual projects added to the current STIP:

**208957-2 SR5 (US1) Ocean St/Main St from Bay St to SR10A (US1) State St
Resurfacing//FDOT//Duval County *NON-SIS***

<u>Fund</u>	<u>Phase</u>	<u>FY 2026</u>
DDR	PE	\$148,217
DIH	PE	\$14,822
SA	PE	\$612,153

**209664-4 SR115 (Southside Blvd) from South of JTB to SR212 (US90) Beach Blvd
Resurfacing//FDOT//Duval County *NON-SIS***

<u>Fund</u>	<u>Phase</u>	<u>FY 2026</u>
DDR	PE	\$179,215
DIH	PE	\$17,921
SA	PE	\$728,544

**209698-5 SR21 (Blanding Blvd) from SR134 (103rd St) to Wilson Blvd
Resurfacing//FDOT//Duval County**

NON-SIS

<u>Fund</u>	<u>Phase</u>	<u>FY 2026</u>
DDR	PE	\$143,308
DIH	PE	\$14,331
SA	PE	\$585,555

**432313-2 SR312 from SR207 to West of SR5 (US1)
Resurfacing//FDOT//St. Johns County**

NON-SIS

<u>Fund</u>	<u>Phase</u>	<u>FY 2026</u>	<u>FY 2027</u>
DDR	PE	\$127,284	\$0
DIH	PE	\$12,728	\$0
SA	PE	\$520,047	\$0
DDR	RRU	\$25,000	\$25,000

**209664-5 SR115 (Southside Blvd) from Touchton Rd to Hogan Rd
Intersection Improvement//FDOT//Duval County**

NON-SIS

<u>Fund</u>	<u>Phase</u>	<u>FY 2026</u>
SA	PE	\$10,000
SU	PE	\$700,000

The following are major scope changes to the current STIP:

**209411-8 SR5(US17) Main St from S. of New Berlin Rd to Airport Center Dr.
Add Lanes & Reconstruct//FDOT//Duval County**

NON-SIS

<u>Fund</u>	<u>Phase</u>	<u>FY 2025</u>
SA	PE	\$20,000
SU	PE	\$838,787

If you have any questions about this project or this amendment request, please call me at (904) 360.5668.

Sincerely,

Victoria Kutney

Victoria Kutney
North Florida TPO Liaison
FDOT District Two

cc: Achaia Brown

Agenda Item C.

**Amendment of the Unified Planning Work
Program (UPWP) for FY 2024/25 – FY 2025/26
(Addition of Second Year Projects)**

ACTION ITEM



MEMORANDUM

To: North Florida Board and Committees
From: Clark Letter, Director of Planning and Analytics
Date: May 8, 2025
Subject: **Amendment of the UNITED PLANNING WORK PROGRAM (UPWP) FOR FISCAL YEAR 2024/25 THROUGH 2025/26**

REQUIRED ACTION: APPROVAL BY RESOLUTION (2025-4)

The Unified Planning Work Program (UPWP) is the task-based budget of the North Florida Transportation Planning Organization (TPO). The format of the two-year document is loosely outlined in federal guidance and more specifically defined by the Florida Department of Transportation. The UPWP includes administrative tasks including developing the UPWP, a number of required work tasks such as the Transportation Improvement Program (TIP), Congestion Management Process (CMP), Long Range Transportation Plan, and other related planning tasks including transit planning most of which is performed by the Jacksonville Transportation Authority.

Section 5, Special Projects is being amended with Resolution 2025-4 to add the following:

- Task 5.10—New Kings Road (US 1) Corridor Safety Evaluation
- Task 5.11—Protected Bicycle Lanes Study
- Task 5.12—Roadway Capacity Study for CR 209 (Russell Road)
- Task 5.13—Countywide Street Lighting Study
- *Task 5.14—Citrona Corridor Redesign
- Task 5.15—Atlantic Avenue at Fletcher Avenue (A1A) Intersection Study
- Task 5.16—Trail Inventory and Gap Study
- *Task 5.17—First Street Bike/Ped Study *
- Task 5.18—Smart St. Augustine Performance Measure Evaluation
- Task 5.19—E-Bike Pilot
- Task 5.21—Shearwater and Silverleaf Traffic Noise Study
- Task 5.22—Traffic Calming Program Update
- *Task 5.23—Port of Fernandina Traffic Study
- *Task 5.24—Best Foot Forward Pedestrian Safety Program*

*Tasks funded either entirely or partially from FHWA carryforward funding. These funds will not become available for approval until July 2025.

<https://northfloridatpo.com/uploads/documents/DRAFT-North-Florida-TPO-Unified-Planning-Work-Program-Amendment-1.pdf>



**RESOLUTION No. 2025-4
REVISING THE UNIFIED PLANNING WORK PROGRAM FOR
FISCAL YEARS 2024/25 THROUGH 2025/26**

WHEREAS, the North Florida Transportation Planning Organization is the designated and constituted body responsible for the urban transportation planning and programming process for the Fernandina-Yulee, Jacksonville and St. Augustine Urbanized Areas; and

WHEREAS, the North Florida Transportation Planning Organization has in accordance with 23 CFR Section 450.108 (c) and Section 339.175(9) (a) (2), *Florida Statutes*, developed a Unified Planning Work Program for Fiscal Years 2024/25 through 2025/26;

WHEREAS, the North Florida Transportation Planning Organization has revised both years of the Unified Planning Work Program to reflect local priorities and include a number of new studies;

NOW, THEREFORE, BE IT RESOLVED that the North Florida Transportation Planning Organization approves and endorses this Unified Planning Work Program for Fiscal Years 2024/25 through 2025/26.

Adopted by the North Florida Transportation Planning Organization in regular meeting assembled in the City of Jacksonville the 8th day of May 2025.

Attest:

The Honorable Randy White, Chairman

Jeff Sheffield, Executive Director

Agenda Item D.

**Staff Presentation on the DRAFT FY 2025/26 –
FY 2029/30 Transportation Improvement Program
(TIP)**

Information Only



MEMORANDUM

TO: Technical Advisory Committee
Citizens Advisory Committee
North Florida TPO Board

FROM: Elizabeth De Jesus
Transportation Programs Manager

SUBJECT: Draft 2026-2030 TIP Now Available- Review Materials and Upcoming Meetings

DATE: April 30, 2025

A PDF copy of the draft 2026-2030 Transportation Improvement Program (TIP), including all appendices, is now available in the TIP section of our website: (<https://northfloridatpo.com/planning/tip>).

You can also explore the draft projects list using our interactive maps on the TIP public website via this link: <https://northfloridatpo.ecointeractive.com/>. To help you navigate maps and other features of the TIP public website a brief instructional video is available here: <https://www.youtube.com/watch?v=Ts5dAoYu9oI>

A formal presentation of the draft TIP will take place at the May meeting. In addition, county specific virtual presentations are scheduled through May. For your convenience, a list of those scheduled meetings is enclosed.

Approval of the final TIP is anticipated in June.

After reviewing the draft TIP in conjunction with the FDOT Tentative Work Program, we identified 13 projects from the 2025-2029 TIP that were not included in the 2026-2030 draft. A list of these projects is included. We have requested updated status information from FDOT and will share their response as soon as it becomes available.

If you have any questions, please feel free to contact me at (904) 306-7505 or email at edejesus@northfloridatpo.com.

List of Projects from TIP 25-29 that are not included in Draft TIP 26-30

Project No.	Project Name	Project Type	Total Cost
2096584	I-295(SR9A) FROM: S OF SR105(HECKSCHER DR.) TO N OF PULASKI RD	Add Lanes & Rehabilitate Pvmnt	\$20,966,418
2107115	SRA1A(SR200) FROM ONEIL SCOTT ROAD TO AMELIA RIVER	Resurfacing	\$5,765,929
2138362	JACKSONVILLE URBAN OFFICE	Fixed Capital Outlay	\$45,219,603
4040201	JACKSONVILLE JTA SECT 5307 FORMULA GRANT CAPITAL PURCHASES	Capital For Fixed Route	\$125,151,098
4229389	I-95(SR9) FROM S OF INTERNATIONAL GOLF PKWY TO S OF SR23 INTERCHANGE	Add Lanes & Reconstruct	\$144,473,831
4244392	I-295(SR9A) DAMES PT BRIDGE OVER ST. JOHNS RIVER BRIDGE #720518	Bridge-Repair/Rehabilitation	\$117,461
4260781	SR13 @ ACOSTA BRIDGE & CONNECTOR BRIDGE NO720570 TO BRIDGE NO720584	Bridge - Painting	\$696,260
4278742	ST. AUGUSTINE MAINTENANCE SECURITY SYSTEM DESIGN	Fixed Capital Outlay	\$55,000
4352532	I-295 EXPRESS TOLL OPERATIONS JOHN TURNER BUTLER BLVD TO SR9B	Toll Collection	\$1,211,248
4407641	I-10(SR8) FROM: US301 TO: SR23	Add Lanes & Reconstruct	\$1,265,000
4407651	I-10(SR8) FROM: SR23 TO: I-295	Add Lanes & Reconstruct	\$1,015,000
4436521	I-95(SR9) @ SR16 DDI	Landscaping	\$636,434
4462331	SR200(US301) URBAN AREA RAIL DIVERSION PLAN	Other ITS	\$7,772,004

2025 TIP Presentation Schedule

Date	Location
Wednesday, May 7 10 am	North Florida TPO TAC
Wednesday, May 7 2 pm	North Florida TPO CAC
Thursday, May 8 10 am	North Florida TPO Board
Thursday, May 15 4:30 – 5:30 pm	Duval County Virtual TIP presentation https://us02web.zoom.us/j/83614262268?pwd=z3X5MkgyPbvLVlAdMRn1Aev2ADieam.1
Monday, May 19 4:30 – 5:30 pm	Clay County Virtual TIP presentation https://us02web.zoom.us/j/84077900192?pwd=CbAzXxKNPwtBp7eGbnUQbITRO6WYdO.1
Tuesday, May 20 4:30 – 5:30 pm	Nassau County Virtual TIP presentation https://us02web.zoom.us/j/82372643100?pwd=v9k1sCkb2vjGA54vpyRUaqnTuTBFun.1
Thursday, May 21 4:30 – 5:30 pm	St Johns County Virtual TIP presentation https://us02web.zoom.us/j/82199847408?pwd=FzshzQdSEd6DVaNnfRfatmRCRaXDgn.1
Wednesday, May 22 4:30 – 5:30 pm	TIP Virtual Public meeting https://us02web.zoom.us/j/89057499378?pwd=RyH8X5cxVFjbfNnZ92hXKBm91NKzBk.1

Agenda Item E.

**DRAFT Project Recommendations for SU Funding
for FY 2026/27 – FY 2030/31**

Information Only

SU/ACSU Funding Fiscal Years 2021/2022 thru 2030/2031

DRAFT COPY

5/1/2025

Project		Fiscal Year and Funding in \$ Millions												
		21/22	22/23	23/24	24/25	25/26	5-Year Total	26/27	27/28	28/29	29/30	30/31	5-Year Total	10-Year Total
Clay County														
Blanding Blvd (SR 21) @ Wells Road	446808-2		\$0.002		\$7.905		\$7.907						\$0.000	\$7.907
CR 220 from Henley (CR 209) to Knight Boxx Road	430719-3	\$0.126	\$2.693	\$6.896	\$4.494		\$14.209						\$0.000	\$14.209
US17 (SR15) from Water Oak Lane to North of Eagle Harbor Pkwy	443569-1	\$0.190	\$0.001	\$6.136			\$6.327						\$0.000	\$6.327
US-17 @ CR-209	208202-5				\$1.933		\$1.933						\$0.000	\$1.933
US17 (SR15) from Water Oak Lane to Eagle Harbor Pkwy	443302-1				\$0.643		\$2.000						\$0.000	\$2.000
SR15(US17) From Oak Street To Black Creek	208202-5				\$1.932		\$2.000						\$0.000	\$2.000
SR-16 from SR-23 (FCE) to Springbank Road	438918-2					\$2.000	\$2.000						\$0.000	\$2.000
CR-217 @ Long Branch Bridge Replacement							\$0.000		\$0.500				\$0.500	\$0.500
County Total		\$0.316	\$2.696	\$13.032	\$16.907	\$2.000	\$36.376	\$0.000	\$0.500	\$0.000	\$0.000	\$0.000	\$0.500	\$36.876
Duval County														
JTA (Equipment/Buses)	215923-3	\$1.000	\$1.000	\$1.000	\$1.000	\$1.000	\$5.000	\$1.000	\$1.000	\$1.000	\$1.000	\$1.000	\$5.000	\$10.000
JTB (SR 202) @ San Pablo Road	439467-1	\$0.795	\$0.235				\$1.030						\$0.000	\$1.030
Baymeadows Rd (SR 152) from I-95 to Baymeadows Cir E	440389-2	\$0.008	\$0.298	\$0.073	\$0.950		\$1.329						\$0.000	\$1.329
Southside Blvd (SR 115) @ Gate Parkway	441372-1	\$0.045	\$0.878	\$0.083			\$1.006						\$0.000	\$1.006
Southside Blvd (SR 115) @ Deerwood Park Blvd	439468-1		\$8.587				\$8.587						\$0.000	\$8.587
Edgewood Ave (US 17 to Cassat) Bike Lane/Complete Street	443517-1	\$0.305	\$3.580	\$0.535	\$0.054		\$4.474						\$0.000	\$4.474
Bay Street from I-95 to Festival Park Drive (Cameras and Flood Sensors)	444238-1	\$0.717					\$0.717						\$0.000	\$0.717
US 90 @ Chaffee Road	437373-1		\$0.085	\$0.023	\$1.702		\$1.810					\$5.37	\$5.373	\$7.183
Atlantic Blvd (SR 10) east of Laurina St to Silversmith Creek bridge	439302-1			\$0.172	\$0.076	\$1.010	\$1.258						\$0.000	\$1.258
J Turner Butler Blvd (SR 202) at Kernan Blvd	447149-1	\$3.644		0.281	0.542		\$4.467						\$0.000	\$4.467
Mayport Rd (SR A1A) from Atlantic Blvd to Dutton Island Rd	443502-1	\$0.496	0.290	0.081		\$9.700	\$10.567						\$0.000	\$10.567
Main St (US17) from New Berlin Rd to Airport Center Drive	209411-8						\$0.000			\$13.072			\$13.072	\$13.072
Main St (US17) from Airport Center Drive to Max Leggett Pkwy	209411-9				7.000		\$7.000						\$0.000	\$7.000
SR-115 Southside Blvd @ Touchton and Hogan						\$0.700	\$0.700						\$8.000	\$8.700
SRA1A from St. Johns C/L to Atlantic Ave	430911-2					\$0.500	\$0.500		\$8.000				\$0.000	\$0.500
SR-10 (Beaver Street) from I-95 to Washington Street	441298-3						\$0.000			\$0.500		\$2.000	\$2.500	\$2.500
US 17 (Roosevelt Blvd) @ Blanding Blvd/Park Street	209407-2						\$0.000	\$5.000					\$5.000	\$5.000
Emergency Signal for JFRD Station # 32						\$0.600	\$0.600		\$1.200				\$1.200	\$1.800
SR-115 Lem Turner from I-295 to Percy Road							\$0.000	\$0.600					\$0.600	\$0.600
SR-115 (Arlington Exp) from Southside Connector to University Ave	430718-2					\$1.000	\$1.000	\$10.000					\$10.000	\$11.000
County Total		\$7.010	\$14.953	\$2.248	\$11.324	\$14.510	\$50.045	\$15.600	\$10.200	\$14.572	\$1.000	\$8.373	\$50.745	\$100.790
Nassau County														
US17 at William Burgess Blvd	447364-3				\$0.138	\$2.902	\$3.040	\$0.800					\$0.800	\$3.840
SR5(US17) From S of William Burgess Blvd To SR200	447364-1		\$1.144				\$1.144						\$0.000	\$1.144
SR-200 at CR-107	210712-7					\$0.294	\$0.294	\$4.000					\$4.000	\$4.294
County Total		\$0.000	\$1.144	\$0.000	\$0.138	\$3.196	\$4.478	\$4.800	\$0.000	\$0.000	\$0.000	\$0.000	\$4.800	\$9.278
St. Johns County														
BCC Vehicles and Equipment	406789-9	\$0.250	\$0.250	\$0.250	\$0.250	\$0.250	\$1.250	\$0.250	\$0.250	\$0.250	\$0.250	\$0.250	\$1.250	\$2.500
SR 313 (SR 207 to S Holmes Blvd)	210230-4	\$11.632		\$0.607	\$0.062		\$12.301						\$0.000	\$12.301
SR 16 @ I-95	434615-2	\$0.133	\$0.073	\$0.406	\$0.585		\$1.197						\$0.000	\$1.197
SR 16 from west of Toms Rd to east of CR 208	434562-1	\$0.066	\$0.010		\$0.096	\$0.075	\$0.247						\$0.000	\$0.247
SRA1A Ponte Vedra Intersections	210404-4					\$2.600	\$2.600		\$8.000				\$8.000	\$10.600
Race Track Road @ US 1	441220-3				\$0.280	\$0.025	\$0.305	\$0.300			\$5.839		\$6.139	\$6.444
SRA1A(Anatasia Blvd) @ Red Cox Drive	210406-2					\$0.200	\$0.200						\$0.000	\$0.200
I-95 @ IGP						\$0.750	\$0.750						\$0.000	\$0.750
CR210 from I-95 to Fountain Way							\$0.600	\$0.600					\$0.600	\$0.600
County Total		\$12.081	\$0.333	\$1.263	\$1.273	\$3.900	\$19.450	\$1.150	\$8.250	\$0.250	\$6.089	\$0.250	\$15.989	\$34.839
Other Region-Wide Projects														
Road Ranger	408724-2	\$0.250	\$0.250	\$0.250	\$0.250	\$0.250	\$1.250	\$0.250	\$0.250				\$0.500	\$1.750
ITS System Manager	426001-1	\$0.100	\$0.100	\$0.100	\$0.100	\$0.100	\$0.500	\$0.100	\$0.100				\$0.200	\$0.700
TPO Planning Studies		\$0.750	\$1.500	\$0.500	\$0.500	\$0.500	\$3.750	\$0.500	\$0.500	\$0.700	\$0.700	\$0.700	\$3.100	\$6.850
Technology Projects to be Determined	209466-6						\$0.000		\$0.600	\$1.000	\$1.000	\$1.000	\$3.600	\$3.600
Total Other		\$1.100	\$1.850	\$0.850	\$0.850	\$0.850	\$5.500	\$0.850	\$1.450	\$1.700	\$1.700	\$1.700	\$7.400	\$12.900
TPO Total		\$20.507	\$20.976	\$17.393	\$30.492	\$24.456	\$115.849	\$22.400	\$20.400	\$16.522	\$8.789	\$10.323	\$79.434	\$194.683

Red = New Project

Agenda Item F.

**DRAFT Project Recommendations for CMAQ
Funding for FY 2026/27 – FY 2030/31**

Information Only

CMAQ Funding Fiscal Years 2021/22 through 2030/31

DRAFT COPY

5/1/2025

Project		Fiscal Year and Funding in \$ Millions												
		21/22	22/23	23/24	24/25	25/26	5-Year Total	26/27	27/28	28/29	29/30	30/31	5-Year Total	10-Year Total
<u>Clay County</u>														
US 17 @ Governor's Creek Bridge Sidewalk	441406-1						\$0.000						\$0.000	\$0.000
SR21(BLANDING BLVD) FROM S OF WELLS RD TO DUVAL COUNTY LINE	446808-2				\$0.206		\$0.206						\$0.000	\$0.206
County Total		\$0.000	\$0.000	\$0.000	\$0.206	\$0.000	\$0.206	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.206
<u>Duval County</u>														
Beach Blvd (US 90/SR 115) from Southside Blvd (SR 212) to Eve Drive	439368-1		\$0.009	\$0.249			\$0.258						\$0.000	\$0.258
J Turner Butler Blvd (SR 202) at Kernan Blvd	447149-1	\$0.522					\$0.522						\$0.000	\$0.522
Hendricks Ave (SR13) at San Marco Ave	209697-4		\$0.305	\$0.911	\$0.010		\$1.226						\$0.000	\$1.226
SR-228 @ SR-129	209443-3/4		\$0.633		\$0.338	\$3.500	\$4.471						\$0.000	\$4.471
Edgewood Ave South From SR15 (US17) Roosevelt To SR111 (Cassat Ave)	443517-1		\$1.023				\$1.023						\$0.000	\$1.023
I-295 (SR9A) at SR13 (San Jose Blvd)	437728-3				\$3.000		\$3.000						\$0.000	\$3.000
Mayport Rd (SR A1A) from Atlantic Blvd to Dutton Island Rd	443502-1					\$1.103	\$1.103						\$0.000	\$1.103
US 17 @ Blanding Blvd/Park Street	209407-2						\$0.000	\$1.600					\$1.600	\$1.600
Seminole Road @ Plaza St and Sherry Dr Intersection	430911-3						\$0.000				\$2.000		\$2.000	\$2.000
County Total		\$0.522	\$1.970	\$1.160	\$3.348	\$4.603	\$11.603	\$1.600	\$0.000	\$0.000	\$2.000	\$0.000	\$3.600	\$15.203
<u>Nassau County</u>													\$0.000	\$0.000
County Total		\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000	\$0.000
<u>St. Johns County</u>														
SR A1A from King Street to Castillo de San Marcos Pedestrian Crossings	443554-1	\$0.002	\$0.005	\$0.015			\$0.022						\$0.000	\$0.022
US-1 @ Race Track Road (Duval and St. Johns Counties)	441220-2						\$0.000				\$0.967		\$0.967	\$0.967
SRA1A Ponte Vedra Intersections	210404-4						\$0.000		\$1.797				\$1.797	\$1.797
County Total		\$0.002	\$0.005	\$0.015	\$0.000	\$0.000	\$0.022	\$0.000	\$1.797	\$0.000	\$0.967	\$0.000	\$2.764	\$2.786
<u>Other Region-Wide Projects</u>														
Commuter Services Program	426005-1	\$0.045	\$0.045	\$0.045	\$0.045	\$0.045	\$0.225	\$0.045					\$0.045	\$0.270
Clean Cities Coalition	426006-1	\$0.125	\$0.125	\$0.125	\$0.125	\$0.125	\$0.625	\$0.125					\$0.125	\$0.750
Total Other		\$0.170	\$0.170	\$0.170	\$0.170	\$0.170	\$0.850	\$0.170	\$0.000	\$0.000	\$0.000	\$0.000	\$0.170	\$1.020
TPO Total		\$0.694	\$2.145	\$1.345	\$3.724	\$4.773	\$12.681	\$1.770	\$1.797	\$0.000	\$2.967	\$0.000	\$6.534	\$19.215

Red = New Project

Information

- **Status Report of FDOT Projects in the North Florida TPO area**

CONSTRUCTION PROJECT STATUS REPORT

(Based on estimate cut-off 2/16/2025)

Jacksonville Construction:

- 1. SR 9 (I-95) / SR 9A (I-295) NORTH INTERCHANGE OPERATIONAL IMPROVEMENTS (DESIGN BUILD)**
E2U46/FIN 213323-1-52-01 FHWA: 0955313 I Assumed/State Administered County: Duval
DB Team: Archer Western/RS&H CEI: FIGG FDOT: Lansdale/Benton
\$187.12 Million/3198 days NTP: 7/22/16 Time Began: 7/22/16.
Project is 99% paid with 98% time utilized.
Work Items: Asphalt paving; concrete pavement; bridge deck; traffic railing; highway lighting.
Projected Completion: Fall 2025.
- 2. SR 200 FROM I-95 TO CR-107 LANDSCAPE (MAINTENANCE)**
E2Y15/FIN 437729-1-52-01; 441290-1-52-01; 441291-1-52-01 FHWA: N/A County: Nassau
Contractor: Arazoza Brothers Designer: CHW CEI: Consor FDOT: Hitchman/Tippett
\$6.95 Million/1371 days NTP: 1/9/23 Time Begins: 1/24/2023.
Construction (\$5.28 Million/461 days+180=641) is 74% paid with 97% time utilized.
Establishment (\$1.66 Million/730 days) is 0% paid with 15% time utilized.
Overall project is 74% paid with 56% time utilized.
Work Items: N/A
Projected Completion: Fall 2026
- 3. SR 8 (I-10) WIDENING OPERATIONAL IMPROVEMENTS FROM W OF I-295 TO I-95 (DESIGN BUILD)**
E2Y63/FIN 439100-1-52-01; 439100-1-56-01 FHWA: D217128B Assumed/State Administered County: Duval
DB Team: Superior/WGI CEI: HW Lochner FDOT: Butler/Ausher
\$184.22 Million/2074 days NTP 12-12-19 Time Began: 12/12/2019
Project is 92% paid with 91% time utilized
Work Items: Concrete pavement; barrier wall; MSE wall; sidewalk; box culvert; overhead sign structures; drilled shafts; lighting; bridge superstructure.
Projected completion: Fall 2025.
- 4. SR 9 (I-95) BRIDGE REPAIR / REHAB OVER NASSAU RIVER**
E20F7/FIN 439201-1-52-01 FHWA: N/A County: Duval
Contractor: Superior Designer: KCA/HDR/Meskel CEI: RS&H FDOT: Smith/Byrd
\$20.12 Million/1218 days NTP: 10/26/21 Time Began: 2/23/22 **Delayed Start: 4/21/22.**
Project is 62% paid with 85% time utilized.
Work Items: Drilled shafts; mass concrete substructure; post tensioning.
Projected Completion: Fall 2025.
- 5. SR 23 (FIRST COAST EXPY) FROM E OF CR-16A SPUR TO E OF CR-209 (DESIGN BUILD)**
E20F8/FIN 422938-7-52-01 FHWA: D218123B PODI/State Administered County: Clay & St. Johns
DB Team: Johnson Bros/WGI CEI: HNTB FDOT: Lansdale/Benton
\$596.61 Million/2692 days NTP: 11/9/22 Time Began: 12/13/22.
Project is 23% paid with 30% time utilized.
Work Items: Design services; de-mucking; trestle installation; pile fabrication.
Projected Completion: Spring 2030.
- 6. SR 10 OVER MILLER CREEK AND OVER LITTLE POTTSBURG CREEK, SR 13 OVER GOODBYS LAKE CATHODIC PROTECTION**
E20L2/FIN's 439294-1-52-01; 439296-1-52-01 FHWA: N/A County: Duval
Contractor: Underwater Mechanix Designer: Kisinger Campo & Associates CEI: GPI FDOT: Butler/Kirts
\$2.10 Million/784 days NTP: 5/17/22 Time Begin: 8/15/22 – **Delayed Start 9/26/22.**
Project is 94% paid with 111% time utilized. Retainage: \$37,794.17. LD Rate @ \$1,694/day x 91 = \$154,154.00, but waived LD's due to pending time for 5 ea. time extensions (40 days for slope repairs; 4 days for Vandalism repairs; 5 days various delays to ACB Mat installation; 25 days for Delay of Gel Coat material; & 25 days for Weather / Holiday / Special Events.
Work Items: Began inspection worklist items at Goodbys Lake, Little Pottsburg- and Miller- Creeks
Work Items: Final Inspection process and completion of abutment slope repairs.
Project Completion: Early 2025.

- 7. SR 9A (I-295) FROM SR 9B TO J TURNER BUTLER LANDSCAPE (MAINTENANCE)**
E20Q7/FIN 437653-1-52-01 FHWA: N/A County: Duval
Contractor: Arazoza Bro. Designer: AECOM CEI: Consor FDOT: Hitchman/Tippett
\$4.07 Million/1045 days NTP: 2/13/23 Time Began: 3/3/2023.
Construction (\$3.09 Million/315 days) is 100% paid with 100% time utilized.
Establishment (\$977K/730 days) is 65% paid with 45% time utilized.
Overall project is 88% paid with 55% time utilized.
Work Items: N/A. Establishment Period through 2/26
Projected Completion: Spring 2026
- 8. SR 202 (J TURNER BUTLER) BRIDGE AT INTRACOASTAL WATERWAY CATHODIC PROTECTION**
E20T6/FIN 442780-1-52-01 FHWA: N/A County: Duval
Contractor: Oceanik US, Inc. Designer: GRAEF-USA, Inc. CEI: GPI FDOT: Butler/Ausher
\$1.69 Million/525 days; NTP: 4/19/23; Time Began: 8/17/23; **Delayed Start: 10/2/23.**
Project is 46% paid with 96% time utilized. Retainage: \$35,510.61
Work Items: Preparing piles for jackets; testing pile continuity; energizing piles
- 9. SR 9 (I-95) NB AT ST. MARY'S RIVER BRIDGE 740089**
E20W2/FIN 213463-2-52-01 FHWA: N/A County: Nassau
Contractor: Seacoast, Inc. Designer: Stantec Consulting Services CEI: GPI FDOT: Carvalho/Benton
\$5.94 Million/322 days NTP: 10/20/23 Time Begins: 2/16/24 **Delayed Start: 7/16/24.**
Project is 45% paid with 58% time utilized.
Work Items: Bridge deck; Temporary shoring.
Projected Completion: Fall 2025.
- 10. SR 13 FROM JULINGTON CREEK TO I-295 LANDSCAPE (MAINTENANCE)**
E20X5/FIN 448495-1-52-01 FHWA: N/A County: Duval
Contractor: Arazoza Brothers Designer: CHW CEI: Consor FDOT: Hitchman/Tippett
\$2.38 Million/957 days NTP: 9/19/22 Time Began: 10/6/22.
Construction (\$1.81 Million/227 days) is 100% paid with 100% time utilized.
Establishment (\$572K/730 days) is 95% paid with 70% time utilized.
Overall project is 95% paid with 85% time utilized.
Work Items: N/A. Establishment Period through 6/25.
Projected Completion: Summer 2025
- 11. SR 8 (I-10) AT SR 200 (US-301) INTERCHANGE LANDSCAPE (MAINTENANCE)**
E20X6/FIN 431975-1-52-01 FHWA: N/A County: Duval
Contractor: Oasis Landscape Designer: CHW CEI: Consor FDOT: Hitchman/Tippett
\$1.31 Million/905 days NTP: 4/16/24 Time Began: 7/8/24 **Delayed Start: TBD**
Construction (\$997K/175 days) is 0% paid with 0% time utilized.
Establishment (\$313/730 days) is 0% paid with 0% time utilized.
Overall project is 0% paid with 0% time utilized.
Work Items: Delayed start due to schedule conflict with T259. Time Extension 202 days.
Projected Completion: Fall 2027
- 12. SR 10 (ATLANTIC BLVD) FROM SAN MATEO TO UNIVERSITY LANDSCAPE (MAINTENANCE)**
E20X7/FIN 443628-1-52-01 FHWA: N/A County: Duval
Contractor: Oasis Landscape Designer: CHW CEI: Consor FDOT: Hitchman/Tippett
\$1.12 Million/850 days NTP: 1/8/24 Time Began: 2/1/24.
Construction (\$851K/120 days) is 100% paid with 100% time utilized.
Establishment (\$269K/730 days) is 90% paid with 90% time utilized.
Overall project is 98% paid with 95% time utilized.
Work Items: N/A. Establishment Period thru 5/25.
Projected Completion: Summer 2026

13. SR 9B FROM I-95 TO I-295 LANDSCAPE (MAINTENANCE)

E20Y1/FIN 435932-1-52-01 FHWA: N/A County: Duval
Contractor: Arazoza Brothers Designer: Prosser CEI: Consor FDOT: Hitchman/Tippett
\$4.24 Million/1080 days NTP: 8/15/21 Time Began: 8/31/22.
Construction (\$3.22 Million/350 days) is 100% paid with 100% time utilized.
Establishment (\$1.02 Million/730 days) is 80% paid with 80% time utilized.
Overall project is 96% paid with 95% time utilized.
Work Items: N/A. Establishment Period through 4/25.
Projected Completion: Spring 2025

14. SR 9 (I-95) FROM S OF EMERSON ST TO ATLANTIC BLVD (DESIGN BUILD)

E200Z/FIN 432259-2-52-01; 432259-2-56-01; 445343-1-52-01 FHWA: D220122B Assumed/State Administered
County: Duval
DB Team: Superior/WGI CEI: Eisman & Russo FDOT: Méndez-Torres/Byrd
\$247.16 Million/1626 days NTP: 8/31/23 Time Began: 8/31/23.
Project is 31% paid with 33% time utilized.
Work Items: Design services; erosion control; MOT; clearing & grubbing; removal of existing median barrier wall; ponds; noise wall removal; concrete pavement removal; San Diego Bridge Demo
Projected Completion: Fall 2027

15. SR 115, SR 10, & SR 9 PEDESTRIAN OVERPASS STRUCTURAL COATING & REHABILITATION

E21B3/FIN 435562-2-52-01 FHWA: N/A County: Duval
Contractor: Seacoast, Inc. Designer: WSP USA Inc. CEI: GPI FDOT: Butler/Tippett
\$2.53 Million/290 days; NTP: 8/6/24 Time Begins: 12/4/24 – **Delayed Start: 1/6/25**
Project is 10% paid with 14% time utilized.
Work Items: Raise safety cage; crack injection; spall repairs.
Projected Completion: Fall 2025.

16. SR 9A (I-295 WEST BELT) AT ST JOHNS RIVER BUCKMAN BRIDGE FINGER JOINT REPLACEMENT

E21B4/FIN 447039-2-52-01 FHWA: N/A County: Duval
Contractor: Cerka, Inc. Designer: WSP USA Inc. CEI: GPI FDOT: Butler/Tippett
\$5.38 Million/150 days; NTP 5/9/24 Time Begins: 1/7/25 (Special Start Date) **Delayed Start: 4/21/25**
Project is 5% paid with 0% time utilized.
Work Items: Providing submittals. Fabrication of finger joints to begin soon.
Projected Completion: Fall 2025.

17. SR 212 (BEACH BLVD) FROM CEDAR SWAMP CREEK TO BROUGHAM AVE

E21F5/FIN 432849-1-52-01; 432849-1-52-02 FHWA: **ARPA** County: Duval
DB Team: JB Coxwell/GAI CEI: ETM FDOT: Carvalho/Benton
\$14.50 Million/618 days NTP: 3/11/24 Time Began: 3/11/24 **Delayed Start: 4/22/24.**
Project is 53% paid with 49% time utilized.
Work Items: Pipe Replacement; Roadway reconstruction
Projected completion: Fall 2025.

18. SR-20 FROM CR 315 TO ROWLAND AVE. (MAINTENANCE)

E21H6/FIN 210024-7-52-01 FHWA: N/A County: Putnam
Contractor: Arazoza Landscape Designer: CHW CEI: Consor FDOT: Hitchman/Tippett
\$1.67 Million/920 days NTP: Not yet received Time Began: TBD.
Construction (\$1.27Million/190 days) is 0% paid with 0% time utilized.
Establishment (\$401k/730 days) is 0% paid with 0% time utilized.
Overall project is 0% paid with 0% time utilized.
Work Items: Irrigation & Landscape installation work pending.
Projected Completion: Summer 2026

- 19. SR-20 FROM ALACHUA C/L TO SW 56TH AVE. (MAINTENANCE)**
E21H7/FIN 210024-8-52-01 FHWA: N/A County: Putnam
 Contractor: Arazoza Landscape Designer: CHW CEI: Consor FDOT: Hitchman/Tippett
 \$2.91 Million/1000 days NTP: 11/14/24 Time Began: 11/14/24.
 Construction (\$930K/270 days) is 17% paid with 28% time utilized.
 Establishment (\$692K/730 days) is 0% paid with 0% time utilized.
 Overall project is 17% paid with 28% time utilized.
 Work Items: Irrigation & Landscape installation work pending.
 Projected Completion: Summer 2026
- 20. SR-20 S 9TH FROM OCEOLA ST. TO SR-100 (MAINTENANCE)**
E21I8/FIN 428797-2-52-01 FHWA: N/A County: Putnam
 Contractor: Oasis Landscape Designer: CHW CEI: Consor FDOT: Hitchman/Tippett
 810 days NTP: 11/20/24 Time Began: 11/20/24.
 Construction (\$ 444K/80 days) is 100% paid with 100% time utilized.
 Establishment (\$140K/730 days) is 10% paid with 15% time utilized.
 Overall project is 77% paid with 40% time utilized.
 Work Items: Irrigation & Landscape installation work pending.
 Projected Completion: Summer 2026
- 21. SR 9A (I-295) at PRITCHARD ROAD INTERCHANGE LANDSCAPE (MAINTENANCE)**
E21K0/FIN 439484-4-52-01 FHWA: N/A County: Duval
 Contractor: Fernandina Landscape Designer: WGI CEI: Consor FDOT: Hitchman/Tippett
 \$705 Thousand/860 days NTP: 10-18-24 Time Will Begin: 10-22-24
 Construction (\$535K/130 days) is 25% paid with 80% time utilized.
 Establishment (\$169K/730 days) is 0% paid with 0% time utilized.
 Overall project is 18% paid with 80% time utilized.
 Work Items: Irrigation & Landscape installation work progressing.
 Projected Completion: Spring 2027
- 22. SR-9A (I-295) at DUVAL Rd. INTERCHANGE (MAINTENANCE)**
E21K1/FIN 431104-2-52-01 FHWA: N/A County: Duval
 Contractor: Oasis Landscape Designer: AECOM CEI: Consor FDOT: Hitchman/Tippett
 910 days NTP: 12/24/24 Time Began: 12/24/24.
 Construction (\$1Million/180 days) is 0% paid with 16% time utilized.
 Establishment (\$323 K/730 days) is 0% paid with 0% time utilized.
 Overall project is 0% paid with 16% time utilized.
 Work Items: Irrigation & Landscape installation work progressing.
 Projected Completion: Summer 2026
- 23. SR 116 (OVER ICWW) FENDER BRIDGE REPAIR – Bridge #720677 (EMERGENCY CONTRACT)**
E21T3/FIN 437430-2-H2-01 State Administered County : Duval
 Contractor: Hal Jones Designer: N/A CEI: HNTB FDOT: Smith/Byrd
 \$1.40 Million/110 days; NTP: 11/22/2024; Time Began: 12/2/2024.
 Project is 46% paid with 70% time utilized.
 Work Items: Remove existing fender piles and whalers.
 Projected Completion: Spring 2025.
- 24. SR 8 (I-10) / SR 200 (US-301) INTERCHANGE OPERATIONAL IMPROVEMENTS**
T2591/FIN 428865-1-52-01; 428865-1-56-03; 428865-1-52-03; 428865-1-G2-01 FHWA: 0105152 I PODI/State
 Administered County: Duval
 Contractor: Superior Designer: Connelly & Wicker CEI: GPI FDOT: Benton
 \$108.07 Million/3229 days NTP: 12/30/15 Time Began: 1/14/16 **Delayed Start: 2/29/16.**
 Project is 102% paid with 100% time utilized.
 Work Items: N/A Request for Refund sent 2/3/25. Pay discrepancies identified by Contractor under review.
Final Accepted: 12/31/2024

- 25. SR 9A (I-295) ARTERIAL TRAFFIC MANAGEMENT SR 13 (BUCKMAN BRIDGE) TO SR 15 (US 17)**
T2692/FIN 439524-1-52-01; 438171-1-52-01 FHWA: D217103B Assumed/State Administered County: Duval
Completion Contractor: Watson Civil Designer: CH2M Hill CEI: CDM Smith FDOT: Méndez-Torres/Byrd
Contractor Default: Florida Safety Contractors /The Guarantee Company of North America USA
\$18.02 Million/1573 days NTP: 7/20/18 Time Began: 7/7/19.
Project is 92% paid with 121% time utilized. The last allowable contract day was 2/24/2022. In accordance with the Surety Takeover Agreement, no LDs or retainage have been assessed on this Estimate. The Department will address with the Surety the issue of LDs after completion of the project. Contract defaulted 11/23/20. Surety Takeover Agreement executed 11/30/20.
Work Items: Fiber Optic; Plan Revision 14 (ITS cabinet installation); Plan Revision 15 procurement.
Projected Completion: Summer 2025.
- 26. SR 212 (BEACH BLVD) INTERSECTION IMPROVEMENTS FROM SOUTHSIDE BLVD TO EVE DR**
T2814/FIN 439368-1-52-01 FHWA: D220086B County: Duval
Contractor: Watson Civil Designer: Pegasus Eng. CEI: Eisman & Russo FDOT: Tippet/Benton
\$8.43 Million/844 days NTP: 8/12/21 Time Began: 9/7/21 **Delayed Start: 11/29/21.**
Project is 104% paid with 123% time utilized.
Work Items: N/A
Final Accepted: 4/4/2024
- 27. SR 116 (WONDERWOOD) FROM JANE ST TO SANDCASTLE LN**
T2818/FIN 428796-3-52-01 FHWA: D221010B Assumed/State Administered County: Duval
Contractor: Watson Civil Designer: GAI CEI: ETM FDOT: Lansdale/Benton
\$28.52 Million/1005 days NTP: 3/29/22 Time Began: 6/06/22.
Project is 82% paid with 98% time utilized.
Work Items: Injection grout; contamination removal; embankment; drainage; asphalt base; curb / gutter.
Projected Completion: Summer 2025
- 28. SR 9A (I-295) US-17 FROM WELLS RD TO COLLINS RD, I-295 RESURFACING FROM BUCKMAN TO W OF US-17**
T2823/FIN 435575-1-52-01; 435575-1-56-01; 446044-1-52-01 FHWA: D221018B, D221092B (State Administered) County: Clay, Duval
Contractor: Superior Designer: DRMP CEI: CDM Smith FDOT: Tippet
\$31.21 Million/839 days NTP: 6/28/22 Time Began: 7/14/22 **Delayed Start: 10/17/22.**
Project is 86% paid with 102% time utilized.
Work Items: Milling/ resurfacings; storm drainage; sidewalk; shoulder gutter; sod; pavement markings; Traffic signalization; Fiber optic/ Electrical; Utility work.
Projected Completion: Spring 2025
- 29. SR 5 (US-1 / PHILIPS HWY) RESURFACING FROM BAYMEADOWS RD TO BOWDEN RD**
T2844/FIN 439356-1-52-01 FHWA: D221033B County: Duval
Contractor: Watson Civil Designer: Kimley-Horn CEI: KCI FDOT: Tippet
\$20.30 Million/800 days NTP: 8/18/22 Time Began: 9/7/22 **Delayed Start: 1/16/23.**
Project is 80% paid with 95% time utilized.
Work Items: Milling/ resurfacing; Pavement markings; Utility adjustments; lighting & signalization.
Projected Completion: Winter 2025.
- 30. SR 5 (US-17/MAIN ST) OVER BROWARD RIVER BRIDGE REPLACEMENT**
T2863/FIN 437441-1-52-01 FHWA: D218132B County: Duval
Contractor: Superior Designer: STV Incorporated CEI: ETM FDOT: Lansdale/Benton
\$15.77 Million/1110 days NTP: 3/15/22 Time Began: 6/13/22.
Project is 92% paid with 88% time utilized.
Work Items: Traffic railing; curb / gutter; asphalt paving; water main relocation.
Projected Completion: Summer 2025

- 31. EDGEWOOD AVE S FROM SR 15 (US-17) ROOSEVELT BLVD TO SR 211 (CASSAT AVE)**
T2865/FIN 443517-1-52-01 FHWA: D220106B County: Duval
Contractor: Superior Designer: Mott MacDonald CEI: HW Lochner FDOT: Salter/Tippett
\$7.70 Million/491 days NTP: 1/30/23 Time Began: 6/5/23. Pending non-compensable days to be granted by SA.
Project is 106% paid with 114% time utilized.
Work items: SR 15 (US-17) Roadway/signalization punch list completion, additional work for directional bore and curb island striping by SA.
Projected Completion: Winter 2025.
- 32. SR 105 (HECKSCHER DR) FROM I-95 TO MAIN ST (ITS)**
T2866/FIN 438082-1-52-01 FHWA: D222022B County: Duval
Contractor: Chinchor Electric Designer: Metric Engineering, Inc. CEI: In-house FDOT: Palmer/Kirts
\$1.95 Million/712 days NTP: 8/16/22 Time Began: 3/6/23.
Project is 97% paid with 96% time utilized. LD Rate @ \$1,694/day
Work Items: N/A
Final Accepted: 01/16/2025.
- 33. SR 109A (CESERY BLVD) AT ARLINGTON RIVER CATHODIC PROTECTION BRIDGE**
T2868/FIN 434044-1-52-01 FHWA: **ARPA** County: Duval
Contractor: Oceanik US, Inc. Designer: Scalar Consulting Group CEI: JEA FDOT: Butler/Ausher
\$3.47 Million/749 days; NTP: 8/18/22 Time Began: 1/4/23.
Project is 96% paid with 100% time utilized.
Work Items: Completed punch list items.
Final Accepted: 1/21/2025.
- 34. D/W SAFETY FLEXIBLE BACKPLATE INSTALLATION AT VARIOUS LOCATIONS**
T2874/FIN 449129-1-52-01 FHWA: **ARPA** Assumed/State Administered County: Duval
Contractor: Hinson Electric Designer: Peters & Yaffee CEI: In-house FDOT: Brown/Ausher
\$679K/627 days NTP: 8/15/22 Time Began: 1/16/23.
Project is 79% paid with 100% time utilized.
Work Items: N/A.
Final Accepted: 10/21/2024
- 35. D/W SAFETY LEFT-TURN LANE OFFSET AT VARIOUS LOCATIONS**
T2876/FIN 449129-3-52-01 FHWA: **ARPA** Assumed/State Administered County: Duval
Contractor: Hinson Electric Designer: Peters & Yaffee CEI: In-house FDOT: Brown/Ausher
\$4.30 Million/809 days NTP: 8/15/22 Time Began: 12/13/22 **Delayed Start: 3/27/23.**
Project is 61% paid with 86% time utilized.
Work Items: Location 1: SR 26 at NW 98th St (Alachua County) - concrete removal & Type B Stabilization, Location 2: SR 21 at Blairmore Blvd (Clay County), Location 3: SR 21 at Edson Dr (Clay County), Location 4: SR 21 at Arora Blvd (Clay County), Location 5: SR 21 at Parkwood Dr (Clay County), Location 6: SR 228 at Blair Rd S (Duval County) – asphalt correction, Location 7: SR 212 at Beachwood Blvd (Duval County)
Projected Completion: Summer 2025.
- 36. SR 122 (GOLFAIR BLVD) PEDESTRIAN SAFETY IMPROVEMENTS FROM W OF WALGREEN RD / STUART ST TO E OF DAVIS ST**
T2882/FIN 445561-1-52-01 FHWA: D222079B Assumed/State Administered County: Duval
Contractor: DB Civil Construction Designer: Civil Services CEI: In-house FDOT: Palmer/Ausher
\$1.20 Million/145 days NTP: 1/31/23 Time Began: 5/31/23 **Delayed Start: 2/5/24.**
Project is 98% paid with 94% time utilized.
Work Items: N/A
Final Accepted: 10/14/2024.
- 37. SR 115 (LEM TURNER RD) FROM SOUTEL DR TO NASSAU CO LINE**
T2884/FIN 437320-1-52-01 FHWA: D222039B County: Duval
Contractor: Duval Asphalt Designer: Jacobs CEI: Keville FDOT: Smith/Byrd
\$18.11 Million/830 days NTP: 4/11/23 Time Began: 4/27/23.
Project is 69% paid with 80% time utilized.
Work Items: Milling & paving; widening; signals; drainage; lighting
Projected Completion: Summer 2025

- 38. SR 115 (MARTIN LUTHER KING JR PKWY) ITS FROM BOULEVARD ST TO PARENTAL HOME RD**
T2889/FIN 435756-1-52-01 FHWA: D219134B County: Duval
Contractor: Chinchor Electric Designer: Atkins CEI: ETM FDOT: Forbes/Kirts
\$4.32 Million/591 days NTP: 1/12/23 Time Began: 7/11/23 **Delayed Start: 9/8/23.**
Project is 88% paid with 89% time utilized.
Work Items: Installing and energizing power service; fiber; ITS component installations.
Projected Completion: Spring 2025.
- 39. SR 9 (I-95) AT SR 115 (MARTIN LUTHER KING JR PKWY)**
T2891/FIN 433899-2-52-01; 433899-2-56-01 FHWA: D222030B County: Duval
Contractor: Webber Designer: Parsons CEI: ETM FDOT: Varikuti/Benton
\$80.31 Million/1177 days NTP: 5/12/23 Time Began: 9/8/23.
Project is 40% paid with 45% time utilized.
Work Items: Pedestrian bridge substructure; Embankment; Storm drain installation; Pavement markings; Light Pole installation; Fiber Optic/ electrical installation.
Projected Completion: Spring 2027.
- 40. SR 9A (I-295) FROM ST. JOHNS BLUFF TO BEACH BLVD**
T2898/FIN 446047-1-52-01 FHWA: D222086B (State Administered) County: Duval
Contractor: Preferred Materials Designer: Inwood Consulting Engineers. CEI: KCI FDOT: Salter/Byrd
\$10.60 Million/642 days NTP: 2/10/23 Time Began: Delayed Start: 3/28/23.
Project is 97% paid with 98% time utilized.
Work Items: Signalization, ITS, and Punchlist items.
Final Accepted: 01/27/2025
- 41. SR 9A (I-295) AT NORMANDY BLVD OPERATIONAL IMPROVEMENTS AND I-295 FROM MORSE AVE TO US-90 RESURFACING**
T2904/FIN 435844-1-52-01; 435844-4-52-01; 445643-1-52-01 FHWA: D222037B, D223002B, D222084B
Assumed/State Administered; County: Duval
Contractor: Hubbard Construction Designer: Civil Services/Connelly & Wicker CEI: Parsons FDOT: Smith/Byrd
\$33.92 Million/607 days; NTP: 4/18/23; Time Began: 5/4/23 **Delayed Start: 8/2/23.**
Project is 81% paid with 93% time utilized.
Work Items: Normandy Ramp Mill/Resurface and box culvert spall/crack repair; Normandy Interchange Mill/Resurface; sign/signal/lighting installation; I-295: WWVDS conduit/wiring installation and mill/resurface.
Projected Completion: Spring 2025.
- 42. SR 224 (KINGSLEY AVE) FROM E OF SR 21 (BLANDING BLVD) TO W OF SR 15 (US-17)**
T2908/FIN 445342-1-52-01 FHWA: D221078B County: Clay
Contractor: Preferred Materials Designer: Waitz & Moya CEI: GAI FDOT:Carvalho/Benton
\$7.66 Million/439 days NTP: 5/12/23 Time Began: 9/9/23.
Project is 105% paid with 98% time utilized.
Work Items: N/A.
Final Accepted: 11/13/24.
- 43. SR 228 (NORMANDY BLVD) FROM LAMPLIGHTER TO I-295 RESURFACING**
T2910/FIN 445352-1-52-01 FHWA: N/A County: Duval
Contractor: Preferred Materials Designer: Apex Engineers, Inc. CEI: ICE FDOT: Zeaiter/Byrd
\$5.90 Million/475 days NTP: 1/30/23 Time Began: 9/5/23 **Delayed Start: 12/4/23.**
Project is 93% paid with 93% time utilized.
Work Items: Signal work. Milling & paving; Detectable warnings.
Projected Completion: Spring 2025.
- 44. SR 15 (US-17) FROM N OF EAGLE HARBOR PKWY TO DOCTORS INLET BRIDGE MILLING & RESURFACING**
T2915/FIN 447180-1-52-01 FHWA: D222095B County: Clay
Contractor: Duval Asphalt Designer: Protean Design Group CEI: GAI FDOT: Carvalho/Benton
\$11.74 Million/562 days NTP: 6/14/23 Time Began: 9/7/23 **Delayed Start: 9/7/23.**
Project is 86% paid with 94% time utilized.
Work Items: Asphalt paving; Pavement Markings
Projected completion: Spring 2025.

45. SR 5 (US-17 / MAIN ST) FROM STATE ST TO TROUT RIVER

T2917/FIN 445417-1-52-01; 443304-1-52-01 FHWA: D222068B County: Duval
Contractor: Hubbard Construction Designer: CMA CEI: Eisman & Russo FDOT: Tippet
\$23.95 Million/497 days NTP: 8/2/23 Time Began: 10/31/23.
Project is 93% paid with 92% time utilized.
Work Items: Traffic signalization; Lighting; Milling & resurfacing; Asphalt paving.
Projected Completion: Spring 2025.

46. SR 9A (I-295) FROM SR 212 (BEACH BLVD) TO SR 202 (J TURNER BUTLER) ADD LANES AND RECONSTRUCT

T2924/FIN 209301-8-52-01 FHWA : **ARPA** County : Duval
Contractor: Hubbard Construction Designer: HDR CEI: VIA FDOT: Smith/Byrd
\$19.41 Million/540 days; NTP: 6/20/23; Time Began: 7/10/23 **Delayed Start: 10/8/23.**
Project is 78% paid with 92% time utilized.
Work Items: Milling/ Resurfacing; Pavement markings; Guardrail.
Projected Completion: Summer 2025.

47. SR 105 (HECKSCHER DR) AT SR 9A (I-295) TURN LANE

T2930/FIN 446123-1-52-01 FHWA: N/A County: Duval
Contractor: JB Coxwell Designer: Arcadis CEI: Eisman & Russo FDOT: Salter/Tippet
\$4.45 Million/372 days NTP: 8/1/23 Time Began: 11/29/23 **Delayed Start: 4/29/24.**
Project is 97% paid with 50% time utilized.
Work Items: N/A
Final Accepted: 10/25/24.

48. SR 115 (ARLINGTON EXPY) RESURFACING FROM MATHEWS BRIDGE TO SOUTHSIDE BLVD

T2934/FIN 443310-1-52-01 FHWA: D221062B County: Duval, Clay
Contractor: Superior Designer: Burgess & Niple CEI: KCI FDOT: Tippet
\$26.44 Million/689 days NTP: 2/16/23 Time Began: 3/4/23 **Delayed Start: 4/3/23.**
Project is 104% paid with 100% time utilized.
Work Items: Lighting; Traffic signalization; JEA electric; Signs; Pavement markings.
Projected Completion: Winter 2025.

49. SR 15 (US-1) FROM INGHAM RD TO GEORGIA STATE LINE

T2941/FIN 445351-1-52-01 FHWA: D220-042-B Assumed/State Administered County: Nassau
Contractor: Anderson Columbia Designer: In-house CEI: Keville Enterprises FDOT: Méndez-Torres/Byrd
\$12.72 Million/326 days; NTP: 10/17/23 Time Began: 1/8/24.
Project is 100% paid with 100% time utilized.
Work Items: N/A.
Final Accepted: 11/27/2024

50. SR 9A (I-295) FROM PULASKI RD TO NEW BERLIN RD

T2943/FIN 446046-1-52-01 FHWA: D223071B County: Duval
Contractor: Preferred Materials Designer: HNTB CEI: In-house FDOT: Palmer/Kirts
\$16.13 Million/424 days NTP: 12/15/23 Time Began: 4/7/24
Project is 68% paid with 75% time utilized.
Work Items: MOT; Clearing and Grubbing; Regular excavation; Embankment; Type B Stabilization; Superpave
Asphalt TLC; Miscellaneous Asphalt; Guardrail remove; Fiber Optic Cable Locator.
Projected Completion: Summer 2025

51. SR 115 (SOUTHSIDE BLVD) AT SR 10 (US-90 / ATLANTIC BLVD)

T2944/FIN 449843-1-52-01 FHWA: D223107B County: Duval
Contractor: Maer Homes, LLC: Designer: Peters & Yaffee CEI: In-house FDOT: Sibley/Kirts
\$1.79 Million/205 days NTP: 11/27/23 Time Began: 3/26/24.
Project is 95% paid with 100% time utilized.
Work Items: N/A. Final estimates documentation pending.
Final Accepted: 10/16/24.

- 52. SR 109 (UNIVERSITY BLVD) RESURFACING FROM CRUZ RD TO WATEREDEDGE LN**
T2945/FIN 445427-1-52-01 FHWA: D223104B County: Duval
Contractor: Watson Civil Designer: The Balmoral Group CEI: Halff FDOT: Forbes/Byrd
\$6.90 Million/373 days NTP: 2/14/24 Time Began: 3/30/24.
Project is 67% paid with 87% time utilized.
Work Items: Pier protection; lighting; ADA mats.
Projected Completion: Spring 2025.
- 53. SR 9 (I-95) FROM FOREST ST BRIDGE TO R/R BRIDGE AND FROM AIRPORT RD TO OWENS RD**
T2946/FIN 446048-1-52-01; 446049-1-52-01 FHWA: D223083B; D223081B County: Duval
Contractor: Superior Designer: Fisher & Arnold, Inc. CEI: GAI FDOT: Carvalho/Benton
\$6.52 Million/393 days NTP: 10/01/24 Time Began: 11/12/24 **Delayed Start: 11/12/24.**
Project is 20% paid with 25% time utilized.
Work Items: Sign Installation; Concrete pavement remove/ replace.
Projected Completion: Fall 2025.
- 54. SR 152 (BAYMEADOWS RD) RESURFACING FROM BAYBERRY TO SR 115 (SOUTHSIDE BLVD)**
T2948/FIN 447123-1-52-01 FHWA: D223114B County: Duval
Contractor: Duval Asphalt Designer: In-house CEI: Half FDOT: Forbes/Byrd
\$5.8 Million/352 days NTP: 1/24/24 Time Began: 5/23/24.
Project is 61% paid with 77% time utilized.
Work Items: Milling/ resurfacing; lighting; traffic signalization; storm drain repairs
Projected Completion: Spring 2025
- 55. SR 13 (HENDRICKS AVE) AT SAN MARCO BLVD**
T2949/FIN 209697-4-52-01 FHWA: D223108B County: Duval
Contractor: Janus Construction Corp. Designer: CES, Inc. CEI: WSB FDOT: Varikuti/Benton
\$1.87 Million/325 days NTP: 2/8/24 Time Began: 6/7/24.
Project is 91% paid with 76% time utilized.
Work items: Embankment; Asphalt paving; Detectable warnings; Traffic Signalization;
Pavement markings; Signs.
Projected Completion: Spring 2025.
- 56. SR 10 (ATLANTIC BLVD) RESURFACING FROM KERNAN OVERPASS TO MAYPORT RD**
T2951/FIN 445430-1-52-01 FHWA: D223098B County: Duval
Contractor: Preferred Materials Designer: Michael Baker Int'l CEI: GAI FDOT: Zeaiter/Byrd
\$14.92 Million/438 days NTP: 2/15/24 Time Began: 5/31/24 **Delayed Start: 5/31/24.**
Project is 51% paid with 60% time utilized.
Work Items: Pipe Lining. Signalization. Non-structural concrete work; Milling/ Paving.
Projected Completion: Summer 2025.
- 57. SR 212 (US-90) FROM 12TH ST TO SR A1A**
T2954/FIN 445420-1-52-01; 447359-1-52-01 FHWA: D223065B; D223066B County: Duval
Contractor: Watson Civil Designer: Hanson Professional Services CEI: GAI FDOT: Carvalho/Benton
\$3.82 Million/331 days NTP: 2/14/24 Time Began: 6/13/24.
Project is 61% paid with 75% time utilized.
Work Items: Signalization
Projected Completion: Spring 2025.
- 58. SR 8 (I-10) FROM NASSAU COUNTY LINE TO SR 23 (FIRST COAST EXPY)**
T2960/FIN 447559-1-52-01 FHWA: D223053B County: Duval
Contractor: Hubbard Construction Designer: PEC, Inc. CEI: GPI FDOT: Smith/Byrd
\$18.98 Million/435 days NTP: 2/19/24 Time Began: 2/19/24 **Delayed Start: 6/11/24.**
Project is 74% paid with 58% time utilized.
Work Items: Mill and resurfacing; Traffic signalization; Pavement markings.
Projected Completion: Fall 2025.

- 59. SR 109 (UNIVERSITY BLVD) FROM SR 13 (SAN JOSE BLVD) TO I-95**
T2965/FIN 447125-1-52-01 FHWA: D223105B County: Duval
Contractor: Preferred Materials Designer: Haskell CEI: Halff FDOT: Forbes/Byrd
\$9.1 Million/367 days NTP: 4/4/24 Time Began: 8/2/24.
Project is 33% paid with 54% time utilized.
Work Items: Utilities; sidewalk.
Projected Completion: Summer 2025
- 60. SR 10 (BEAVER ST) MCCARGO ST TO EDGEWOOD ST**
T2967/FIN 445354-1-52-01 FHWA: D223134B Assumed/State Administered County: Duval
Contractor: Preferred Materials. Designer: Garrett Engineering CEI: KCI FDOT: Méndez-Torres/Byrd
\$7.51 Million/377 days NTP: 4/4/24 Time Began: 8/2/24.
Project is 22% paid with 53% time utilized.
Work Items: Guardrail removal; Concrete; Reinforcing Steel; Drainage; Signs.
Projected Completion: Spring 2025
- 61. SR 202 (J TURNER BUTLER) FROM INTERCOASTAL WATERWAY BRIDGE TO SR A1A RESURFACING**
T2970/FIN 447128-1-52-01 FHWA: D223074B Assumed/State Administered County: Duval
Contractor: Preferred Materials Designer: In-house CEI: JEAcés FDOT: Sibley/Ausher
\$6.50 Million/250 days NTP: 5/1/24 Time Began: 8/29/24.
Project is 69% paid and 69% time utilized.
Work Items: MOT Devices, Performance Turf, and High Mast Lighting Luminaire Replacement.
Projected completion: Spring 2024.
- 62. SR 211 (HERSCHEL ST / ST. JOHNS AVE / RIVERSIDE AVE) FROM SR 128 (SAN JUAN AVE) TO I-95**
T2972/FIN 445431-1-52-01 FHWA: D224002B County: Duval
Contractor: Watson Civil Designer: Burgess & Niple CEI: ETM FDOT: Ferrara/Benton
\$11.16 Million/397 days Awarded: 4/16/24 Time Begins: 9/26/24
Project is 22% paid with 36% time utilized.
Work Items: Traffic signalization and lighting fabrication; Sidewalk (Remove and Replace); Boring for conduit and installing Ped Detour at Riverside; Bump outs; traffic separators.
Projected Completion: Spring 2026.
- 63. SR 111 (EDGEWOOD AVE) FROM US 90 (BEAVER ST) TO OLD KINGS RD**
T2973/FIN 445429-1-52-01 FHWA: D223106B Assumed/State Administered County: Duval
Contractor: Watson Civil Designer: Mead & Hunt CEI: KCI FDOT: Méndez-Torres/Byrd
\$11.49 Million/481 days NTP: 5/29/24 Time Began: 9/26/24
Project is 20% paid with 30% time utilized.
Work Items: Concrete Sidewalk; Asphalt; Drainage; Guardrail Removal; Signalization/ Lighting.
Projected Completion: Fall 2025
- 64. SR 8 (I-10) FROM CHAFFEE RD TO SR 9A (I-295)**
T2976/FIN 447557-1-52-01 FHWA: D223050B County: Duval
Contractor: Anderson Columbia Designer: Mott MacDonald CEI: GPI FDOT: Smith/Byrd
\$25.89 Million/428 days NTP: 4/15/24 Time Began: 4/15/24 **Delayed Start: 4/21/24.**
Project is 106% paid with 69% time utilized.
Work Items: N/A
Final Accepted: 02/10/2025
- 65. SR 13 (SAN JOSE BLVD) FROM S OF I-295 TO N OF SUNBEAM RD**
T2979/FIN 437728-4-52-01; 445426-1-52-01 FHWA: D223133B; D223109B County: Duval
Contractor: Watson Civil Designer: STV Incorporated CEI: KCI FDOT: Carvalho/Benton
\$16.81 Million/438 days NTP: N/A Time Began: 8/23/24 **Delayed Start: 9/22/24.**
Project is 23% paid with 34% time utilized.
Work Items: Concrete removal & placement; underground conduit; pole foundations
Projected Completion: Fall 2025.

- 66. SR 134 (103rd ST) FROM SHINDLER DR TO FIRESTONE RD RESURFACING**
T2985/FIN 437614-1-52-01 FHWA: D223132B Assumed/State Administered; County: Duval
Contractor: Reeves Construction; Designer: DRMP; CEI: Parsons Transportation; FDOT: Salter/Tippett
\$7.3 Million/340 days; Executed: 12/19/23; NTP: 1/24/24; Time Begins: 3/24/24
Project is 91% paid with 89% time utilized.
Work Items: Signalization Loops, MOT, Mowing, Litter Pickup
Projected Completion: Spring 2025
- 67. SR 23 (FIRST COAST EXPRESSWAY) NEW ROAD CONSTR. EAST OF CR2209 TO EAST OF 16A SPUR**
T2987/FIN 422938-8-52-01 FHWA : D218 012 4B PODI/ State Administered County : St. Johns
Contractor: de Moya Asphalt Joint Venture Designer: RS&H CEI: VIA FDOT: Smith/Byrd
\$242.64 Million/1753 days; NTP: 11/1/2024; Time Began: 11/5/2024.
Project is 10% paid with 4% time utilized.
Work Items: Clearing/ grubbing; Test piles; Earthwork
piles; earthwork.
Projected Completion: Summer 2029.
- 68. SR 10 (US-90 / ATLANTIC BLVD) FROM ANNISTON RD TO DIBBLE CIR AND SR 104 (DUNN AVE) FROM BISCAYNE BLVD TO HARTS RD**
T2988/FIN 447211-3-52-01 FHWA: D223044B Assumed/State Administered; County: Duval
Contractor: De Moya Infrastructure Designer: RS&H CEI: The Gibbs Group FDOT: Brown/Kirts
\$1.56 Million/225 days NTP: 6/26/24; Time Began: 7/15/24.
Project is 98% paid with 42% time utilized.
Work Items: N/A.
Final Accepted: 10/17/24
- 69. I-295 OFF RAMPS, WRONG WAY DRIVING SAFETY PROJECT**
T2992/FIN 446031-3-52-01 FHWA: D224033B Assumed/State Administered County: Duval
Contractor: Chinchor Electric, Inc. Designer: Peters & Yaffee CEI: In-house FDOT: Sibley/Kirts
\$2.37 Million/230 days NTP: 10/29/24 Time Begins: 3/17/25
Project is 8% paid and 0% time utilized.
Work Items: N/A.
Projected completion: October 2025.
- 70. SR 9 (I-95): AT YULEE NB AND SB WEIGH STATIONS (RENOVATIONS)**
T9039/FIN 445320-2-52-14 FHWA: N/A County: Nassau
Contractor: E.B Morris General Contractor, Inc. Designer: WGI, Inc. CEI: Mehta Eng FDOT: Sibley
\$2.63 Million/418 days NTP: 7/08/24 Time Begins: 11/22/24
Project is 29% paid and 21% time utilized.
Work Items: Mobilization; MOT devices; existing concrete removal; architectural rehabilitation
Projected completion: January 2026.
- 71. SR 5 (US 17); AT YULEE WEIGH STATION (SIGNAGE AND MARKINGS)**
T9041/FIN 446280-1-52-15 FHWA: N/A County: Nassau
Contractor: Acme Barricades, LC. Designer: WGI, Inc. CEI: Mehta Eng FDOT: Sibley
\$210K/45 days NTP: 11/14/24 Time Began: 1/06/25
Project is 0% paid and 95% time utilized.
Work Items: Pavement markings and signage final inspection 2/19/25.
Projected completion: Winter 2025.
- 72. SR 134 (103rd St.) RESURFACING FROM SAMARITAN WAY TO SHINDLER DRIVE**
T2A04/FIN 209962-6-52-01 FHWA: D224049B Assumed/State Administered County: Duval
Contractor: Duval Asphalt Products Inc. Designer: Prosser, Inc. CEI: Creative Engineering Group Inc., FDOT: Tippett/Salter
\$8.8 Million/240 days NTP: Anticipated 2/3/25. Time Began: Anticipated 6/3/25.
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected Completion: February 2026.

73. SR 228 (POST ST) FROM CASSAT AVE TO OLD ROOSEVELT BLVD ROUND ABOUT

T2A10/FIN 209443-2-52-01 and 209443-4-52-01 FHWA D224067B, D224069B Assumed/State Administered
County: Duval
Contractor: Watson Civil Designer: Stantec CEI: In-house FDOT: Lansdale/ Benton
\$4.1 Million/139 days Awarded: 12/27/24 Time Begins: 05/14/2025
Project is 0% paid with 0% time utilized.
Work Items: Procurement of materials.
Projected Completion: Spring 2026.

74. SRA1A(SR200) FROM ONEIL SCOTT ROAD TO AMELIA RIVER

T2A12/FIN 210711-5-52-01 FHWA: D223033B, D224105B County: Nassau
Contractor: Preferred Materials Designer: Atkins CEI: RS&H FDOT: Forbes/Byrd
\$4.1 Million/1357 days Awarded: 10/2/24 Time Began: 11/25/24.
Project is 61% paid with 54% time utilized.
Work Items: Milling and paving; guardrail; sod.
Projected Completion: Spring 2025.

75. SR 228 (NORMANDY BOULEVARD) RESURFACING FROM EAST OF LANE AVE TO CASSAT AVE

T2A13/FIN 447212-2-52-01 FHWA: D224066B Assumed/State Administered County: Duval
Contractor: Hubbard Construction Company. Designer: Keith and Associates CEI: Creative
Engineering Group, Inc., FDOT: Tippet/Salter
\$3.4 Million/150 days NTP: 1/9/25 Time Began: Anticipated 5/9/25.
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected Completion: October 2025.

(11 of the above projects are Maintenance / Emergency Repair and \$ not included in total.)

TOTAL CONTRACT(S) AMOUNT for JACKSONVILLE CONSTRUCTION:	\$ 2,102,769,989.29
TOTAL AMOUNT PAID THIS MONTH for JACKSONVILLE CONSTRUCTION:	\$ 23,099,621.12

Lake City Construction:

76. PUSH BUTTON CONTRACT FOR TRAFFIC OPS PROJECTS FOR TURN LANES/SIGNALS

E21F7-R0/FIN 409311-6-52-02 FHWA: N/A County: Districtwide
Contractor: American Lighting and Signalization, Designer: Varies
CEI: IH FDOT: Whichard
\$1.5 Million / 365 days NTP: 07/10/24 Time Began 07/10/24
Project is 29% paid with 44% time utilized.
Work Items: TWO 1 Duval, US 1 At Freedom Crossing Trail, drainage,
pedestrian; Completed 12/19/24.
Crossing features; TWO 2 Duval, SR109 (University Blvd) Near Terry Rd,
Install Curve, Warning System, Completed 12/17/24
TWO 3 Duval, SR139 (US23-Kings Rd) at S-Line Crossing, Install OH
signals and pedestrian crossing features; TWO 4 St Johns, SRA1A at Nease
Beach, Install Wind Damper on Mast Arm, Completed 12/19/24.
TWO 5 St Johns, SRA1A at Treasure Beach, Euclid Ave and Green St, Install
Wind Dampers on 3 Mast Arms; TWO 6 Columbia, SR47 at CR240, modify ICWS.
Project completion: Fall 2025

77. SR 231 AT SR 121 FROM SW 9TH STREET TO SW 3RD STREET

E200W/FIN 44572645201 FHWA: County: Union
Contractor: Preferred Materials, Inc., Designer: FDOT / Christopher Q. Dicks, P.E.
CEI: In-House FDOT: Lovelace
\$2.9 Million / 180 Days NTP: 6/19/24 Time Began: 10/17/24
Project is 24% paid with 54% time utilized.
Work items: MOT, survey, widening, mast arms, and sidewalk construction.
Project completion: Summer 2025

78. I-10 (SR-8) LANDSCAPE SUWANNEE COUNTY EB REST AREA & COLUMBIA COUNTY WB REST AREA (MAINTENANCE)

E20B2 442411-1-52-01, 442412-1-52-01 FHWA: N/A, County: Suwannee/Columbia

Contractor: Fernandina Mulch & Stone, LLC dba Liberty Landscape Supply. Designer: Gilman AECOM Technical Service, Inc.

CEI: IH FDOT: Keen

\$985,000 / 930 days NTP: 2/22/23 Time Began: 3/29/23

Project is 93% paid with 72% time utilized.

Work Items: Plant installations complete. The establishment period commenced 12/06/23.

Projected Completion: Winter 2025

79. I-75 (SR-93) LANDSCAPE COLUMBIA COUNTY US90 INTERCHANGE (MAINTENANCE)

E21L4 \ 445374-1-52-01 FHWA: N/A, County: Columbia

Contractor: Oasis Landscape Service, Inc. Designer: Bolduc CHW, Inc.

CEI: IH FDOT: Keen

\$954,118.83 / 910 days NTP: 3/15/24 Time Began: 4/19/24

Project is 35% paid with 56% time utilized.

Work Items: Plant installations complete. The establishment period commenced 8/24/24.

Projected Completion: Spring 2025

80. SR-51 FROM DIXIE COUNTY LINE TO MAYO

E21P1/FIN 210085-2-52-01 & 210085-3-52-01 FHWA: County: Lafayette & Dixie Contractor: Anderson

Columbia Inc. Designer: FDOT / Christopher Q. Dicks, P.E.

CEI: Inhouse FDOT: Lovelace

\$12.7 Million /150 Days NTP: TBD Time Began: TBD

Project is 0% paid with 0% time utilized.

Work Items:

Projected completion:

81. US441/41 FROM I-75 TO CR-252 - DESIGN BUILD

E20S0/FIN 208352-3-52-01 FHWA: **ARPA** COUNTY: Columbia

Contractor: Anderson Columbia Designer: GPI CEI: Inhouse FDOT: Gurganious

\$10.7 Million / 963 Days NTP: 8/17/22 Time Began: 8/17/22

Project is 54% paid with 95% time utilized.

Work Items: Drainage, paving turnouts, turn lane; county road tie in construction CR 349 & 240 & signalization

Projected completion: Winter 2025

82. SR20/US27 FROM ALACHUA LINE TO SUWANNEE LINE - DESIGN BUILD

E20S1/FIN 208418-3-52-01 FHWA: **ARPA** County: Columbia

Contractor: Anderson Columbia, Designer: NFPS CEI: Inhouse FDOT: Whichard

\$11.8 Million / 709 Days NTP: 08/17/22 Time Began: 08/17/22.

Project is 92% paid with 92% time utilized.

Work Items: Friction Paving, Signalization, Lighting, Guardrail, Bridge Joints

Project Completion: Spring 2025

83. SR10/US90 FROM EAST OF GREENVILLE TO MADISON - DESIGN BUILD

E20S2/FIN 210545-4-52-01 FHWA: **ARPA** COUNTY: Madison

Contractor: Anderson Columbia Designer: BCC Engineering Inc.

CEI: Inhouse FDOT: Lovelace

\$8.6 Million / 633 days NTP: 8/15/22 Time Began: 8/15/22.

Project is 70% paid with time 102% utilized.

Work Items: MOT, Friction

Projected completion: Winter 2025

- 84. SR-47 (US441); FROM NORTH OF SR 8 (I-10) TO DEEP CREEK - DESIGN BUILD**
E20X8/FIN 208402-6-52-01 FHWA: **ARPA** County: Columbia
Contractor: Anderson Columbia Inc. Designer: North Florida Professional Engineers – DB Firm
CEI: Inhouse FDOT: Smith
\$9.4 Million / 698 Days NTP: 6/06/23 Time Began: 6/06/23
Project is 48% paid with 86% time utilized.
Work Items: Drainage, Paving Friction, Signage
Projected completion: Spring 2025
- 85. SR51 FROM 1ST AVENUE SOUTH TO DIXIE COUNTY LINE - DESIGN BUILD**
E20X9/FIN 447076-1-52-01 FHWA: **ARPA** COUNTY: Taylor
Contractor: Anderson Columbia Designer: BCC Engineering
CEI: WSB FDOT: Lovelace
\$11.2 Million / 490 days NTP: 5/24/23 Time Began: 5/24/23
Project is 9% paid with 90% time utilized.
Work Items: MOT & Structural Asphalt Placement.
Projected completion: Winter 2025
- 86. SR-93/I-75 FROM COLUMBIA CO. LINE TO HAMILTON CO. LINE**
T2854/FIN 445545-1-52-01 FHWA: D221090B COUNTY: Suwannee
Contractor: Anderson Columbia Designer: Peters & Yaffee Inc.
CEI: IH FDOT: Smith
\$10.1 Million / 735 Days NTP: 8/11/22 Time Began: 9/7/22 **Delayed Start: 1/23/23**
Project is 99% paid with 99% time utilized.
Work Items: Permanent Sign Installation, Final ITS Wrap-up
Projected completion: Spring 2025
- 87. I-10 (SR-8) PIDDLING CREEK BRIDGE REPLACEMENT**
T2878/FIN 432054-2-52-01 FHWA: D222029B County: Madison
Contractor: Anderson Columbia Inc. Designer:
CEI: Atkins Realis FDOT: Hardy
\$9.5 Million / 715 days NTP: 1/30/23 Time Began: 2/15/23 **Delayed Start: 3/17/23.**
Project is 82% paid with 98% time utilized.
Work Items: westbound bridge approach slabs / traffic railing
Projected completion: Spring 2025
- 88. SR-93/I-75 RESURFACING FROM S. OF CR 240 TO N. OF SR 47 AND FROM N. OF SR 8 (I-10) TO THE SUWANNEE COUNTY LINE.**
T2890/FIN 445547-1-52-01 & 446045-1-52-01 FHWA: D222078B, D222085B County: Columbia Contractor: Anderson Columbia Inc. Designer:
CEI: Inhouse FDOT: Lovelace
\$25.5 Million /385 days NTP: 01/23/23 Time Began: 2/8/23 **Delayed Start: 3/9/23.**
Project is 93% paid with 93% time utilized.
Work Items: MOT, WWVD, Overhead Signage.
Projected completion: Winter 2025
- 89. I-10 (SR 8) RESURFACING: FROM US129 TO EAST OF COLUMBIA COUNTY LINE**
T2886/FIN 445544-2-52-01 FHWA: D222-076-B County: Suwannee/Columbia
Contractor: Anderson Columbia Designer: Palmer Engineering Co., Robert Masucci
CEI: Inhouse FDOT: Hardy
\$16.7 Million / 270 days NTP: 12/8/22 Time Began: 01/04/23 **Delayed Start: 2/18/23.**
Project is 80% paid with 108% time utilized.
Work Items: Mainline friction asphalt, ITS, Lengthening US129 EB on-ramp
Projected completion: Spring 2025

90. CR 361B OVER ROCKY CREEK BRIDGE

T2901/FIN 439935-1-52-01 FHWA: D222050B County: Taylor
Contractor: Anderson Columbia Inc. Designer:
CEI: Lochner FDOT: Smith
\$5.4 Million / 449 days NTP: Time Began: 08/16/23 **Delayed Start 11/4/23.**
Project is 104% paid with 100% time utilized.
Work Items: N/A
Final Accepted on 2/15/25

91. SR 14 FROM I-10 TO SR 53

T2913/FIN 447078-1-52-01 FHWA: D221103B County: Madison
Contractor: Anderson Columbia Inc. Designer: BES, Inc.
CEI: IH FDOT: Smith
\$6.1 Million / 331 Days NTP: 8/16/23 Time Began: 1/09/24 **Delayed Start: 5/8/24**
Project is 81% paid with 120% time utilized.
Work Items: Additional Guardrail – Three-Beam Connection, Sign Installation, Thermoplastic.
Projected completion: Spring 2025

92. CR361 SPRING WARRIOR CREEK BRIDGE REPLACEMENTS

T2916/439937-1-52-01 & 439938-1-52-01 FHWA: D222051B & D222052B
County: Taylor Contractor: Anderson Columbia Co. Designer: FBT Bassel Kassem
CEI: RS&H Matt Young FDOT: Lovelace
\$10.3 Million/425 days NTP: 5/23/23 Time Began: 7/22/23
Project is 95.16% paid with 99% time utilized.
Work Items: Temporary Diversions Open, Pour Pile Caps, Rubble Rip Rap, FSB
Installation, Tie Steel Deck, Form Up Deck, Poor Deck, Place RCP Pipe,
Slip Form Barrier Wall, Continue Roadway Reconstruction, Pour Shoulder Gutter,
Grind and Groove, Lay Sod, Embankment, ACROW Bridge Removal, Paving Operations
Temporary Detour Removal, Bridge Joint Sealing, Final Pavement Markings,
Final grading of slopes, Sod installation, Sign Installation.
Projected completion: Winter 2025

93. SR 121 FROM UNION C/L TO SOUTH OF SR 8 (I-10)

T2921/445436-1-52-01 FHWA: **ARPA** County: Baker
Contractor: Preferred Materials Inc.
CEI: Inhouse FDOT: Keen
\$7.5 Million / 250 days NTP: 8/17/23 Time Began: 12/4/23
Project is 87% paid with 66% time utilized.
Work Items: N/A
Final Accepted on 11/02/24

94. I-10 (SR 8) @ SR 121 OPERATIONAL IMPROVEMENTS

T2932/435745-1-52-01 FHWA: **ARPA** County: Baker
Contractor: J.B. Coxwell Designer: CEI: WSB FDOT: Gurganious/Rory
\$8.8 Million / 376 days NTP: TBD Time Began: 1/8/2024
Project is 104% paid with 92% time utilized.
Work Items: N/A
Final Accepted on 12/19/24

95. I-10 (SR 8) RESURFACING: FROM SR 121 TO DUVAL COUNTY LINE

T2939/446042-1-52-01 FHWA: D223067B, D223064B County: Baker / Nassau
Contractor: Anderson Columbia Designer: Eisman & Russo
CEI: IH FDOT: Gurganious
\$13 Million / 399 Days NTP: 10/11/23 Time Began: 07/09/2024 **Delayed Start: 7/09/24**
Project is 19% paid with 48% time utilized.
Work Items: ITS Submittals, conduit, directional drilling & pull box installations
Projected completion: Summer 2025

96. SR 51 (US 129); FROM THE SUWANNEE COUNTY LINE TO I-75

T2947/447077-1-52-01 FHWA: D223046B County: Hamilton
Contractor: Anderson Columbia, Inc. Designer: Beauchamp
FDOT: IH FDOT: Keen
\$3.6 Million / 100 days NTP: 1/24/24 Time Began: 9/21/24
Project is 84% paid with 83% time utilized.
Work Items: Thermo Plastic Striping.
Projected Completion: Winter 2025
Final Accepted 1/09/25

97. DENNIS HOWELL ROAD OVER WARRIOR CREEK (BRIDGE NO. 384029)

T2953/FIN 437423-1-52-01 FHWA: D223036B County: Taylor
Contractor: Anderson Columbia, Designer: Comprehensive Engineering Services, INC.,
Timothy William Linder, P.E.
CEI: Inhouse, FDOT: Hardy
\$3.15 Million / 180 Days NTP: 02/15/24 Time Began: 03/02/24 **Delayed Start: 6/30/24**
Project is 24% paid with 83% time utilized.
Work items: Sheet pile installation, Misc asphalt, excavation
Project completion: Summer 2025

98. CLET HARVEY ROAD OVER MUD LAKE SWAMP AND TURKEY CREEK IN BAKER CO.

T2961/436330-1-52-01 \ 436331-1-52-01 FHWA: D223023B \ D223024B County: Baker
Contractor: Leware Construction Co. of FL, Inc
CEI: CSI-Geo, Inc FDOT: Keen
\$3.5 Million / 400 days NTP: 2/05/24 Time Began: 2/21/24
Project is 90% paid with 83% time utilized.
Work Items: Structural Asphalt, Guardrail, Road Drainage,
Shoulder Gutter, Friction Course, Final Striping & Sod
Projected completion: Spring 2025

99. SR20/US27 FROM END OF 4 LANE TO FENHOLLOWAY CREEK

T2966/FIN 210865-5-52-01 FHWA: D223079B County: Taylor
Contractor: Anderson Columbia, Designer: CSI
CEI: Inhouse FDOT: Gurganious
\$2.9 Million / 223 Days NTP: 04/04/24 Time Began: 08/26/24 **Delayed Start: 8/26/24**
Project Is 93% Paid with 78% time utilized.
Work Items: Paving friction course; rumble strips; signage; driveway treatments.
Project Completion: Winter 2025

100. SR 47 (US 441) FROM SR 100A (NW BASCOM NORRIS DR) TO I-10

T2975/FIN 445434-1-52-01 FHWA: D223054B County: Columbia
Contractor: Anderson Columbia Inc. Designer:
CEI: IH FDOT: Smith
\$5.7 Million / 223 Days NTP: 1/24/24 Time Began: 5/23/24 **Delayed Start: 9/20/24**
Project is 86% paid with 67% time utilized.
Work Items: Signalization, Sign Installation
Projected completion: Winter 2025

101. DISTRICTWIDE RUMBLE STRIPING

T2982/FIN 452201-3-52-01 FHWA: **ARPA** County: Districtwide
Contractor: Emerald Coast Striping LLC Designer:
CEI: WSB IH FDOT: Lovelace/Alan
\$3.0 Million / 430 days NTP: 6/27/24 Time Began: 7/12/24
Project is 4% paid with 29% time utilized.
Work Items: MOT, Work Zone signs, 8" Sinusoidal ground in rumble strips
Projected completion: Fall 2025

102. I-10 (SR8) OVER SUWANNEE RIVER RELIEF BRIDGE NO 350036 & 350053 (GOES WITH 447346-1-52-01)

T2984/FIN 447340-1-52-01 FHWA: D223068B County: Madison

Contractor: Anderson Columbia, Designer: Consor Engineers LLC,
Charles R. Rodriguez, P.E.

CEI: JEAces, FDOT: Hardy

\$9.56 Million / 549 Days NTP: 05/01/24 Time Began: 07/30/24

Project is 19% paid with 18% time utilized.

Work Items: Preforming pile holes; Driving test/production piles for EB bridge; Drilling holes at intermediate bents for dowels; Abrasive blasting bent caps for profile

Projected completion: Winter 2026

103. SR10(US90) OVER AUCILLA RIVER BRIDGE NO 350001 (GOES WITH 447340-1-52-01)

T2984/FIN 447346-1-52-01 FHWA: D223101B County: Madison

Contractor: Anderson Columbia, Designer: Consor Engineers LLC,
Charles R. Rodriguez, P.E.

CEI: JEAces, FDOT: Hardy

\$9.56 Million / 549 Days NTP: 05/01/24 Time Began: 07/30/24

Project is 19% paid with 18% time utilized.

Work items: CSIP – eliminate PT with GFRP

Project completion: Winter 2026

104. SR20/US27 FROM LAFAYETTE COOOUNTY LINE TO COLUMBIA COUNTY LINE

T2999/FIN 212734-4-52-01 FHWA: **D224058B** County: Suwannee

Contractor: Anderson Columbia, Designer: Panhandle Engineering & Construction

CEI: Inhouse FDOT: Keen

\$9.6 Million / 180 Days NTP: 02/03/25 Time Begins: 04/04/25

Project is 0% paid with 0% time utilized.

Work Items: 60-day Acquisition procurement time \ Preconstruction submittals

Project Completion: Fall 2025

TOTAL CONTRACT(S) AMOUNT for LAKE CITY CONSTRUCTION:

\$ 215,592,683.80

TOTAL AMOUNT PAID THIS MONTH for LAKE CITY CONSTRUCTION:

\$ 10,119,107.91

Gainesville Construction:

105. SR 223 (ALT US 301 TRUCK ROUTE) LANDSCAPE SB US 301 TO NB 301 (MAINTENANCE)

E20N4/FIN 439502-1-52-01 FHWA: N/A County: Bradford

Contractor: Arazoza Brothers Corp. Designer: CHW, Inc. CEI: Consor FDOT: Gallagher

\$3.87 Million/300 days NTP: 1/9/23 Time Began: 2/22/23.

Project is 67% paid with 90% time utilized.

Work Items: Construction completed 11/30/23. Establishment period through 11/30/25.

Projected completion: Winter 2025

106. SR 20 LANDSCAPE FROM E OF US 301 TO PUTNAM COUNTY LINE (MAINTENANCE)

E20U8/FIN 439533-1-52-01 FHWA: N/A County: Alachua

Contractor: Oasis Landscape Services Designer: CHW, Inc. CEI: Consor FDOT: Gallagher

\$1.19 Million/850 days NTP: 2/8/23 Time Began: 3/7/23.

Project is 82% paid with 97% time utilized.

Work Items: Construction completed 05/09/23. Establishment period through 5/9/25

Projected Completion: Summer 2025

107. SR 55 LANDSCAPE PUSHBUTTON (MAINTENANCE)

E21F0/FIN 424781-2-52-23 FHWA: N/A County: District-Wide
Contractor: Midwestern Construction Designer: CHW CEI: Consor FDOT: Gallagher
\$1.01 Million/379 days NTP: 3/25/24 Time Began: 3/25/24.
Project is 7% paid with 8% time utilized.
Work Items: Construction completed 4/24/24. Establishment period through 4/24/25.
Projected Completion: Spring 2025

108. SR 100 (E MADISON) LANDSCAPE FROM WATER ST TO US 301 (TEMPLE AVE) (MAINTENANCE)

E21H4/FIN 436558-2-52-01 FHWA: N/A County: Bradford
Contractor: Oasis Landscape Services Designer: CHW CEI: Consor FDOT: Gallagher
\$972K /180 days NTP: 9/11/24 Time Began: 9/11/24.
Project is 15% paid with 76% time utilized.
Work Items: Landscaping.
Projected Completion: Spring 2027

109. SR 20 (US 441) FROM CR 2054 TO NW 147TH DRIVE LANDSCAPE PUSHBUTTON (MAINTENANCE)

E21L5/FIN 207648-5-52-01 FHWA: N/A County: District-Wide
Contractor: Oasis Landscape Services Designer: IH CEI: Consor FDOT: Gallagher
\$873K/830 days NTP: 3/15/24 Time Began: 5/16/24.
Project is 30% paid with 78% time utilized.
Work Items: Construction completed 9/23/24. Establishment period through 9/22/26
Projected Completion: Summer 2026

110. SR 21 (BLANDING BLVD) ADD LANES/RECONSTRUCT FROM CR 218 TO BLACK CREEK

E2Y80/FIN 208211-5-52-01 FHWA: N/A County: Clay
Contractor: Sacyr Construction SA, Inc. Designer: Comprehensive Engineering CEI: KCCS FDOT: Cheshire
\$16.96 Million/1117 days NTP: 12/23/23 Time Began: 2/7/20.
Project is 100% paid with 99% time utilized.
Work Items: N/A.
Final Accepted: 3/21/23

111. SR 200 (US 301) MISC CONSTRUCTION FROM BRADFORD C/L TO NORTH OF CR 218

E2Z53/FIN 430352-4-52-01 FHWA: D 217 069 B Assumed/State Administered County: Clay
Contractor: Superior Construction Co. Designer: RS&H, Inc. CEI: VIA Consulting PA: Bendig/Gallagher
\$32.77 Million/1541 days NTP: 11/6/20 Time Began: 11/30/20.
Project is 100% paid with 99% time utilized.
Work Items: Punch list items; traffic shift to final configuration.
Completion Project: Summer 2024

112. SR 26 RESURFACING FROM NW 4TH ST TO W OF THE ALACHUA CO LINE

T2A01/FIN 209790-6-52-01 FHWA: D-224-077 B Assumed/State Administered County: Gilchrist
Contractor: Anderson Columbia Co. Designer: In-House CEI: KCA FDOT: Doke/Morris
\$8.80 Million/200 days NTP: 1/10/25 Time Began: 1/25/25
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected completion: Summer 2025

113. SR 200 (US 301) RESURFACING FROM THE MARION C/L TO N OF 203RD STREET

T2A02/FIN 434318-2-52-01 FHWA: D-224-060 B Assumed/State Administered County: Alachua
Contractor: Anderson Columbia Co. Designer: ALFKA, LLC CEI: K Factor FDOT: Fitz/Slaughter
\$7.42 Million/180 days Award: 12/11/24 NTP: 2/3/25 Time Begins: 2/18/25.
Project is 4% paid with 4% time utilized.
Work Items: Milling and asphalt paving.
Projected completion: Summer 2025

114. SR 26 (NEWBERRY ROAD) RESURFACING FROM W OF CR 241 S TO W OF SR 93 (I75)

T2A07/FIN 207668-3-52-01 FHWA: D-224-078 B Assumed/State Administered County: Alachua
Contractor: Preferred Materials, Inc. Designer: Kimley-Horn CEI: JEAces FDOT: Weintraub/Evans
\$11.50 Million/400 days Award: 12/27/24 NTP: 2/11/25 Time Begins: 6/11/25.
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected completion: Summer 2026

115. SR 24 (NE WALDO RD) RESURFACING FROM R 26 TO N OF SR 222

T2A08/FIN 210378-4-52-01 FHWA: D-224-080 B Assumed/State Administered County: Levy
Contractor: Preferred Materials, Inc. Designer: Palmer Engineering CEI: JEAces FDOT: Beury/Evans
\$7.96 Million/290 days Award: 12/27/24 NTP: 2/11/25 Time Begins: 6/11/25.
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected completion: Spring 2026

116. SR 345 RESURFACING FROM CR 345 TO SR 500

T2A11/FIN 210378-4-52-01 FHWA: D-224-080B County: Levy
Contractor: Anderson Columbia Co. Designer: NV5, Inc. CEI: In-House FDOT: Cheshire
\$4.94 Million/180 days Award: 2/18/25 NTP: N/A Time Began: N/A.
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected completion: Fall 2025

117. SR 23 (FIRST COAST EXPRESSWAY) NEW ROAD CONSTRUCTION FROM NORTH OF SR16 TO NORTH OF SR 21 (BLANDING BLVD)

T2717/FIN 422938-6-52-01; 422938-6-56-01 FHWA: D218 017 B PODI/State Administered County: Clay
Contractor: Sacyr Construction SA, Inc. Designer: RS&H CEI: HNTB FDOT: Bosnoian/Olivella
\$233.03 Million/2402 days NTP: 1/29/19 Time Began: 3/4/19.
Project is 97% paid with 91% time utilized.
Work Items: Work Items: Asphalt paving; drainage pipe and structures; bridge deck grinding and grooving; concrete curb and gutter; concrete traffic separator; concrete sidewalk; concrete driveways; concrete ditch pavement; riprap installation; guardrail installation; fence installation; overhead signs installation; ITS pull boxes; signalization mast arms; pedestrian signals; highway lighting poles installation; performance turf; and toll gantries site work (TEC on site).
Projected completion: Summer of 2025.

118. SR 24 ADD LEFT TURN LANE FROM NE 92ND PLACE TO NE 99TH PLACE; RESURFACING FROM BRONSON TO ALACHUA C/L

T2763/FIN 443487-1-52-01; 445433-1-52-01 FHWA: D-219-103B, D222-073B Assumed/State Administered County: Levy
Contractor: Anderson Columbia, Inc. Designer: Civil Services, Inc. CEI: JEAces FDOT: Weintraub/Morris
\$7.08 Million/270 days NTP: N/A Time Began: 06/14/24 **Delayed Start: 7/8/24.**
Project is 97% paid with 83% time utilized.
Work Items: Thermoplastic striping; signs installation; punch list items.
Projected completion: Spring 2025

119. SR 121 TRAFFIC OPS IMPROVEMENT FROM NW 16TH AVE TO US 441

T2779/FIN 439490-1-52-01 FHWA: D219 172 B Assumed/State Administered County: Alachua
Contractor: R.E. Arnold Construction, Inc. Designer: DRMP, Inc. CEI: Consor FDOT: Smith
\$5.62 Million/694 days NTP: 10/15/20 Time Began: 11/30/20.
Project is 96% paid with 100% time utilized.
Work Items: N/A
Final Accepted: 10/24/22

120. SR 55 (US 19) RESURFACING FROM GILCHRIST C/L TO NE 8TH STREET

T2907/FIN 443629-1-52-01 FHWA: D222-059-B Assumed/State Administered: County: Dist./St-Wide, Levy
Contractor: Anderson Columbia, Inc. Designer: IH CEI: Volkert FDOT: Klinstiver/Morris
\$18.52 Million/594 days NTP: 3/28/23 Time Began: 5/11/23 **Delayed Start: 7/10/23.**
Project is 98% paid with 99% time utilized.
Work Items: Thermoplastic striping; signs installation.
Projected completion: Winter 2025

121. SR 47 RESURFACING FROM US 129 TO CR 232 AND FROM CR 232 TO COLUMBIA CO LINE

T2919/FIN 445355-1-52-01 and 445432-1-52-01 FHWA: D222-065-B and D222-072-B Assumed/State Administered County: Gilchrist
Contractor: Preferred Materials, Inc., Designer: Patel, Greene & Assoc. CEI: Consor FDOT: Wagner/Evans
\$13.20 Million/ 470 days NTP: 8/18/23 Time Began: 9/5/23.
Project is 101% paid with 100% time utilized.
Work Items: N/A.
Final Accepted: 12/23/24

122. SR 223 (ALT US 301/TRUCK ROUTE) LIGHTING AT SR 16 AND SR 100 INTERCHANGE

T2925/FIN 447034-1-52-01 and 447035-1-52-01 FHWA: **ARPA** County: Bradford
Contractor: Traffic Control Devices, LLC Designer: Civil Services CEI: VIA Consulting FDOT: Brinkley/Cheshire
\$4.23 Million/ 368 days NTP: 8/10/23 Time Began: 12/8/23.
Project is 96% paid with 93% time utilized.
Work Items: N/A.
Final Accepted: 1/17/25

123. SR 331 RESURFACING FROM SR 25 (US 441) TO SR 26

T2962/FIN 447962-1-52-01 FHWA: D-223-058B Assumed/State Administered County: Alachua
Contractor: V.E. Whitehurst & Sons, Inc. Designer: GAI Consultants, Inc. CEI: HNTB FDOT: Ciacelli/Morris
\$7.96 Million/257 days NTP: 4/4/24 Time Began: 8/2/24.
Project is 55% paid with 77% time utilized.
Work Items: Milling and asphalt paving.
Projected completion: Winter 2025

124. SR 222 (39th AVE) RESURFACING FROM NW 95th BLVD TO NW 40th TERRACE

T2968/FIN 447032-1-52-01 FHWA: D-223-063B Assumed/State Administered County: Alachua
Contractor: Preferred Materials, Inc. Designer: Kimley-Horn & Assoc. CEI: JEAces FDOT: Beury/Cheshire
\$10.54 Million/436 days NTP: 5/21/24 Time Began: 8/19/24.
Project is 40% paid with 42% time utilized.
Work Items: Milling and asphalt paving.
Projected completion: Fall 2025

125. SR 49 (US 129) RESURFACING FROM HILLIARD AVE TO SUWANNEE CO LINE

T2969/FIN 447036-1-52-01 FHWA: D-223-052B Assumed/State Administered County: Gilchrist
Contractor: Anderson Columbia, Inc. Designer: HNTB Corp. CEI: KCA FDOT: Doke/Morris
\$10.92 Million/334 days NTP: 5/1/24 Time Began: 7/9/24.
Project is 48% paid with 67% time utilized.
Work Items: Guardrail installation; milling and asphalt paving.
Projected completion: Spring 2025

126. SR 45 (US 41) RESURFACING FROM THE LEVY COUNTY LINE TO SR 24

T2971/FIN 207798-7-52-01 FHWA: D-223-056B Assumed/State Administered County: Alachua
Contractor: Anderson Columbia, Inc. Designer: Connelly & Wicker CEI: JEAces FDOT: Beury/Cheshire
\$3.84 Million/209 days NTP: 5/1/24 Time Began: 6/3/24. **Delayed Start: 6/3/24.**
Project is 102% paid with 96% time utilized.
Work Items: N/A.
Final Accepted: 12/20/24

- 127. SR 200 (US 301) RESURFACING FROM ALACHUA COUNTY LINE TO CONTAINER ROAD**
T2974/FIN 447204-1-52-01 FHWA: D-223-077B Assumed/State Administered County: Bradford
Contractor: Anderson Columbia, Inc. Designer: IH CEI: KCI Technologies FDOT: Smith/Evans
\$18.34 Million/356 days NTP: 5/29/24 Time Began: 6/14/24 **Delayed Start: 7/8/24.**
Project is 40% paid with 63% time utilized.
Work Items: Milling and asphalt paving; roadway widening.
Projected completion: Spring 2025
- 128. SR 24 (NE WALDO RD) RESURFACING FROM SR 222 TO SR 200 (US 301)**
T2977/FIN 447964-1-52-01 FHWA: D-223-059B Assumed/State Administered County: Alachua
Contractor: V.E. Whitehurst & Sons, Inc. Designer: STV, Inc. CEI: Consor FDOT: Wagner/Slaughter
\$20.98 Million/375 days NTP: 5/21/24 Time Began: 6/20/24.
Project is 50% paid with 65% time utilized.
Work Items: Drainage pipe and structures; intersection reconstruction US-301 at SR-24; concrete sidewalk;
roadway widening.
Projected completion: Spring 2025
- 129. SAFETY PROJECT SWRS ON-SYSTEM RUMBLE STRIPS & LANE DEPARTURE**
T2981/FIN 452201-2-52-01 FHWA: D-224-008B Assumed/State Administered County: Various
Contractor: TRP Construction Group, Inc. Designer: Comprehensive Engineering CEI: RS&H FDOT:
Blansit/Slaughter
\$2.91 Million/331 days NTP: 4/4/24 Time Began: 4/20/24. **Delayed Start: 5/4/24.**
Project is 99% paid with 78% time utilized.
Work Items: N/A.
Final Accepted: 2/13/25
- 130. SR 26 RESURFACING FROM E OF SR 200 (US 301) TO SR 21 IN PUTNAM COUNTY**
T2989/FIN 207823-3-52-12 FHWA: D-224-076B County: Alachua, Dist/St-Wide Putnam
Contractor: V.E. Whitehurst & Sons Inc. Designer: Consor Engineers CEI: VIA Consulting FDOT: Brinkley
/Slaughter
\$5.91 Million/217 days NTP: 10/30/24 Time Began: 1/6/25.
Project is 8% paid with 19% time utilized.
Work Items: Erosion control; surveying.
Projected completion: Summer 2025
- 131. US 301 URBAN CORE TRAFFIC SIGNALS**
T2993/FIN 445739-1-52-01 FHWA: D-224-061B County: Bradford
Contractor: Traffic Control Devices, LLC Designer: Metric Engineering CEI: HNTB FDOT: /Slaughter
\$4.42 Million/400 days Award: 2/18/25 NTP: N/A Time Began: N/A
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected completion: Fall 2026
- 132. SR 200 (US 301) RESURFACING FROM SR 20 TO SR 26**
T2996/FIN 207794-3-52-01 FHWA: D-224-104 B County: Alachua
Contractor: Anderson Columbia Co. Designer: WSP USA, Inc. CEI: VIA FDOT: /Slaughter
\$12.47 Million/250 days Award: 2/18/25 NTP: N/A Time Began: N/A
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected completion: Winter 2025
- 133. SR 24 (ARCHER RD) ADD LEFT TURN LANE AT SW 143RD ST AND SW 111TH TERRACE**
T2997/FIN 449844-2-52-01 FHWA: D-224-071B County: Alachua
Contractor: C.W. Roberts Contracting Designer: Protean Design Group CEI: JEAces FDOT: Beury/Evans
\$2.50 Million/186 days NTP: 11/25/24 Time Began: 12/10/24. **Delayed Start: 1/6/25**
Project is 31% paid with 23% time utilized.
Work Items: Temporary pavement; clearing & grubbing; excavation; drainage pipe.
Projected completion: Summer 2025

(5 of the above projects are Maintenance and \$ not included in total.)

TOTAL CONTRACT(S) AMOUNT for GAINESVILLE CONSTRUCTION:	\$428,984,768.05
TOTAL AMOUNT PAID THIS MONTH for GAINESVILLE CONSTRUCTION:	\$ 10,425,283.25

Palatka Construction:

134. SR 19 RESURFACING FROM CROSS FLORIDA BARGE CANAL TO S OF NICOLE DR

T2A06/FIN 210030-2-52-01 FHWA: D224 056 B Assumed/State Administered County: Putnam
Contractor: Halifax Paving, Inc. Designer: Eisman & Russo CEI: VIA FDOT: Kirts
\$6.57 Million/300 days NTP: 02/06/2025 Time Begins: 03/08/25
Project is 0% paid with 0% time utilized.
Work Items: N/A
Projected completion: Spring 2026.

135. SR 13 RESURFACING FROM SR 16 TO RAFTER TAIL LANE

T2A09/FIN 210223-8-52-01 FHWA: D224 047 B; Assumed/State Administered County: St. Johns
Contractor: Hubbard Construction Co Designer: H.W. Lochner, Inc. CEI: HNTB FDOT: Spellerberg
\$4.68 Million/180 days NTP: 02/13/25 Time Begins: 02/28/25 **Delayed Start: 05/29/25**
Project is 0% paid with 0% time utilized.
Work Items: N/A
Projected completion: Fall 2025.

136. SR 5 (US 1) FROM MOULTRIE CREEK BRIDGE TO NORTH OF SR 207

T2A14/FIN 210269-4-52-01 FHWA: D2224 082 B; Assumed/State Administered County: St. Johns
Contractor: Halifax Paving, Inc. Designer: STV CEI: JEAcres FDOT: DeVenny
\$11.15 Million/330 days Awarded: 02/18/2025 NTP: TBD Time Begins: TBD
Project is 0% paid with 0% time utilized.
Work Items: N/A
Projected completion: Fall 2026.

137. SR A1A (AVENDIA MENENDEZ); FROM KING ST TO CASTILLO DR (PEDESTRIAN SAFETY)

T2A27/FIN 443554-1-52-01 County: St. Johns
Contractor: Hinson Electrical Contracting Co Designer: Peters and Yaffee CEI: Parsons FDOT: DeVenny
\$1.75 Million/200 days NTP: 02/03/25 Time Begins: 06/03/25
Project is 0% paid with 0% time utilized.
Work Items: N/A
Projected completion: Winter 2026.

138. SR 23 (FIRST COAST EXPRESSWAY) NEW ROAD CONSTRUCTION FROM EAST OF CR 209 TO NORTH OF SR 16

T2724/FIN 422938-5-52-01 FHWA: D217 011 B PODI/State Administered County: Clay
Contractor: Superior Construction Designer: RS&H CEI: VIA FDOT: Byrd
\$187.22 Million/2234 days NTP: 02/20/19 Time Began: 03/08/19 **Delayed Start: 04/04/19**
Project is 96% paid with 96% time utilized.
Work Items: Fencing; asphalt paving (structural and friction); ITS boxes; tolling
Projected completion: Summer 2025.

139. SR 20 ADD LANES/RECONSTRUCTION FROM ALACHUA C/L TO SW 56TH AVENUE

T2736/FIN 210024-4-52-01 FHWA: SR20 001 P Assumed/State Administered County: Putnam
Contractor: Anderson Columbia Co. Designer: Kisinger Campo & Assoc. CEI: JEAcres FDOT: DeVenny
\$49.17 Million/1,343 days NTP: 12/02/19 Time Began: 01/06/20
Project is 96% paid and 99% time utilized.
Work Items: N/A
Final Accepted: 09/09/23.

140. SR5 (US1) CONCRETE REHABILITATION FROM SR207 TO CITY GATES

T2790/FIN 436168-1-52-01 FHWA: D219 140 B Assumed/State Administered County: St. Johns
Contractor: Kiewit Infrastructure South Co. Designer: Kisinger Campo & Associates CEI: Eisman & Russo
FDOT: Spellerberg
\$16.24 Million/992 days NTP: 04/12/21 Time Began: 04/28/21 **Delayed Start: 05/28/21**
Project is 98% paid with 137% time utilized.
Work Items: Permanent traffic markings; signalization; permanent sign installation; punch list.
Projected completion: Winter 2025.

141. SR 9 (I-95) RESURFACING FROM SR 207 TO INTL. GOLF PARKWAY / SR 16 @ I-95 INTERCHANGE IMPROVEMENTS

T2793/FIN 434615-1-52-01, 434615-2-52-01; etc. FHWA: D219 130 B, D219 131 B Assumed/State Administered County: St. Johns
Contractor: Anderson Columbia Designer: Kisinger Camp/Transystems CEI: Parsons FDOT: Spellerberg
\$31.32 Million/1313 days NTP: 08/12/21 Time Began: 09/07/21 **Delayed Start: 10/07/21**
Project is 85% paid with 94% time utilized.
Work Items: I-95: FC-5 northbound; SR 16: black base, structural asphalt, barrier wall, lighting, signalization and ITS
Projected Completion: Summer 2025.

142. SR 5 (US 1) @ OYSTER CREEK BRIDGE NO. 780138

T2819/FIN 433843-2-52-01 FHWA: D221 014 B Assumed/State Administered County: St. Johns
Contractor: Superior Construction Designer: Consor CEI: Eisman & Russo FDOT: DeVenny
\$8.84 Million/1348 days NTP: 01/05/22 Time Began: 03/06/22 **Delayed Start: 04/04/22**
Project is 67% paid with 78% time utilized.
Work Items: High strength grout placement, 57 stone, demo/dispose of precast segments & CIP elements, sealing joints, regular & subsoil excavation, dewatering
Projected completion: Fall 2025.

143. SR 312 EXTENSION (NEW ROAD CONSTRUCTION) FROM SR 207 TO S. HOLMES BLVD.

T2843/FIN 210230-4-52-01 FHWA: D221 005 B Assumed/State Administered County: St. Johns
Contractor: P&S Paving Designer: DRMP CEI: GAI FDOT: DeVenny
\$12.29 Million/773 days NTP: 07/22/22 Time Began: 08/06/22
Project is 98% paid with 100% time utilized.
Work Items: N/A
Final Accepted: 10/08/24

144. SR 115 (SOUTHSIDE BLVD) RESURFACING FROM US 1 TO SR 202; INTERSECTION IMPROVEMENTS AT DEERWOOD PARK BLVD

T2906/FIN 439468-1-52-01; 439468-1-56-01; 445340-1-52-01 FHWA: D222 049 B; D222 062B
Assumed/State Administered County: Duval
Contractor: Preferred Materials Designer: Hanson/Stantec CEI: RS&H FDOT: DeVenny
\$29.74 Million/698 days NTP: 08/18/23 Time Began: 09/05/23 **Delayed Start: 11/06/23**
Project is 51% paid with 67% time utilized.
Work Items: MOT; mowing & litter; sod; lighting; interconnect; signal; utility JPA.
Projected completion: Fall 2025.

145. SR 5 (US 1) FROM SR 206 TO MOULTRIE CREEK MILLING AND RESURFACING

T2914/FIN 447172-1-52-01 FHWA: D222 093 B Assumed/State Administered County: St. Johns
Contractor: P&S Paving Inc. Designer: Arcadis CEI: JEAcres FDOT: Graves
\$14.7 Million/588 days NTP: 08/15/23 Time Began: 08/31/23
Project is 92% paid and 91% time utilized.
Work Items: Permanent Signs; Signalization and Thermoplastic Striping.
Projected completion: Spring 2025.

146. SR 15 (US 17) FROM N. BOUNDARY RD TO SR 207

T2918/FIN 439115-1-52-01 FHWA: **ARPA** County: Putnam
Contractor: Halifax Paving, Inc. Designer: The Balmoral Group CEI: NEI FDOT: Graves
\$8.4 Million/368 days NTP: 07/28/23 Time Began: 08/27/23 **Delayed Start: 10/26/23**
Project is 100% paid with 100% time utilized.
Work Items: N/A
Final Accepted: 11/20/24.

147. SR 15(US 17) FROM WATER OAK LANE TO EAGLE HARBOR PARKWAY

T2936/FIN 443302-1-52-01, 443569-1-52-01 FHWA: D223 111B, D223 003B Assumed/State Administered
County: Clay
Contractor: Duval Asphalt Designer: WGI CEI: GAI FDOT: Spellerberg
\$16.81 million/437 days NTP: 10/11/23 Time Began: 12/10/23 **Delayed Start: 1/2/2024**
Project is 50% paid with 94% time utilized.
Work Items: Shoulder widening, curb, median traffic separator.
Projected completion: Summer 2025

148. SR 100 FROM US 17 TO THE FLAGLER COUNTY LINE

T2950/FIN 445419-1-52-01 FHWA: D223103B Assumed/State Administered County: Putnam
Contractor: P & S Paving, Inc. Designer: 3D Highway Engineering, LLC CEI: NEI FDOT: Graves
\$3.34 Million/256 days NTP: 04/24/24 Time Began: 05/10/24
Project is 99% paid with 100% time utilized.
Work Items: N/A
Final Accepted: 01/20/25.

149. SR 15(US 17) RESURFACING FROM PUTNAM COUNTY LINE TO SWEAT RD

T2990/FIN 208177-3-52-01 FHWA: D224 053B Assumed/State Administered County: Clay
Contractor: Duval Asphalt Designer: Ebbstone, Inc. CEI: GAI FDOT: Spellerberg
\$8.97 million/250 days NTP: 10/19/24 Time Began: 01/21/25
Project is 2% paid with 11% time utilized.
Work Items: Mobilization, MOT, Turnout Construction
Projected completion: Fall 2025

150. SR 15 (US 17) PALATKA WEIGH STATION - LIGHTING

T9033/FIN 446279-3-52-16 County: Putnam
Contractor: Traffic Control Devices, LLC. Designer: WGI CEI: Mehta FDOT: Graves
\$422k/147 days NTP: 05/14/24 Time Began: 09/14/24
Project is 97% paid with 98% time utilized.
Work Items: Punchlist
Projected completion: Spring 2025

151. SR 15 (US 17) PALATKA WEIGH STATION - ARCHITECTURAL

T9037/FIN 446279-2-52-14 County: Putnam
Contractor: E.B. Morris General Contractors, Inc. Designer: WGI CEI: Mehta FDOT: Graves
\$756k/319 days NTP: 07/08/24 Time Began: 10/14/24
Project is 32% paid with 39% time utilized.
Work Items: Enforcement/Admin Building installation
Projected completion: Fall 2025

TOTAL CONTRACT(S) AMOUNT for PALATKA CONSTRUCTION:	\$ 297,951,189.30
TOTAL AMOUNT PAID THIS MONTH for PALATKA CONSTRUCTION:	\$ 3,565,060.83

TOTAL CONTRACT(S) AMOUNT for DISTRICT 2 CONSTRUCTION:	\$ 3,045,298,630.44
TOTAL AMOUNT PAID THIS MONTH for DISTRICT 2 CONSTRUCTION:	\$ 47,209,073.11
