



**North Florida
Transportation Planning Organization**

Agenda Book

10:00 am
Thursday, August 8, 2024

North Florida TPO Board Room
980 North Jefferson St.
Jacksonville, FL 32209



Meeting Agenda

Thursday, August 8, 2024
10 a.m.

- Call to Order
- Pledge of Allegiance
- Introductions
- Public Comment

Consent Agenda

1. North Florida TPO Minutes of June 13, 2024

APPROVE

TPO Agenda

A. Finance Report

Information
Only

- June Monthly Financial Statement

B. FDOT Requests Amending the FY 2023/24 – FY 2027/28 Transportation Improvement Program (TIP)

ACTION ITEM

A copy of the request is included in Section B, which includes the following projects:

- **446713-2** – SR 105 (Heckscher Dr.) @ RR Crossing No. 620874P
RRMP: 631.98 – Rail Safety Project/FDOT/Duval County *SIS*
- **454751-1** – Closure Incentive Crossing 621069K City of Jacksonville
Rail Safety Project/City of Jacksonville/Dist/St-Wide *NON-SIS*
- **447058-1** – King Street from US 1 to Bridge of Lions
Bike Path-Trail/FDOT/St. Johns County *NON-SIS*
- **208203-3** – SR 230 from Bradford County Line to SR 16
Resurfacing/FDOT/Clay County *NON-SIS*
- **209451-6** – SR 111 (Tallulah Ave.) from Moncrief Creek to SR 5 (US 17) Main St.
N. – Resurfacing/FDOT/Duval County *NON-SIS*
- **213209-2** – I-95 (SR 9) from Owens Road to Nassau County Line
Resurfacing/FDOT/Duval County *SIS*
- **213273-8** – I-95 (SR 9) from Clark Road to SR 104 (Dunn Avenue)
Resurfacing/FDOT/Duval County *SIS*
- **213469-3** – I-95 (SR 9) from SR 200 to Georgia State Line
Resurfacing/FDOT/Nassau County *SIS*

- **427475-2** – I 95 (SR 9) from Duval CL to South of SR 200 (US 301)
Resurfacing/FDOT/Nassau County *SIS*
- **210712-7** – SR A1A at CR 107 (Old Nassauville Road)
Intersection Improvement/FDOT/Nassau County *NON-SIS*

C. FDOT Requests Amending the Transportation Improvement Program (TIP) for FY 2024/25 – FY 2028/29 to include Projects in the Roll Forward Report **ACTION ITEM**

The Roll Forward Amendment includes projects or phases of projects that were approved in the FY 2023/24 – FY 2027/28 TIP but were authorized or begun prior to July 1, 2024. These projects then “Roll Forward” into the first year of the new FY 2024/25 – FY 2028/29 TIP. A copy of the request is included in Section C.

D. Urban Area Boundary and Functional Classification Maps **ACTION ITEM**

Based on the 2020 Census Bureau update, FDOT has updated the urban area boundaries and functional classification of roadways within the TPO area.

E. Updated Process for the Annual List of Priority Projects (LOPP) Information Only

The LOPP identifies potential projects to be funded in the FDOT Tentative Work Program. Staff will provide an update on the process related to the Transportation Alternatives Program and SunTrails priorities.

F. 2055 Florida Transportation Plan Update (FTP) Presentation Information Only

Achaia Brown of FDOT will give a brief presentation on the 2055 Florida Transportation Plan (FTP) Update.

G. Long Range Transportation Plan (LRTP) Update Information Only

Wiley Page of Atkins Realis will give a brief update on the LRTP.

H. Smart North Florida Update Information Only

I. Executive Director’s Report Information Only

J. Secretary of Transportation’s Report Information Only

K. Authority Reports Information Only

L. Old Business

M. New Business

N. Public Comment

O. Adjourn

P. Information

- Status Report of FDOT Projects in the North Florida TPO area

The next meeting will be September 12, 2024

NOTICE

In accordance with Section 286.01105, *Florida Statutes*, any person wishing to appeal a decision reached at this meeting will need a record of the proceedings. He may need to ensure that a verbatim record of the proceedings be made, which record would include the testimony and evidence upon which the appeal is to be made.

Public participation is solicited without regard to race, color, national origin, age, sex, religion, disability, or family status. Persons who require special accommodations under the Americans with Disabilities Act or persons who require translation services (free of charge) should contact Marci Larson at 904-306-7513 at least seven days prior to the meeting.

Agenda Item 1.

Minutes of June 13, 2024 Meeting

Approve



NORTH FLORIDA TPO BOARD
MEETING SUMMARY

Thursday, June 13, 2024 - 10 a.m.
980 North Jefferson Street
Jacksonville, FL 32209

MEMBERS PRESENT:

Christian Whitehurst, St. Johns County Commission – **CHAIRMAN**
Randy White, Jacksonville City Council – **VICE-CHAIRMAN**
Dr. Kristen Burke, Clay County Commission - **TREASURER**
Debbie Buckland, JTA
Elaine Brown, Mayor, City of Neptune Beach
Betsy Condon, Clay County Commission
Soo Gilvarry, JAXPORT
Bill Gulliford, Jacksonville Aviation Authority
Miriam Hill, Nassau County Ocean Highway & Port Authority
Nancy Sikes-Kline, Mayor, City of St. Augustine

MEMBERS ABSENT:

Klynt Farmer, Nassau County Commission
Terrance Freeman, Jacksonville City Council
Reba Ludlow, St. Augustine/St. Johns County Airport Authority
Jimmy Peluso, Jacksonville City Council (for Mayor Donna Deegan)
Ju'Coby Pittman, Jacksonville City Council

NON-VOTING ADVISOR PRESENT:

Greg Evans, Florida Dept. of Transportation

EX-OFFICIO MEMBERS PRESENT:

James Bennett, Baker County Commission

EX-OFFICIO MEMBERS ABSENT:

Mark McManus, U.S. Navy (for Captain Gregory deWindt)

OTHERS PRESENT:

Clayton Levins, SNF
Shawn Barnett, ETM
Alexander Traversa, JTA
Corey Wright, JTA
Martha Moore, Benesch
Wiley Page, Atkins-Realis
Greer Gillis, JTA

Achaia Brown, FDOT
Victoria Kutney, FDOT
Laurie Santana, COJ
D. Gendreau, TECO Peoples Gas
Karis Lockhart, The Southern Group
April Bacchus, ETM
Mark Manwell, ETM

TPO STAFF PRESENT:

Jeff Sheffield, Executive Director
Elizabeth De Jesus, Transportation Programs Manager
Thalia Fuste, Transportation Planner
Marci Larson, Public Affairs Manager
Clark Letter, Director of Planning and Analytics
Jennifer Lott, Executive Assistant
Angela Session, Chief Financial Officer

CALL TO ORDER

Chairman Whitehurst called the meeting to order at 10 a.m. and led the Pledge of Allegiance.

PUBLIC COMMENT

CONSENT AGENDA

- ▶ 1. **NORTH FLORIDA TPO MINUTES OF MAY 9, 2024**
- ▶ 2. **REVISED TAC BYLAWS**
- ▶ 3. **REVISED CAC BYLAWS**

Bill Gulliford moved to approve the Consent Agenda; Randy White seconded; motion unanimously carried.

AGENDA

A. FINANCE COMMITTEE REPORT

Representing the Finance Committee, Angela Session reported the April financials have been accepted.

▶ **TPO EMPLOYEE BONUSES**

This request would authorize \$46,500 to award one-time bonuses to TPO employees. This request results in no negative impact to any projects in the

TPO's UPWP. The funding would come from savings realized in our personnel services budget due to the early retirement of one staff member in January.

Mr. Sheffield asked for questions. There were no questions at this time.

Nancy Sikes-Kline moved to approve the request to award one-time bonuses to TPO employees; Bill Gulliford seconded; motion unanimously carried.

► B. APPROVAL OF THE TRANSPORTATION IMPROVEMENT PROGRAM (TIP) FOR FY 2024/25 THROUGH FY 2028/29

Elizabeth De Jesus informed the group the draft TIP was presented along with a presentation demonstrating the new TIP interactive tool at last month's meeting. The first draft was posted on the TPO website April 25, with the complete draft being posted May 3. PowerPoint virtual presentations were given for Clay, Duval, Nassau and St. Johns Counties during the month of May. In addition, a regional TIP virtual public meeting was held May 23. Public involvement efforts included promoting virtual presentations through the TPO's e-newsletter, local newspaper advertising and social media.

Ms. De Jesus asked for questions. There were no questions at this time.

Elaine Brown moved to approve the Transportation Improvement Program (TIP) for FY 2024/25 through FY 2028/29; Bill Gulliford seconded; motion unanimously carried.

► C. FDOT REQUESTS AMENDING THE FY 2023/24 THROUGH FY 2027/28 TRANSPORTATION IMPROVEMENT PROGRAM (TIP)

Victoria Kutney presented the following amendment to the Transportation Improvement Program (TIP) for FY 2023/24 through FY 2027/28.

A copy of the request is included in Section C, which includes the following projects:

- **209697-5** – SR 13 (Hendricks Ave) from San Marco Blvd. to Prudential Drive - Resurfacing/FDOT/Duval County
- **426964-2** – SR 15 (US 1) New Kings Road from Trout River Blvd. to SR 104 - Resurfacing/FDOT/Duval County
- **210447-4** – SR 16 from CR 13A (International Golf Parkway) to Toms Road - Resurfacing/FDOT/St. Johns County
- **439484-4** – I-295 (SR 9A) at Pritchard Road Interchange Landscaping/FDOT/Duval County
- **446808-2** – SR 21 (Blanding Blvd.) from South of Well Road to Duval County Line – Intersection Improvement/FDOT/Clay County

Ms. Kutney asked for questions. There were no questions at this time.

Randy White moved to approve the FDOT's request to amend the FY 2023/24 through FY 2027/28 Transportation Improvement Program (TIP); Bill Gulliford seconded; motion unanimously carried.

► **D. JTA REQUESTS AMENDING THE FY 2023/24 THROUGH FY 2027/28 TRANSPORTATION IMPROVEMENT PROGRAM (TIP)**

Alexander Traversa presented the following amendment to the Transportation Improvement Program (TIP) for FY 2023/24 through FY 2027/28. This project is for the remaining five segments of the Emerald Trail.

JTA will be hosting a roundtable event to further advance the development of this project at FSCJ Downtown Campus June 26.

A copy of the request is included in Section D, which includes the following project:

- 2023 Reconnecting Communities and Neighborhoods (RCN) Grant Program

Mr. Traversa asked for questions. There were no questions at this time.

Soo Gilvarry moved to approve the JTA's request to amend the FY 2023/24 through FY 2027/28 Transportation Improvement Program (TIP); Nancy Sikes-Kline seconded; motion unanimously carried.

E. NEPTUNE BEACH LIDAR PILOT PROGRAM PRESENTATION

Shawn Barnett of ETM gave a brief presentation of the Neptune Beach lidar pilot program.

Mr. Barnett asked for questions.

- Bill Gulliford wanted to know if this could be used from the air for determining pervious surfaces for stormwater calculations.

Mr. Barnett responded you could use aerial lidar for that purpose.

- Debbie Buckland wanted to know the cost per square mile.

Mr. Barnett responded it is priced by linear mile. The first asset is \$145 per linear mile. After that it is \$20 - \$50 a linear mile based on complexity.

- Debbie Buckland wanted to know how this compares to the boots on the ground scenario.

Mr. Barnett responded the lidar is ten times less expensive.

- James Bennett wanted to know what additional software or application is needed to access the data collected. Mr. Bennett also wanted to know in what format it is provided to the client.

Mr. Barnett responded most cities have Esri, a geospatial GIS platform. The other option is to log into Cyvl's platform to see the data. It can also be viewed through an asset management system or put into a spreadsheet format.

- James Bennett wanted to know if it stores the graphical image.

Mr. Barnett responded it gives a 360-degree image as it passes so you get multiple views of the asset.

- Secretary Evans wanted to know if the pavement evaluation has been compared to what is done in FDOT's Materials Office.

Mr. Sheffield responded we have not done any comparisons anywhere else yet.

- Secretary Evans commented the technology FDOT uses to evaluate our pavement conditions is downward facing. If we could get something that is comparable and captures the entire roadway, that would be tremendous.

Mr. Sheffield responded the business model is lidar as a service. The company rents this unit to you. If you are a small town, you can rent the equipment and send it to the cloud and receive the data.

For example, you could pay for the data collection and as you have funding you can extract more assets instead of having to buy a high-end subscription. We are working with FDOT staff on I-75 for a vegetation risk assessment for impact during storms.

- Secretary Evans commented his first goal is to clear the roadway after a storm. After the hurricane, could the team go back and drive I-75 and give him an estimate of how many cubic yards of debris needs to be picked up?

Mr. Barnett responded that is a process called volume metrics and is better done with an aerial lidar drone.

- Mr. Sheffield commented the ability to access FEMA reimbursement is predicated on the difference from before and after a storm. The ability to have a baseline of all your assets is essential.
- Chairman Whitehurst wanted to know if every municipality is using this technology.

Mr. Sheffield commented the larger cities are using it. This business model allows for smaller communities to have access to this technology.

F. LONG RANGE TRANSPORTATION (LRTP) UPDATE

Wiley Page of Atkins Realis gave a brief update on the Long Range Transportation Plan (LRTP).

Mr. Page asked for questions.

- Chairman Whitehurst thanked Mr. Page for his monthly updates.

G. SMART NORTH FLORIDA UPDATE

Clayton Levins thanked the TPO, Mayor Brown and Shawn Barnett for their partnership.

H. EXECUTIVE DIRECTOR'S REPORT

Jeff Sheffield informed the Board within the census there are urban areas below the thresholds of an MPO. In this district we have 14 urban areas and within our TPO boundaries we have seven. We are now in the required federal signature process. As a district, they will need signatures for all 14 individual urban areas. There are layers of signatures within this process. There will be one version we will sign, and each county will also need to sign. Considering each county has their own process and procedures to acquire a signature, please let us know what it will take to get there.

I. SECRETARY OF TRANSPORTATION'S REPORT

Secretary Evans informed the Board we have 150 active construction contracts within the district at almost \$3 billion. Many projects have delayed starts which are related to supply chain issues. The Governor signed the budget yesterday, with FDOT receiving over \$15 billion. FDOT is only an advisor for member projects. We ask that you go to the general fund to request money instead of the trust fund. The trust fund has dollars allocated to specific priority projects. If I have to take money from the trust fund, I have to take away projects. Secretary Evans thanked our airport partners for their continued support in finding a location for a staging area for storm cleanup equipment and personnel. In the

case of an evacuation due to a storm, the inside shoulder on I-95 and the outside shoulder on I-10 will be open to provide additional lanes. The Florida Trucking Association is hosting its annual truck driving event with three of our dump truck drivers participating.

J. AUTHORITY REPORTS

Bill Gulliford – Jacksonville Aviation Authority – We have broken ground on Concourse B. The majority of the gates will be taken by American Airlines, which has replaced Delta in service out of Jacksonville. The parking garage will be our next big project and should begin soon. We have recently transitioned to a fully functional expanded TSA area. Direct flights to Pheonix have been added.

Soo Gilvarry – JAXPORT – Approved a lease renewal with Marque Maria that carries aggregates for road construction. Jared Purdue met with JAXPORT leadership to discuss how port growth initiatives ensure a seamless supply chain for Florida's businesses and consumers. Thanked FDOT for their support and partnership. Ocean carrier Ocean Network Express's (ONE) new West India North America (WIN) container service began calling Jacksonville today with the arrival of the container ship ONE Modern. The service is JAXPORT's first direct container service with the Indian subcontinent. Strategic Plan process began to plan our course of action for the next five years. Leadership from JAXPORT recently traveled to San Juan to join the Puerto Rico Ports Authority (PRPA) in hosting the inaugural Puerto Rico – Jacksonville Ports and Partners Summit on the island. Jacksonville is the number one port in the United States for trade with Puerto Rico, handling nearly 90 percent of all sea trade between the island and the U.S. mainland.

Debbie Buckland – Jacksonville Transportation Authority – At the recent Jax Chamber Health Council meeting, we had the pleasure discussing the impact of our Wellness on Wheels initiative, which, both directly and indirectly provided COVID-19 testing and access to over 12,000 Northeast Florida residents during the statewide emergency declaration. We are excited to announce that our retrofitted medical busses will soon be employed again for our partnership with Baptist Health as Wellness on Wheels Stroke awareness busses, which will bring much needed stroke and health education directly to the people most in need.

During JTA's May Board meeting, the Board approved JTA's FY 2025 operating budget and capital budget and Capital Plan of Projects. No administrative headcount increases for FY 2025, and the JTA will receive over \$38.7 million in federal funding dedicated to capital projects. The budget will be finalized by City Council in September.

I am also pleased to report on some of the noteworthy events that the JTA has been involved in during the week of May 27.

On May 29, JTA held a groundbreaking ceremony for the Autonomous Innovation Center (AIC) which will serve as the operations and maintenance facility for the Bay Street Innovation Corridor (BSIC), Phase I of the U²C. The ceremony was held at the Jefferson St. Park-n-Ride on the corner of Bay St. and Jefferson St. in the heart of the LaVilla neighborhood. We were joined by FTA Regional Administrator, Dr. Yvette Taylor, and Mayor Donna Deegan, among other guests.

On May 30, JTA held our annual State of Authority gathering where the JTA provides stakeholders, community members, elected officials, and the public with an overview of the Authority's initiatives and achievements throughout the previous year and a look forward at how JTA is planning to help shape and improve the future of transportation in Northeast Florida.

On May 31, JTA and Guident, a leading AV teleoperation technology company, hosted their second-annual National Autonomous Vehicle Day event at the JTA's Test & Learn facility. The event brought together industry leaders to share their expertise on autonomous vehicle technology and infrastructure advancement during several panel discussions.

The JTA will be holding a joint "Vision Zero" task force meeting with the City of Jacksonville June 25. The task force, which is comprised of various government agencies, business and industry representatives, law enforcement, and community organizations and members, will focus on improving road safety, reducing traffic fatalities and severe injuries, and creating safer streets for all road users as a part of the vision zero efforts being led by the City and the JTA.

Miriam Hill – Nassau County Ocean Highway and Port Authority – National Maritime Day was May 22. Since the port was established, we have had 75 direct employees and will be 50 years old next year. At our last OHPA meeting, we honored those employees who have been with us more than 10 years with a proclamation.

K. OLD BUSINESS

L. NEW BUSINESS

M. PUBLIC COMMENT

N. ADJOURNMENT

O. INFORMATION

- Status Report of FDOT Projects in the North Florida TPO area

There being no further business, the meeting was adjourned at 11:06 a.m. The next TPO Board meeting will be August 8, 2024.

Agenda Item A.

Finance Committee Report

Information Only

Summary of June 2024 Financial Statements

	Year-to-Date 2023/2024	Year-to-Date 2022/2023	Difference (+/-)
Revenues	\$ 4,378,607.70	\$ 3,692,314.34	\$ 686,293.36
Expenditures	\$ 4,178,806.95	\$ 3,504,133.06	\$ 674,673.89
Change in Net Assets	\$ 199,800.75	\$ 188,181.28	\$ 11,619.47

During the month of :	June 2024	June 2023	Difference (+/-)
Revenues			
FTA	\$ -	\$ -	\$ -
CMAQ	\$ 56,426.00	\$ 11,103.00	\$ 45,323.00
PL	\$ 479,455.56	\$ 679,220.19	\$ (199,764.63)
SU	\$ 410,811.87	\$ 163,414.44	\$ 247,397.43
Transportation Disadvantage	\$ -	\$ -	\$ -
US DOE Grant	\$ 27,500.00	\$ 27,500.00	\$ -
Regional Transportation Commission	\$ -	\$ -	\$ -
AS805- EV Charging Stations	\$ -	\$ -	\$ -
St. Johns County	\$ -	\$ -	\$ -
Member Assessments	\$ 38,961.36	\$ 38,148.00	\$ 813.36
Interest Income	\$ 3,985.66	\$ 3,414.64	\$ 571.02
Total Revenues:	\$ 1,017,140.45	\$ 922,800.27	\$ 94,340.18

Expenditures			
Office Supplies	\$ 408.72	\$ 497.49	\$ (88.77)
Building Expenses	\$ 4,860.84	\$ 339.68	\$ 4,521.16
RTC Expenses	\$ -	\$ -	\$ -
Bank Fees	\$ -	\$ -	\$ -
Employee Travel	\$ 1,957.75	\$ 1,490.47	\$ 467.28
Board Member Travel	\$ -	\$ -	\$ -
Advertising	\$ 1,215.00	\$ 595.99	\$ 619.01
Equipment Rental	\$ 385.00	\$ 385.00	\$ -
Consulting Services	\$ 856,778.34	\$ 783,983.66	\$ 72,794.68
Printing/Copying	\$ 523.51	\$ 35.91	\$ 487.60
Promotional Material	\$ -	\$ -	\$ -
Meeting	\$ 341.68	\$ 283.46	\$ 58.22
Insurance	\$ 2,457.08	\$ 2,113.17	\$ 343.91
Legal	\$ -	\$ -	\$ -
Memberships	\$ -	\$ -	\$ -
Sponsorships	\$ 40,050.00	\$ 21,300.00	\$ 18,750.00
Subscriptions	\$ 119.99	\$ -	\$ 119.99
Miscellaneous	\$ -	\$ 500.00	\$ (500.00)
Software Maintenance	\$ 9,600.00	\$ 4,800.00	\$ 4,800.00
Equipment	\$ -	\$ -	\$ -
Telephone	\$ 789.34	\$ 890.69	\$ (101.35)
Postage	\$ 8.68	\$ -	\$ 8.68
Payroll Processing Fees	\$ 251.50	\$ 250.50	\$ 1.00
Administrative and IT Support	\$ 2,500.00	\$ 2,500.00	\$ -
Repairs	\$ -	\$ 160.00	\$ (160.00)
Worker's Comp Insurance	\$ 183.33	\$ 183.33	\$ -
Salary Expense	\$ 115,467.99	\$ 70,478.98	\$ 44,989.01
Employee Benefits	\$ 31,404.02	\$ 28,354.30	\$ 3,049.72
Total Expenses	\$ 1,069,302.77	\$ 919,142.63	\$ 150,160.14
Change in Net Assets	\$ (52,162.32)	\$ 3,657.64	\$ (55,819.96)

Please Note: There is a positive Year-to-date Change in Net Assets and a monthly negative change in Net Assets. Overall the agency is financially sound.

Agenda Item B.

**FDOT Requests Amending the FY 2023/24 –
FY 2027/28 Transportation Improvement Program
(TIP)**

ACTION ITEM



Florida Department of Transportation

RON DESANTIS
GOVERNOR

605 Suwannee Street
Tallahassee, FL 32399-0450

JARED W. PERDUE, P.E.
SECRETARY

July 29, 2024

Elizabeth DeJesus
Transportation Planning Manager
North Florida TPO
980 North Jefferson Street
Jacksonville, FL 32209

Re: UPDATED-FDOT Amendment request for the North Florida TPO Transportation Improvement Program (TIP) for FY 2023/24 – FY 2027/28

Dear Elizabeth:

The Florida Department of Transportation (FDOT) requests Board approval for an amendment to the Transportation Improvement Program (TIP) for FY 2023/24 through FY 2027/28. Please add the following TIP Amendment requests for action by the TPO Board at their August meeting.

Please include the amounts listed for the total project in the TIP amendment report.

The following are new individual projects added to the current STIP:

446713-2 SR105 (Heckscher Dr) @RR Crossing No 620874P RRMP:631.98
Rail Safety Project/ /FDOT// Duval County ***SIS***

<u>Fund</u>	<u>Phase</u>	<u>FY 2025</u>
RHH	RRU	\$425,000
SA	CST	\$1,001

454751-1 Closure Incentive Crossing 621069K City of Jacksonville
Rail Safety Project/ /City of Jacksonville// Dist/St-Wide ***NON-SIS***

<u>Fund</u>	<u>Phase</u>	<u>FY 2025</u>
RHH	CAP	\$7,500

**447058-1 King Street from US1 To Bridge of Lions
Bike Path-Trail/ /FDOT// St. Johns County**

NON-SIS

<u>Fund</u>	<u>Phase</u>	<u>FY 2024</u>	<u>FY 2025</u>
DIH	PDE	\$3,368	\$44,132
GRTR	PDE	\$475,000	\$0
SA	PE	\$0	\$50,000
TLWR	PE	\$0	\$500,000

**208203-3 SR230 from Bradford County Line to SR16
Resurfacing/ /FDOT// Clay County**

NON-SIS

<u>Fund</u>	<u>Phase</u>	<u>FY 2025</u>
DDR	PE	\$147,899
DIH	PE	\$29,580
SA	PE	\$118,319

**209451-6 SR111 (Tallahassee Ave) from Moncrief Creek to SR5 (US17) Main St N
Resurfacing/ /FDOT// Duval County**

NON-SIS

<u>Fund</u>	<u>Phase</u>	<u>FY 2025</u>
DDR	PE	\$128,368
DIH	PE	\$21,395
SA	PE	\$670,367

**213209-2 I-95 (SR9) from Owens Rd to Nassau County Line
Resurfacing/ /FDOT// Duval County**

SIS

<u>Fund</u>	<u>Phase</u>	<u>FY 2025</u>
ACNP	PE	\$7,207,593

**213273-8 I-95 (SR9) from Clark Rd to SR104 (Dunn Ave)
Resurfacing/ /FDOT// Duval County**

SIS

<u>Fund</u>	<u>Phase</u>	<u>FY 2025</u>
ACNP	PE	\$1,017,623

**213469-3 I-95(SR9) from SR200 to Georgia State Line
Resurfacing/ /FDOT// Nassau County**

SIS

<u>Fund</u>	<u>Phase</u>	<u>FY 2025</u>
ACNP	PE	\$11,523,403

**427475-2 I-95(SR9) from Duval CL to South of SR200 (US301)
Resurfacing/ /FDOT// Nassau County**

SIS

<u>Fund</u>	<u>Phase</u>	<u>FY 2025</u>
ACNP	PE	\$1,867,168

**210712-7 SRA1A At Cr107 (Old Nassauville Rd)
Intersection Improvement/ /FDOT// Nassau County**

NON-SIS

<u>Fund</u>	<u>Phase</u>	<u>FY 2025</u>
SA	PE	\$15,000
SU	PE	\$158,647

If you have any questions about this project or this amendment request, please call me at (904) 360.5668.

Sincerely,



Victoria Kutney
North Florida TPO Liaison
FDOT District Two

cc: Achaia Brown

Agenda Item C.

FDOT Requests Amending the Transportation Improvement Program (TIP) for FY 2024/25 – FY 2028/29 to include Projects in the Roll Forward Report

ACTION ITEM



Florida Department of Transportation

RON DESANTIS
GOVERNOR

605 Suwannee Street
Tallahassee, FL 32399-0450

JARED W. PERDUE, P.E.
SECRETARY

July 2, 2024

Elizabeth DeJesus
Transportation Planning Manager
North Florida TPO
980 North Jefferson Street
Jacksonville, FL 32209

Re: FDOT Requests Amendment to the North Florida TPO Transportation Improvement Program (TIP) FY 2024/25-2028/29

Dear Elizabeth:

The Florida Department of Transportation (FDOT) requests a Roll Forward Amendment to the FY 2024/25 – 2028/29 TIP. Please add the attached Roll Forward Amendment request for action by the TAC, CAC, and TPO Board at their August meetings.

The Roll Forward Amendment represents those projects, or phases of projects, that were approved in the FY 2023/24 – 2027/28 TIP that were not authorized or begun prior to the beginning of the new fiscal year on July 1, 2024. These projects are then “Rolled Forward” into the first year of the new FY 2024/25 – 2028/29 TIP. The attached list contains the projects included in the Roll Forward Amendment.

If you have any questions about this amendment request, please call me at (904) 360.5668.

Sincerely,

Victoria Kutney

Victoria Kutney
North Florida TPO Liaison
FDOT District Two

cc: Achaia Brown

FLORIDA DEPARTMENT OF TRANSPORTATION
OFFICE OF WORK PROGRAM
MPO ROLLFORWARD REPORT
=====

HIGHWAYS
=====

ITEM NUMBER:208183 5		PROJECT DESCRIPTION:HURRICANE NICOLE SHANDS BRIDGE - EMERGENCY REPAIRS					*SIS*	
DISTRICT:02		COUNTY:CLAY					TYPE OF WORK:EMERGENCY OPERATIONS	
ROADWAY ID:71100000		PROJECT LENGTH: .050MI					LANES EXIST/IMPROVED/ADDED: 2/ 2/ 0	
FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ER23		0	1,620	0	0	0	0	1,620
PHASE: MISCELLANEOUS / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ER23		69,329	0	0	0	0	0	69,329
TOTAL 208183 5		69,329	1,620	0	0	0	0	70,949
TOTAL PROJECT:		69,329	1,620	0	0	0	0	70,949

ITEM NUMBER:208211 8		PROJECT DESCRIPTION:SR21 (BLANDING BLVD) FROM: CR220 (LONG BAY RD) TO: ALLIE MURRAY RD					*NON-SIS*	
DISTRICT:02		COUNTY:CLAY					TYPE OF WORK:ADD LANES & RECONSTRUCT	
ROADWAY ID:71070000		PROJECT LENGTH: 1.779MI					LANES EXIST/IMPROVED/ADDED: 4/ 2/ 1	
FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR		929,835	0	0	0	0	0	929,835
DIH		153,274	0	0	0	0	0	153,274
DS		452,939	0	0	0	0	0	452,939
PHASE: RIGHT OF WAY / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACNP		5,219	11,107	0	0	0	0	16,326
DDR		341,806	0	0	0	0	0	341,806
DIH		15,936	0	0	0	0	0	15,936
DS		195,847	50,000	0	0	0	0	245,847
NHPP		10,228,521	169	0	0	0	0	10,228,690
PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR		72,182	0	0	0	0	0	72,182
DS		137,008	0	0	0	0	0	137,008
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR		18,409,228	0	0	0	0	0	18,409,228
DIH		422,825	27,143	0	0	0	0	449,968
DS		5,622,944	0	0	0	0	0	5,622,944
PHASE: MISCELLANEOUS / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DER		1,837	0	0	0	0	0	1,837
TOTAL 208211 8		36,989,401	88,419	0	0	0	0	37,077,820
TOTAL PROJECT:		36,989,401	88,419	0	0	0	0	37,077,820

ITEM NUMBER:422938 3		PROJECT DESCRIPTION:SR23 (FIRST COAST XWAY) FROM: SR15 (US17) TO: SR21					*SIS*	
DISTRICT:02		COUNTY:CLAY					TYPE OF WORK:NEW ROAD CONSTRUCTION	
ROADWAY ID:71493000		PROJECT LENGTH: 20.803MI					LANES EXIST/IMPROVED/ADDED: 0/ 0/ 4	
FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DS		6,471	0	0	0	0	0	6,471
PHASE: RIGHT OF WAY / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACNP		99	0	0	0	0	0	99
BNIR		41,769,905	0	0	0	0	0	41,769,905

FLORIDA DEPARTMENT OF TRANSPORTATION
OFFICE OF WORK PROGRAM
MPO ROLLFORWARD REPORT

=====

HIGHWAYS									
DIH	0	229,368	0	0	0	0	0	0	229,368
DS	1,754,953	0	0	0	0	0	0	0	1,754,953
LF	10,575	0	0	0	0	0	0	0	10,575
NHPP	112,579,181	67,935	0	0	0	0	0	0	112,647,116
PKBD	149,399,469	992,087	0	0	0	0	0	0	150,391,556
PKYI	1,240	0	0	0	0	0	0	0	1,240
PHASE: MISCELLANEOUS / RESPONSIBLE AGENCY: MANAGED BY FDOT									
DER	12,701	0	0	0	0	0	0	0	12,701
NHPP	72,576	0	0	0	0	0	0	0	72,576
TOTAL 422938 6	271,346,840	1,310,540	0	0	0	0	0	0	272,657,380
TOTAL PROJECT:	612,037,161	4,671,586	0	0	0	0	0	0	616,708,747

ITEM NUMBER:430352 4 PROJECT DESCRIPTION:SR200(US301) FROM: BRADFORD C/L TO: NORTH OF CR218 *SIS*
 DISTRICT:02 COUNTY:CLAY TYPE OF WORK:MISCELLANEOUS CONSTRUCTION
 ROADWAY ID:71030000 PROJECT LENGTH: 3.394MI LANES EXIST/IMPROVED/ADDED: 4/ 2/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	10,499	0	0	0	0	0	0	10,499
DIH	58	0	0	0	0	0	0	58
DS	33,668	0	0	0	0	0	0	33,668
NHPP	208,384	0	0	0	0	0	0	208,384
PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	187,039	0	0	0	0	0	0	187,039
NHPP	44,241	0	0	0	0	0	0	44,241
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACNP	6,124,288	0	0	0	0	0	0	6,124,288
ACSA	65,512	0	0	0	0	0	0	65,512
DDR	1,587,973	0	0	0	0	0	0	1,587,973
DI	443,925	0	0	0	0	0	0	443,925
DIH	2,036	2,964	0	0	0	0	0	5,000
DS	815,355	0	0	0	0	0	0	815,355
NHPP	24,999,642	1,929	0	0	0	0	0	25,001,571
SA	79,488	0	0	0	0	0	0	79,488
SIWR	3,422,780	0	0	0	0	0	0	3,422,780
TOTAL 430352 4	38,024,888	4,893	0	0	0	0	0	38,029,781

ITEM NUMBER:430352 5 PROJECT DESCRIPTION:SR200(US301) FROM BRADFORD C/L TO: NORTH OF CR218 PAVEMENT TEST *SIS*
 DISTRICT:02 COUNTY:CLAY TYPE OF WORK:MATERIAL TESTING/GEOTECHNICAL
 ROADWAY ID:71030000 PROJECT LENGTH: 3.380MI LANES EXIST/IMPROVED/ADDED: 4/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
NHPP	2,480,395	179,846	0	0	0	0	0	2,660,241
TOTAL 430352 5	2,480,395	179,846	0	0	0	0	0	2,660,241
TOTAL PROJECT:	40,505,283	184,739	0	0	0	0	0	40,690,022

FLORIDA DEPARTMENT OF TRANSPORTATION
 OFFICE OF WORK PROGRAM
 MPO ROLLFORWARD REPORT
 =====
 HIGHWAYS
 =====

NORTH FLORIDA TPO

ITEM NUMBER:430565 1
 DISTRICT:02
 ROADWAY ID:71293000

PROJECT DESCRIPTION:SR 23 FR: SR 21 (BLANDING BLVD) TO: DUVAL C/L
 COUNTY:CLAY
 PROJECT LENGTH: 6.221MI

SIS
 TYPE OF WORK:NEW ROAD CONSTRUCTION
 LANES EXIST/IMPROVED/ADDED: 2/ 2/ 2

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: P D & E / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DI	19,691		0	0	0	0	0	19,691
DS	158,683		0	0	0	0	0	158,683
PKYI	613,291	3,040	0	0	0	0	0	616,331
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DS	58,204		0	0	0	0	0	58,204
PKYI	284,762		0	0	0	0	0	284,762
PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT								
PKBD	298,596		0	0	0	0	0	298,596
PHASE: ENVIRONMENTAL / RESPONSIBLE AGENCY: MANAGED BY FDOT								
PKYI	1,999,999		0	0	0	0	0	1,999,999
PHASE: DESIGN BUILD / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DS	388,326		0	0	0	0	0	388,326
PKBD	65,682,275		0	0	0	0	0	65,682,275
PKLF	250,000		0	0	0	0	0	250,000
PKYI	2,579,281		0	0	0	0	0	2,579,281
TOTAL 430565 1	72,333,108	3,040	0	0	0	0	0	72,336,148
TOTAL PROJECT:	72,333,108	3,040	0	0	0	0	0	72,336,148

ITEM NUMBER:430719 2
 DISTRICT:02
 ROADWAY ID:71580000

PROJECT DESCRIPTION:CR220 FROM: CR209 (HENLEY RD) TO: CR220B(KNIGHT BOXX ROAD)
 COUNTY:CLAY
 PROJECT LENGTH: 2.180MI

NON-SIS
 TYPE OF WORK:ADD LANES & RECONSTRUCT
 LANES EXIST/IMPROVED/ADDED: 6/ 6/ 4

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: P D & E / RESPONSIBLE AGENCY: MANAGED BY FDOT								
CIGP	109,853		0	0	0	0	0	109,853
SA	670,154	3,041	0	0	0	0	0	673,195
SU	50,000		0	0	0	0	0	50,000
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
CIGP	137,310		0	0	0	0	0	137,310
PHASE: RIGHT OF WAY / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACSA	242,205		0	0	0	0	0	242,205
CIGP	6,602,242	164,986	0	0	0	0	0	6,767,228
DDR	1,163		0	0	0	0	0	1,163
LF	5,258,150		0	0	0	0	0	5,258,150
SA	614,176	28,852	0	0	0	0	0	643,028
SU	3,675,048	1,650,574	0	0	0	0	0	5,325,622
PHASE: ENVIRONMENTAL / RESPONSIBLE AGENCY: MANAGED BY FDOT								
CIGP	18,351	7,500	0	0	0	0	0	25,851
TOTAL 430719 2	17,378,652	1,854,953	0	0	0	0	0	19,233,605

FLORIDA DEPARTMENT OF TRANSPORTATION
 OFFICE OF WORK PROGRAM
 MPO ROLLFORWARD REPORT
 =====
 HIGHWAYS
 =====

NORTH FLORIDA TPO

ITEM NUMBER:437322 1 PROJECT DESCRIPTION:SR15(US17) FROM NORTH OF BLACK CREEK TO WATER OAK LANE *SIS*
 DISTRICT:02 COUNTY:CLAY TYPE OF WORK:RESURFACING
 ROADWAY ID:71020000 PROJECT LENGTH: 1.959MI LANES EXIST/IMPROVED/ADDED: 6/ 4/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DC	2,116		0	0	0	0	0	2,116
DIH	4,761	1,738		0	0	0	0	6,499
DS	8,883	0		0	0	0	0	8,883
TOTAL 437322 1	15,760	1,738		0	0	0	0	17,498
TOTAL PROJECT:	15,760	1,738		0	0	0	0	17,498

ITEM NUMBER:438918 1 PROJECT DESCRIPTION:SR16 PD&E STUDY FROM: FCX TO: OAKRIDGE LANE *NON-SIS*
 DISTRICT:02 COUNTY:CLAY TYPE OF WORK:ADD LANES & RECONSTRUCT
 ROADWAY ID:71050000 PROJECT LENGTH: 5.490MI LANES EXIST/IMPROVED/ADDED: 2/ 2/ 2

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: P D & E / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	400,000		0	0	0	0	0	400,000
DIH	7,111	27		0	0	0	0	7,138
DS	3,924	0		0	0	0	0	3,924
TOTAL 438918 1	411,035	27		0	0	0	0	411,062
TOTAL PROJECT:	411,035	27		0	0	0	0	411,062

ITEM NUMBER:439530 1 PROJECT DESCRIPTION:LANDSCAPING FIRST COAST XWAY, S OF OLD JENNINGS RD TO DUVAL CNTY LINE *SIS*
 DISTRICT:02 COUNTY:CLAY TYPE OF WORK:LANDSCAPING
 ROADWAY ID:71293000 PROJECT LENGTH: 6.221MI LANES EXIST/IMPROVED/ADDED: 2/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
PKYI	616,493		0	0	0	0	0	616,493
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DS	7,651		0	0	0	0	0	7,651
PKYI	5,136,741	382		0	0	0	0	5,137,123
TOTAL 439530 1	5,760,885	382		0	0	0	0	5,761,267
TOTAL PROJECT:	5,760,885	382		0	0	0	0	5,761,267

ITEM NUMBER:439797 1 PROJECT DESCRIPTION:SR15(US17) HARBOR RD TO: OLD ORANGE PARK AVE *SIS*
 DISTRICT:02 COUNTY:CLAY TYPE OF WORK:LIGHTING
 ROADWAY ID:71020000 PROJECT LENGTH: 12.490MI LANES EXIST/IMPROVED/ADDED: 5/ 5/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACSS	0	3,000		0	0	0	0	3,000
DDR	43	0		0	0	0	0	43
DS	11,282	0		0	0	0	0	11,282
HSP	82,562	0		0	0	0	0	82,562

FLORIDA DEPARTMENT OF TRANSPORTATION
 OFFICE OF WORK PROGRAM
 MPO ROLLFORWARD REPORT
 =====
 HIGHWAYS
 =====

SA	427,013	84,809	0	0	0	0	0	511,822
TOTAL 447176 1	6,280,142	134,612	0	0	0	0	0	6,414,754
TOTAL PROJECT:	6,280,142	134,612	0	0	0	0	0	6,414,754

ITEM NUMBER:447629 8 PROJECT DESCRIPTION:SR21 (BLANDING BLVD) AT SUZANNE AVENUE *NON-SIS*
 DISTRICT:02 COUNTY:CLAY TYPE OF WORK:TRAFFIC SIGNALS
 ROADWAY ID:71070000 PROJECT LENGTH: .001MI LANES EXIST/IMPROVED/ADDED: 1/ 1/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DIH	0	1,500	0	0	0	0	0	1,500
TOTAL 447629 8	0	1,500	0	0	0	0	0	1,500
TOTAL PROJECT:	0	1,500	0	0	0	0	0	1,500

FLORIDA DEPARTMENT OF TRANSPORTATION
 OFFICE OF WORK PROGRAM
 MPO ROLLFORWARD REPORT
 =====
 HIGHWAYS
 =====

PHASE: OPERATIONS / RESPONSIBLE AGENCY: MANAGED BY FDOT									
DS	223,395	200,000	0	0	0	115,749	0	539,144	
TOBJ	658,761	160,000	325,000	325,000	325,000	200,000	1,290,931	3,284,692	
PHASE: CAPITAL / RESPONSIBLE AGENCY: MANAGED BY FDOT									
DS	0	0	0	0	0	85,903	0	85,903	
DSBJ	0	0	0	0	75,000	14,097	0	89,097	
PHASE: DESIGN BUILD / RESPONSIBLE AGENCY: MANAGED BY FDOT									
ACNP	2	0	0	0	0	0	0	2	
D	1,264	0	0	0	0	0	0	1,264	
DDR	34,840,077	0	0	0	0	0	0	34,840,077	
DI	1,955,506	0	0	0	0	0	0	1,955,506	
DIH	97,500	0	0	0	0	0	0	97,500	
DS	14,522,452	0	0	0	0	0	0	14,522,452	
DSBJ	2,168,302	0	0	0	0	0	0	2,168,302	
GMR	704,638	0	0	0	0	0	0	704,638	
LF	11,530	0	0	0	0	0	0	11,530	
NHPP	147,214,338	0	0	0	0	0	0	147,214,338	
PKYI	1,054	0	0	0	0	0	0	1,054	
SA	983,682	0	0	0	0	0	0	983,682	
SU	4,297,327	0	0	0	0	0	0	4,297,327	
PHASE: MISCELLANEOUS / RESPONSIBLE AGENCY: MANAGED BY FDOT									
DER	9,577	0	0	0	0	0	0	9,577	
NHPP	100,858	0	0	0	0	0	0	100,858	
TOTAL 209301 3	220,237,468	360,000	325,000	325,000	400,000	415,749	1,290,931	223,354,148	
TOTAL PROJECT:	220,237,468	360,000	325,000	325,000	400,000	415,749	1,290,931	223,354,148	

ITEM NUMBER:209411 8 PROJECT DESCRIPTION:SR5 (US17)MAIN ST FROM S. OF NEW BERLIN RD TO AIRPORT CENTER DR. *NON-SIS*
 DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:ADD LANES & RECONSTRUCT
 ROADWAY ID:72060000 PROJECT LENGTH: 1.090MI LANES EXIST/IMPROVED/ADDED: 2/ 2/ 2

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DIH	54,822	327,249	0	0	0	0	0	382,071
DS	16,530	0	0	0	0	0	0	16,530
LF	2,430,001	0	0	0	0	0	0	2,430,001
PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DS	50,000	400,000	0	0	0	0	0	450,000
LF	0	300,056	3,076,612	0	0	0	0	3,376,668
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	0	0	0	4,553,153	0	0	0	4,553,153
DIH	0	0	0	151,772	0	0	0	151,772
DS	0	0	0	1,233,146	0	0	0	1,233,146
LF	0	0	0	18,469,998	0	0	0	18,469,998
SA	0	0	0	607,087	0	0	0	607,087
SU	0	0	0	13,664,605	0	0	0	13,664,605
TRIP	0	0	0	3,787,233	0	0	0	3,787,233
TRWR	0	0	0	2,021,599	0	0	0	2,021,599
PHASE: ENVIRONMENTAL / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DEM	0	0	180,000	0	0	0	0	180,000
TOTAL 209411 8	2,551,353	1,027,305	3,256,612	44,488,593	0	0	0	51,323,863

FLORIDA DEPARTMENT OF TRANSPORTATION
OFFICE OF WORK PROGRAM
MPO ROLLFORWARD REPORT
=====

HIGHWAYS
=====

ITEM NUMBER:209411 9 PROJECT DESCRIPTION:SR5 (US17)MAIN ST FROM AIRPORT CENTER DR TO MAX LEGGETT PKWY *NON-SIS*
DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:ADD LANES & RECONSTRUCT
ROADWAY ID:72060000 PROJECT LENGTH: 1.036MI LANES EXIST/IMPROVED/ADDED: 2/ 2/ 2

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DIH		29,021	309,807	0	0	0	0	338,828
LF		2,100,001	0	0	0	0	0	2,100,001
PHASE: RIGHT OF WAY / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DIH		7,071	133,929	0	0	0	0	141,000
DS		1,925	0	0	0	0	0	1,925
SA		0	0	0	20,000	0	0	20,000
SU		0	0	0	7,000,000	0	0	7,000,000
TRIP		405,737	12,000	155,752	0	0	0	573,489
TRWR		0	28,319	0	0	0	0	28,319
TOTAL 209411 9		2,543,755	484,055	155,752	0	7,020,000	0	10,203,562
TOTAL PROJECT:		5,095,108	1,511,360	3,412,364	44,488,593	7,020,000	0	61,527,425

ITEM NUMBER:209443 3 PROJECT DESCRIPTION:SR228 (POST ST) FROM SR111 (CASSAT AVE) TO OLD ROOSEVELT BLVD *NON-SIS*
DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:MISCELLANEOUS CONSTRUCTION
ROADWAY ID:72120000 PROJECT LENGTH: 1.659MI LANES EXIST/IMPROVED/ADDED: 2/ 2/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACCM		35,692	812,628	0	0	0	0	848,320
ACSA		10,104	74,661	0	0	0	0	84,765
CARU		633,104	0	0	0	0	0	633,104
DIH		0	21,103	0	0	0	0	21,103
DS		5,407	0	0	0	0	0	5,407
PHASE: RIGHT OF WAY / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DIH		3,427	1,573	0	0	0	0	5,000
DS		4,033	240	0	0	0	0	4,273
TOTAL 209443 3		691,767	910,205	0	0	0	0	1,601,972

ITEM NUMBER:209443 5 PROJECT DESCRIPTION:SR129 (US17)MCDUFF AVE AT SR228 (POST ST) RR CROSSING #621216V *NON-SIS*
DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:RAIL SAFETY PROJECT
ROADWAY ID:72027000 PROJECT LENGTH: .200MI LANES EXIST/IMPROVED/ADDED: 2/ 2/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT								
RHH		450,000	0	0	0	0	0	450,000
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
SA		0	1,001	0	0	0	0	1,001
TOTAL 209443 5		450,000	1,001	0	0	0	0	451,001

FLORIDA DEPARTMENT OF TRANSPORTATION
OFFICE OF WORK PROGRAM
MPO ROLLFORWARD REPORT
=====

NORTH FLORIDA TPO

HIGHWAYS
=====

DI	106,733,714	0	0	0	0	0	0	0	106,733,714
DIH	1,454,602	20,944	0	0	0	0	0	0	1,475,546
DS	7,899,639	113,566	0	0	0	0	0	0	8,013,205
GMR	5,523,517	0	0	0	0	0	0	0	5,523,517
NHPP	90,331,987	0	0	0	0	0	0	0	90,331,987
SA	499,881	0	0	0	0	0	0	0	499,881
PHASE: MISCELLANEOUS / RESPONSIBLE AGENCY: MANAGED BY FDOT									
DER	5,588	0	0	0	0	0	0	0	5,588
NHPP	65,142	0	0	0	0	0	0	0	65,142
TOTAL 213323 1	241,206,808	414,443	0	0	0	0	0	0	241,621,251
TOTAL PROJECT:	241,206,808	414,443	0	0	0	0	0	0	241,621,251

ITEM NUMBER:213326 3
DISTRICT:02
ROADWAY ID:72001000

PROJECT DESCRIPTION:I-295(SR9A) @ I-10 INTERCHANGE
COUNTY:DUVAL
PROJECT LENGTH: 3.500MI

SIS
TYPE OF WORK:INTERCHANGE - ADD LANES
LANES EXIST/IMPROVED/ADDED: 4/ 0/ 1

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: P D & E / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DIH	2,074	4,926	0	0	0	0	0	7,000
TOTAL 213326 3	2,074	4,926	0	0	0	0	0	7,000
TOTAL PROJECT:	2,074	4,926	0	0	0	0	0	7,000

ITEM NUMBER:213345 7
DISTRICT:02
ROADWAY ID:72001000

PROJECT DESCRIPTION:I-295 (SR 9A) FROM BUCKMAN BRIDGE TO I-95 MANAGED LANES
COUNTY:DUVAL
PROJECT LENGTH: 4.990MI

SIS
TYPE OF WORK:ADD LANES & RECONSTRUCT
LANES EXIST/IMPROVED/ADDED: 6/ 6/ 1

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: P D & E / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DIH	98,986	0	0	0	0	0	0	98,986
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DIH	400,421	0	0	0	0	0	0	400,421
DS	364,756	0	0	0	0	0	0	364,756
NH	1,106,437	0	0	0	0	0	0	1,106,437
NHPP	1,022,427	0	0	0	0	0	0	1,022,427
PKYI	152,918	0	0	0	0	0	0	152,918
SA	2,446,745	0	0	0	0	0	0	2,446,745
PHASE: RIGHT OF WAY / RESPONSIBLE AGENCY: MANAGED BY FDOT								
BNIR	2,243,248	0	0	0	0	0	0	2,243,248
DDR	4,390,907	0	0	0	0	0	0	4,390,907
DI	100,032	0	0	0	0	0	0	100,032
DIH	117,828	0	0	0	0	0	0	117,828
DS	185,230	0	0	0	0	0	0	185,230
PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	71,385	0	0	0	0	0	0	71,385
NHPP	878,279	0	0	0	0	0	0	878,279
PHASE: ENVIRONMENTAL / RESPONSIBLE AGENCY: MANAGED BY FDOT								
NHPP	2,578,100	0	0	0	0	0	0	2,578,100
PHASE: OPERATIONS / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DI	149,581	0	0	0	0	0	0	149,581
DS	125,029	125,000	0	0	0	115,749	0	365,778
TOBJ	1,994,775	160,000	250,000	325,000	325,000	213,200	1,837,189	5,105,164
PHASE: CAPITAL / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DSBJ	0	175,000	0	0	0	0	0	175,000

FLORIDA DEPARTMENT OF TRANSPORTATION
 OFFICE OF WORK PROGRAM
 MPO ROLLFORWARD REPORT
 =====
 HIGHWAYS
 =====

ITEM NUMBER:428756 1		PROJECT DESCRIPTION:SR228 (HART XWAY) FROM ATLANTIC BLVD TO UNIVERSITY BLVD					TYPE OF WORK:LANDSCAPING		*NON-SIS*
DISTRICT:02		COUNTY:DUVAL					LANES EXIST/IMPROVED/ADDED: 4/ 0/ 0		
ROADWAY ID:72090000		PROJECT LENGTH: 1.603MI							
FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS	
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT									
DDR	473,201	0	0	0	0	0	0	473,201	
DIH	49,766	0	0	0	0	0	0	49,766	
DS	88,530	0	0	0	0	0	0	88,530	
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT									
DDR	1,056,301	0	0	0	0	0	0	1,056,301	
DIH	12,109	415,925	0	0	0	0	0	428,034	
DS	80,612	0	0	0	0	0	0	80,612	
TOTAL 428756 1	1,760,519	415,925	0	0	0	0	0	2,176,444	
TOTAL PROJECT:	1,760,519	415,925	0	0	0	0	0	2,176,444	

ITEM NUMBER:428796 3		PROJECT DESCRIPTION:SR116 (WONDERWOOD) FROM: JANE STREET TO SAND CASTLE LANE					TYPE OF WORK:RESURFACING		*SIS*
DISTRICT:02		COUNTY:DUVAL					LANES EXIST/IMPROVED/ADDED: 4/ 4/ 0		
ROADWAY ID:72193000		PROJECT LENGTH: 7.429MI							
FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS	
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT									
DDR	1,601,053	0	0	0	0	0	0	1,601,053	
DIH	81,084	0	0	0	0	0	0	81,084	
DS	106,169	0	0	0	0	0	0	106,169	
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT									
ACNP	1,157,739	0	0	0	0	0	0	1,157,739	
ACSA	367,764	70,138	0	0	0	0	0	437,902	
DDR	2,012,147	0	0	0	0	0	0	2,012,147	
DIH	4,315	60,501	0	0	0	0	0	64,816	
DS	1,987,922	0	0	0	0	0	0	1,987,922	
LF	175,175	0	0	0	0	0	0	175,175	
NHPP	14,551,775	0	0	0	0	0	0	14,551,775	
NHRE	11,819,146	0	0	0	0	0	0	11,819,146	
RED	461,700	0	0	0	0	0	0	461,700	
SA	1,450,466	0	0	0	0	0	0	1,450,466	
PHASE: CONTRACT INCENTIVES / RESPONSIBLE AGENCY: MANAGED BY FDOT									
DDR	0	250,000	0	0	0	0	0	250,000	
TOTAL 428796 3	35,776,455	380,639	0	0	0	0	0	36,157,094	
TOTAL PROJECT:	35,776,455	380,639	0	0	0	0	0	36,157,094	

ITEM NUMBER:428865 2		PROJECT DESCRIPTION:SR200 (US301) @ I-10 IMPROVEMENTS					TYPE OF WORK:INTERCHANGE RAMP (NEW)		*SIS*
DISTRICT:02		COUNTY:DUVAL					LANES EXIST/IMPROVED/ADDED: 4/ 4/ 1		
ROADWAY ID:72140000		PROJECT LENGTH: .597MI							
FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS	
PHASE: P D & E / RESPONSIBLE AGENCY: MANAGED BY FDOT									
DS	390	0	0	0	0	0	0	390	
NFP	31,665	137	0	0	0	0	0	31,802	
SA	12,925	8,775	0	0	0	0	0	21,700	

FLORIDA DEPARTMENT OF TRANSPORTATION
 OFFICE OF WORK PROGRAM
 MPO ROLLFORWARD REPORT
 =====
 HIGHWAYS
 =====

NORTH FLORIDA TPO

ITEM NUMBER:431224 3 PROJECT DESCRIPTION:SR111(EDGEWOOD AVE) FROM INA STREET TO EDGEWOOD DRIVE *NON-SIS*
 DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:PEDESTRIAN SAFETY IMPROVEMENT
 ROADWAY ID:72291000 PROJECT LENGTH: .497MI LANES EXIST/IMPROVED/ADDED: 2/ 2/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DIH	23,011	0	0	0	0	0	0	23,011
DS	62,386	0	0	0	0	0	0	62,386
PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	13,153	0	0	0	0	0	0	13,153
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DIH	4,471	2,551	0	0	0	0	0	7,022
DS	1,125	0	0	0	0	0	0	1,125
TOTAL 431224 3	104,146	2,551	0	0	0	0	0	106,697

ITEM NUMBER:431224 4 PROJECT DESCRIPTION:SR111(EDGEWOOD AVE) @ NORFOLK & CSXRR RAILWAY BRIDGE NO720125 *NON-SIS*
 DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:BRIDGE - PAINTING
 ROADWAY ID:72291000 PROJECT LENGTH: .168MI LANES EXIST/IMPROVED/ADDED: 4/ 4/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
BRRP	62,000	0	0	0	0	0	0	62,000
DIH	31,320	0	0	0	0	0	0	31,320
DS	25,055	0	0	0	0	0	0	25,055
PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT								
BRRP	38,306	0	0	0	0	0	0	38,306
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
BRRP	939,320	0	0	0	0	0	0	939,320
DIH	23,201	4,661	0	0	0	0	0	27,862
DS	13,299	0	0	0	0	0	0	13,299
TOTAL 431224 4	1,132,501	4,661	0	0	0	0	0	1,137,162

ITEM NUMBER:431224 5 PROJECT DESCRIPTION:SR111(EDGEWOOD AVE) AT NORFOLK SOUTHERN RAILWAY & CSXRR BRIDGE #720125 *NON-SIS*
 DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:BRIDGE-REPAIR/REHABILITATION
 ROADWAY ID:72291000 PROJECT LENGTH: .002MI LANES EXIST/IMPROVED/ADDED: 2/ 2/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DIH	7,095	18,426	0	0	0	0	0	25,521
DS	1,942	0	0	0	0	0	0	1,942
RBRP	118,742	0	0	0	0	0	0	118,742
PHASE: MISCELLANEOUS / RESPONSIBLE AGENCY: MANAGED BY FDOT								
RBRP	1,437,000	0	0	0	0	0	0	1,437,000
TOTAL 431224 5	1,564,779	18,426	0	0	0	0	0	1,583,205
TOTAL PROJECT:	2,801,426	25,638	0	0	0	0	0	2,827,064

FLORIDA DEPARTMENT OF TRANSPORTATION
OFFICE OF WORK PROGRAM
MPO ROLLFORWARD REPORT

DATE RUN: 07/01/2024

TIME RUN: 15.41.12

MBRMPOTP

NORTH FLORIDA TPO

=====

HIGHWAYS

=====

PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT									
LF	0	12,556	0	0	0	0	0	300,112	312,668
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT									
ACNP	0	0	0	0	0	0	0	6,691,627	6,691,627
DI	0	0	0	0	0	0	0	56,918,965	56,918,965
GMR	0	0	0	0	0	0	0	12,413,736	12,413,736
TOTAL 446153 1	20,423	12,556	0	0	0	0	0	76,324,440	76,357,419
TOTAL PROJECT:	20,423	12,556	0	0	0	0	0	76,324,440	76,357,419

ITEM NUMBER:432259 2 PROJECT DESCRIPTION:I-95(SR9) FROM SOUTH OF SR126(EMERSON ST) TO ATLANTIC BLVD *SIS*

DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:ADD LANES & RECONSTRUCT

ROADWAY ID:72280000 PROJECT LENGTH: 1.617MI LANES EXIST/IMPROVED/ADDED: 5/ 5/ 2

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: P D & E / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	70,651	0	0	0	0	0	0	70,651
DIH	193,705	0	0	0	0	0	0	193,705
DS	1,170,909	0	0	0	0	0	0	1,170,909
NHPP	1,571,278	0	0	0	0	0	0	1,571,278
SA	5,000	0	0	0	0	0	0	5,000
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	34,592	0	0	0	0	0	0	34,592
DI	4,688	0	0	0	0	0	0	4,688
DIH	10,712	75	0	0	0	0	0	10,787
DS	510,192	0	0	0	0	0	0	510,192
NHEX	2,422,841	0	0	0	0	0	0	2,422,841
NHPP	4,564,181	0	0	0	0	0	0	4,564,181
PKYI	48,026	520	0	0	0	0	0	48,546
PHASE: RIGHT OF WAY / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACNP	996,637	2,112,689	0	0	0	0	0	3,109,326
ACSA	339,373	0	0	0	0	0	0	339,373
BNIR	46,762,208	0	0	0	0	0	0	46,762,208
DDR	951,078	0	0	0	0	0	0	951,078
DIH	661,316	40,359	0	0	0	0	0	701,675
DS	3,389,711	0	0	0	0	0	0	3,389,711
NHPP	2,689,795	0	0	0	0	0	0	2,689,795
SA	371,626	0	0	0	0	0	0	371,626
PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACNP	3,521,020	700,000	0	0	0	0	0	4,221,020
DS	51,928	0	0	0	0	0	0	51,928
NHPP	130,586	0	0	0	0	0	0	130,586
PHASE: ENVIRONMENTAL / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DEM	1,743,032	0	0	0	0	0	0	1,743,032
DS	21,380	0	0	0	0	0	0	21,380
NHPP	299,992	0	0	0	0	0	0	299,992
PHASE: DESIGN BUILD / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACNP	130,779,168	4,695,128	3,911,012	0	0	0	0	139,385,308
DDR	0	75,000	0	0	0	0	0	75,000
DS	37,889	0	0	0	0	0	0	37,889
GMR	54,249,675	0	0	0	0	0	0	54,249,675
NHEX	30,399,519	0	0	0	0	0	0	30,399,519
NHPP	24,334,039	0	0	0	0	0	0	24,334,039
PKYI	107	0	0	0	0	0	0	107
STED	27,597,816	0	0	0	0	0	0	27,597,816
TOTAL 432259 2	339,934,670	7,623,771	3,911,012	0	0	0	0	351,469,453

FLORIDA DEPARTMENT OF TRANSPORTATION
OFFICE OF WORK PROGRAM
MPO ROLLFORWARD REPORT

DATE RUN: 07/01/2024
TIME RUN: 15.41.12
MRMPOTP

NORTH FLORIDA TPO

HIGHWAYS

ITEM NUMBER:445343 1
DISTRICT:02
ROADWAY ID:72015000

PROJECT DESCRIPTION:SR126 (EMERSON ST) FROM US1 TO SPRING PARK ROAD
COUNTY:DUVAL
PROJECT LENGTH: .564MI

NON-SIS
TYPE OF WORK:RESURFACING
LANES EXIST/IMPROVED/ADDED: 4/ 4/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	57,628	0	0	0	0	0	0	57,628
DIH	331	0	0	0	0	0	0	331
DS	9,583	0	0	0	0	0	0	9,583
SA	102,375	0	0	0	0	0	0	102,375
PHASE: DESIGN BUILD / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	2,032,950	0	0	0	0	0	0	2,032,950
DIH	0	22,633	0	0	0	0	0	22,633
DS	573,216	0	0	0	0	0	0	573,216
SA	724,799	2,841	0	0	0	0	0	727,640
TOTAL 445343 1	3,500,882	25,474	0	0	0	0	0	3,526,356
TOTAL PROJECT:	343,435,552	7,649,245	3,911,012	0	0	0	0	354,995,809

ITEM NUMBER:432401 1
DISTRICT:02
ROADWAY ID:72110000

PROJECT DESCRIPTION:SR109 (UNIVERSITY BLVD) FROM: LOS SANTOS WAY TO: MERRILL RD.
COUNTY:DUVAL
PROJECT LENGTH: 1.546MI

NON-SIS
TYPE OF WORK:TRAFFIC SIGNAL UPDATE
LANES EXIST/IMPROVED/ADDED: 4/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	175,606	0	0	0	0	0	0	175,606
DIH	62,315	25,254	0	0	0	0	0	87,569
DS	400,713	0	0	0	0	0	0	400,713
PHASE: RIGHT OF WAY / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	182,912	0	0	0	0	0	0	182,912
DIH	138,988	21,126	0	0	0	0	0	160,114
DS	138,719	0	0	0	0	0	0	138,719
PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT								
LF	0	20,056	0	0	0	0	0	20,056
PHASE: ENVIRONMENTAL / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	2,220	0	0	0	0	0	0	2,220
TOTAL 432401 1	1,101,473	66,436	0	0	0	0	0	1,167,909
TOTAL PROJECT:	1,101,473	66,436	0	0	0	0	0	1,167,909

ITEM NUMBER:432818 1
DISTRICT:02
ROADWAY ID:72250000

PROJECT DESCRIPTION:SR105 (HECKSCHER DR) FROM AUGUST DRIVE TO NEW BERLIN ROAD
COUNTY:DUVAL
PROJECT LENGTH: .614MI

SIS
TYPE OF WORK:LANDSCAPING
LANES EXIST/IMPROVED/ADDED: 0/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DIH	0	6,101	0	0	0	0	0	6,101
TOTAL 432818 1	0	6,101	0	0	0	0	0	6,101
TOTAL PROJECT:	0	6,101	0	0	0	0	0	6,101

FLORIDA DEPARTMENT OF TRANSPORTATION
 OFFICE OF WORK PROGRAM
 MPO ROLLFORWARD REPORT
 =====
 HIGHWAYS
 =====

NORTH FLORIDA TPO

ITEM NUMBER:433112 5 PROJECT DESCRIPTION:SR139(US23)KINGS RD AT UNION ST, BRADY ST AND WHITNER ST. *NON-SIS*
 DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:PEDESTRIAN SAFETY IMPROVEMENT
 ROADWAY ID:72080000 PROJECT LENGTH: .773MI LANES EXIST/IMPROVED/ADDED: 4/ 4/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: RIGHT OF WAY / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACSS		32,366	107,544	0	0	0	0	139,910
DS		954	0	0	0	0	0	954
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACSS		0	0	1,064,800	0	0	0	1,064,800
TOTAL 433112 5		33,320	107,544	0	1,064,800	0	0	1,205,664
TOTAL PROJECT:		33,320	107,544	0	1,064,800	0	0	1,205,664

ITEM NUMBER:433164 1 PROJECT DESCRIPTION:SRA1A(HECKSCHER DR) FROM HUGUENOT PARK TO GEORGE RIVER BRIDGE *NON-SIS*
 DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:BIKE PATH/TRAIL
 ROADWAY ID:72260000 PROJECT LENGTH: .573MI LANES EXIST/IMPROVED/ADDED: 3/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR		33,243	0	0	0	0	0	33,243
DIH		586	897	0	0	0	0	1,483
DS		53,307	0	0	0	0	0	53,307
EB		18,190	0	0	0	0	0	18,190
SA		59,244	17,144	0	0	0	0	76,388
TALU		845,877	0	0	0	0	0	845,877
TLWR		530,089	0	0	0	0	0	530,089
PHASE: RIGHT OF WAY / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR		52	0	0	0	0	0	52
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DIH		0	0	108,344	0	0	0	108,344
DS		4,287	0	0	0	0	0	4,287
TLWR		0	0	6,175,981	0	0	0	6,175,981
TOTAL 433164 1		1,544,875	18,041	6,284,325	0	0	0	7,847,241
TOTAL PROJECT:		1,544,875	18,041	6,284,325	0	0	0	7,847,241

ITEM NUMBER:433730 1 PROJECT DESCRIPTION:SR243(JIA N ACCESS) FROM: NEW PECAN PK RD TO: PECAN PK RD/I-95 INTCHG *NON-SIS*
 DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:ADD LANES & RECONSTRUCT
 ROADWAY ID:72293000 PROJECT LENGTH: .883MI LANES EXIST/IMPROVED/ADDED: 0/ 0/ 2

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR		113,958	0	0	0	0	0	113,958
DIH		61,880	0	0	0	0	0	61,880
DS		136,720	0	0	0	0	0	136,720
LF		72,518	0	0	0	0	0	72,518
PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DS		7,319	0	0	0	0	0	7,319
LF		903,634	0	0	0	0	0	903,634
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR		7,776,102	0	0	0	0	0	7,776,102

FLORIDA DEPARTMENT OF TRANSPORTATION
 OFFICE OF WORK PROGRAM
 MPO ROLLFORWARD REPORT
 =====
 HIGHWAYS
 =====

NHBR	613,014	0	0	0	0	0	0	613,014
SA	170	0	0	0	0	0	0	170
SABR	15,901	0	0	0	0	0	0	15,901
PHASE: RIGHT OF WAY / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DIH	121	0	0	0	0	0	0	121
DS	473	0	0	0	0	0	0	473
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACBR	0	43,840	0	0	0	0	0	43,840
ACSA	6,467	38,533	0	0	0	0	0	45,000
BNBR	964,293	0	0	0	0	0	0	964,293
DDR	939	0	0	0	0	0	0	939
DS	119,048	0	0	0	0	0	0	119,048
GFBR	6,249	0	0	0	0	0	0	6,249
NHBR	10,753,036	20,393	0	0	0	0	0	10,773,429
PHASE: ENVIRONMENTAL / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DEM	1,218,750	0	0	0	0	0	0	1,218,750
TOTAL 434042 1	13,996,393	102,766	0	0	0	0	0	14,099,159
TOTAL PROJECT:	13,996,393	102,766	0	0	0	0	0	14,099,159

ITEM NUMBER:434398 1 PROJECT DESCRIPTION:SR10(ATLANTIC BLVD) @ CR101A(SAN PABLO RD) *NON-SIS*
 DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:TRAFFIC SIGNAL UPDATE
 ROADWAY ID:72100000 PROJECT LENGTH: .156MI LANES EXIST/IMPROVED/ADDED: 6/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	152,499	0	0	0	0	0	0	152,499
DIH	50,177	0	0	0	0	0	0	50,177
DS	38,296	0	0	0	0	0	0	38,296
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	674,601	0	0	0	0	0	0	674,601
DIH	22,955	15,278	0	0	0	0	0	38,233
DS	244,143	0	0	0	0	0	0	244,143
TOTAL 434398 1	1,182,671	15,278	0	0	0	0	0	1,197,949
TOTAL PROJECT:	1,182,671	15,278	0	0	0	0	0	1,197,949

ITEM NUMBER:435253 2 PROJECT DESCRIPTION:I-295 EXPRESS TOLL OPERATIONS JOHN TURNER BUTLER BLVD TO SR9B *NON-SIS*
 DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:TOLL COLLECTION
 ROADWAY ID: PROJECT LENGTH: .000 LANES EXIST/IMPROVED/ADDED: 0/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: OPERATIONS / RESPONSIBLE AGENCY: MANAGED BY FDOT								
TOBJ	379	183,201	195,100	207,400	220,300	233,500	0	1,039,880
TOTAL 435253 2	379	183,201	195,100	207,400	220,300	233,500	0	1,039,880
TOTAL PROJECT:	379	183,201	195,100	207,400	220,300	233,500	0	1,039,880

FLORIDA DEPARTMENT OF TRANSPORTATION
 OFFICE OF WORK PROGRAM
 MPO ROLLFORWARD REPORT
 =====
 HIGHWAYS
 =====

NORTH FLORIDA TPO

ITEM NUMBER:435268 2	PROJECT DESCRIPTION:I-295(SR9A) @ SR134 INTERCHANGE						*SIS*	
DISTRICT:02	COUNTY:DUVAL						TYPE OF WORK:LANDSCAPING	
ROADWAY ID:72001000	PROJECT LENGTH: .427MI						LANES EXIST/IMPROVED/ADDED: 6/ 0/ 0	
FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DIH	2,748	0	0	0	0	0	0	2,748
DS	4,393	0	0	0	0	0	0	4,393
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	210,609	0	0	0	0	0	0	210,609
DIH	3,385	191	0	0	0	0	0	3,576
DS	3,383	0	0	0	0	0	0	3,383
TOTAL 435268 2	224,518	191	0	0	0	0	0	224,709
TOTAL PROJECT:	224,518	191	0	0	0	0	0	224,709

ITEM NUMBER:435562 2	PROJECT DESCRIPTION:REHABILITATE VARIOUS PEDESTRIAN OVERPASSES WITHIN DUVAL CO.						*SIS*	
DISTRICT:02	COUNTY:DUVAL						TYPE OF WORK:BRIDGE-REPAIR/REHABILITATION	
ROADWAY ID:72090000	PROJECT LENGTH: .006MI						LANES EXIST/IMPROVED/ADDED: 2/ 2/ 0	
FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
BRRP	3,525,392	890,420	0	0	0	0	0	4,415,812
DIH	1,841	96,286	0	0	0	0	0	98,127
PHASE: ENVIRONMENTAL / RESPONSIBLE AGENCY: MANAGED BY FDOT								
BRRP	0	10,000	0	0	0	0	0	10,000
TOTAL 435562 2	3,527,233	996,706	0	0	0	0	0	4,523,939
TOTAL PROJECT:	3,527,233	996,706	0	0	0	0	0	4,523,939

ITEM NUMBER:435577 2	PROJECT DESCRIPTION:I-95(SR9) FROM I-295(SR9A) TO SR152(BAYMEADOWS RD)						*SIS*	
DISTRICT:02	COUNTY:DUVAL						TYPE OF WORK:ADD LANES & RECONSTRUCT	
ROADWAY ID:72280000	PROJECT LENGTH: 5.844MI						LANES EXIST/IMPROVED/ADDED: 5/ 5/ 1	
FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: RIGHT OF WAY / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACNP	0	1,556,461	0	0	0	0	0	1,556,461
BNIR	34,740	1,713,491	93,620	0	0	0	0	1,841,851
DIH	36,992	13,008	0	0	0	0	0	50,000
DS	32,733	0	0	0	0	0	0	32,733
PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	30,000	0	0	0	0	0	0	30,000
LF	0	62,612	0	0	0	250,056	0	312,668
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACNP	0	0	0	0	0	38,765,893	0	38,765,893
DI	0	0	0	0	0	198,435,853	0	198,435,853
STED	0	0	0	0	0	13,980,000	0	13,980,000
TOTAL 435577 2	134,465	3,345,572	93,620	0	0	251,431,802	0	255,005,459
TOTAL PROJECT:	134,465	3,345,572	93,620	0	0	251,431,802	0	255,005,459

FLORIDA DEPARTMENT OF TRANSPORTATION
 OFFICE OF WORK PROGRAM
 MPO ROLLFORWARD REPORT

NORTH FLORIDA TPO

=====

HIGHWAYS

=====

DS	15,377	0	0	0	0	0	0	15,377
TOTAL 437696 1	1,444,585	104,400	0	0	0	0	0	1,548,985
TOTAL PROJECT:	1,444,585	104,400	0	0	0	0	0	1,548,985

ITEM NUMBER:437697 1 PROJECT DESCRIPTION:I-95 OVERLAND BRIDGE *SIS*
 DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:LANDSCAPING
 ROADWAY ID:72020000 PROJECT LENGTH: 1.667MI LANES EXIST/IMPROVED/ADDED: 4/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	401,075	0	0	0	0	0	0	401,075
DIH	53,370	0	0	0	0	0	0	53,370
DS	92,707	0	0	0	0	0	0	92,707
PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DS	3,577	0	0	0	0	0	0	3,577
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	2,091,034	0	0	0	0	0	0	2,091,034
DIH	22,865	31,242	0	0	0	0	0	54,107
DS	543,930	0	0	0	0	0	0	543,930
TOTAL 437697 1	3,208,558	31,242	0	0	0	0	0	3,239,800
TOTAL PROJECT:	3,208,558	31,242	0	0	0	0	0	3,239,800

ITEM NUMBER:438080 1 PROJECT DESCRIPTION:SR105 (HECKSCHER DR) FROM: DAMES POINT TO: BLOUNT ISLAND *SIS*
 DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:ITS COMMUNICATION SYSTEM
 ROADWAY ID:72250000 PROJECT LENGTH: 2.228MI LANES EXIST/IMPROVED/ADDED: 2/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DIH	115	0	0	0	0	0	0	115
DS	114,604	0	0	0	0	0	0	114,604
NHEX	5,356	0	0	0	0	0	0	5,356
NHPP	359,915	0	0	0	0	0	0	359,915
PHASE: RIGHT OF WAY / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	28,528	0	0	0	0	0	0	28,528
DIH	28,474	0	0	0	0	0	0	28,474
DS	44,500	0	0	0	0	0	0	44,500
PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT								
NHPP	26,179	0	0	0	0	0	0	26,179
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACNP	0	3,014	0	0	0	0	0	3,014
DDR	39,058	0	0	0	0	0	0	39,058
DIH	46	0	0	0	0	0	0	46
DS	410,491	0	0	0	0	0	0	410,491
NHPP	1,817,614	5,668	0	0	0	0	0	1,823,282
TOTAL 438080 1	2,874,880	8,682	0	0	0	0	0	2,883,562
TOTAL PROJECT:	2,874,880	8,682	0	0	0	0	0	2,883,562

FLORIDA DEPARTMENT OF TRANSPORTATION
 OFFICE OF WORK PROGRAM
 MPO ROLLFORWARD REPORT
 =====
 HIGHWAYS
 =====

NORTH FLORIDA TPO

SU	340,094	2	0	0	0	0	0	340,096
TOTAL 438876 1	662,766	2	0	0	0	0	0	662,768
TOTAL PROJECT:	662,766	2	0	0	0	0	0	662,768

ITEM NUMBER:438928 1 PROJECT DESCRIPTION:SR5 (US1) @ JTB INTERSECTION *SIS*
 DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:RIGHT OF WAY ACTIVITIES
 ROADWAY ID:72070000 PROJECT LENGTH: .372MI LANES EXIST/IMPROVED/ADDED: 4/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: RIGHT OF WAY / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	4,568,888	138	830,000	0	0	0	0	5,399,026
DIH	9,439	561	2,000	0	0	0	0	12,000
DS	462,040	0	0	0	0	0	0	462,040
TOTAL 438928 1	5,040,367	699	832,000	0	0	0	0	5,873,066
TOTAL PROJECT:	5,040,367	699	832,000	0	0	0	0	5,873,066

ITEM NUMBER:439100 1 PROJECT DESCRIPTION:I-10 FROM: I-295 TO: I-95 *SIS*
 DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:ADD LANES & RECONSTRUCT
 ROADWAY ID:72270000 PROJECT LENGTH: 10.882MI LANES EXIST/IMPROVED/ADDED: 6/ 6/ 2

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	476,161	0	0	0	0	0	0	476,161
DI	2,989,045	0	0	0	0	0	0	2,989,045
DIH	271,663	0	0	0	0	0	0	271,663
DIS	493,094	0	0	0	0	0	0	493,094
DS	744,364	0	0	0	0	0	0	744,364
EB	52,154	0	0	0	0	0	0	52,154
NHPP	638,812	0	0	0	0	0	0	638,812
PHASE: RIGHT OF WAY / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	1,048	402	0	0	0	0	0	1,450
DIH	11,533	3,482	0	0	0	0	0	15,015
DS	37,057	0	0	0	0	0	0	37,057
PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACNP	2,998,489	0	0	0	0	0	0	2,998,489
DS	138,768	0	0	0	0	0	0	138,768
LF	1,756,555	0	0	0	0	0	0	1,756,555
NHPP	3,744,587	0	0	0	0	0	0	3,744,587
PHASE: ENVIRONMENTAL / RESPONSIBLE AGENCY: MANAGED BY FDOT								
NHPP	34,561	0	0	0	0	0	0	34,561
PHASE: DESIGN BUILD / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACNP	6,415,072	793,539	0	0	0	0	0	7,208,611
ACSA	133,443	0	0	0	0	0	0	133,443
DDR	21,303,770	304	0	0	0	0	0	21,304,074
DI	1,455,073	117	0	0	0	0	0	1,455,190
DIH	0	50,000	0	0	0	0	0	50,000
DS	2,210,886	1,783	0	0	0	0	0	2,212,669
EB	837	0	0	0	0	0	0	837
GFSA	1,494,346	0	0	0	0	0	0	1,494,346
GMR	354,125	0	0	0	0	0	0	354,125
LF	141,778	0	0	0	0	0	0	141,778
NHPP	158,179,990	17,342	0	0	0	0	0	158,197,332
SA	11,351,145	0	0	0	0	0	0	11,351,145
TOTAL 439100 1	217,428,356	866,969	0	0	0	0	0	218,295,325
TOTAL PROJECT:	217,428,356	866,969	0	0	0	0	0	218,295,325

FLORIDA DEPARTMENT OF TRANSPORTATION
OFFICE OF WORK PROGRAM
MPO ROLLFORWARD REPORT

HIGHWAYS

	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
DS	78,582	0	0	0	0	0	78,582
GFSU	122,928	0	0	0	0	0	122,928
LF	72,663	0	0	0	0	0	72,663
SA	120,280	0	0	0	0	0	120,280
SU	2,041,818	0	0	0	0	0	2,041,818
PHASE: RIGHT OF WAY / RESPONSIBLE AGENCY: MANAGED BY FDOT							
DIH	1,284	0	0	0	0	0	1,284
DS	809	0	0	0	0	0	809
PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT							
LF	321,567	277,404	0	0	0	0	598,971
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT							
ACSU	1,978,816	0	0	0	0	0	1,978,816
DS	422,066	0	0	0	0	0	422,066
SA	33,207	138,030	0	0	0	0	171,237
SU	8,065,633	0	0	0	0	0	8,065,633
TRIP	1,640,373	2,518,218	0	0	0	0	4,158,591
TRWR	0	2,593,669	0	0	0	0	2,593,669
TOTAL 439468 1	15,007,152	5,527,321	0	0	0	0	20,534,473

ITEM NUMBER:445340 1 PROJECT DESCRIPTION:SR115 FROM US1 TO SR202 (BUTLER BLVD.) *NON-SIS*
DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:RESURFACING
ROADWAY ID:72040000 PROJECT LENGTH: 9.280MI LANES EXIST/IMPROVED/ADDED:12/12/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	1,033,982	0	0	0	0	0	0	1,033,982
DIH	22,674	0	0	0	0	0	0	22,674
DS	166,154	0	0	0	0	0	0	166,154
SA	710,123	0	0	0	0	0	0	710,123
PHASE: RIGHT OF WAY / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	96	42,565	0	0	0	0	0	42,661
DIH	5,979	4,031	0	0	0	0	0	10,010
DS	13,223	0	0	0	0	0	0	13,223
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	463,497	3,403	0	0	0	0	0	466,900
DIH	0	63,932	0	0	0	0	0	63,932
DS	920,291	118,638	0	0	0	0	0	1,038,929
LF	3,218	0	0	0	0	0	0	3,218
NHRE	13,927,901	320,335	0	0	0	0	0	14,248,236
RED	4,563,890	0	0	0	0	0	0	4,563,890
SA	480,934	228,507	0	0	0	0	0	709,441
TOTAL 445340 1	22,311,962	781,411	0	0	0	0	0	23,093,373
TOTAL PROJECT:	37,319,114	6,308,732	0	0	0	0	0	43,627,846

ITEM NUMBER:439503 1 PROJECT DESCRIPTION:SR212 (BEACH BLVD) FROM: PARENTAL HOMES ROAD TO: ST JOHNS BLUFF *NON-SIS*
DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:LANDSCAPING
ROADWAY ID:72190000 PROJECT LENGTH: 3.145MI LANES EXIST/IMPROVED/ADDED: 4/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	200,515	0	0	0	0	0	0	200,515
DIH	25,982	0	0	0	0	0	0	25,982
DS	16,811	0	0	0	0	0	0	16,811
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	947,328	0	0	0	0	0	0	947,328
DIH	7,572	3,698	0	0	0	0	0	11,270

FLORIDA DEPARTMENT OF TRANSPORTATION
 OFFICE OF WORK PROGRAM
 MPO ROLLFORWARD REPORT
 =====
 HIGHWAYS
 =====

NORTH FLORIDA TPO

DS	26,543	0	0	0	0	0	0	26,543
TOTAL 439503 1	1,224,751	3,698	0	0	0	0	0	1,228,449
TOTAL PROJECT:	1,224,751	3,698	0	0	0	0	0	1,228,449

ITEM NUMBER:439530 2 PROJECT DESCRIPTION:FIRST COAST EXPRESSWAY CLAY COUNTYLINE TO I-10 *SIS*
 DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:LANDSCAPING
 ROADWAY ID:72016000 PROJECT LENGTH: 9.120MI LANES EXIST/IMPROVED/ADDED: 4/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
PKYI	662,386	0	0	0	0	0	0	662,386
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DS	330	0	0	0	0	0	0	330
PKLF	17,397	0	0	0	0	0	0	17,397
PKYI	5,717,348	1,000	0	0	0	0	0	5,718,348
TOTAL 439530 2	6,397,461	1,000	0	0	0	0	0	6,398,461
TOTAL PROJECT:	6,397,461	1,000	0	0	0	0	0	6,398,461

ITEM NUMBER:439589 1 PROJECT DESCRIPTION:SR212/US90/BEACH BLVD PEDESTRIAN CHANNELIZATION BARRIER *NON-SIS*
 DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:CONSTRUCT SPECIAL STRUCTURE
 ROADWAY ID:72190000 PROJECT LENGTH: .177MI LANES EXIST/IMPROVED/ADDED: 4/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DIH	23,526	0	0	0	0	0	0	23,526
DS	118,388	0	0	0	0	0	0	118,388
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	15,671	0	0	0	0	0	0	15,671
DIH	23,559	10,482	0	0	0	0	0	34,041
DS	783,032	0	0	0	0	0	0	783,032
TOTAL 439589 1	964,176	10,482	0	0	0	0	0	974,658
TOTAL PROJECT:	964,176	10,482	0	0	0	0	0	974,658

ITEM NUMBER:441196 1 PROJECT DESCRIPTION:VARIOUS STREETS NEAR ANDREW ROBINSON ELEMENTRY *NON-SIS*
 DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:SIDEWALK
 ROADWAY ID:72000000 PROJECT LENGTH: 1.000MI LANES EXIST/IMPROVED/ADDED: 0/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
SR2T	5,654	0	0	0	0	0	0	5,654
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY JACKSONVILLE TRANSPORTATION AUT								
SR2T	228,692	0	0	0	0	0	0	228,692
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY JACKSONVILLE TRANSPORTATION AUT								
SR2T	752,368	199,239	0	0	0	0	0	951,607
TOTAL 441196 1	986,714	199,239	0	0	0	0	0	1,185,953
TOTAL PROJECT:	986,714	199,239	0	0	0	0	0	1,185,953

FLORIDA DEPARTMENT OF TRANSPORTATION
 OFFICE OF WORK PROGRAM
 MPO ROLLFORWARD REPORT
 =====
 HIGHWAYS
 =====

NORTH FLORIDA TPO

ITEM NUMBER:443435 1		PROJECT DESCRIPTION:SR126/EMERSON STREET RR CROSSING #271819A					*NON-SIS*	
DISTRICT:02		COUNTY:DUVAL					TYPE OF WORK:RAILROAD CROSSING	
ROADWAY ID:72015000		PROJECT LENGTH: .200MI					LANES EXIST/IMPROVED/ADDED: 4/ 0/ 0	
FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACSA	516,000	0	0	0	0	0	0	516,000
SA	2,000	0	0	0	0	0	0	2,000
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
SA	414	0	587	0	0	0	0	1,001
TOTAL 443435 1	518,414	587	0	0	0	0	0	519,001
TOTAL PROJECT:	518,414	587	0	0	0	0	0	519,001

ITEM NUMBER:443517 1		PROJECT DESCRIPTION:EDGEWOOD AVE SOUTH FROM SR15(US17)ROOSEVELT TO SR111(CASSAT AVE)					*NON-SIS*	
DISTRICT:02		COUNTY:DUVAL					TYPE OF WORK:BIKE LANE/SIDEWALK	
ROADWAY ID:72000037		PROJECT LENGTH: 1.538MI					LANES EXIST/IMPROVED/ADDED: 4/ 4/ 0	
FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
LF	155,306	0	0	0	0	0	0	155,306
SA	121,942	0	0	0	0	0	0	121,942
SU	970,609	0	0	0	0	0	0	970,609
PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACSA	0	52,400	0	0	0	0	0	52,400
SU	874,079	0	0	0	0	0	0	874,079
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACSA	549,998	0	0	0	0	0	0	549,998
ACSU	1,329,347	0	0	0	0	0	0	1,329,347
CARU	392,101	0	0	0	0	0	0	392,101
CM	1,023,660	0	0	0	0	0	0	1,023,660
DIH	1,594	0	0	0	0	0	0	1,594
GFSU	1,386,675	0	0	0	0	0	0	1,386,675
LF	1,027,562	0	0	0	0	0	0	1,027,562
SA	72,393	1,455	0	0	0	0	0	73,848
SE	40,766	0	0	0	0	0	0	40,766
SU	2,882,505	4,340	0	0	0	0	0	2,886,845
TOTAL 443517 1	10,828,537	58,195	0	0	0	0	0	10,886,732
TOTAL PROJECT:	10,828,537	58,195	0	0	0	0	0	10,886,732

ITEM NUMBER:443625 1		PROJECT DESCRIPTION:SR105(HECKSCHER DR) FROM GATE PRECAST ROAD TO GATE CONTAINERS					*SIS*	
DISTRICT:02		COUNTY:DUVAL					TYPE OF WORK:LANDSCAPING	
ROADWAY ID:72250000		PROJECT LENGTH: 2.027MI					LANES EXIST/IMPROVED/ADDED: 4/ 0/ 0	
FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	290,718	0	0	0	0	0	0	290,718
DIH	13,021	0	0	0	0	0	0	13,021
DS	29,875	0	0	0	0	0	0	29,875
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	968,221	0	0	0	0	0	0	968,221
DIH	7,574	17,946	0	0	0	0	0	25,520

FLORIDA DEPARTMENT OF TRANSPORTATION
 OFFICE OF WORK PROGRAM
 MPO ROLLFORWARD REPORT
 =====
 HIGHWAYS
 =====

DS	71,986	0	0	0	0	0	0	71,986
TOTAL 443625 1	1,381,395	17,946	0	0	0	0	0	1,399,341
TOTAL PROJECT:	1,381,395	17,946	0	0	0	0	0	1,399,341

ITEM NUMBER:443626 1 PROJECT DESCRIPTION:I-10 @ CHAFFEE ROAD INTERCHANGE A *SIS*
 DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:LANDSCAPING
 ROADWAY ID:72270000 PROJECT LENGTH: .431MI LANES EXIST/IMPROVED/ADDED: 6/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	169,188	0	0	0	0	0	0	169,188
DIH	17,267	0	0	0	0	0	0	17,267
DS	21,067	0	0	0	0	0	0	21,067
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	330,945	0	0	0	0	0	0	330,945
DIH	4,144	11,902	0	0	0	0	0	16,046
DS	24,431	0	0	0	0	0	0	24,431
TOTAL 443626 1	567,042	11,902	0	0	0	0	0	578,944
TOTAL PROJECT:	567,042	11,902	0	0	0	0	0	578,944

ITEM NUMBER:443637 1 PROJECT DESCRIPTION:I-295 (SR9A) @ US17 (SR5) INTERCHANGE *SIS*
 DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:LANDSCAPING
 ROADWAY ID:72002000 PROJECT LENGTH: .340MI LANES EXIST/IMPROVED/ADDED: 5/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	0	0	0	350,000	0	0	0	350,000
DIH	191	760	0	5,000	0	0	0	5,951
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	0	0	0	0	1,645,687	0	0	1,645,687
DIH	0	0	0	0	16,920	0	0	16,920
DS	0	0	0	0	493,706	0	0	493,706
TOTAL 443637 1	191	760	0	355,000	2,156,313	0	0	2,512,264
TOTAL PROJECT:	191	760	0	355,000	2,156,313	0	0	2,512,264

ITEM NUMBER:445352 1 PROJECT DESCRIPTION:SR228 (NORMANDY BLVD) FROM NE OF LAMPLIGHTER TO SW OF I-295 (SR9A) *NON-SIS*
 DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:RESURFACING
 ROADWAY ID:72120000 PROJECT LENGTH: 1.685MI LANES EXIST/IMPROVED/ADDED: 2/ 2/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	117,913	0	0	0	0	0	0	117,913
DIH	12,072	0	0	0	0	0	0	12,072
DS	40,626	0	0	0	0	0	0	40,626
SA	646,118	0	0	0	0	0	0	646,118
PHASE: RIGHT OF WAY / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	0	250	0	0	0	0	0	250
DIH	302	1,448	0	0	0	0	0	1,750
DS	456	0	0	0	0	0	0	456

FLORIDA DEPARTMENT OF TRANSPORTATION
 OFFICE OF WORK PROGRAM
 MPO ROLLFORWARD REPORT
 =====
 HIGHWAYS
 =====

NORTH FLORIDA TPO

PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT									
DS	43,869	0	0	0	0	0	0	0	43,869
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT									
ACSA	312,800	0	0	0	0	0	0	0	312,800
ARDR	702,633	0	0	0	0	0	0	0	702,633
DDR	2,242,852	79,092	0	0	0	0	0	0	2,321,944
DIH	0	11,529	0	0	0	0	0	0	11,529
DS	818,521	0	0	0	0	0	0	0	818,521
SA	2,792,211	53,356	0	0	0	0	0	0	2,845,567
TOTAL 445352 1	7,730,373	145,675	0	0	0	0	0	0	7,876,048
TOTAL PROJECT:	7,730,373	145,675	0	0	0	0	0	0	7,876,048

ITEM NUMBER:445354 1 PROJECT DESCRIPTION:SR10(US90) FROM MCCARGO STREET TO SR111(EDGEWOOD AVE) *NON-SIS*
 DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:RESURFACING
 ROADWAY ID:72010000 PROJECT LENGTH: 5.840MI LANES EXIST/IMPROVED/ADDED: 4/ 4/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	500,751	0	0	0	0	0	0	500,751
DIH	1,705	0	0	0	0	0	0	1,705
DS	228,393	0	0	0	0	0	0	228,393
GFSA	309,835	0	0	0	0	0	0	309,835
SA	131,606	0	0	0	0	0	0	131,606
PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	70,000	0	0	0	0	0	0	70,000
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	4,965,296	0	0	0	0	0	0	4,965,296
DIH	0	118,674	0	0	0	0	0	118,674
DS	2,475,730	0	0	0	0	0	0	2,475,730
LF	9,317	0	0	0	0	0	0	9,317
SA	1,144,392	14,100	0	0	0	0	0	1,158,492
TOTAL 445354 1	9,837,025	132,774	0	0	0	0	0	9,969,799
TOTAL PROJECT:	9,837,025	132,774	0	0	0	0	0	9,969,799

ITEM NUMBER:445417 1 PROJECT DESCRIPTION:SR5(US17) FROM STATE STREET TO TROUT RIVER *NON-SIS*
 DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:RESURFACING
 ROADWAY ID:72050000 PROJECT LENGTH: 4.096MI LANES EXIST/IMPROVED/ADDED: 4/ 4/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACSA	236,000	0	0	0	0	0	0	236,000
DDR	478,251	0	0	0	0	0	0	478,251
DIH	6,969	0	0	0	0	0	0	6,969
DS	793,092	0	0	0	0	0	0	793,092
SA	990,606	0	0	0	0	0	0	990,606
PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	75,000	0	0	0	0	0	0	75,000
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	2,062,131	0	0	0	0	0	0	2,062,131
DIH	0	111,480	0	0	0	0	0	111,480
DS	6,639,100	0	0	0	0	0	0	6,639,100
LF	1,557,076	0	0	0	0	0	0	1,557,076
NHRE	14,394,894	0	0	0	0	0	0	14,394,894
SA	755,145	148,464	0	0	0	0	0	903,609

FLORIDA DEPARTMENT OF TRANSPORTATION
OFFICE OF WORK PROGRAM
MPO ROLLFORWARD REPORT
=====

HIGHWAYS
=====

PHASE: ENVIRONMENTAL / RESPONSIBLE AGENCY: MANAGED BY FDOT									
DDR		4,276	0	0	0	0	0	0	4,276
TOTAL 445417 1		27,992,540	259,944	0	0	0	0	0	28,252,484
TOTAL PROJECT:		27,992,540	259,944	0	0	0	0	0	28,252,484

ITEM NUMBER:445420 1 PROJECT DESCRIPTION:SR212 (US90) FROM 12TH STREET TO SRA1A *NON-SIS*
DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:RESURFACING
ROADWAY ID:72190000 PROJECT LENGTH: .677MI LANES EXIST/IMPROVED/ADDED: 4/ 4/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS	
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT									
DDR	159,175	0	0	0	0	0	0	159,175	
DIH	756	0	0	0	0	0	0	756	
DS	517,283	0	0	0	0	0	0	517,283	
GFSA	26,163	0	0	0	0	0	0	26,163	
PHASE: RIGHT OF WAY / RESPONSIBLE AGENCY: MANAGED BY FDOT									
DDR	40	210	0	0	0	0	0	250	
DIH	1,525	598	0	0	0	0	0	2,123	
DS	374	0	0	0	0	0	0	374	
PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT									
DDR	212,309	0	0	0	0	0	0	212,309	
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT									
ACNP	117,107	0	0	0	0	0	0	117,107	
ACNR	2,375,956	0	0	0	0	0	0	2,375,956	
DDR	1,077,134	0	0	0	0	0	0	1,077,134	
DIH	4,421	80,266	0	0	0	0	0	84,687	
DS	268,688	0	0	0	0	0	0	268,688	
TOTAL 445420 1	4,760,931	81,074	0	0	0	0	0	4,842,005	
TOTAL PROJECT:	4,760,931	81,074	0	0	0	0	0	4,842,005	

ITEM NUMBER:445426 1 PROJECT DESCRIPTION:SR13 (SAN JOSE BLVD) FROM I-295 (SR9A) TO SUNBEAM ROAD *NON-SIS*
DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:RESURFACING
ROADWAY ID:72160000 PROJECT LENGTH: 4.390MI LANES EXIST/IMPROVED/ADDED: 8/ 8/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS	
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT									
DDR	479,451	0	0	0	0	0	0	479,451	
DIH	5,720	0	0	0	0	0	0	5,720	
DS	51,187	0	0	0	0	0	0	51,187	
GFSA	625,675	118,016	0	0	0	0	0	743,691	
SA	188,146	0	0	0	0	0	0	188,146	
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT									
ACNR	829,838	0	0	0	0	0	0	829,838	
ACSM	1,002,865	0	0	0	0	0	0	1,002,865	
DDR	7,345,428	0	0	0	0	0	0	7,345,428	
DIH	0	114,360	0	0	0	0	0	114,360	
DS	3,144,081	0	0	0	0	0	0	3,144,081	
LF	73,788	0	0	0	0	0	0	73,788	
SA	475,486	123,717	0	0	0	0	0	599,203	
SM	1,979,287	0	0	0	0	0	0	1,979,287	
TOTAL 445426 1	16,200,952	356,093	0	0	0	0	0	16,557,045	
TOTAL PROJECT:	16,200,952	356,093	0	0	0	0	0	16,557,045	

FLORIDA DEPARTMENT OF TRANSPORTATION
OFFICE OF WORK PROGRAM
MPO ROLLFORWARD REPORT

HIGHWAYS

	HSP	1,188,069	6,841	0	0	0	0	0	1,194,910
	LF	4,290	0	0	0	0	0	0	4,290
TOTAL 445561 1		1,731,513	31,894	0	0	0	0	0	1,763,407
TOTAL PROJECT:		1,731,513	31,894	0	0	0	0	0	1,763,407

ITEM NUMBER:445565 1 PROJECT DESCRIPTION:SR228 (NORMANDY BLVD) FROM: BLAIR ROAD TO: HAMMOND BLVD *NON-SIS*
 DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:LIGHTING
 ROADWAY ID:72120000 PROJECT LENGTH: 2.208MI LANES EXIST/IMPROVED/ADDED: 4/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DIH	3,745		24,663	0	0		0	28,408
DS	19,579		0	0	0		0	19,579
HSP	274,321		0	0	0		0	274,321
TOTAL 445565 1	297,645		24,663	0	0		0	322,308
TOTAL PROJECT:	297,645		24,663	0	0		0	322,308

ITEM NUMBER:446031 2 PROJECT DESCRIPTION:ITS WWD SAFETY INITIATIVES - BID FACTOR PB, WEST REGION *NON-SIS*
 DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:TRAFFIC CONTROL DEVICES/SYSTEM
 ROADWAY ID: PROJECT LENGTH: .000 LANES EXIST/IMPROVED/ADDED: 0/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DIH	1,281		0	0	0		0	1,281
DS	1,050		0	0	0		0	1,050
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACID	83,550		21,784	0	0		0	105,334
DIH	38		10,000	0	0		0	10,038
DS	154,406		0	0	0		0	154,406
HSP	2,114,700		0	0	0		0	2,114,700
TOTAL 446031 2	2,355,025		31,784	0	0		0	2,386,809
TOTAL PROJECT:	2,355,025		31,784	0	0		0	2,386,809

ITEM NUMBER:446046 1 PROJECT DESCRIPTION:I-295 (SR9A) FROM: PULASKI ROAD TO: NEW BERLIN ROAD *SIS*
 DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:RESURFACING
 ROADWAY ID:72002000 PROJECT LENGTH: 3.394MI LANES EXIST/IMPROVED/ADDED: 2/ 2/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	1,475		0	0	0		0	1,475
DIH	50		0	0	0		0	50
DS	104,100		0	0	0		0	104,100
HSP	470,517		0	0	0		0	470,517
NHPP	1,484,770		0	0	0		0	1,484,770
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACNP	15,798,473		189,837	0	0		0	15,988,310
DDR	949,221		0	0	0		0	949,221
DIH	0		51,400	0	0		0	51,400
DS	21,565		0	0	0		0	21,565
NHPP	651,809		0	0	0		0	651,809
TOTAL 446046 1	19,481,980		241,237	0	0		0	19,723,217
TOTAL PROJECT:	19,481,980		241,237	0	0		0	19,723,217

FLORIDA DEPARTMENT OF TRANSPORTATION
 OFFICE OF WORK PROGRAM
 MPO ROLLFORWARD REPORT
 =====
 HIGHWAYS
 =====

NORTH FLORIDA TPO

PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT									
DDR	50,710	0	0	0	0	0	0	0	50,710
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT									
ACSA	1,747,641	7,571	0	0	0	0	0	0	1,755,212
DDR	1,005,512	0	0	0	0	0	0	0	1,005,512
DIH	0	68,021	0	0	0	0	0	0	68,021
DS	3,585,584	0	0	0	0	0	0	0	3,585,584
SA	220,873	0	0	0	0	0	0	0	220,873
TOTAL 447123 1	6,789,297	75,592	0	0	0	0	0	0	6,864,889
TOTAL PROJECT:	6,789,297	75,592	0	0	0	0	0	0	6,864,889

ITEM NUMBER:447125 1 PROJECT DESCRIPTION:SR109(UNIVERSITY BLVD) FROM SR13(SAN JOSE BLVD) TO I-95 *NON-SIS*
 DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:RESURFACING
 ROADWAY ID:72014000 PROJECT LENGTH: 4.254MI LANES EXIST/IMPROVED/ADDED: 6/ 6/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	617,188	0	0	0	0	0	0	617,188
DIH	1,308	0	0	0	0	0	0	1,308
DS	69,307	0	0	0	0	0	0	69,307
SA	349,079	0	0	0	0	0	0	349,079
PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT								
LF	1,147,343	53,331	0	0	0	0	0	1,200,674
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACNR	1,392,653	0	0	0	0	0	0	1,392,653
DDR	3,254,622	0	0	0	0	0	0	3,254,622
DIH	0	111,329	0	0	0	0	0	111,329
DS	2,909,381	0	0	0	0	0	0	2,909,381
LF	1,087,833	0	0	0	0	0	0	1,087,833
SA	457,190	33,899	0	0	0	0	0	491,089
PHASE: ENVIRONMENTAL / RESPONSIBLE AGENCY: MANAGED BY FDOT								
LF	62,250	0	0	0	0	0	0	62,250
TOTAL 447125 1	11,348,154	198,559	0	0	0	0	0	11,546,713
TOTAL PROJECT:	11,348,154	198,559	0	0	0	0	0	11,546,713

ITEM NUMBER:447126 1 PROJECT DESCRIPTION:SR228A(EMERSON ST XWAY) AND SR126(EMERSON ST EXT) *NON-SIS*
 DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:RESURFACING
 ROADWAY ID:72090447 PROJECT LENGTH: 1.165MI LANES EXIST/IMPROVED/ADDED: 2/ 2/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	608,539	0	0	0	0	0	0	608,539
DIH	12,282	7	0	0	0	0	0	12,289
DS	118,462	0	0	0	0	0	0	118,462
SA	12,364	0	0	0	0	0	0	12,364
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACNR	0	94,449	0	0	0	0	0	94,449
DDR	3,169,641	0	0	0	0	0	0	3,169,641
DIH	24,198	234,678	0	0	0	0	0	258,876
DS	15,372	0	0	0	0	0	0	15,372
NHRE	7,889,009	0	0	0	0	0	0	7,889,009
SA	529,539	8,091	0	0	0	0	0	537,630

FLORIDA DEPARTMENT OF TRANSPORTATION
 OFFICE OF WORK PROGRAM
 MPO ROLLFORWARD REPORT
 =====
 HIGHWAYS
 =====

NORTH FLORIDA TPO

ITEM NUMBER:447629 1 PROJECT DESCRIPTION:SR10(US90) BEAVER STREET @ N JEFFERSON STREET *NON-SIS*
 DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:TRAFFIC SIGNALS
 ROADWAY ID:72010000 PROJECT LENGTH: .100MI LANES EXIST/IMPROVED/ADDED: 4/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DIH		2,978	2,022	0	0	0	0	5,000
TOTAL 447629 1		2,978	2,022	0	0	0	0	5,000

ITEM NUMBER:447629 5 PROJECT DESCRIPTION:SRA1A(SR105)HECKSCHER DRIVE AT NB TRAIL EXIT NEAR FT. GEORGE INLET *NON-SIS*
 DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:SIDEWALK
 ROADWAY ID:72260000 PROJECT LENGTH: .009MI LANES EXIST/IMPROVED/ADDED: 2/ 2/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DIH		0	1,001	0	0	0	0	1,001
TOTAL 447629 5		0	1,001	0	0	0	0	1,001
TOTAL PROJECT:		2,978	3,023	0	0	0	0	6,001

ITEM NUMBER:452603 1 PROJECT DESCRIPTION:HURRICANE NICOLE SRA1A @ MAYPORT - EMERGENCY REPAIR *NON-SIS*
 DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:EMERGENCY OPERATIONS
 ROADWAY ID:72240000 PROJECT LENGTH: .770MI LANES EXIST/IMPROVED/ADDED: 2/ 2/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ER23		0	7,432	0	0	0	0	7,432
PHASE: MISCELLANEOUS / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ER23		269,536	269,536	0	0	0	0	539,072
TOTAL 452603 1		269,536	276,968	0	0	0	0	546,504

ITEM NUMBER:452603 2 PROJECT DESCRIPTION:HURRICANE NICOLE SRA1A @ MAYPORT ROAD - PERMANENT REPAIR *NON-SIS*
 DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:EMERGENCY OPERATIONS
 ROADWAY ID:72240000 PROJECT LENGTH: .093MI LANES EXIST/IMPROVED/ADDED: 2/ 2/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACER		285,695	13,900	0	0	0	0	299,595
DER		60,961	5,117	0	0	0	0	66,078
PHASE: RIGHT OF WAY / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACER		0	1,434	0	0	0	0	1,434
DER		0	271	0	0	0	0	271
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACER		0	1,283,537	0	0	0	0	1,283,537
DER		0	283,089	0	0	0	0	283,089
TOTAL 452603 2		346,656	1,587,348	0	0	0	0	1,934,004
TOTAL PROJECT:		616,192	1,864,316	0	0	0	0	2,480,508

FLORIDA DEPARTMENT OF TRANSPORTATION
 OFFICE OF WORK PROGRAM
 MPO ROLLFORWARD REPORT
 =====
 HIGHWAYS
 =====

ITEM NUMBER:435470 1
 DISTRICT:02
 ROADWAY ID:74160000

PROJECT DESCRIPTION:I-95 WELCOME CENTER @ GEORGIA STATE LINE IN NASSAU CO
 COUNTY:NASSAU
 PROJECT LENGTH: 1.000MI

SIS
 TYPE OF WORK:LANDSCAPING
 LANES EXIST/IMPROVED/ADDED: 6/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	14,212	0	0	0	0	0	0	14,212
DS	1,706	0	0	0	0	0	0	1,706
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	1,156,605	0	0	0	0	0	0	1,156,605
DIH	13,458	2,188	0	0	0	0	0	15,646
DS	690	0	0	0	0	0	0	690
TOTAL 435470 1	1,186,671	2,188	0	0	0	0	0	1,188,859
TOTAL PROJECT:	1,186,671	2,188	0	0	0	0	0	1,188,859

ITEM NUMBER:437335 1
 DISTRICT:02
 ROADWAY ID:74530000

PROJECT DESCRIPTION:AMELIA ISL PKWY TRL FROM: VIA DEL REY TO: 14TH ST
 COUNTY:NASSAU
 PROJECT LENGTH: .866MI

NON-SIS
 TYPE OF WORK:BIKE PATH/TRAIL
 LANES EXIST/IMPROVED/ADDED: 2/ 2/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
TALU	3,722	998	0	0	0	0	0	4,720
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY NASSAU COUNTY BOARD OF COUNTY C								
TALT	305,240	0	0	0	0	0	0	305,240
TALU	106	0	0	0	0	0	0	106
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
TALT	7,174	7,063	0	0	0	0	0	14,237
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY NASSAU COUNTY BOARD OF COUNTY C								
GRTR	1,950,002	0	0	0	0	0	0	1,950,002
TALT	597,841	0	0	0	0	0	0	597,841
TALU	680,783	0	0	0	0	0	0	680,783
TOTAL 437335 1	3,544,868	8,061	0	0	0	0	0	3,552,929
TOTAL PROJECT:	3,544,868	8,061	0	0	0	0	0	3,552,929

ITEM NUMBER:437337 2
 DISTRICT:02
 ROADWAY ID:74000017

PROJECT DESCRIPTION:AMELIA ISL PKWY TRL FROM: SRA1A(8TH ST) TO: BAILEY RD
 COUNTY:NASSAU
 PROJECT LENGTH: .829MI

NON-SIS
 TYPE OF WORK:BIKE PATH/TRAIL
 LANES EXIST/IMPROVED/ADDED: 2/ 2/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY NASSAU COUNTY BOARD OF COUNTY C								
TLWR	1,353,873	55,889	0	0	0	0	0	1,409,762
TOTAL 437337 2	1,353,873	55,889	0	0	0	0	0	1,409,762
TOTAL PROJECT:	1,353,873	55,889	0	0	0	0	0	1,409,762

FLORIDA DEPARTMENT OF TRANSPORTATION
 OFFICE OF WORK PROGRAM
 MPO ROLLFORWARD REPORT
 =====
 HIGHWAYS
 =====

NORTH FLORIDA TPO

ITEM NUMBER:447364 3 PROJECT DESCRIPTION:SR5 (US17) AT WILLIAM BURGESS BLVD *NON-SIS*
 DISTRICT:02 COUNTY:NASSAU TYPE OF WORK:INTERSECTION IMPROVEMENT
 ROADWAY ID:74020000 PROJECT LENGTH: .413MI LANES EXIST/IMPROVED/ADDED: 1/ 1/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: RIGHT OF WAY / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DIH	0	0	21,500	0	0	0	0	21,500
SA	0	31,000	0	0	0	0	0	31,000
SU	0	1,770,000	635,106	0	0	0	0	2,405,106
TOTAL 447364 3	0	1,801,000	656,606	0	0	0	0	2,457,606
TOTAL PROJECT:	0	1,801,000	656,606	0	0	0	0	2,457,606

ITEM NUMBER:447629 9 PROJECT DESCRIPTION:SR15 (US1) AT AGRICULTURAL STATION *NON-SIS*
 DISTRICT:02 COUNTY:NASSAU TYPE OF WORK:GUARDRAIL
 ROADWAY ID:74030000 PROJECT LENGTH: .086MI LANES EXIST/IMPROVED/ADDED: 2/ 2/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DIH	0	1,500	0	0	0	0	0	1,500
TOTAL 447629 9	0	1,500	0	0	0	0	0	1,500
TOTAL PROJECT:	0	1,500	0	0	0	0	0	1,500

ITEM NUMBER:447915 2 PROJECT DESCRIPTION:SIGNAL SAFETY UPGRADE ON CR108 CROSSING NO.620796K RRP:607.50 *NON-SIS*
 DISTRICT:02 COUNTY:NASSAU TYPE OF WORK:RAIL SAFETY PROJECT
 ROADWAY ID:74520000 PROJECT LENGTH: .144MI LANES EXIST/IMPROVED/ADDED: 2/ 2/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT								
RHH	254,421	0	0	0	0	0	0	254,421
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
SA	179	821	0	0	0	0	0	1,000
TOTAL 447915 2	254,600	821	0	0	0	0	0	255,421

ITEM NUMBER:447915 4 PROJECT DESCRIPTION:SIGNAL SAFETY UPGRADE ON BONNIEVIEW RD CROSSING NO.620813Y RRP:45.02 *NON-SIS*
 DISTRICT:02 COUNTY:NASSAU TYPE OF WORK:RAIL SAFETY PROJECT
 ROADWAY ID:74000035 PROJECT LENGTH: .130MI LANES EXIST/IMPROVED/ADDED: 2/ 2/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT								
RHH	288,631	0	0	0	0	0	0	288,631
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
SA	254	1,246	0	0	0	0	0	1,500
TOTAL 447915 4	288,885	1,246	0	0	0	0	0	290,131
TOTAL PROJECT:	543,485	2,067	0	0	0	0	0	545,552

FLORIDA DEPARTMENT OF TRANSPORTATION
 OFFICE OF WORK PROGRAM
 MPO ROLLFORWARD REPORT
 =====
 HIGHWAYS
 =====

ITEM NUMBER:210452 6		PROJECT DESCRIPTION:HURRICANE NICOLE SRA1A @ MARINELANE - EMERGENCY REPAIRS					*NON-SIS*	
DISTRICT:02		COUNTY:ST. JOHNS					TYPE OF WORK:EMERGENCY OPERATIONS	
ROADWAY ID:78040000		PROJECT LENGTH: 1.000MI					LANES EXIST/IMPROVED/ADDED: 2/ 2/ 0	
FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACER		0	47,894	0	0	0	0	47,894
PHASE: MISCELLANEOUS / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACER		0	88,195	0	0	0	0	88,195
TOTAL 210452 6		0	136,089	0	0	0	0	136,089
TOTAL PROJECT:		0	136,089	0	0	0	0	136,089

ITEM NUMBER:422938 8		PROJECT DESCRIPTION:SR23 (FIRST COAST XWAY) FROM EAST OF CR2209 TO EAST OF CR16A SPUR					*SIS*	
DISTRICT:02		COUNTY:ST. JOHNS					TYPE OF WORK:NEW ROAD CONSTRUCTION	
ROADWAY ID:78293000		PROJECT LENGTH: 4.356MI					LANES EXIST/IMPROVED/ADDED: 0/ 0/ 4	
FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACNP	66,163	128,822	0	0	0	0	0	194,985
DDR	61,033	0	0	0	0	0	0	61,033
DS	144,847	0	0	0	0	0	0	144,847
NHPP	36,813	0	0	0	0	0	0	36,813
PKYI	4,889	0	0	0	0	0	0	4,889
PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACNP	779,475	10,926,691	0	0	0	0	0	11,706,166
DI	1,000,000	13,130	0	0	0	0	0	1,013,130
LF	0	11,870	0	0	0	0	0	11,870
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACNP	0	35,264,359	0	0	0	0	0	35,264,359
DI	0	26,972,341	0	0	3,960,000	0	0	30,932,341
DS	5,144	0	0	0	0	0	0	5,144
GMR	0	89,930,088	0	0	0	0	0	89,930,088
LF	0	6,375	0	0	0	0	0	6,375
PKBD	0	134,852,274	0	0	0	0	0	134,852,274
PKYI	5,821	79,233,000	0	0	0	0	0	79,238,821
TOTAL 422938 8	2,104,185	377,338,950	0	0	3,960,000	0	0	383,403,135
TOTAL PROJECT:	2,104,185	377,338,950	0	0	3,960,000	0	0	383,403,135

ITEM NUMBER:427109 1		PROJECT DESCRIPTION:SRA1A FROM: SOLANA ROAD TO: DOLPHIN BLVD					*NON-SIS*	
DISTRICT:02		COUNTY:ST. JOHNS					TYPE OF WORK:SPECIAL SURVEYS	
ROADWAY ID:78001000		PROJECT LENGTH: .415MI					LANES EXIST/IMPROVED/ADDED: 2/ 0/ 0	
FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	25,164	0	0	0	0	0	0	25,164
DIH	0	2,000	0	0	0	0	0	2,000
TOTAL 427109 1	25,164	2,000	0	0	0	0	0	27,164
TOTAL PROJECT:	25,164	2,000	0	0	0	0	0	27,164

FLORIDA DEPARTMENT OF TRANSPORTATION
 OFFICE OF WORK PROGRAM
 MPO ROLLFORWARD REPORT
 =====
 HIGHWAYS
 =====

NORTH FLORIDA TPO

ITEM NUMBER:437617 1 PROJECT DESCRIPTION:SR5 (US1) FROM: FLAGLER CL TO: SR206 *NON-SIS*
 DISTRICT:02 COUNTY:ST. JOHNS TYPE OF WORK:RESURFACING
 ROADWAY ID:78010000 PROJECT LENGTH: 7.330MI LANES EXIST/IMPROVED/ADDED: 4/ 4/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DC	2,027	0	0	0	0	0	0	2,027
DDR	555,695	0	0	0	0	0	0	555,695
DIH	50,034	0	0	0	0	0	0	50,034
DS	13,610	0	0	0	0	0	0	13,610
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DDR	6,420,267	0	0	0	0	0	0	6,420,267
DIH	65,960	1,552	0	0	0	0	0	67,512
DS	107,681	0	0	0	0	0	0	107,681
TOTAL 437617 1	7,215,274	1,552	0	0	0	0	0	7,216,826
TOTAL PROJECT:	7,215,274	1,552	0	0	0	0	0	7,216,826

ITEM NUMBER:441006 1 PROJECT DESCRIPTION:SR5 (US1) AT RAY ROAD *NON-SIS*
 DISTRICT:02 COUNTY:ST. JOHNS TYPE OF WORK:TRAFFIC SIGNALS
 ROADWAY ID:78020000 PROJECT LENGTH: .004MI LANES EXIST/IMPROVED/ADDED: 4/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DIH	0	500	0	0	0	0	0	500
TOTAL 441006 1	0	500	0	0	0	0	0	500
TOTAL PROJECT:	0	500	0	0	0	0	0	500

ITEM NUMBER:443273 1 PROJECT DESCRIPTION:SR206 FROM I-95 TO ICWW BRIDGE *NON-SIS*
 DISTRICT:02 COUNTY:ST. JOHNS TYPE OF WORK:RESURFACING
 ROADWAY ID:78090000 PROJECT LENGTH: 5.159MI LANES EXIST/IMPROVED/ADDED: 2/ 2/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACSA	91,208	0	0	0	0	0	0	91,208
DIH	64,940	0	0	0	0	0	0	64,940
DS	7,189	0	0	0	0	0	0	7,189
GPSA	141,266	0	0	0	0	0	0	141,266
SA	26,345	0	0	0	0	0	0	26,345
PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT								
SA	31,390	0	0	0	0	0	0	31,390
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACSA	118,788	0	0	0	0	0	0	118,788
DDR	4,907,240	0	0	0	0	0	0	4,907,240
DIH	0	17,062	0	0	0	0	0	17,062
DS	718,195	0	0	0	0	0	0	718,195
SA	227,057	28,369	0	0	0	0	0	255,426
TOTAL 443273 1	6,333,618	45,431	0	0	0	0	0	6,379,049
TOTAL PROJECT:	6,333,618	45,431	0	0	0	0	0	6,379,049

FLORIDA DEPARTMENT OF TRANSPORTATION
 OFFICE OF WORK PROGRAM
 MPO ROLLFORWARD REPORT
 =====
 HIGHWAYS
 =====

NORTH FLORIDA TPO

ITEM NUMBER:452605 3		PROJECT DESCRIPTION:HURRICANE NICOLE SRAIA @ VILANO - PERMANENT REPAIR						*NON-SIS*	
DISTRICT:02		COUNTY:ST. JOHNS						TYPE OF WORK:EMERGENCY OPERATIONS	
ROADWAY ID:78030000		PROJECT LENGTH: .420MI						LANES EXIST/IMPROVED/ADDED: 1/ 0/ 0	
FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS	
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT									
ACER	371,690	63,413		0	0	0	0	435,103	
DER	80,673	15,291		0	0	0	0	95,964	
PHASE: RIGHT OF WAY / RESPONSIBLE AGENCY: MANAGED BY FDOT									
ACER	0	1,434		0	0	0	0	1,434	
DER	0	271		0	0	0	0	271	
PHASE: RAILROAD & UTILITIES / RESPONSIBLE AGENCY: MANAGED BY FDOT									
ACER	0	81,930		0	0	0	0	81,930	
DER	0	18,070		0	0	0	0	18,070	
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT									
ACER	0	4,168,955		0	0	0	0	4,168,955	
DER	0	919,479		0	0	0	0	919,479	
TOTAL 452605 3	452,363	5,268,843		0	0	0	0	5,721,206	
TOTAL PROJECT:	2,005,925	7,024,616		0	0	0	0	9,030,541	

ITEM NUMBER:453070 2		PROJECT DESCRIPTION:SR23 (FIRST COAST XWAY) SHANDS BRIDGE GRATING REPAIR						*NON-SIS*	
DISTRICT:02		COUNTY:ST. JOHNS						TYPE OF WORK:BRIDGE-REPAIR/REHABILITATION	
ROADWAY ID:		PROJECT LENGTH: .000						LANES EXIST/IMPROVED/ADDED: 0/ 0/ 0	
FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS	
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT									
BRRP	27,750	29,759		0	0	0	0	57,509	
DIH	4,785	5,215		0	0	0	0	10,000	
TOTAL 453070 2	32,535	34,974		0	0	0	0	67,509	
TOTAL PROJECT:	32,535	34,974		0	0	0	0	67,509	

ITEM NUMBER:454462 2		PROJECT DESCRIPTION:SRAIA BRIDGE OF LIONS 2024 LANDSCAPE PUSH BUTTON TWO 02						*NON-SIS*	
DISTRICT:02		COUNTY:ST. JOHNS						TYPE OF WORK:LANDSCAPING	
ROADWAY ID:78040000		PROJECT LENGTH: .380MI						LANES EXIST/IMPROVED/ADDED: 2/ 0/ 0	
FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS	
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT									
DDR	9,486	0		0	0	0	0	9,486	
DIH	0	1,001		0	0	0	0	1,001	
TOTAL 454462 2	9,486	1,001		0	0	0	0	10,487	
TOTAL PROJECT:	9,486	1,001		0	0	0	0	10,487	
TOTAL DIST: 02	3,035,303,905	536,494,735	111,511,600	135,246,193	14,081,613	562,713,765	81,399,907	4,476,751,718	
TOTAL HIGHWAYS	3,035,303,905	536,494,735	111,511,600	135,246,193	14,081,613	562,713,765	81,399,907	4,476,751,718	

FLORIDA DEPARTMENT OF TRANSPORTATION
 OFFICE OF WORK PROGRAM
 MPO ROLLFORWARD REPORT
 =====
 MAINTENANCE
 =====

ITEM NUMBER:209301 3
 DISTRICT:02
 ROADWAY ID:72002000

PROJECT DESCRIPTION:I-295 (SR 9A) FROM SR 202 JTB BLVD TO SR 9B (MANAGED LANES)
 COUNTY:DUVAL
 PROJECT LENGTH: 7.741MI

SIS
 TYPE OF WORK:ADD LANES & RECONSTRUCT
 LANES EXIST/IMPROVED/ADDED: 3/ 3/ 1

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: BRDG/RDWHY/CONTRACT MAINT / RESPONSIBLE AGENCY: MANAGED BY FDOT								
D	93,763	0	0	0	0	196,691	410,419	700,873
DI	100,000	0	0	0	0	0	0	100,000
TMBJ	6,237	90,000	90,000	90,000	90,000	90,000	481,040	847,277
TOTAL 209301 3	200,000	90,000	90,000	90,000	90,000	196,691	891,459	1,648,150
TOTAL PROJECT:	200,000	90,000	90,000	90,000	90,000	196,691	891,459	1,648,150

ITEM NUMBER:213345 7
 DISTRICT:02
 ROADWAY ID:72001000

PROJECT DESCRIPTION:I-295 (SR 9A) FROM BUCKMAN BRIDGE TO I-95 MANAGED LANES
 COUNTY:DUVAL
 PROJECT LENGTH: 4.990MI

SIS
 TYPE OF WORK:ADD LANES & RECONSTRUCT
 LANES EXIST/IMPROVED/ADDED: 6/ 6/ 1

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: BRDG/RDWHY/CONTRACT MAINT / RESPONSIBLE AGENCY: MANAGED BY FDOT								
D	0	0	0	0	0	175,360	147,308	322,668
TMBJ	1,289,328	130,295	130,295	135,119	156,421	0	580,523	2,421,981
TOTAL 213345 7	1,289,328	130,295	130,295	135,119	156,421	175,360	727,831	2,744,649
TOTAL PROJECT:	1,289,328	130,295	130,295	135,119	156,421	175,360	727,831	2,744,649
TOTAL DIST: 02	1,489,328	220,295	220,295	225,119	246,421	372,051	1,619,290	4,392,799
TOTAL MAINTENANCE	1,489,328	220,295	220,295	225,119	246,421	372,051	1,619,290	4,392,799

FLORIDA DEPARTMENT OF TRANSPORTATION
 OFFICE OF WORK PROGRAM
 MPO ROLLFORWARD REPORT
 =====
 AVIATION
 =====

ITEM NUMBER:216978 4
 DISTRICT:02
 ROADWAY ID:

PROJECT DESCRIPTION:JACKSONVILLE INTL AIRPORT DESIGN & RECONST CONCOURSE B MOD PFL000175
 COUNTY:DUVAL
 PROJECT LENGTH: .000

SIS
 TYPE OF WORK:AVIATION CAPACITY PROJECT
 LANES EXIST/IMPROVED/ADDED: 0/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: CAPITAL / RESPONSIBLE AGENCY: MANAGED BY JACKSONVILLE AVIATION AUTHORITY								
LF	40,748,312	13,318,551	0	0	0	0	0	54,066,863
LFR	40,748,312	13,318,551	0	0	0	0	0	54,066,863
PHASE: ADMINISTRATION / RESPONSIBLE AGENCY: MANAGED BY JACKSONVILLE AVIATION AUTHORITY								
DDR	0	3,580,461	0	0	0	0	0	3,580,461
DIS	0	0	0	10,000,000	0	0	0	10,000,000
DPTO	250,000	1,419,539	0	4,500,000	5,000,000	4,500,000	0	15,669,539
GMR	546,268	0	10,000,000	0	8,272,283	0	0	18,818,551
SIWR	0	5,998,312	0	0	0	0	0	5,998,312
TOTAL 216978 4	82,292,892	37,635,414	10,000,000	14,500,000	13,272,283	4,500,000	0	162,200,589
TOTAL PROJECT:	82,292,892	37,635,414	10,000,000	14,500,000	13,272,283	4,500,000	0	162,200,589

FLORIDA DEPARTMENT OF TRANSPORTATION
 OFFICE OF WORK PROGRAM
 MPO ROLLFORWARD REPORT

=====

AVIATION

=====

ITEM NUMBER: 443809 1
 DISTRICT: 02
 ROADWAY ID:

PROJECT DESCRIPTION: FERNANDINA BEACH MUNICIPAL APT RW 4/22 REHAB
 COUNTY: NASSAU
 PROJECT LENGTH: .000

NON-SIS
 TYPE OF WORK: AVIATION PRESERVATION PROJECT
 LANES EXIST/IMPROVED/ADDED: 0/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: CAPITAL / RESPONSIBLE AGENCY: MANAGED BY CITY OF FERNANDINA BEACH								
DDR	7,921	0	0	0	0	0	0	7,921
FAA	150,000	2,200,000	0	0	0	0	0	2,350,000
LF	5,000	0	0	0	0	0	0	5,000
TOTAL 443809 1	162,921	2,200,000	0	0	0	0	0	2,362,921
TOTAL PROJECT:	162,921	2,200,000	0	0	0	0	0	2,362,921
TOTAL DIST: 02	82,455,813	39,835,414	10,000,000	14,500,000	13,272,283	4,500,000	0	164,563,510
TOTAL AVIATION	82,455,813	39,835,414	10,000,000	14,500,000	13,272,283	4,500,000	0	164,563,510

FLORIDA DEPARTMENT OF TRANSPORTATION
 OFFICE OF WORK PROGRAM
 MPO ROLLFORWARD REPORT
 =====
 SEAPORT
 =====

ITEM NUMBER:447067 1
 DISTRICT:02
 ROADWAY ID:

PROJECT DESCRIPTION:JAXPORT INTERNATIONAL CARGO TERMINAL MODERNIZATIION (BUILD GRANT)
 COUNTY:DUVAL
 PROJECT LENGTH: .000

SIS
 TYPE OF WORK:SEAPORT CAPACITY PROJECT
 LANES EXIST/IMPROVED/ADDED: 0/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: CAPITAL / RESPONSIBLE AGENCY: MANAGED BY JACKSONVILLE PORT AUTHORITY								
LF	0	52,700,000	0	0	0	0	0	52,700,000
TIGR	0	20,000,000	0	0	0	0	0	20,000,000
TOTAL 447067 1	0	72,700,000	0	0	0	0	0	72,700,000
TOTAL PROJECT:	0	72,700,000	0	0	0	0	0	72,700,000
TOTAL DIST: 02	0	72,700,000	0	0	0	0	0	72,700,000
TOTAL SEAPORT	0	72,700,000	0	0	0	0	0	72,700,000

FLORIDA DEPARTMENT OF TRANSPORTATION
 OFFICE OF WORK PROGRAM
 MPO ROLLFORWARD REPORT
 =====
 TRANSIT
 =====

ITEM NUMBER:452553 1
 DISTRICT:02
 ROADWAY ID:

PROJECT DESCRIPTION:5310 CAPITAL - JACKSONVILLE UZA - JTA - CLAY COUNTY
 COUNTY:CLAY
 PROJECT LENGTH: .000

NON-SIS
 TYPE OF WORK:CAPITAL FOR FIXED ROUTE
 LANES EXIST/IMPROVED/ADDED: 0/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: CAPITAL / RESPONSIBLE AGENCY: MANAGED BY CLAY COUNTY								
DPTO	0	22,772	0	0	0	0	0	22,772
DU	0	182,180	0	0	0	0	0	182,180
LF	0	22,774	0	0	0	0	0	22,774
TOTAL 452553 1	0	227,726	0	0	0	0	0	227,726
TOTAL PROJECT:	0	227,726	0	0	0	0	0	227,726

FLORIDA DEPARTMENT OF TRANSPORTATION
 OFFICE OF WORK PROGRAM
 MPO ROLLFORWARD REPORT
 =====
 TRANSIT
 =====

NORTH FLORIDA TPO

ITEM NUMBER:424367 3 PROJECT DESCRIPTION:JTA BUS STOP CLEANLINESS, SAFETY, AND SECURITY IMPROVEMENTS EARMARK *NON-SIS*
 DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:TRANSIT IMPROVEMENT
 ROADWAY ID: PROJECT LENGTH: .000 LANES EXIST/IMPROVED/ADDED: 0/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: CAPITAL / RESPONSIBLE AGENCY: MANAGED BY JACKSONVILLE								
FTA	0	3,000,000		0	0	0	0	3,000,000
LF	0	750,000		0	0	0	0	750,000
TOTAL 424367 3	0	3,750,000		0	0	0	0	3,750,000
TOTAL PROJECT:	0	3,750,000		0	0	0	0	3,750,000

ITEM NUMBER:433715 2 PROJECT DESCRIPTION:JTA BUS & BUS FACILITIES SECTION 5339(B) *NON-SIS*
 DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:PURCHASE VEHICLES/EQUIPMENT
 ROADWAY ID: PROJECT LENGTH: .000 LANES EXIST/IMPROVED/ADDED: 0/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: CAPITAL / RESPONSIBLE AGENCY: MANAGED BY JACKSONVILLE								
FTA	0	11,986,230		0	0	0	0	11,986,230
LF	0	1,713,391		0	0	0	0	1,713,391
TOTAL 433715 2	0	13,699,621		0	0	0	0	13,699,621
TOTAL PROJECT:	0	13,699,621		0	0	0	0	13,699,621

ITEM NUMBER:435741 2 PROJECT DESCRIPTION:TIMUCUAN PRESERVE ACCESS ST. JOHNS RIVER FERRY - JTA *NON-SIS*
 DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:FERRY BOAT/WATER TAXI
 ROADWAY ID: PROJECT LENGTH: .000 LANES EXIST/IMPROVED/ADDED: 0/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY JACKSONVILLE								
FLAP	132,035	31,165		0	0	0	0	163,200
LF	32,640	0		0	0	0	0	32,640
TOTAL 435741 2	164,675	31,165		0	0	0	0	195,840
TOTAL PROJECT:	164,675	31,165		0	0	0	0	195,840

ITEM NUMBER:443297 2 PROJECT DESCRIPTION:JACKSONVILLE TRANSIT AUTHORITY LOW NO EMISSION GRANT *NON-SIS*
 DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:PURCHASE VEHICLES/EQUIPMENT
 ROADWAY ID: PROJECT LENGTH: .000 LANES EXIST/IMPROVED/ADDED: 0/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: OPERATIONS / RESPONSIBLE AGENCY: MANAGED BY JACKSONVILLE								
FTA	0	15,417,310		0	0	0	0	15,417,310
LF	0	2,062,690		0	0	0	0	2,062,690
TOTAL 443297 2	0	17,480,000		0	0	0	0	17,480,000
TOTAL PROJECT:	0	17,480,000		0	0	0	0	17,480,000

FLORIDA DEPARTMENT OF TRANSPORTATION
 OFFICE OF WORK PROGRAM
 MPO ROLLFORWARD REPORT
 =====
 TRANSIT
 =====

ITEM NUMBER:451150 1	PROJECT DESCRIPTION:5310 CAPITAL - JACKSONVILLE UZA - JTA						*NON-SIS*	
DISTRICT:02	COUNTY:DUVAL						TYPE OF WORK:CAPITAL FOR FIXED ROUTE	
ROADWAY ID:	PROJECT LENGTH: .000						LANES EXIST/IMPROVED/ADDED: 0/ 0/ 0	

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: CAPITAL / RESPONSIBLE AGENCY: MANAGED BY JACKSONVILLE								
DPTO	119,458	80,409		0	0	0	0	199,867
DU	955,672	643,278		0	0	0	0	1,598,950
LF	199,872	0		0	0	0	0	199,872
TOTAL 451150 1	1,275,002	723,687		0	0	0	0	1,998,689
TOTAL PROJECT:	1,275,002	723,687		0	0	0	0	1,998,689

ITEM NUMBER:452917 1	PROJECT DESCRIPTION:JTA MANDARIN PEDESTRIAN SAFETY IMPROVEMENTS						*NON-SIS*	
DISTRICT:02	COUNTY:DUVAL						TYPE OF WORK:URBAN CORRIDOR IMPROVEMENTS	
EX DESC:CONSOLIDATED APPROPRIATIONS ACT 2023	PROJECT LENGTH: .000						LANES EXIST/IMPROVED/ADDED: 0/ 0/ 0	

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: CAPITAL / RESPONSIBLE AGENCY: MANAGED BY JACKSONVILLE								
CD23	0	3,000,000		0	0	0	0	3,000,000
FTAT	0	3,000,000		0	0	0	0	3,000,000
TOTAL 452917 1	0	6,000,000		0	0	0	0	6,000,000
TOTAL PROJECT:	0	6,000,000		0	0	0	0	6,000,000

ITEM NUMBER:454768 1	PROJECT DESCRIPTION:EMERALD TRAIL NAE GRANT JTA COJ						*NON-SIS*	
DISTRICT:02	COUNTY:DUVAL						TYPE OF WORK:URBAN CORRIDOR IMPROVEMENTS	
ROADWAY ID:	PROJECT LENGTH: .000						LANES EXIST/IMPROVED/ADDED: 0/ 0/ 0	

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: CAPITAL / RESPONSIBLE AGENCY: MANAGED BY JACKSONVILLE								
LF	0	36,772,264		0	0	0	0	36,772,264
NAEP	0	147,089,058		0	0	0	0	147,089,058
TOTAL 454768 1	0	183,861,322		0	0	0	0	183,861,322
TOTAL PROJECT:	0	183,861,322		0	0	0	0	183,861,322
TOTAL DIST: 02	1,439,677	225,773,521		0	0	0	0	227,213,198
TOTAL TRANSIT	1,439,677	225,773,521		0	0	0	0	227,213,198

FLORIDA DEPARTMENT OF TRANSPORTATION
 OFFICE OF WORK PROGRAM
 MPO ROLLFORWARD REPORT
 =====
 INTERMODAL
 =====

NORTH FLORIDA TPO

ITEM NUMBER:435741 2 PROJECT DESCRIPTION:TIMUCUAN PRESERVE ACCESS ST. JOHNS RIVER FERRY - JTA *NON-SIS*
 DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:FERRY BOAT/WATER TAXI
 ROADWAY ID: PROJECT LENGTH: .000 LANES EXIST/IMPROVED/ADDED: 0/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: CAPITAL / RESPONSIBLE AGENCY: MANAGED BY JACKSONVILLE								
PLH	0	1,636,050		0	0		0	1,636,050
TOTAL 435741 2	0	1,636,050		0	0		0	1,636,050
TOTAL PROJECT:	0	1,636,050		0	0		0	1,636,050

ITEM NUMBER:443614 1 PROJECT DESCRIPTION:ST. JOHNS RIVER FERRY FENDER/SLIP WALL IMPROVEMENTS - 5307 *NON-SIS*
 DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:FERRY BOAT/WATER TAXI
 ROADWAY ID: PROJECT LENGTH: .000 LANES EXIST/IMPROVED/ADDED: 0/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: CAPITAL / RESPONSIBLE AGENCY: MANAGED BY JACKSONVILLE								
FBD	0	444,997		0	0		0	444,997
FTA	0	7,870,624		0	0		0	7,870,624
LF	0	3,373,126		0	0		0	3,373,126
TOTAL 443614 1	0	11,688,747		0	0		0	11,688,747
TOTAL PROJECT:	0	11,688,747		0	0		0	11,688,747
TOTAL DIST: 02	0	13,324,797		0	0		0	13,324,797
TOTAL INTERMODAL	0	13,324,797		0	0		0	13,324,797

FLORIDA DEPARTMENT OF TRANSPORTATION
 OFFICE OF WORK PROGRAM
 MPO ROLLFORWARD REPORT
 =====
 MISCELLANEOUS
 =====

NORTH FLORIDA TPO

ITEM NUMBER:438797 1 PROJECT DESCRIPTION:PEDESTRIAN BRIDGE FROM CEDAR POINT PRESERVE TO CEDAR POINT CREEK *NON-SIS*
 DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:SIDEWALK
 ROADWAY ID: PROJECT LENGTH: .000 LANES EXIST/IMPROVED/ADDED: 0/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DIH		830	0	0	0	0	0	830
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY JACKSONVILLE, CITY OF								
DIH		6,586	0	0	0	0	0	6,586
PLH		165,741	0	0	0	0	0	165,741
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
DIH		1,427	0	0	0	0	0	1,427
DS		239	0	0	0	0	0	239
PLH		1,944	187	0	0	0	0	2,131
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY JACKSONVILLE, CITY OF								
PLH		630,574	0	0	0	0	0	630,574
TOTAL 438797 1		807,341	187	0	0	0	0	807,528
TOTAL PROJECT:		807,341	187	0	0	0	0	807,528

ITEM NUMBER:439181 5 PROJECT DESCRIPTION:DUVAL COUNTY TRAIL REHABILITATION STUDY *NON-SIS*
 DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:BIKE PATH/TRAIL
 ROADWAY ID: PROJECT LENGTH: .000 LANES EXIST/IMPROVED/ADDED: 0/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: P D & E / RESPONSIBLE AGENCY: MANAGED BY FDOT								
SA		0	5,000	0	0	0	0	5,000
TALU		187,500	0	0	0	0	0	187,500
TOTAL 439181 5		187,500	5,000	0	0	0	0	192,500
TOTAL PROJECT:		187,500	5,000	0	0	0	0	192,500

ITEM NUMBER:454890 1 PROJECT DESCRIPTION:ADVANCE ACQUISITION OF RIGHT OF WAY IN DUVAL COUNTY *NON-SIS*
 DISTRICT:02 COUNTY:DUVAL TYPE OF WORK:RIGHT OF WAY ACTIVITIES
 ROADWAY ID: PROJECT LENGTH: .000 LANES EXIST/IMPROVED/ADDED: 0/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: RIGHT OF WAY / RESPONSIBLE AGENCY: MANAGED BY FDOT								
D		0	50,000	0	0	0	0	50,000
DIH		0	3,000	0	0	0	0	3,000
TOTAL 454890 1		0	53,000	0	0	0	0	53,000
TOTAL PROJECT:		0	53,000	0	0	0	0	53,000

FLORIDA DEPARTMENT OF TRANSPORTATION
 OFFICE OF WORK PROGRAM
 MPO ROLLFORWARD REPORT

=====

MISCELLANEOUS

=====

ITEM NUMBER:439181 3
 DISTRICT:02
 ROADWAY ID:

PROJECT DESCRIPTION:NASSAU COUNTY TRAIL REHABILITATION STUDY
 COUNTY:NASSAU
 PROJECT LENGTH: .000

NON-SIS
 TYPE OF WORK:BIKE PATH/TRAIL
 LANES EXIST/IMPROVED/ADDED: 0/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: P D & E / RESPONSIBLE AGENCY: MANAGED BY FDOT								
SA	0	5,000	0	0	0	0	0	5,000
TALU	187,500	0	0	0	0	0	0	187,500
TOTAL 439181 3	187,500	5,000	0	0	0	0	0	192,500
TOTAL PROJECT:	187,500	5,000	0	0	0	0	0	192,500

FLORIDA DEPARTMENT OF TRANSPORTATION
 OFFICE OF WORK PROGRAM
 MPO ROLLFORWARD REPORT
 =====
 MISCELLANEOUS
 =====

NORTH FLORIDA TPO

ITEM NUMBER:439181 4 PROJECT DESCRIPTION:ST. JOHNS COUNTY TRAIL REHABILITATION STUDY *NON-SIS*
 DISTRICT:02 COUNTY:ST. JOHNS TYPE OF WORK:BIKE PATH/TRAIL
 ROADWAY ID: PROJECT LENGTH: .000 LANES EXIST/IMPROVED/ADDED: 0/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: P D & E / RESPONSIBLE AGENCY: MANAGED BY FDOT								
SA	0	5,000	0	0	0	0	0	5,000
TALU	187,500	0	0	0	0	0	0	187,500
TOTAL 439181 4	187,500	5,000	0	0	0	0	0	192,500
TOTAL PROJECT:	187,500	5,000	0	0	0	0	0	192,500

ITEM NUMBER:448653 3 PROJECT DESCRIPTION:SMART ST. AUGUSTINE CONNECTED VEHICLE SYSTEM IN CITY OF ST. AUGUSTINE *NON-SIS*
 DISTRICT:02 COUNTY:ST. JOHNS TYPE OF WORK:ITS COMMUNICATION SYSTEM
 ROADWAY ID: PROJECT LENGTH: .000 LANES EXIST/IMPROVED/ADDED: 0/ 0/ 0

FUND CODE	LESS THAN 2025	2025	2026	2027	2028	2029	GREATER THAN 2029	ALL YEARS
PHASE: P D & E / RESPONSIBLE AGENCY: MANAGED BY CITY OF ST AUGUSTINE								
ACSA	1,053	0	0	0	0	0	0	1,053
TGR	305,482	0	0	0	0	0	0	305,482
PHASE: P D & E / RESPONSIBLE AGENCY: MANAGED BY FDOT								
ACSA	0	51,254	0	0	0	0	0	51,254
PHASE: PRELIMINARY ENGINEERING / RESPONSIBLE AGENCY: MANAGED BY CITY OF ST AUGUSTINE								
SA	0	156,921	0	0	0	0	0	156,921
TGR	1,682,185	0	0	0	0	0	0	1,682,185
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY CITY OF ST AUGUSTINE								
DITS	0	3,128,723	0	0	0	0	0	3,128,723
SA	0	209,228	0	0	0	0	0	209,228
TGR	0	8,800,110	0	0	0	0	0	8,800,110
PHASE: CONSTRUCTION / RESPONSIBLE AGENCY: MANAGED BY FDOT								
TGR	0	1,475,382	0	0	0	0	0	1,475,382
TOTAL 448653 3	1,988,720	13,821,618	0	0	0	0	0	15,810,338
TOTAL PROJECT:	1,988,720	13,821,618	0	0	0	0	0	15,810,338
TOTAL DIST: 02	3,697,468	13,907,191	0	0	0	0	0	17,604,659
TOTAL MISCELLANEOUS	3,697,468	13,907,191	0	0	0	0	0	17,604,659

GRAND TOTAL 3,124,386,191 902,255,953 121,731,895 149,971,312 27,600,317 567,585,816 83,019,197 4,976,550,681

Agenda Item D.

**Urban Area Boundary and Functional
Classification Maps**

ACTION ITEM



MEMORANDUM

To: North Florida TPO Board and Committees
From: Clark Letter, Director of Planning and Analytics
Date: August 8, 2024
Subject: **Approving the 2020 Federal Highway Administration Adjusted Urban Area Boundary and Functional Classifications**

REQUIRED ACTION: APPROVAL BY RESOLUTION (2024-4)

The TPO staff requests approval of the FHWA adjusted Urban Area Boundary and Functional Classification maps at the August meetings.

At the December meetings, the process for updating the Urban Boundary and Functional Classification for the State of Florida was presented. FDOT coordinated with FHWA, the North Florida TPO and local agency partners to review changes to the urban area boundaries and functional classifications. After meeting with local partners, suggested modifications to the urban area boundaries and adjustments in functional classifications were addressed. FDOT provided the updated maps with proposed changes.

Please send your questions to Jennifer Lott at jlott@northfloridatpo.com



**RESOLUTION 2024-4
APPROVING THE 2020 FEDERAL HIGHWAY ADMINISTRATION ADJUSTED URBAN
AREA BOUNDARY AND FUNCTIONAL CLASSIFICATIONS, PREPARED BY THE
FLORIDA DEPARTMENT OF TRANSPORTATION.**

WHEREAS, the North Florida Transportation Planning Organization is the designated and constituted body responsible for the urban transportation planning and programming process for the Fernandina-Yulee, Jacksonville and St. Augustine Urbanized Areas; and

WHEREAS, the U.S. Census Bureau revised the Urban Areas based on population counts from the 2020 decennial census; and

WHEREAS, the Florida Department of Transportation prepared the Adjusted Urban Area Boundaries, which adjust the Census Urban Areas to be more consistent with transportation planning needs; and

WHEREAS, the Florida Department of Transportation reviewed and updated the functional classification of roadways in conjunction with the Adjusted Urban Area Boundaries; and

WHEREAS, the North Florida TPO reviewed and approves the Adjusted Urban Area Boundaries and Functional Classifications map for the following areas: North Florida TPO Boundary, Asbury Lake-Middleburg, Daytona Beach-Palm Coast-Port Orange, Fernandina Beach-Yulee, Jacksonville, Keystone Heights, St. Augustine and World Golf Village.

NOW, THEREFORE, BE IT RESOLVED that the North Florida Transportation Planning Organization approves and endorses the Adjusted Urban Area Boundary and Functional Classification maps.

Adopted by the North Florida Transportation Planning Organization in regular meeting assembled in the City of Jacksonville the 8th day of August 2024.

ATTEST:

The Honorable Christian Whitehurst, Chairman

Jeff Sheffield, Executive Director

Information

- **Status Report of FDOT Projects in the North Florida TPO area**

CONSTRUCTION PROJECT STATUS REPORT

(Based on estimate cut-off 6/9/2024)

Jacksonville Construction:

- 1. SR 9 (I-95) / SR 9A (I-295) NORTH INTERCHANGE OPERATIONAL IMPROVEMENTS (DESIGN BUILD)**
E2U46/FIN 213323-1-52-01 FHWA: 0955 313 I Assumed/State Administered County: Duval
DB Team: Archer Western/RS&H CEI: FIGG FDOT: Lansdale/Benton
\$186.43 Million/3020 days NTP: 7/22/16 Time Began: 7/22/16.
Project is 99% paid with 95% time utilized.
Work Items: Drainage; foundations; asphalt paving; MSE walls; embankment; concrete pavement; traffic railing.
Projected Completion: Winter 2025.
- 2. SR 9A (I-295) FROM I-95 TO W OF OLD ST AUGUSTINE RD LANDSCAPE (MAINTENANCE)**
E2X74/FIN 437728-1-52-01 FHWA: N/A County: Duval
Contractor: Arazoza Brothers Designer: HDR CEI: Consor FDOT: Hitchman/Tippett
\$1.42 Million/1000 days NTP: 6/15/21 Time Began: 10/27/21.
Construction (\$1.08 Million/270 days) is 100% paid with 100% time utilized.
Establishment (\$340K/730 days) is 94% paid with 94% time utilized.
Project is 97% paid with 97% time utilized.
Work Items: N/A. Establishment period thru 9/24.
Projected Completion: Fall 2024.
- 3. SR 9A (I-295) FROM BUCKMAN BRIDGE TO W OF OLD ST AUGUSTINE RD LANDSCAPE (MAINTENANCE)**
E2X75/FIN 437728-2-52-01 FHWA: N/A County: Duval
Contractor: Arazoza Brothers Designer: HDR CEI: Consor FDOT: Hitchman/Tippett
\$1.53 Million/980 days NTP: 12/16/21 Time Began: 4/28/22.
Construction (\$1.17 Million/250 days) is 100% paid with 100% time utilized.
Establishment (\$368K/730 days) is 66% paid with 72% time utilized.
Project is 91% paid with 79% time utilized.
Work Items: N/A. Establishment period thru 2/25.
Projected Completion: Spring 2025.
- 4. SR 200 FROM I-95 TO CR-107 LANDSCAPE (MAINTENANCE)**
E2Y15/FIN 437729-1-52-01; 441290-1-52-01; 441291-1-52-01 FHWA: N/A County: Nassau
Contractor: Arazoza Brothers Designer: CHW CEI: Consor FDOT: Hitchman/Tippett
\$6.95 Million/1371 days NTP: 1/9/23 Time Begins: 1/24/2023.
Construction (\$5.28 Million/641 days) is 53% paid with 79% time utilized.
Establishment (\$1.66 Million/730 days) is 0% paid with 0% time utilized.
Project is 53% paid with 38% time utilized.
Work Items: Processing S.A #1; Directional Bores; Water Main Tapping; 180-days' Time Extension Approved.
Projected Completion: Fall 2026
- 5. SR 201 FROM S OF BALDWIN TO N OF BALDWIN (BYPASS) LANDSCAPE (MAINTENANCE)**
E2Y16/FIN 439531-1-52-01 FHWA: N/A County: Duval
Contractor: Arazoza Brothers Designer: CHW CEI: Consor FDOT: Hitchman/Méndez-Torres
\$1.06 Million/976 days NTP: 6/22/21 Time Began: 7/30/21.
Construction (\$805K/246 days) is 100% paid with 100% time utilized.
Establishment (\$255K/730 days) is 100% paid with 100% time utilized.
Project is 100% paid with 100% time utilized.
Work Items: N/A
Final Accepted: 4/11/2024

6. **SR 8 (I-10) WIDENING OPERATIONAL IMPROVEMENTS FROM WEST OF I-295 TO I-95 (DESIGN BUILD)**
E2Y63/FIN 439100-1-52-01; 439100-1-56-01 FHWA: D217-128-B Assumed/State Administered County: Duval
DB Team: Superior Construction/Wantman Group, Inc. CEI: HW Lochner FDOT: Butler/Ausher
\$183.2 Million/2007 days NTP 12/12/19 Time Began: 12/12/19.
Project is 84% paid with 82% time utilized.
Work Items: Maintenance of traffic; concrete pavement; pavement grinding; drainage; noise wall; MSE wall; overhead sign foundations; bridge substructure and superstructure construction.
Projected completion: Summer 2025.

7. **SR 23 (FIRST COAST EXPY) AT I-10 LANDSCAPE (MAINTENANCE)**
E2Z15/FIN 439528-1-52-01 FHWA: N/A County: Duval
Contractor: Lafleur Nurseries Designer: CHW CEI: Consor FDOT: Hitchman/Méndez-Torres
\$730K/880 days NTP: 4/05/21 Time Began: 5/10/21.
Construction (\$555K/150 days) is 100% paid with 100% time utilized.
Establishment (\$175K/730 days) is 100% paid with 100% time utilized.
Project is 100% paid with 100% time utilized.
Work Items: N/A; Final CFPR with all signatures received on 2/5/24.
Final Accepted: 10/24/2023

8. **SR 9 (I-95) BRIDGE REPAIR/REHAB OVER NASSAU RIVER**
E20F7/FIN 439201-1-52-01 FHWA: N/A County: Duval
Contractor: Superior Construction; Design: KCA/HDR/Meskel; CEI: RS&H; FDOT: Smith/Byrd
\$20.04 Million/1150 days NTP: 10/26/21 Time Began: 2/23/22 Delayed Start: 4/21/22.
Project is 44% paid with 68% time utilized.
Work Items: Drilled shafts; mass concrete substructure; post tensioning.
Projected Completion: Spring 2025.

9. **SR 23 (FIRST COAST EXPY) FROM EAST OF CR 16A SPUR TO EAST OF CR 209 (DESIGN BUILD)**
E20F8/FIN 422938-7-52-01 FHWA: D218 123 B PODI/State Administered County: Clay & St. Johns
DB Team: Johnson Bros/WGI CEI: HNTB FDOT: Lansdale/Benton
\$596.61 Million/2653 days NTP: 11/9/22 Time Began: 12/13/22.
Project is 20% paid with 21% time utilized.
Work Items: Design services; clearing/ grubbing; trestle installation.
Projected Completion: Spring 2030.

10. **SR 10A MATHEWS BRIDGE STEEL REPAIRS**
E20G1/FIN 434514-1-52-01 FHWA: N/A; County: Duval
Contractor: Seacoast, Inc. Designer: Kisinger Campo & Assoc. Corp CEI: GPI FDOT: Méndez-Torres/Byrd
\$10.92 Million/716 days; NTP: 2/04/22 Time Began: 6/6/22.
Project is 102% paid with 98% time utilized.
Work Items: N/A
Final Accepted: 5/7/2024

11. **SR 10 OVER MILLER CREEK AND OVER LITTLE POTTSBURG CREEK, SR13 OVER GOODSBY LAKE CATHODIC PROTECTION**
E20L2/FIN's 439294-1-52-01, 439296-1-52-01 FHWA: N/A County: Duval
Contractor: Underwater Mechanics Services, Inc. Designer: Kisinger Campo & Associates CEI: GPI FDOT: Butler & Graves/Kirts
\$1.99 Million/609 days NTP: 5/17/22 Time Begin: 8/15/22 – Delayed Start 9/26/22.
Project is 82% paid with 102% time utilized. Retainage: \$37,353.57. LD Rate @ \$1,694 / day, but no estimate run this month due to minimal work completed and will add up to 64 days for AT&T Utility delay / experimental surface CP)
Work Items: Completing installation of articulating block mats at Goodby's Lake.
Project Completion: Fall 2024

- 12. SR 9A (I-295) FROM SR-9B TO J. TURNER BUTLER LANDSCAPE (MAINTENANCE)**
E20Q7/FIN 437653-1-52-01 FHWA: N/A County: Duval
Contractor: Arazoza Brothers Designer: AECOM CEI: Consor FDOT: Hitchman/Tippett
\$4.07 Million/1045 days NTP: 2/13/23 Time Began: 3/3/2023.
Construction (\$3.09 Million/315 days) is 100% paid with 100% time utilized.
Establishment (\$977K/730 days) is 9% paid with 9% time utilized.
Overall project is 80% paid with 40% time utilized.
Work Items: N/A. Establishment Period thru 2/26
Projected Completion: Spring 2026.
- 13. SR 5 (US-1) FROM SR 152 (BAYMEADOWS RD) to CR 116 (SUNBEAM RD) & FROM NORTH OF CR210A TO RACETRACK RD LIGHTING (DESIGN BUILD)**
E20S3/FIN 447525-1-52-01 & 447526-1-52-01 FHWA: N/A Counties: Duval & St. Johns
Contractor: Traffic Control Devices/BCC Engineering CEI: AE Engineering FDOT: Salter/Tippett
\$3.3 Million/ 744 days (approximate) NTP:8/18/22 Time Began 8/18/22.
Project is 80% paid with 88% time utilized. (with utility extension)
Work Items: Punchlist, 90 Day Utility Time Extension granted.
Projected completion: Summer 2024
- 14. SR 202 (JTB) BRIDGE AT INTRACOASTAL WATERWAY CATHODIC PROTECTION**
E20T6/FIN 442780-1-52-01 FHWA: N/A; County: Duval
Contractor: Oceanik US, Inc. Designer: GRAEF-USA, Inc. CEI: GPI FDOT: Butler/Ausher
\$1.69 Million/322 days; NTP: 4/19/23; Time Began: 8/17/23; Delayed Start: 10/2/23.
Project is 22% paid with 78% time utilized.
Work Items: Continuity corrections; building structural jacket cages.
Projected Completion: Summer 2024.
- 15. SR 9 (I-95) NB/ST. MARY'S RIVER BRIDGE 740089**
E20W2/FIN 213463-2-52-01 FHWA: N/A County: Nassau
Contractor: Seacoast Incorporated Designer: Stantec Consulting Services CEI: GPI FDOT: Carvalho/Benton
\$5.94 Million/270 days NTP: 10/20/23 Time Begins: 2/17/24 Delayed Start: 7/16/24.
Project is 5% paid with 0% time utilized.
Work Items: Contractor working on submittals and began fabrication on 4/22/24.
Projected Completion: Winter 2025.
- 16. SR 13 FROM JULINGTON CREEK TO I-295 LANDSCAPE (MAINTENANCE)**
E20X5/FIN 448495-1-52-01 FHWA: N/A County: Duval
Contractor: Arazoza Brothers Designer: CHW CEI: Consor FDOT: Hitchman/Tippett
\$2.38 Million/957 days NTP: 9/19/22 Time Began: 10/6/22.
Construction (\$1.81 Million/227 days) is 100% paid with 100% time utilized.
Establishment (\$572K/730 days) is 46% paid with 46% time utilized.
Overall project is 87% paid with 60% time utilized.
Work Items: N/A. Establishment Period thru 6/25.
Projected Completion: Summer 2025
- 17. SR 8 (I-10)/SR 200 (US 301) INTERCHANGE LANDSCAPE (MAINTENANCE)**
E20X6/FIN 431975-1-52-01 FHWA: N/A County: Duval
Contractor: Oasis Landscape Designer: CHW CEI: Consor FDOT: Hitchman/Tippett
\$1.31 Million/905 days NTP: 4/16/24 Time Will Begin: 7/8/24 (Delayed Start)
Construction (\$997K/175 days) is 0% paid with 0% time utilized.
Establishment (\$313/730 days) is 0% paid with 0% time utilized.
Overall project is 0% paid with 0% time utilized.
Work Items: Delayed start due to schedule conflict with T2591.
Projected Completion: Summer 2025

- 18. SR 10 (ATLANTIC BLVD) FROM SAN MATEO TO UNIVERSITY LANDSCAPE (MAINTENANCE)**
E20X7/FIN 443628-1-52-01 FHWA: N/A County: Duval
Contractor: Oasis Landscape Designer: CHW CEI: Consor FDOT: Hitchman/Tippett
\$1.12 Million/850 days NTP: 1/8/24 Time Began: 2/1/24.
Construction (\$851K/120 days) is 100% paid with 100% time utilized.
Establishment (\$269K/730 days) is 0% paid with 0% time utilized.
Overall project is 74% paid with 25% time utilized.
Work Items: N/A. Establishment Period thru 5/26.
Projected Completion: Summer 2026
- 19. SR 9B FROM I-95 TO I-295 LANDSCAPE (MAINTENANCE)**
E20Y1/FIN 435932-1-52-01 FHWA: N/A County: Duval
Contractor: Arazoza Brothers Designer: Prosser CEI: Consor FDOT: Hitchman/Tippett
\$4.24 Million/1080 days NTP: 8/15/21 Time Began: 8/31/22.
Construction (\$3.22 Million/350 days) is 100% paid with 65% time utilized.
Establishment (\$1.02 Million/730 days) is 57% paid with 57% time utilized.
Overall project is 91% paid with 67% time utilized.
Work Items: N/A. Establishment Period thru 4/25.
Projected Completion: Spring 2025
- 20. SR 13 (SAN JOSE BLVD) FROM ST. AUGUSTINE RD TO VIA DE LA REINA ST SCHOOL ZONE UPGRADE**
E200K/FIN 437375-1-52-01 FHWA: N/A County: Duval
Contractor: American Lighting and Signalization Designer: Kimley-Horn CEI: In-house FDOT: Sibley/Kirts
\$596K/188 days NTP: 07/13/23 Time Began: 12/11/23 Delayed Start: 12/11/23.
Project is 97% paid with 95% time utilized.
Work Items: N/A.
Final Accepted: 6/5/24.
- 21. SR 9 (I-95) FROM S. OF EMERSON ST. TO ATLANTIC BLVD (DESIGN BUILD)**
E200Z/FIN 432259-2-52-01; 432259-2-56-01; 445343-1-52-01 FHWA: D220-122-B Assumed/State Administered County: Duval
DB Team: Superior/WGI CEI: Eisman & Russo FDOT: Méndez-Torres/Byrd
\$247.16 Million/1538 days NTP: 8/31/23 Time Began: 8/31/23.
Project is 20% paid with 18% time utilized.
Work Items: Design services. Erosion Control; MOT, Clearing & Grubbing SB Temporary Barrier Wall
Projected Completion: Fall 2027
- 22. SR 9A (I-295 WEST BELT) AT ST JOHNS RIVER BUCKMAN BRIDGE FINGER JOINT REPLACEMENT**
E21B4/FIN 447039-2-52-01 FHWA: N/A; County: Duval
Contractor: Cerka, Inc. Designer: WSP USA Inc. CEI: GPI FDOT: Butler/Ausher
\$5.38 Million/150 days; NTP 5/9/24 Time Began: 1/7/2023 (Special Start Date)
Project is 0% paid with 0% time utilized.
Work Items: Providing submittals.
Projected Completion: Fall 2025.
- 23. SR 212 (BEACH BLVD) FROM CEDAR SWAMP CREEK TO BROUGHAM AVENUE**
E21F5/FIN 432849-1-52-01; 432849-1-52-02 FHWA: D221013B Assumed/State Administered County: Duval
DB Team: J. B. Coxwell Contracting, Inc/GAI Group CEI: England-Thims & Miller, Inc. FDOT: Carvalho/Benton
\$13.73 Million/485 days NTP: 3/11/24 Time Began: 4/22/24 Delayed Start: 4/22/24.
Project is 13% paid with 10% time utilized.
Work Items: Design, MOT, and Erosion Control.
Projected completion: Fall 2025

- 24. SR 8 (I-10)/SR 200 (US 301) INTERCHANGE OPERATIONAL IMPROVEMENTS**
 T2591/FIN 428865-1-52-01/428865-1-56-03/428865-1-52-03/428865-1-G2-01 FHWA: 0105 152 I PODI/State Administered County: Duval
 Contractor: Superior Construction Designer: Connelly/Wicker CEI: GPI FDOT: Milovidov/Benton
 \$108.00 Million/3030 days NTP: 12/30/15 Time Began: 1/14/16 Delayed Start: 2/29/16.
 Project is 103% paid with 100% time utilized.
 Work Items: Fencing; sod; striping; punchlist work.
 Projected Completion: Summer 2024.
- 25. SR 9A (I-295) ARTERIAL TRAFFIC MANAGEMENT SR 13 (BUCKMAN BRIDGE) TO SR 15 (US 17)**
 T2692/FIN 439524-1-52-01; 438171-1-52-01 FHWA: D217 103 B Assumed/State Administered County: Duval
 Completion Contractor: Watson Civil Designer: CH2M Hill CEI: CDM Smith FDOT: Méndez-Torres/Byrd
 Contractor Default: Florida Safety Contractors /The Guarantee Company of North America USA
 \$18.02 Million/1573 days NTP: 7/20/18 Time Began: 7/7/19.
 Project is 92% paid with 113% time utilized. The last allowable contract day was 2/24/2022. In accordance with the Surety Takeover Agreement, no LDs or retainage have been assessed on this Estimate. The Department will address with the Surety the issue of LDs after completion of the project. Contract defaulted 11/23/20. Surety Takeover Agreement executed 11/30/20.
 Work Items: Electrical conduit/ services; ITS cabinet; fiber optic cable; Plan Revision 14 (ITS cabinet installation); Plan Revision 15 design.
 Projected Completion: Fall 2024.
- 26. SR 105/SR A1A HECKSCHER DR. SIMPSON/MYRTLE BRIDGE REPLACEMENTS AND TIMUCUAN TRAIL**
 T2772/FIN 434041-1-52-01; 434042-1-52-01; 435619-1-52-01 FHWA: D219034B; D219035B; D219038B
 Assumed/State Administered County: Duval
 Contractor: Superior Construction, Designer: STV CEI: Parsons Transportation, FDOT: Salter/Tippett
 \$11.14 Million/1193 days NTP: 8/6/20 Time Began: 8/31/20.
 Project is 105% paid with 100% time utilized.
 Work Items: N/A
 Final Accepted: 12/06/23.
- 27. SR 115 (SOUTHSIDE BLVD) INTERSECTION IMPROVEMENTS AT GATE PARKWAY**
 T2804/FIN 441372-1-52-01 FHWA: D220104B County: Duval
 Contractor: Watson Civil Designer: Stantec CEI: Eisman & Russo FDOT: Tippett/Benton
 \$7.43 Million/903 days NTP: 6/17/21 Time Begins: 7/06/21 Delayed Start: 09/12/21.
 Project is 101% paid with 100% time utilized.
 Work Items: N/A.
 Final Accepted: 3/02/24.
- 28. SR 212 (BEACH BLVD) INTERSECTION IMPROVEMENTS FROM SOUTHSIDE BLVD TO EVE DR**
 T2814/FIN 439368-1-52-01 FHWA: D220086B County: Duval
 Contractor: Watson Civil Construction Designer: Pegasus Eng. CEI: Eisman & Russo FDOT: Tippett/Benton
 \$8.43 Million/844 days NTP: 8/12/21 Time Begins: 9/07/21 Delayed Start: 11/29/21.
 Project is 104% paid with 123% time utilized.
 Work Items: N/A
 Final Accepted: 4/04/24.
- 29. SR 116 (WONDERWOOD) FROM JANE ST TO SANDCASTLE LN.**
 T2818/FIN 428796-3-52-01 FHWA: D221010B Assumed/State Administered County: Duval
 Contractor: Watson Civil Construction Designer GAI CEI: ETM FDOT: Lansdale/Benton
 \$28.52 Million/883 days NTP: 3/29/22 Time Began: 6/06/22.
 Project is 70% paid with 83% time utilized.
 Work Items: Injection grout; contamination removal; embankment; drainage; asphalt base; curb/gutter.
 Projected Completion: Spring 2025

- 30. SR 9A (I-295) US-17 FROM WELLS RD TO COLLINS RD, I-295 RESURFACING FROM BUCKMAN TO WEST OF US17**
T2823/FIN 435575-1-52-01, 435575-1-56-01, 446044-1-52-01 FAP: D221018B, D221092B (State Administered) County: Clay, Duval
Contractor: Superior Designer: DRMP CEI: CDM Smith FDOT: Tippet/Benton
\$31.22 Million/726 days NTP: 6/28/22 Time Began: 7/14/22 Delayed Start: 10/17/22.
Project is 58% paid with 83% time utilized.
Work Items: curb and gutter Type E and F; sidewalk, guardrail installation; sod; sign foundations; open trench conduit (Signalization); litter and mowing; slope pvt; traffic shifts – temp. barrier wall and striping; ped. handrail; ped. signal poles; ped. detectors.
Projected Completion: Fall 2024.
- 31. SR 134 (103rd ST.) FROM HILLMAN/MCMANUS DR. TO LA VENTURA**
T2828/FIN 441050-1-52-01, 441050-1-56-01 FHWA: D221036B County: Duval
Contractor: SICE, Inc. Designer: Waitz & Moye, Inc. CEI: Adaptive Consulting FDOT: Byrd/Byrd
\$2.90 Million/550 days NTP: 2/15/22 Time Began: 6/15/22 Delayed Start: 8/29/22.
Project is 98% paid with 111% time utilized. 59 Days of LDs @ \$2,592/day.
Work Items: Punchlist.
Projected Completion: Spring 2024.
- 32. SR 134 (TIMUQUANA RD) FROM: WESCONNETT BLVD TO: US17**
T2834/FIN 443261-1-52-01, 443261-1-56-01 FHWA: D221054B County: Duval
Contractor: Duval Asphalt Products, Inc. Designer: CES, Inc. CEI: Adaptive Consulting FDOT: Byrd/Byrd
\$9.93 Million/588 days NTP: 4/1/22 Time Began: 4/17/22 Delayed Start: 7/4/22.
Project is 99% paid with 100% time utilized.
Work Items: N/A.
Final Accepted: 2/9/24
- 33. SR 9A (I-295) FROM NEW BERLIN ROAD TO SOUTH END OF THE DAMES POINT BRIDGE**
T2838/FIN 443420-1-52-01 FAP: D221066B (State Administered) County: Duval
Contractor: Preferred Materials, Inc. Designer: HDR Engineering, Inc. CEI: KCI Technologies, Inc. FDOT: Butler/Byrd
\$11.97 Million/648 days NTP: 06/28/22 Time Began: 07/14/22 - Delayed start: 09/26/2022.
Project is 99% paid with 96% time utilized. LD Rate @ \$4,769
Work Items: MOT; litter & mowing; lighting.
Projected completion: Summer 2024
- 34. SR 5 (US-1 / PHILIPS HWY) RESURFACING FROM BAYMEADOWS RD TO BOWDEN RD**
T2844/FIN 439356-1-52-01 FAP: D221033B County: Duval
Contractor: Watson Civil Designer: Kimley-Horn. CEI: KCI FDOT: Tippet/Benton
\$20.12 Million/592 days NTP: 8/18/22 Time Began: 09/07/22 Delayed Start: 01/16/23.
Project is 56% paid with 86% time utilized.
Work Items: utility work (JEA water); drainage; curb & gutter; excavation; embankment; turn lanes and shoulder widening with asphalt placement; traffic signals; sod placement.
Projected Completion: Summer 2024.
- 35. SR A1A (3rd ST) AT 2nd AVE N PEDESTRIAN SAFETY IMPROVEMENT**
T2845/FIN 441194-2-52-01 FHWA: D221039B Assumed/State Administered County: Duval
Contractor: American Lighting and Signalization. Designer: Patel, Greene & Associates CEI: In-house FDOT: Brown/Ausher
\$917K/302 days NTP: 7/20/22 Time Began: 2/14/23.
Project is 106% paid with 100% time utilized.
Work Items: N/A.
Final Accepted: 1/11/24.
- 36. SR 202 (JTB BLVD) AT KERNAN BLVD**
T2853/FIN 447149-1-52-01/447149-1-56-01 FAP: D221110B (State Administered) County: Duval
Contractor: JB. Coxwell Inc. Designer: Parsons CEI: Creative Engineering Group, Inc. FDOT: Salter/Tippet
\$17.4 Million/643 days NTP: 8/11/2022 Time Began: Delayed Start: 11/7/2022.
Project is 88% paid with 90% time utilized.
Work Items: MOT, Erosion Control, OBG-01,02, Milling and Paving, Curb, and Striping.
Projected completion: Summer 2024

37. SR 5 (US-17/MAIN ST) OVER BROWARD RIVER BRIDGE REPLACEMENT

T2863/FIN 437441-1-52-01 FHWA: D218132B County: Duval
Contractor: Superior Construction Designer: STV Incorporated CEI: ETM FDOT: Lansdale/Benton
\$15.54 Million/938 days NTP: 3/15/22 Time Began: 6/13/22.
Project is 71% paid with 78% time utilized.
Work Items: Bridge Demo, bridge foundations.
Projected Completion: Fall 2024.

38. EDGEWOOD AVE SOUTH FROM SR-15 (US-17) ROOSEVELT BLVD TO SR-211 (CASSATT AVE)

T2865/FIN 443517-1-52-01 FHWA: D220106B County: Duval
Contractor: Superior Construction Company Southeast, LLC Designer: Mott MacDonald CEI: HW Lochner
Engineers. FDOT: Salter/Tippett
\$7.7 Million/460 days NTP: 01/30/23 Time Began: 06/05/23.
Project is 89% paid with 81% time utilized.
Work items: SR 15 (US-17) bridge cleaning/painting, bridge joint repairs, median construction along
Edgewood Ave., and milling/resurface of Lenox Ave.
Projected Completion: Summer 2024

39. SR 105 (HECKSCHER DR) FROM I-95 TO MAIN ST (ITS)

T2866/FIN 438082-1-52-01 FHWA: D222022B County: Duval
Contractor: Chinchor Electric, Inc. Designer: Metric Engineering, Inc. CEI: In-house FDOT: Graves/Kirts
\$1.88 Million/464 days NTP: 08/16/22 Time Began: 03/06/23.
Project is 78% paid with 100% time utilized.
Work Items: MOT, Conduit, Fiber Optic Cable Locator, Pull Boxes, Electrical Service Wire, P-III Poles, CCTV
Poles, ITS Cabinets,, Small Equipment Enclosures, Uninterruptible Power Supply.
Projected Completion: Summer 2024
Note: Time extension work order is forthcoming for CSX Railroad delays.

40. SR 109A (CECERY BLVD) AT ARLINGTON RIVER CATHODIC PROTECTION BRIDGE

T2868/FIN 434044-1-52-01 FHWA: N/A; County: Duval
Contractor: Oceanik US, Inc. Designer: Scalar Consulting Group CEI: JEA FDOT: Butler/Ausher
\$3.12 Million/470 days; NTP: 8/18/22 Time Began: 1/4/2023.
Project is 70% paid with 111% time utilized. Retainage: \$123,743.20 LD Rate @ \$2,592 but in process of
adding 12 days by WO 25-3 & 90 days by SA-26
Work Items: Preparing piles for CP jackets; pour structural CP jackets; repair broken prestressing strands.
Projected Completion: Winter 2024.

41. D/W SAFETY FLEXIBLE BACKPLATE INSTALLATION AT VARIOUS LOCATIONS

T2874/FIN 449129-1-52-01 FHWA: N/A ARPA FUNDED Assumed/State Administered County: Duval
Contractor: James D. Hinson Electrical Contracting Company. Designer: Peters and Yaffee CEI: In-house
FDOT: Brown/Ausher
\$679K/306 days NTP: 8/15/22 Time Began: 1/16/2023.
Project is 65% paid with 167% time utilized. LD Rate @ \$1,694/day
Work Items: Punchlist. Time extension pending.
Projected Completion: Winter 2024.

42. D/W SAFETY LEFT-TURN LANE OFFSET AT VARIOUS LOCATIONS

T2876/FIN 449129-3-52-01 FHWA: N/A ARPA FUNDED Assumed/State Administered County: Duval
Contractor: James D. Hinson Electrical Contracting Company. Designer: Peters and Yaffee CEI: In-house
FDOT: Brown/Ausher
\$4.3 Million/250 days NTP: 8/15/22 Time Began: 12/13/22 Delayed Start: 3/27/23.
Project is 14% paid with 176% time utilized.
Work Items: Material Acquisition; Location 1: SR 26 at NW 98th Street (Alachua County), Location 2: SR 21 at
Blairmore Blvd (Clay County), Location 3: SR 21 at Edson Dr (Clay County), Location 4: SR 21 at Arora Blvd
(Clay County), Location 5: SR 21 at Parkwood Dr (Clay County), Location 6: SR 228 at Blair Rd S (Duval
County), Location 7: SR 212 at Beachwood Blvd (Duval County). Time Extension Pending.
Projected Completion: Winter 2024.

- 43. SR 122 (GOLFAIR BLVD) PEDESTRIAN SAFETY IMPROVEMENTS FROM W OF WALGREEN RD/STUART ST TO E OF DAVIS ST**
T2882/FIN 445561-1-52-01 FHWA: D222079B Assumed/State Administered County: Duval
Contractor: DB Civil Construction, LLC. Designer: Civil Services, Inc. CEI: In-house FDOT: Palmer/Ausher
\$1.2 Million/145 days NTP: 1/31/23 Time Began: 5/31/23 Delayed Start: 2/5/24.
Project is 82% paid with 87% time utilized.
Work Items: Pedestrian Signalization Installation; Milling & Resurfacing.
Projected Completion: Summer 2024.
- 44. SR 115 (LEM TURNER RD) FROM SOUTEL DR TO NASSAU CO LINE**
T2884/FIN 437320-1-52-01 FHWA: D222039B County: Duval
Contractor: Duval Asphalt Designer: Jacobs CEI: Keville FDOT: Smith/Byrd
\$16.72 Million/511 days NTP: 4/11/23 Time Began: 4/27/23.
Project is 47% paid with 80% time utilized.
Work Items: Milling & Paving, Widening, Pier Protection, JPA Lighting, Signals, Drainage
Projected Completion: Fall 2024
- 45. SR 115 (MLK) ITS FROM BOULEVARD ST. TO PARENTAL HOME ROAD**
T2889/FIN 435756-1-52-01 FHWA: D219134B County: Duval
Contractor: Chinchor Electric Designer: Atkins CEI: ETM FDOT: Forbes/Kirts
\$4.0 Million/364 days NTP: 1/12/23 Time Began: 7/11/23 Delayed Start: 9/8/23.
Project is 61% paid with 76% time utilized.
Work Items: Installing power service; conduit; fiber; CSX coordination.
Projected Completion: Fall 2024.
- 46. SR 9 (I-95) AT MARTIN LUTHER KING BLVD**
T2891/FIN 433899-2-52-01, 433899-2-56-01 FAP: D222030B County: Duval
Contractor: Webber Designer: PTG CEI: ETM FDOT: Benton
\$79.92 Million/1098 days NTP: 5/12/23 Time Began: 9/08/23.
Project is 29% paid with 27% time utilized.
Work Items: Stabilized subgrade; base; asphalt pavement; earthwork for temporary detour;
shoulder concrete barrier; curb/gutter; guardrail removal; painted pavement markings;
temporary signal; pull boxes; span wire; excavation; subsoil removal; embankment; JEA water.
Projected Completion: Fall 2026.
- 47. SR 111 (EDGEWOOD AVE.) LIGHTING FROM BEAVER ST TO I-95**
T2896/FIN 442848-1-52-01 FHWA: D221044B County: Duval
Contractor: Chinchor Electric, Inc. Designer: DRMP, Inc. CEI: ETM FDOT: Salter/Tippett
\$3.80 Million/348 days NTP: 1/20/23 Time Began: 5/20/23.
Project is 96% paid with 99% time utilized.
Work items: Final Walk-Thru on 4/25/2024.
Final Accepted: 5/1/2024. OFP Received: 5/21/24.
- 48. SR 9A (I-295); FROM ST. JOHNS BLUFF TO BEACH BLVD**
T2898/FIN 446047-1-52-01 FAP: D222086B (State Administered) County: Duval
Contractor: Preferred Materials, Inc. Designer: Inwood Consulting Engineers. CEI: KCI Technologies, Inc.
FDOT: Salter/Tippett
\$10.6 Million/460 days NTP: 02/10/2023 Time Began: Delayed Start: 3/28/2023.
Project is 85% paid with 96% time utilized.
Work Items: Roadway Signs; Mowing and Litter Removal, High Friction Surface Course, Striping.
Projected completion: Summer 2024.

- 49. SR 9A (I-295) AT NORMANDY BLVD. OPERATIONAL IMPROVEMENTS AND I-295 FROM MORSE AVE. TO US-90 RESURFACING**
T2904/FIN: 435844-1-52-01, 435844-4-52-01, 445643-1-52-01; FHWA: D222037B, D223002B, D222084B
Assumed/State Administered; County: Duval
Contractor: Hubbard Construction; Designer: Civil Services/Connelly & Wicker; CEI: Parsons Transportation;
FDOT: Smith/Byrd
\$33.90 Million/411 days; NTP: 4/18/23; Time Began: 5/4/23 Delayed Start: 8/2/23.
Project is 56% paid with 76% time utilized.
Work Items: Normandy Ramp Phase 2: Sheet Pile Wall and Gravity Wall Installation, Slope Protection Installation, and Excavation/Embankment Construction; Normandy Interchange Phase 1/2/3/4: Signalization Mast Arm Installation, Microwave Detection Installation, and Illuminated Sign Installation; I-295: Bridge Deck Joint Polymer Nosing Repairs and Asphalt Milling/Resurfacing (7,074.7 tons).
Projected Completion: Fall 2024.
- 50. SR 224 (KINGSLEY AVE.) FROM EAST OF SR-21 (BLANDING BLVD) TO WEST OF SR-15 (US 17)**
T2908/FIN 445342-1-52-01 FHWA: D221078B County: Clay
Contractor: Preferred Materials Designer: Waitz & Moye CEI: GAI Consultants FDOT: Carvalho/Benton
\$7.66 Million/333 days NTP: 5/12/23 Time Began: 9/9/23.
Project is 89% paid with 83% time utilized.
Work Items: Signalization; Lighting; Thermoplastic Striping
Projected Completion: Summer 2024.
- 51. SR 9A (I-295) FROM MONUMENT RD TO THE SOUTHERN END OF THE DAMES POINT BRIDGE**
T2909/FIN 446079-1-52-01 FAP: D222087B (State Administered) County: Duval
Contractor: Hubbard Construction Company. Designer: H.W. Lochner, Inc. CEI: KCI Technologies, Inc.
FDOT: Salter/Tippett
\$7.1 Million/425 days NTP: 05/05/2022 Time Began: Delayed Start: 06/20/2022.
Project is 100% paid with 84% time utilized.
Work Items: MOT, FC Asphalt, Guardrail, Lighting, and Striping.
Projected completion: Summer 2024.
- 52. SR 228 (NORMANDY BLVD) FROM LAMPLIGHTER TO I-295 RESURFACING**
T2910/FIN 445352-1-52-01 FHWA: N/A County: Duval
Contractor: Preferred Materials, Inc. Designer: Apex Engineers, Inc. CEI: ICE FDOT: Zeaiter/Byrd
\$5.90 Million/375 days NTP: 1/30/23 Time Began: 9/5/23 Delayed Start: 12/4/23.
Project is 18% paid with 50% time utilized.
Work Items: Drainage repairs. Non-structural concrete work.
Projected Completion: Fall 2024.
- 53. SR 15 (US-17) FROM NORTH OF EAGLE HARBOR PKWY TO DOCTORS INLET BRIDGE MILLING & RESURFACING**
T2915/FIN 447180-1-52-01 FHWA: D222095B County: Clay
Contractor: Duval Asphalt Products Designer: Protean Design Group CEI: GAI Consultants FDOT: Carvalho/Benton
\$11.74 Million/350 days NTP: 6/14/23 Time Began: 9/7/23 Delayed Start: 9/7/23.
Project is 68% paid with 79% time utilized.
Work Items: Signal Work; Lighting Work; Milling & Resurfacing; Sod.
Projected completion: Summer 2024.
- 54. SR 5 (US-17/ MAIN ST) FROM STATE STREET TO TROUT RIVER**
T2917/FIN 445417-1-52-01, 443304-1-52-01 FAP: D222068B County: Duval
Contractor: Hubbard Construction Designer: CMA CEI: Eisman & Russo FDOT: Tippett/Benton
\$23.95 Million/385 days NTP: 8/02/23 Time Began: 10/31/23.
Project is 35% paid with 58% time utilized.
Work Items: MOT; sidewalk; curb and median separators; directional bores; signal conduit; drainage pipe.
Projected Completion: Winter 2025.

- 55. SR 9A (I-295) FROM SR 212 (BEACH BLVD) TO SR 202 (JTB) ADD LANES AND RECONSTRUCT**
T2924/FIN : 209301-8-52-01 ; FHWA : NA ; County: Duval
Contractor: Hubbard Construction; Designer: HDR Engineering, Inc.; CEI: VIA; FDOT: Smith/Byrd
\$19.36 Million/451 days; NTP: 6/20/2023; Time Began: 7/10/23 Delayed Start: 10/8/23.
Project is 41% paid with 55% time utilized.
Work Items: MOT throughout the project, erosion control, inlet protection, litter removal and mowing throughout the project, clearing, and grubbing, removal and relocation of sign panels, and installation of conduit.
Projected Completion: Summer 2024.
- 56. SR 212 (BEACH BLVD) AND HODGES BLVD INTERSECTION IMPROVEMENTS – ARPA**
T2928/FIN 431955-2-52-01 FHWA: N/A County: Duval
Contractor: American Lighting & Signalization Designer: Peters & Yaffee CEI: In-house FDOT: Smith/ Byrd
\$1.15 Million/307 days NTP: 11/10/22 Time Begins: 3/10/23 Delayed Start: 6/1/23.
Project is 103% paid with 100% time utilized.
Work Items: N/A
Final Accepted 4/2/2024
- 57. SR 105 (HECKSCHER DR.) AT SR 9A (I-295) TURN LANE**
T2930/446123-1-52-01 FHWA: N/A County: Duval
Contractor: JB Coxwell Designer: Arcadis CEI: Eisman-Russo FDOT: Salter/Tippett
\$4.5 Million/332 days NTP: 8/01/23 Time Began: 11/29/23. Delayed Start: 04/29/24.
Project is 30% paid with 15% time utilized.
Work Items: Mobilization; Roadway Excavation & Embankment; Construction of Type B Stabilization and Roadway Base; Construction of Asphalt for Road Widening; Curb & Gutter Installation; Drainage Installation.
Projected Completion: Winter 2025.
- 58. SR 115 (LEM TURNER RD) FROM SR 9 (I-95) TO SR 111 (EDGEWOOD AVE) ROADWAY LIGHTING**
T2931/FIN 447226-1-52-01 FHWA: N/A County: Duval
Contractor: Chinchor Electric Inc Designer: Peters and Yaffee Inc CEI: E&R Inc FDOT: Sibley/Kirts
\$595K/90 days NTP: 08/09/2023 Time Began: 01/16/2024. Delayed Start: 01/16/24.
Project is 89% paid with 98% time utilized.
Work Items: N/A
Final Accepted: 04/12/2024.
- 59. SR 115 (ARLINGTON EXPY) RESURFACING FROM MATHEWS BRIDGE TO SOUTHSIDE BLVD**
T2934/FIN 443310-1-52-01 FAP: D221062B County: Duval, Clay
Contractor: Superior Construction Designer: Burgess & Niple. CEI: KCI FDOT: Tippett/Benton
\$26.15 Million/520 days NTP: 02/16/23 Time Began: 3/04/23 Delayed Start: 4/03/23.
Project is 70% paid with 83% time utilized.
Work Items: milling and resurfacing; drainage; concrete pavement rehabilitation; detectable warnings.
Projected Completion: Summer 2024.
- 60. SR 15 (US-1) FROM INGHAM RD. TO GEORGIA STATE LINE**
T2941/FIN 445351-1-52-01 FHWA: D220-042-B Assumed/State Administered County: Nassau
Contractor: Anderson Columbia. Designer: In-House CEI: Keville Enterprises FDOT: Méndez-Torres/Byrd
\$12.72 Million/262 days; NTP: 10/17/23 Time Began: 1/8/24.
Project is 34% paid with 59% time utilized.
Work Items: MOT; Concrete flat work; Optional Base groups 01 & 11; Borrow excavation; Milling; Paving
Temporary Pavement Markings.
Projected Completion: Fall 2024.
- 61. SR 9A (I-295) FROM PULASKI ROAD TO NEW BERLIN ROAD**
T2943/FIN 446046-1-52-01 FHWA: D223071B County: Duval
Contractor: Preferred Materials, Inc. Designer: HNTB Corporation CEI: In-house FDOT: Graves/Kirts
\$16.11 Million/365 days NTP: 12/15/23 Time Began: 04/07/24.
Project is 20% paid with 18% time utilized.
Work Items: Mobilization, MOT; Traffic control officer, Arrow Board, Portable Regulatory sign, Radar Speed display, Milling 1 ½, Milling 5 ¼", Milling 2 ¼", Milling 1 ¾", Asphalt TLE, Asphalt TLC, Curb & Gutter E & F, 4" Concrete Sidewalk, 6" Concrete Sidewalk, Fiber Optic Cable Locator, Relocate Sigle Post Sign, Pavement Marker, Painted Pavement Markings white and Painted Pavement Markings yellow.
Projected Completion: Spring 2025

- 62. SR 115 (SOUTHSIDE BLVD) AT SR10 (US 90) (ATLANTIC BLVD)**
T2944/FIN 44983-1-52-01 FHWA: D223107B County: Duval
Contractor: Maer Homes, LLC; Designer: Peters and Yaffee Inc CEI: In-house FDOT: Sibley/Kirts
\$1.79 Million/160 days NTP: 11/27/23 Time Began: 3/26/24.
Project is 33% paid with 48% time utilized.
Work Items: Drilled Shaft, Directional Bores, Sidewalk and Curb & Gutter.
Projected Completion: Fall 2024.
- 63. SR 109 (UNIVERSITY BLVD) RESURFACING FROM CRUZ ROAD TO WATEREDEDGE LANE**
T2945/FIN 445427-1-52-01 FHWA: D223104B County: Duval
Contractor: Watson Civil Designer: The Balmoral Group CEI: Halff FDOT: Forbes/Byrd
\$6.9 Million/307 days NTP: 2/14/24 Time Began: 3/30/24.
Project is 14% paid with 23% time utilized.
Work Items: Pier protection; post-mounted signs; sodding; drainage structures; sidewalk; ditch pavement.
Projected Completion: Winter 2025.
- 64. SR 152 (BAYMEADOWS RD) RESURFACING FROM BAYBERRY TO SR 115 (SOUTHSIDE BLVD)**
T2948/FIN 447123-1-52-01 FHWA: D223114B County: Duval
Contractor: Duval Asphalt Designer: In-House CEI: Halff FDOT: Forbes/Byrd
\$5.8 Million/303 days NTP: 1/24/24 Time Began: 5/23/24.
Project is 2% paid with 6% time utilized.
Work Items: Survey; station markers; mobilization.
Projected Completion: Fall 2024
- 65. SR 13 (HENDRICKS AVE) AT SAN MARCO BLVD**
T2949/FIN 209697-4-52-01 FAP: D223108B County: Duval
Contractor: Janus Construction Corp. Designer: CES, Inc. CEI: AE Engineering FDOT: Benton
\$1.87 Million/270 days NTP: 2/8/24. Time Began: 6/7/24.
Project is 8% paid with 1% time utilized.
Work Items: Mobilization; MOT, temporary signalization, temporary traffic detection,
inlet protection; tree protection.
Projected Completion: Winter 2024.
- 66. SR 10 (ATLANTIC BLVD) RESURFACING FROM KERNAN OVERPASS TO MAYPORT RD**
T2951/FIN 445430-1-52-01 FHWA: D223098B County: Duval
Contractor: Preferred Materials Designer: Michael Baker Int'l CEI: GAI FDOT: Zeaiter/Byrd
\$14.92 Million/360 days NTP: 2/15/24 Time Began: 5/31/24
Project is 3% paid with 3% time utilized.
Work Items: Acquisition Time; Mobilization, MOT, Manhole and valve adjustments.
Projected Completion: Summer 2025
- 67. SR 212 (US-90); FROM 12TH ST TO SR A1A**
T2954/FIN 445420-1-52-01; 447359-1-52-01 FHWA: D223065B; D223066B County: Duval
Contractor: Watson Civil Construction, Inc Designer: Hanson Professional Services CEI: GAI Consultants
FDOT: Carvalho/Benton
\$3.82 Million/270 days NTP: 2/14/24 Time Begins: 6/13/24.
Project is 2% paid with 0% time utilized.
Work Items: Acquisition Time; Mobilization.
Projected Completion: Spring 2025.
- 68. SR 208 (WILSON BLVD) M/R; FROM DEBRA DR TO LANE AVE**
T2957/FIN 447129-1-52-01 FHWA: D223007B Assumed/State Administered County: Duval
Contractor: Duval Asphalt Products Designer: CMT CEI: JEAces FDOT: Salter/Tippett
\$2.5 Million/164 days NTP: 8/16/23 Time Began: 1/08/24.
Project is 97% paid with 94% time utilized.
Work Items: MOT items; Fiber Optic Cable Locator; Litter/Mowing; 4" Sidewalk; Detectable Warnings; Perf.
Turf; Lighting Conductors; Light Pole; and Signs. WO#25-07 paid in full.
Projected Completion: Summer 2024.

- 69. SR 8 (I-10) FROM NASSAU COUNTY LINE TO SR 23 (FIRST COAST EXPRESSWAY)**
 T2960/FIN 447559-1-52-01 FHWA: D223053B County: Duval
 Contractor: Hubbard Construction Company, Inc Designer: PEC, Inc. CEI: GPI FDOT: Smith/Byrd
 \$19.00 Million/360 days NTP: 2/19/24 Time Began: 2/19/24 Delayed Start: 6/11/24.
 Project is 1% paid with 0% time utilized.
 Work Items: Milling and resurfacing structural asphalt; temporary pavement markings, erosion control.
 Projected Completion: Fall 2025.
- 70. SR 228A (EMERSON ST EXPY) & SR 126 (EMERSON ST EXT) CONCRETE REHAB**
 T2964/447126-1-52-01 FHWA: D223060B State Administered County: Duval
 Contractor: de Moya Highway Infrastructure, LLC Designer: Civil Services CEI: Eisman-Russo FDOT:
 Salter/Ausher/Tippett
 \$10.4 Million/403 days NTP: 3/18/24 Time Began: 3/24/24.
 Project is 88% paid with 19% time utilized.
 Work Items: Removal of Existing Approach Slabs; Removal of Existing Concrete; Removal/Installation of
 Guardrail; Placement of Concrete Pavement; Placement of Approach Slabs; Drainage Installation;
 Removal/Installation of Concrete Curb.
 Projected Completion: Spring 2025.
- 71. SR 109 (UNIVERSITY BLVD) FROM SR 13 (SAN JOSE BLVD) TO I-95**
 T2965/FIN 447125-1-52-01 FHWA: D223105B County: Duval
 Contractor: Preferred Materials Designer: Haskell CEI: Halff FDOT: Forbes/Byrd
 \$9.1 Million/300 days NTP: 4/4/24 Time Begins: 8/2/24.
 Project is 3% paid with 0% time utilized.
 Work Items: N/A
 Projected Completion: Winter 2025.
- 72. SR 10 (BEAVER ST.) MCCARGO ST. TO EDGEWOOD ST.**
 T2967/445354-1-52-01 FHWA: D223134B Assumed/State Administered County: Duval
 Contractor: Preferred Materials. Designer: Garrett Engineering CEI: KCI Technologies FDOT: Méndez-
 Torres/Byrd
 \$7.50 Million/330 days NTP: 4/4/24 Time Begins: 8/2/24.
 Project is 2% paid with 0% time utilized.
 Work Items: N/A
 Projected Completion: Spring 2025
- 73. SR 202 (JTB BLVD) FROM INTERCOASTAL WATERWAY BRIDGE TO SR A1A RESURFACING**
 T2970/FIN 447128-1-52-01 FHWA: D223074B Assumed/State Administered County: Duval
 Contractor: Preferred Materials Inc. Designer: In-house CEI: JEAces FDOT: Brown/Ausher
 \$6.5 Million/180 days Awarded: 3/19/2024 Time Begins: 9/10/2024.
 Project is 0% paid with 0% time utilized.
 Work Items: N/A
 Projected Completion: Spring 2025.
- 74. SR 211 (HERSCHEL ST / ST. JOHNS AVE /RIVERSIDE AVE) FROM SR 128 (SAN JUAN AVE) TO I 95**
 T2972/FIN 445431-1-52-01 FAP: D224002B County: Duval
 Contractor: Watson Civil Designer: Burgess & Niple CEI: ETM FDOT: Lansdale/Benton
 \$11.16 Million/360 days Awarded: 04/16/24 Time Begins: 9/26/24
 Project is 0% paid with 0% time utilized.
 Work Items: N/A
 Projected Completion: Spring 2026.
- 75. SR 111 (EDGEWOOD AVE) FROM US 90 (BEAVER STREET) TO OLD KINGS RD**
 T2973/445429-1-52-01 FHWA: D223106B Assumed/State Administered County: Duval
 Contractor: Watson Civil Designer: Mead & Hunt CEI: KCI Technologies FDOT: Méndez-Torres/Byrd
 \$11.48 Million/450 days NTP: 5/29/24 Time Begins: 9/26/24
 Project is 2% paid with 0% time utilized.
 Work Items: N/A
 Projected Completion: Fall 2025

76. SR 8 (I-10) FROM CHAFFEE ROAD TO SR 9A (I295)

T2976/FIN 447557-1-52-01 FHWA: D223050B County: Duval

Contractor: Anderson Columbia Company, Inc Designer: Mott MacDonald Florida, LLC CEI: GPI FDOT: Smith/Byrd

\$25.9 Million/366 days NTP: 4/15/24 Time Began: 4/15/24 Delayed Start: 4/21/24.

Project is 44% paid with 14% time utilized.

Work Items: Milling and resurfacing structural asphalt; concrete sidewalk, curb and gutter, temporary pavement markings.

Projected Completion: Fall 2024.

77. D/W RUMBLE STRIPING

T2980/FIN 452201-1-52-01 FHWA: D223028B Assumed/State Administered County: Putnam & St Johns

Contractor: TRP Construction Group. Designer: In-house CEI: The Gibbs Group, Inc. FDOT: Brown/Kirts

\$1.2 Million/75 days NTP: 1/11/2024 Time Began: 01/27/2024.

Project is 95% paid with 92% time utilized.

Work Items: N/A

Final Accepted: 4/4/24

78. SR 134 (103rd ST) RESURFACING FROM SHINDLER DR TO FIRESTONE RD

T2985/FIN: 437614-1-52-01 FHWA: D223132B Assumed/State Administered; County: Duval

Contractor: Reeves Construction; Designer: DRMP; CEI: Parsons Transportation; FDOT: Salter/Byrd/Tippett

\$7.3 Million/278 days NTP: 1/24/24; Time Began: 3/24/24.

Project is 18% paid with 28% time utilized.

Work Items: Concrete Removal, Concrete Sidewalks, Utility Box Adjustments, ADA Mat Installation.

Projected Completion: Winter 2024.

79. SR 10 (US-90/ATLANTIC BLVD) AND SR 104 (DUNN AVE); FROM ANNISTON RD TO DIBBLE CIR AND FROM BISCAYNE BLVD TO HARTS RD

T2988/FIN: 447211-3-52-01 FHWA: D223044B Assumed/State Administered; County: Duval

Contractor: De Moya Infrastructure, LLC; Designer: RS&H, Inc; CEI: The Gibbs Group; FDOT: Brown/Kirts

\$1.56 Million/180 days; Awarded: 5/15/24; Time Begins: N/A.

Project is 0% paid with 0% time utilized.

Work Items: N/A

Projected Completion: Winter 2025.

(10 of the above projects are Maintenance and \$ not included in total.)

TOTAL CONTRACT(S) AMOUNT for JACKSONVILLE CONSTRUCTION: \$ 1,996,350,495.76

TOTAL AMOUNT PAID THIS MONTH for JACKSONVILLE CONSTRUCTION: \$ 32,232,807.03

Lake City Construction:

80. PUSH BUTTON CONTRACT RENEWAL FOR TRAFFIC OPS PROJECTS FOR TURN LANES/SIGNALS

E20F5-R1/FIN 409311-6-52-01 FHWA: N/A County: Districtwide

Contractor: American Lighting and Signalization, Designer: Varies CEI: IH FDOT: Whichard

\$1.5 Million/365 days NTP: 06/08/22 Time Began: 06/08/22.

Project is 93% paid with 120% time utilized.

Work Items: N/A

Final Accepted 5/02/2024.

81. PUSH BUTTON CONTRACT 2nd RENEWAL FOR TRAFFIC OPS PROJECTS FOR TURN LANES/SIGNALS

E20F5-R2/FIN 409311-6-52-01 FHWA: N/A County: Districtwide

Contractor: American Lighting and Signalization, Designer: Varies CEI: IH FDOT: Whichard

\$1.5 Million/365 days NTP: 03/21/23 Time Began: 03/21/23.

Project is 55% paid with 122% time utilized.

Work Items: TWO 19 St Johns SRA1A at Treasure Bch Rd, Electric Service, Activate PHB, Lighting; TWO 20 St Johns SRA1A at Nease Beachfront Park, Electric Service, Activate PHB, Lighting; TWO 21 St Johns SRA1A at Green Rd, Install Mast Arm, Electric Service, Activate PHB, Lighting; TWO 22 Bradford SR 100 at CR100A, Intersection Conflict Warnings, Electric Service, Semi Final Inspection; TWO 25 SRA1A at Euclid Av., Electric Service, Activate PHB.

Project completion: Fall 2024

- 82. PUSH BUTTON CONTRACT FOR TRAFFIC OPS PROJECTS FOR TURN LANES/SIGNALS**
E21F7-R0/FIN 409311-6-52-02 FHWA: N/A County: Districtwide
Contractor: American Lighting and Signalization, Designer: Varies CEI: IH FDOT: Whichard
\$1.5 Million/365 days NTP: TBD Time Begins: With Issuance of First Work Document
Project is 0% paid with 0% time utilized.
Work Items: Preconstruction Conference, Preconstruction Submittals
Project completion: Fall 2025
- 83. I-10 (SR-8) "LANDSCAPING" SUWANNEE COUNTY EB REST AREA & COLUMBIA COUNTY WB REST AREA (MAINTENANCE)**
E20B2 442411-1-52-01, 442412-1-52-01 FHWA: N/A, County: Suwannee/Columbia
Contractor: Fernandina Mulch & Stone, LLC dba Liberty Landscape Supply. Designer: Gilman AECOM
Technical Service, Inc. CEI: IH FDOT: Keen
\$985,000 / 930 days NTP: 2/22/23 Time Began: 3/29/23
Project is 51% paid with 72% time utilized.
Work Items: Plant installations complete. Establishment period began 12/06/23.
Projected Completion: Winter 2025
- 84. I-75 (SR-93) "LANDSCAPING" COLUMBIA COUNTY @ US90 INTERCHANGE (MAINTENANCE)**
E21L4 \ 445374-1-52-01 FHWA: N/A, County: Columbia
Contractor: Oasis Landscape Service, Inc. Designer: Bolduc CHW, Inc. CEI: IH FDOT: Keen
\$954,118.83 / 910 days NTP: 3/15/24 Time Began: 4/19/2
Project is 0% paid with 0% time utilized.
Work Items: Removing old trees, installing irrigation.
Projected Completion: Spring 2025
- 85. US441/41 FROM I-75 TO CR-252 - DESIGN BUILD**
E20S0/FIN 208352-3-52-01 FHWA: ARPA COUNTY: Columbia
Contractor: Anderson Columbia Designer: GPI CEI: Inhouse FDOT: Gurganious
\$10.7 million / 799 days NTP: 8/17/22 Time Began: 8/17/22.
Project is 25% paid with 83% time utilized.
Work Items: Drainage; MOT
Projected completion: Winter 2024
- 86. SR20/US27 FROM ALACHUA LINE TO SUWANNEE LINE - DESIGN BUILD**
E20S1/FIN 208418-3-52-01 FHWA: ARPA County: Columbia
Contractor: Anderson Columbia, Designer: NFPS CEI: Inhouse FDOT: Whichard
\$11.8 Million / 709 Days NTP: 08/17/22 Time Began: 08/17/22.
Project Is 31% Paid with 87% time utilized.
Work Items: MOT, Drainage, Mill / Pave, Signalization, Lighting, Guardrail.
Project Completion: Spring 2025
- 87. SR10/US90 FROM EAST OF GREENVILLE TO MADISON - DESIGN BUILD**
E20S2/FIN 210545-4-52-01 FHWA: ARPA COUNTY: Madison
Contractor: Anderson Columbia Designer: BCC Engineering Inc. CEI: Inhouse
FDOT: Lovelace
\$8.6 million / 633 days NTP: 8/15/22 Time Began: 8/15/22.
Project is 42% paid with time 88% utilized.
Work Items: MOT, Drainage, Milling and Paving.
Projected completion: Fall 2024
- 88. SR-47 (US441); FROM NORTH OF SR 8 (I-10) TO DEEP CREEK - DESIGN BUILD**
E20X8/FIN 208402-6-52-01 FHWA: ARPA County: Columbia
Contractor: Anderson Columbia Inc. Designer: North Florida Professional Engineers –
DB Firm CEI: Inhouse FDOT: Smith
\$9.4 Million / 576 days NTP: 6/06/23 Time Began: 6/06/23.
Project is 9% paid with 64% time utilized.
Work Items: Design Phase, 100 Percent Plans to be released in ERC for review.
Projected completion: Winter 2024

- 89. SR51 FROM 1ST AVENUE SOUTH TO DIXIE COUNTY LINE - DESIGN BUILD**
 E20X9/FIN 447076-1-52-01 FHWA: ARPA COUNTY: Taylor
 Contractor: Anderson Columbia Designer: BCC Engineering
 CEI: AE Engineering FDOT: Lovelace
 \$11.2 million / 490 days NTP: 5/24/23 Time Began: 5/24/23
 Project is 9% paid with 71% time utilized.
 Work Items: RFC plans approved. Mobilization of crews.
 Projected completion: Fall 2024
- 90. SR-55 (US221); FROM CEDAR ST. TO MADISON CO. LINE (INCLUDES SR 359A)**
 T2933/FIN 441058-1-52-01 FHWA: ARPA County: Taylor
 Contractor: Anderson Columbia Inc. Designer: CEI: Inhouse FDOT: Gurganious
 \$10.78 Million /466 days NTP:1/30/23 Time Begins: 2/15/23. Delayed Start: 3/17/23.
 Project is 99% paid with 97% time utilized.
 Work Items: Thermo, shoulder treatment; sod; signalization; punch list.
 Projected completion: Summer 2024
- 91. DISTRICTWIDE RUMBLE STRIPING**
 T2982/FIN 452201-3-52-01 FHWA: ARPA County: Districtwide
 Contractor: Emerald Coast Striping LLC Designer: CEI: WSP IH FDOT: Lovelace/Joann
 \$3.0 Million /420 days NTP: TBD Time Begins: TBD
 Project is 0% paid with 0% time utilized.
 Work Items: Pework submittals.
 Projected completion: Fall 2026
- 92. I-10 (SR 8) @ SR 121 OPERATIONAL IMPROVEMENTS**
 T2932/435745-1-52-01 FHWA: ARPA County: Baker
 Contractor: J.B. Coxwell Designer: CEI: WSP FDOT: Gurganious/Joann
 \$8.8 Million/250 days NTP: TBD Time Begins: 1/8/2024.
 Project is 58% paid with 61% time utilized.
 Work Items: Ramp Construction; Embankment, Stabilized Subgrade, and Limerock
 Projected completion: Fall 2024
- 93. I-10 (SR 8) RESURFACING: FROM SR 121 TO DUVAL COUNTY LINE**
 T2939/446042-1-52-01 FHWA: D223067B, D223064B County: Baker / Nassau
 Contractor: Anderson Columbia Designer: Eisman & Russo CEI: IH FDOT: Gurganious
 \$13 Million/360 days NTP: 10/11/23 Time Begins: 07/09/2024. Delayed Start: 7/09/24.
 Project is 0% paid with 0% time utilized.
 Work Items: Preconstruction Submittals
 Projected completion: Summer 2025
- 94. I-10 (SR-8) RESURFACING: FROM WEST OF CR-250 TO WEST OF SR-121**
 T2839/FIN 443421-1-52-01, 443422-1-52-01, 443423-1-52-01 FHWA: D221067B, D221068B, D221069B,
 County: Baker/Columbia
 Contractor: Anderson Columbia Designer: Crews, Miles, Beauchamp CEI: IH FDOT: Keen
 \$31.9 Million / 573 days NTP: 4/08/22 Time Began: 4/24/22.
 Project is 83% paid with 95% time utilized.
 Work Items: Final Estimate & Submittals.
 Final Accepted 6/14/24
- 95. I-10 (SR 8) RESURFACING: FROM US129 TO EAST OF COLUMBIA COUNTY LINE**
 T2886/FIN 445544-2-52-01 FHWA: D222-076-B County: Suwannee/Columbia
 Contractor: Anderson Columbia Designer: Palmer Engineering Co., Robert Masucci
 CEI: Inhouse FDOT: Hardy
 \$16.7 Million / 270 days NTP: 12/8/22 Time Begins: 01/04/23 Delayed Start: 2/18/23.
 Project is 51% paid with 115% time utilized.
 Work Items: Paving structural course mainline, Misc Asphalt, Guardrail installation.
 Projected completion: Summer 2024

96. SR-93/I-75 RESURFACING FROM S. OF CR 240 TO N. OF SR 47 AND FROM N. OF SR 8 (I-10) TO THE SUWANNEE COUNTY LINE.

T2890/FIN 445547-1-52-01 & 446045-1-52-01 FHWA: TBD County: Columbia
Contractor: Anderson Columbia Inc. Designer: CEI: Inhouse FDOT: Lovelace
\$25.5 Million /385 days NTP: 01/23/23 Time Begins: 2/8/23 Delayed Start: 3/9/23.
Project is 72% paid with 100% time utilized.
Work Items: MOT, Paving Ramps/Crossovers, Pier protection barrier wall construction.
Projected completion: Summer 2024

97. SR-93/I-75 FROM COLUMBIA CO. LINE TO HAMILTON CO. LINE

T2854/FIN 445545-1-52-01 FHWA: D221090B COUNTY: Suwannee
Contractor: Anderson Columbia Designer: Peters & Yaffee Inc. FDOT: Smith
\$10.1 Million / 516 days NTP: 8/11/22 Time Begins: 9/7/22 Delayed Start: 1/23/23.
Project is 81% paid with 96% time utilized.
Work Items: Paving Friction.
Projected completion: Mid-Summer 2024

98. I-10 (SR-8) PIDDLING CREEK BRIDGE REPLACEMENT

T2878/FIN 432054-2-52-01 FHWA: D222029B County: Madison
Contractor: Anderson Columbia Inc. Designer: CEI: ATKINS FDOT: Hardy
\$9.3 Million /646 days NTP: 1/30/23 Time Begins: 2/15/23 Delayed Start: 3/17/23.
Project is 59% paid with 69% time utilized.
Work Items: EB Bridge approach slabs, roadway connection tie-ins.
Projected completion: Winter 2025

99. I-10 (SR8) OVER SUWANNEE RIVER RELIEF BRIDGE NO 350036 & 350053 (Goes with 447346-1-52-01)

T2984/FIN 447340-1-52-01 FHWA: D223068B County: Madison
Contractor: Anderson Columbia, Designer: Consor Engineers LLC,
Charles R. Rodriguez, P.E. CEI: JEAces, FDOT: Hardy
\$9.56M / 530 Days NTP: 05/01/24 Time Begins: 07/30/24
Project is 0% paid with 0% time utilized.
Work Items: Preconstruction submittals, shop drawings.
Projected completion: Summer 2024

100. SR10(US90) OVER AUCILLA RIVER BRIDGE NO 350001 (Goes with 447340-1-52-01)

T2984/FIN 447346-1-52-01 FHWA: D223101B County: Madison
Contractor: Anderson Columbia, Designer: Consor Engineers LLC,
Charles R. Rodriguez, P.E. CEI: JEAces, FDOT: Hardy
\$9.56M / 530 Days NTP: 05/01/24 Time Begins: 07/30/24
Project is 0% paid with 0% time utilized.
Work items: Preconstruction submittals, shop drawings.
Project completion: Winter 2026

101. CR 361B OVER ROCKY CREEK BRIDGE

T2901/FIN 439935-1-52-01 FHWA: D222050B County: Taylor
Contractor: Anderson Columbia Inc. Designer: CEI: Lochner FDOT: Smith
\$5.4 Million / 282 days NTP: Time Begins: 08/16/23 Delayed Start 11/4/23.
Project is 55% paid with 78% time utilized.
Work Items: Forming and pouring Bent #1 and #2 caps and revetment/bank & shore operations at EB #1 and EB #3.
Projected completion: Summer 2024

102. CR361 SPRING WARRIOR CREEK BRIDGE REPLACEMENTS

T2916/439937-1-52-01 & 439938-1-52-01 FHWA: D222051B & D222052B
County: Taylor Contractor: Anderson Columbia Co. Designer: FBT Bassel Kassem
CEI: RS&H Matt Young FDOT: Lovelace
\$10.3 Million/425 days NTP: 5/23/23 Time Began: 7/22/23.
Project is 54% paid with 69% time utilized.
Work Items: Temporary Diversions Open, Pour Pile Caps, Rubble Rip Rap, FSB Installation.
Projected completion: Fall 2024

103. DENNIS HOWELL ROAD OVER WARRIOR CREEK (BRIDGE NO. 384029)

T2953/FIN 437423-1-52-01 FHWA: D223036B County: Taylor
Contractor: Anderson Columbia, Designer: Comprehensive Engineering Services, INC.,
Timothy William Linder, P.E. CEI: Inhouse, FDOT: Hardy
\$3.15M / 180 Days NTP: 02/15/24 Time Begins: 03/02/24 Delayed Start: 6/30/24
Project is 0% paid with 0% time utilized.
Work items: Preconstruction submittals, shop drawings, and Advanced warning MOT.
Project completion: Winter 2024

104. CLET HARVEY ROAD OVER MUD LAKE SWAMP AND TURKEY CREEK IN BAKER CO.

T2961/436330-1-52-01 \ 436331-1-52-01 FHWA: D223023B \ D223024B County: Baker
Contractor: Leware Construction Co. of FL, Inc CEI: CSI-Geo, Inc FDOT: Keen
\$3.5 Million/400 days NTP: 2/05/24 Time Begins: 2/21/24.
Project is 13% paid with 7% time utilized.
Work Items: Formed and poured wing walls and box culvert 436331-1-52-01
Projected completion: Spring 2025

105. SR-47 RESURFACING FROM US 27 (FT. WHITE) TO JUST SOUTH OF I-75

T2894/FIN 445402-1-52-01 FHWA: N/A County: Columbia
Contractor: Anderson Columbia Inc. Designer: CEI: Inhouse FDOT: Whichard
\$12.4 Million/519 days NTP: 1/30/23 Time Begins: 2/15/23
Project is 101% paid with 94% time utilized.
Work Items: Signalization, Signage, Final Pavement Markings, Pipe Inspection.
Projected completion: Summer 2024

106. SR-20 (US27); FROM LAFAYETTE COUNTY LINE TO BUCKVILLE

T2912/FIN 447040-1-52-01 FHWA: D222091B County: Lafayette
Contractor: Anderson Columbia Inc. Designer: Panhandle Engineering & Construction Inc.:
Inhouse FDOT: Gurganious
\$5.7 Million /272 days NTP:6/14/23 Time Begins: 7/10/23. Delayed Start: 10/11/23.
Project is 96% paid with 77% time utilized.
Work Items: Sod; signalization; signage; thermo; punch list.
Projected completion: Summer 2024

107. SR 14 FROM I-10 TO SR 53

T2913/FIN 447078-1-52-01 FHWA: D221103B County: Madison
Contractor: Anderson Columbia Inc. Designer: BES, Inc. FDOT: Smith
\$6.1 Million /150 days NTP: 8/16/23 Time Begins: 1/09/24. Delayed Start: 5/8/24.
Project is 7% paid with 19% time utilized.
Work Items: Mobilization, MOT signage
Projected completion: Fall 2024

108. SR 121 FROM UNION C/L TO SOUTH OF SR 8 (I-10)

T2921/445436-1-52-01 FHWA: D222074B County: Baker
Contractor: Preferred Materials Inc. CEI: Inhouse FDOT: Keen
\$7.5 Million/250 days NTP: 8/17/23 Time Begins: 12/4/23.
Project is 87% paid with 66% time utilized.
Work Items: FC 12.5 completed, Placing millings on driveways.
Projected completion: Summer 2024

109. SR 51 (US 129); FROM THE SUWANNEE COUNTY LINE TO I-75

T2947 \ 447077-1-52-01 FHWA: D223046B County: Hamilton
Contractor: Anderson Columbia, Inc. Designer: Beauchamp FDOT: IH FDOT: Keen
\$3.6M / 100 days NTP: 1/24/24 Time Began: 2/09/24 Delayed Started: 6/09/24
Project is 0% paid with 0% time utilized.
Work Items: Preconstruction submittals.
Projected Completion: Fall 2024

110. SR 47 (US 441) FROM SR 100A (NW BASCOM NORRIS DR) TO I-10
 T2975/FIN 445434-1-52-01 FHWA: D223054B County: Columbia
 Contractor: Anderson Columbia Inc. Designer: IH FDOT: Smith
 \$5.7 Million /180 days NTP: 1/24/24 Time Begins: 5/23/24. Delayed Start: 6/22/24.
 Project is 2% paid with 0% time utilized.
 Work Items: Pework submittals.
 Projected completion: Winter 2024

111. SR 231 AT SR 121 FROM SW 9TH STREET TO SW 3RD STREET
 E200W/FIN 44572645201 FHWA: County: Union
 Contractor: Preferred Materials, Inc., Designer: FDOT / Christopher Q. Dicks, P.E.
 CEI: In-House FDOT: Lovelace
 \$2.9M / 180 Days NTP: 6/19/24 Time Begins: 10/17/24
 Project is 0% paid with 0% time utilized.
 Work items: Preconstruction submittals.
 Project completion: Summer 2025

112. SR20/US27 FROM END OF 4 LANE TO FENHOLLOWAY CREEK
 T2966/FIN 210865-5-52-01 FHWA: D223079B County: Taylor
 Contractor: Anderson Columbia, Designer: CSI CEI: Inhouse FDOT: Gurganious
 \$2.9 Million / 120 Days NTP: 04/04/24 Time Begin: 06/19/24. Delayed Start: 7/19/24.
 Project Is 0% Paid with 0% time utilized.
 Work Items: Preconstruction Submittals
 Project Completion: Winter 2024

TOTAL CONTRACT(S) AMOUNT for LAKE CITY CONSTRUCTION:	\$ 267,748,829.71
TOTAL AMOUNT PAID THIS MONTH for LAKE CITY CONSTRUCTION:	\$ 6,772,134.69

Gainesville Construction:

113. SR 200 (US 301) BRIDGE PAINTING @ SR 24 CSX BRIDGE 260001 AND SR 25 (US 441) PED OVRP BRIDGE 260003
 E2012/FIN 435564-1-52-01 FHWA: N/A County: Alachua
 Contractor: Seacoast, Inc. Designer: Kissinger Campo and Associates CEI: GPI FDOT: Hartwell/Cheshire
 \$742K/634 days NTP: 8/18/22 Time Began: 11/16/22.
 Project is 46% paid with 71% time utilized.
 Work Items: Containment system installation; bridge painting.
 Projected completion: Summer 2024

114. SR 223 (ALT US 301 TRUCK ROUTE) LANDSCAPE SB US 301 TO NB 301 (MAINTENANCE)
 E20N4/FIN 439502-1-52-01 FHWA: N/A County: Bradford
 Contractor: Arazoza Brothers Corp. Designer: CHW, Inc. CEI: Consor FDOT: Cheshire
 \$3.87 Million/300 days NTP: 1/9/23 Time Began: 2/22/23.
 Project is 82% paid with 45% time utilized.
 Work Items: Construction completed 11/30/23. Establishment period through 11/30/25.
 Projected completion: Winter 2024

115. SR 20 LANDSCAPE FROM E OF US 301 TO PUTNAM COUNTY LINE (MAINTENANCE)
 E20U8/FIN 439533-1-52-01 FHWA: N/A County: Alachua
 Contractor: Oasis Landscape Services Designer: CHW, Inc. CEI: Consor FDOT: Cheshire
 \$1.19 Million/850 days NTP: 2/8/23 Time Began: 3/7/23.
 Project is 89% paid with 53% time utilized.
 Work Items: Construction completed 05/09/23. Establishment period through 5/9/25
 Projected Completion: Summer 2025

- 116. SR 55 LANDSCAPE PUSHBUTTON (MAINTENANCE)**
 E21F0/FIN 424781-2-52-23 FHWA: N/A County: District-Wide
 Contractor: Midwestern Construction Designer: CHW CEI: Consor FDOT: Cheshire
 \$1.01 Million/379 days NTP: 3/25/24 Time Began: 3/25/24.
 Project is 6% paid with 2% time utilized.
 Work Items: One year establishment phase.
 Projected Completion: Spring 2027
- 117. SR 20 (US 441) FROM CR 2054 TO NW 147TH DRIVE LANDSCAPE PUSHBUTTON (MAINTENANCE)**
 E21L5/FIN 207648-5-52-01 FHWA: N/A County: District-Wide
 Contractor: Oasis Landscape Services Designer: IH CEI: Consor FDOT: Evans
 \$873K/830 days NTP: 5/16/24 Time Began: 5/16/24.
 Project is 0% paid with 0% time utilized.
 Work Items: N/A.
 Projected Completion: Summer 2026
- 118. SR 21 (BLANDING BLVD) ADD LANES/RECONSTRUCT FROM CR 218 TO BLACK CREEK**
 E2Y80/FIN 208211-5-52-01 FHWA: N/A County: Clay
 Contractor: Sacyr Construccion SA, Inc. Designer: Comprehensive Engineering CEI: KCCS FDOT: Cheshire
 \$16.96 Million/1117 days NTP: 12/23/23 Time Began: 2/7/20.
 Project is 100% paid with 99% time utilized.
 Work Items: N/A.
 Final Accepted: 3/21/23
- 119. SR 100 RAIL CAPACITY PROJECT STARKE RAILROAD OVERPASS FROM US 301 TO EAST OF CSX RR**
 E2Z23/FIN 436558-1-52-01; 436558-1-56-01 FHWA: N/A County: Bradford
 Contractor: J.B. Coxwell Contracting, Inc. Designer: WSP USA CEI: GPI FDOT: Mobley/Gallagher
 \$26.83 Million/1353 days NTP: 6/22/20 Time Began: 7/13/20.
 Project is 105% paid with 100% time utilized.
 Work Items: N/A.
 Final Accepted: 3/26/24
- 120. SR 200 (US 301) MISC CONSTRUCTION FROM BRADFORD C/L TO NORTH OF CR 218**
 E2Z53/FIN 430352-4-52-01 FHWA: D 217 069 B Assumed/State Administered County: Clay
 Contractor: Superior Construction Co. Designer: RS&H, Inc. CEI: VIA Consulting PA: Bendig/Gallagher
 \$32.36 Million/1301 days NTP: 11/6/20 Time Began: 11/30/20.
 Project is 96% paid with 99% time utilized.
 Work Items: MOT; litter and mowing; clearing and grubbing; coordination with SMO continuing; fiber pulled splicing underway; drilled shaft and DMS structure installation.
 Completion Project: Summer 2024
- 121. SR 23 (FIRST COAST EXPRESSWAY) NEW ROAD CONSTRUCTION FROM NORTH OF SR16 TO NORTH OF SR 21 (BLANDING BLVD)**
 T2717/FIN 422938-6-52-01; 422938-6-56-01 FHWA: D218 017 B PODI/State Administered County: Clay
 Contractor: Sacyr Construccion SA, Inc. Designer: RS&H CEI: HNTB FDOT: Bosnoian/Olivella
 \$232.55 Million/2376 days NTP: 1/29/19 Time Began: 3/4/19.
 Project is 89% paid with 81% time utilized.
 Work Items: Erosion control; MOT; mowing/litter pickup; stabilization; rock base; asphalt; misc. asphalt; drainage pipe and structures; shoulder/curb and gutter; super structure rebar and concrete; traffic railing; barrier wall; sidewalk; slope pavement; ditch pavement; riprap/bedding stone; open trench/directionally drilled conduit; pull boxes; performance turf; CCTV poles; toll sites and fencing.
 Projected completion: Summer of 2025.

- 122. SR 24 ADD LEFT TURN LANE FROM NE 92ND PLACE TO NE 99TH PLACE; RESURFACING FROM BRNISON TO ALACHUA C/L**
T2763/FIN 443487-1-52-01; 445433-1-52-01 FHWA: D-219-103B, D222-073B Assumed/State Administered County: Levy
Contractor: Anderson Columbia, Inc. Designer: Civil Services, Inc. CEI: JEAcēs FDOT: Weintraub/Morris
\$7.12 Million/220 days Award: 4/16/24 NTP: N/A Time Begins: N/A.
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected completion: Winter 2025
- 123. SR 121 TRAFFIC OPS IMPROVEMENT FROM NW 16TH AVE TO US 441**
T2779/FIN 439490-1-52-01 FHWA: D219 172 B Assumed/State Administered County: Alachua
Contractor: R.E. Arnold Construction, Inc. Designer: DRMP, Inc. CEI: Consor FDOT: Smith
\$5.62 Million/694 days NTP: 10/15/20 Time Began: 11/30/20.
Project is 96% paid with 100% time utilized.
Work Items: N/A
Final Accepted: 10/24/22
- 124. SR 26 (W UNIVERSITY AVE) TRAFFIC OPS IMPROVEMENT FROM GALE LEMERAND DR TO NW 14TH ST**
T2864/FIN 207658-2-52-01 FHWA: D221-157 B Assumed/State Administered: County: Alachua
Contractor: Anderson Columbia Co., Inc. Designer: STV, Inc. CEI: IH FDOT: Wagner/Evans
\$2.67 Million/320 days NTP: 4/26/22 Time Began: 8/24/22 Delayed Start: 5/30/23.
Project is 86% paid with 118% time utilized.
Work Items: Concrete sidewalk; highway lighting; signalization.
Projected completion: Spring 2024
- 125. SR 26 RESURFACING FROM FANNING SPRINGS TO TRENTON**
T2895/FIN 441259-1-52-01 FHWA: D222-057-B Assumed/State Administered County: Gilchrist
Contractor: V.E. Whitehurst & Sons, Inc., Designer: IH CEI: IH FDOT: Evans
\$6.67 Million/ 327 days NTP: 2/6/23 Time Began: 2/22/23 Delayed Start: 4/24/23.
Project is 102% paid with 100% time utilized.
Work Items: N/A.
Final Accepted: 3/14/24
- 126. SR 55 (US 19) RESURFACING FROM GILCHRIST C/L TO NE 8TH STREET**
T2907/FIN 443629-1-52-01 FHWA: D222-059-B Assumed/State Administered: County: Dist/St-Wide, Levy
Contractor: Anderson Columbia, Inc. Designer: IH CEI: Volkert FDOT: White/Morris
\$18.47 Million/454 days NTP: 3/28/23 Time Began: 5/11/23 Delayed Start: 7/10/23.
Project is 53% paid with 74% time utilized.
Work Items: Milling; paving; MOT; flat work.
Projected completion: Summer 2024
- 127. SR 25 (US 441) RESURFACING FROM SR 331 TO SR 24 (ARCHER ROAD)**
T2911/FIN 447033-1-52-01 FHWA: D-222-090B Assumed/State Administered: County: Alachua
Contractor: Anderson Columbia, Inc. Designer: H.W. Lochner, Inc. CEI: RS&H FDOT: Blansit/Slaughter
\$5.92 Million/305 days NTP: 7/28/23 Time Began: 9/25/23.
Project is 97% paid with 85% time utilized.
Work Items: MOT; thermo; striping; punchlist items.
Projected completion: Summer 2024
- 128. SR 47 RESURFACING FROM US 129 TO CR 232 AND FROM CR 232 TO COLUMBIA CO LINE**
T2919/FIN 445355-1-52-01 and 445432-1-52-01 FHWA: D222-065-B and D222-072-B Assumed/State Administered County: Gilchrist
Contractor: Preferred Materials, Inc., Designer: Patel, Greene & Assoc. CEI: Consor FDOT: Wagner/Evans
\$13.29 Million/ 371 days NTP: 8/18/23 Time Began: 9/5/23.
Project is 55% paid with 74% time utilized.
Work Items: Upgrades at Santa Fe River Bridge; friction course paving.
Projected Completion: Fall 2024

129. SR 21 RESURFACING FROM CR 215 TO CR 218

T2922/FIN 447176-1-52-01 FHWA: D-222-094B Assumed/State Administered: County: Clay
Contractor: Anderson Columbia, Inc. Designer: Baker United Eng CEI: VIA Consulting Serv FDOT:
Brinkley/Cheshire
\$4.77 Million/236 days NTP: 7/28/23 Time Began: 8/27/23 Delayed Start: 11/10/23.
Project is 99% paid with 88% time utilized.
Work Items: Thermoplastic; punchlist.
Projected completion: Spring 2024

130. SR 223 (ALT US 301/TRUCK ROUTE) LIGHTING AT SR 16 AND SR 100 INTERCHANGE

T2925/FIN 447034-1-52-01 and 447035-1-52-01 FHWA: ARPA County: Bradford
Contractor: Traffic Control Devices, LLC Designer: Civil Services CEI: VIA Consulting FDOT:
Brinkley/Cheshire
\$4.23 Million/ 299 days NTP: 8/10/23 Time Began: 12/8/23.
Project is 76% paid with 63% time utilized.
Work Items: MOT; continue with installation of high mast light poles; installation of conductors..
Projected Completion: Fall 2024

131. SR 500 RESURFACING FROM BRONSON TO WILLISTON

T2926/FIN 447037-1-52-01 FHWA: ARPA County: Levy
Contractor: Anderson Columbia, Inc. Designer: IH CEI: JEAces FDOT: Weintraub/Morris
\$12.49 Million/260 days NTP: 6/28/23 Time Began: 7/14/23 Delayed Start: 9/14/23.
Project is 102% paid with 100% time utilized.
Work Items: N/A.
Final Accepted: 5/28/24

132. SR 24/SR 331 (SE WILLISTON RD) TRAFFIC SIGNAL UPDATE AT HAWTHORNE TRAIL CROSSING

T2927/FIN 447629-3-52-01 FHWA: ARPA County: Alachua
Contractor: Chinchor Electric, Inc. Designer: Kimley-Horn and Assoc. CEI: IH FDOT: Slaughter
\$738K/93 days NTP: 8/9/23 Time Began: 12/7/23 Delayed Start: 1/8/24.
Project is 95% paid with 100% time utilized.
Work Items: N/A.
Final Accepted: 4/9/24

133. SR 26 ADD TURN LANES AT US 129

T2929/FIN 445724-1-52-01; 445724-1-52-02 FHWA: ARPA County: Gilchrist
Contractor: Anderson Columbia, Inc. Designer: DRMP, Inc. CEI: VIA Consulting Services FDOT:
Burrell/Cheshire
\$2.53 Million/197 days NTP: 7/28/23 Time Began: 11/27/23.
Project is 51% paid with 99% time utilized.
Work Items: Signal cable; pull boxes; friction course paving.
Projected completion: Summer 2024

134. SR 45 (US 41) SIDEWALK FROM END OF SIDEWALK TO NW 9TH RD; SR 20 (US 27) FROM HEALTH DEPT TO END OF SIDEWALK

T2935/FIN 439177-1-52-01; 446125-1-52-02 FHWA: D-223-057B; D-223-080B Assumed/State Administered County: Alachua/LaFayette
Contractor: CDM Contracting, Inc. Designer: IH CEI: IH FDOT: Evans
\$689K/145 days NTP: 10/13/23 Time Began: 10/29/23.
Project is 96% paid with 94% time utilized.
Work Items: N/A.
Final Accepted: 3/13/24

135. SR 500 (US 27A) RESURFACING FROM BEG CURB/GUTTER TO END CURB/GUTTER IN BRONSON

T2942/FIN 445491-1-52-01 FHWA: D223-049B Assumed/State Administered County: Levy
Contractor: Anderson Columbia, Inc. Designer: IH CEI: IH FDOT: Slaughter
\$3.47 Million/201 days NTP: 11/15/23 Time Began: 1/14/24.
Project is 63% paid with 74% time utilized.
Work Items: Friction paving; signalization; detectable warning installation.
Projected completion: Summer 2024

- 136. SR 331 RESURFACING FROM SR 25 (US 441) TO SR 26**
T2962/FIN 447962-1-52-01 FHWA: D-223-058B Assumed/State Administered County: Alachua
Contractor: V.E. Whitehurst & Sons, Inc. Designer: GAI Consultants, Inc. CEI: HNTB FDOT: Jeffries/Morris
\$7.96 Million/180 days NTP: 4/4/24 Time Begins: 8/2/24.
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected completion: Winter 2025
- 137. SR 222 (39th AVE) RESURFACING FROM NW 95th BLVD TO NW 40th TERRACE**
T2968/FIN 447032-1-52-01 FHWA: D-223-063B Assumed/State Administered County: Alachua
Contractor: Preferred Materials, Inc. Designer: Kimley-Horn & Assoc. CEI: JEAcēs FDOT: Beury/Cheshire
\$10.54 Million/360 days NTP: 5/21/24 Time Begins: 8/19/24.
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected completion: Summer 2025
- 138. SR 49 (US 129) RESURFACING FROM HILLIARD AVE TO SUWANNEE CO LINE**
T2969/FIN 447036-1-52-01 FHWA: D-223-052B Assumed/State Administered County: Gilchrist
Contractor: Anderson Columbia, Inc. Designer: HNTB Corp. CEI: KCA FDOT: Doke/Morris
\$10.92 Million/300 days NTP: 5/1/24 Time Begins: 7/9/24.
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected completion: Spring 2025
- 139. SR 45 (US 41) RESURFACING FROM THE LEVY COUNTY LINE TO SR 24**
T2971/FIN 207798-7-2-52-01 FHWA: D-223-056B Assumed/State Administered County: Alachua
Contractor: Anderson Columbia, Inc. Designer: Connelly & Wicker CEI: JEAcēs FDOT: Beury/Cheshire
\$3.85 Million/180 days NTP: 5/1/24 Time Began: 6/3/24. Delayed Start: 6/3/24.
Project is 4% paid with 4% time utilized.
Work Items: Milling; resurfacing structural course.
Projected completion: Fall 2024
- 140. SR 200 (US 301) RESURFACING FROM ALACHUA COUNTY LINE TO CONTAINER ROAD**
T2974/FIN 447204-1-52-01 FHWA: D-223-077B Assumed/State Administered County: Bradford
Contractor: Anderson Columbia, Inc. Designer: IH CEI: KCI Technologies FDOT: Smith/Evans
\$18.34 Million/300 days 4/16/24 NTP: 5/29/24 Time Began: 6/14/24 Delayed Start: 7/8/24.
Project is 2% paid with 0% time utilized.
Work Items: Mobilization.
Projected completion: Spring 2025
- 141. SR 24 (NE WALDO RD) RESURFACING FROM SR 222 TO SR 200 (US 301)**
T2977/FIN 447964-1-52-01 FHWA: D-223-059B Assumed/State Administered County: Alachua
Contractor: V.E. Whitehurst & Sons, Inc. Designer: STV, Inc. CEI: Consor FDOT: Wagner/Slaughter
\$20.98 Million/315 days NTP: 5/21/24 Time Began: 6/20/24.
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected completion: Summer 2025
- 142. SAFETY PROJECT SWRS ON-SYSTEM RUMBLE STRIPS & LANE DEPARTURE**
T2981/FIN 452201-2-52-01 FHWA: D-224-008B Assumed/State Administered County: Various
Contractor: TRP Construction Group, Inc. Designer: Comprehensive Engineering CEI: RS&H FDOT:
Blansit/Slaughter
\$2.91 Million/275 days NTP: 4/4/24 Time Began: 4/20/24. Delayed Start: 5/4/24.
Project is 0% paid with 0% time utilized.
Work Items: Rumble striping.
Projected completion: Winter 2025

143. SR 55 (SE HWY 19) MCCO WEIGH STATION STATIC ONLY AT OLD TOWN WEIGH STATION

T9034/FIN 446278-1-52-12 FHWA: N/A County: Dixie

Contractor: Anderson Columbia, Inc. Designer: WGI, Inc. CEI: Mehta and Assoc. FDOT: Blake/Slaughter

\$800K/90 days NTP: 5/29/24 Time Began: 6/13/24.

Project is 0% paid with 0% time utilized.

Work Items: Sign installation; concrete work.

Projected completion: Fall 2024

(4 of the above projects are Maintenance and \$ not included in total.)

TOTAL CONTRACT(S) AMOUNT for GAINESVILLE CONSTRUCTION:	\$416,915,642.83
TOTAL AMOUNT PAID THIS MONTH for GAINESVILLE CONSTRUCTION:	\$ 8,103,719.82

Palatka Construction:

144. SR5A (KING ST) FROM SRA1A (AVENIDA MENENDEZ) TO BAYWALL

E20T7/FIN 430897-1-52-01 FHWA: N/A County: St. Johns

Contractor: Superior Construction Company Southeast LLC Designer: Hanson Professional Services CEI:

Eisman & Russo FDOT: Spellerberg

\$4.19 Million/316 days NTP: 11/16/22 Time Began: 3/16/23 Delayed Start: 3/27/23

Project is 102% paid with 108% time utilized.

Work Items: N/A

Paid: 05/14/24

145. SR 23 (FIRST COAST EXPRESSWAY) NEW ROAD CONSTRUCTION FROM EAST OF CR 209 TO NORTH OF SR 16

T2724/FIN 422938-5-52-01 FHWA: D217 011 B PODI/State Administered County: Clay

Contractor: Superior Construction Designer: RS&H CEI: VIA FDOT: Byrd

\$186.44 Million/2202 days NTP: 2/20/19 Time Began: 3/8/19 Delayed Start: 4/4/19

Project is 94% paid with 86% time utilized.

Work Items: Signs; striping; power service points; ITS service wire; signalization poles; erosion control maintenance.

Projected completion: Spring 2025.

146. SR 20 ADD LANES/RECONSTRUCTION FROM ALACHUA C/L TO SW 56TH AVENUE

T2736/FIN 210024-4-52-01 FHWA: SR20 001 P Assumed/State Administered County: Putnam

Contractor: Anderson Columbia Co. Designer: Kisinger Campo & Assoc. CEI: JEAces FDOT: DeVenny

\$49.17 Million/1,343 days NTP: 12/2/19 Time Began: 1/6/2020

Project is 96% paid and 99% time utilized.

Work Items: N/A

Final Accepted: 9/9/23

147. SR5 (US1) CONCRETE REHABILITATION FROM SR207 TO CITY GATES

T2790/FIN 436168-1-52-01 FHWA: D219 140 B Assumed/State Administered County: St. Johns

Contractor: Kiewit Infrastructure South Co. Designer: Kisinger Campo & Associates CEI: Eisman & Russo

FDOT: Spellerberg

\$16.24 Million/992 days NTP: 4/12/21 Time Began: 4/28/21 Delayed Start: 5/28/21

Project is 89% paid with 112% time utilized.

Work Items: Continue shoulder widening; continue 9" concrete slab - remove & replace; continue grinding concrete pavement; continue joint-cleaning & sealing; continue concrete sidewalk and curb; continue painted pavement markings-final surface; continue signalization work; continue pipe liner installation.

Projected completion: Summer 2024

148. SR 9 (I-95) RESURFACING FROM SR 207 TO INTL. GOLF PARKWAY / SR 16 @ I-95 INTERCHANGE IMPROVEMENTS

T2793/FIN 434615-1-52-01, 434615-2-52-01; etc. FHWA: D219 130 B, D219 131 B Assumed/State Administered County: St. Johns

Contractor: Anderson Columbia Designer: Kisinger Camp/Transystems CEI: Parsons FDOT: Spellerberg \$31.05 Million/1227 days NTP: 8/12/2021 Time Began: 9/7/2021 Delayed Start: 10/7/2021

Project is 74% paid with 80% time utilized.

Work Items: I-95: Ditch pavement; SR 207: Stabilization; SR 16: traffic switch, signalization, fencing, pier protection demo.

Projected Completion: Winter 2025.

149. SR 5 (US 1) @ OYSTER CREEK BRIDGE NO. 780138

T2819/FIN 433843-2-52-01 FHWA: D221 014 B Assumed/State Administered County: St. Johns

Contractor: Superior Construction Designer: Consor CEI: Eisman & Russo FDOT: DeVenny

\$4.85 Million/686 days NTP: 1/5/22 Time Began: 3/6/22 Delayed Start: 4/4/22

Project is 70% paid with 116% time utilized.

Work Items: Continue engineering and design of box culvert repair procedure, Contractor is currently addressing the 100% design review comments; monitor MOT and devices; monitor erosion control and environmental items.

Projected completion: Spring 2024

150. SR 312 EXTENSION (NEW ROAD CONSTRUCTION) FROM SR 207 TO S. HOLMES BLVD.

T2843/FIN 210230-4-52-01 FHWA: D221 005 B Assumed/State Administered County: St. Johns

Contractor: P&S Paving Designer: DRMP CEI: GAI FDOT: DeVenny

\$12.22 Million/674 days NTP: 07/22/22 Time Began: 8/6/22

Project is 88% paid with 104% time utilized.

Work Items: Asphalt Base, Sidewalk, Paving, Curb Installation, Signalization, Grassing.

Projected Completion: Summer 2024

151. SR 206 MILLING & RESURFACING FROM SR 207 to I 95

T2879/FIN 445353-1-52-01 FHWA: D222-064-B Assumed/State Administered County: St. Johns

Contractor: P&S Paving Designer: IH CEI: JEAces FDOT: DeVenny

\$5.04 Million/256 days NTP: 4/25/23 Time Began: 5/11/23

Project is 100% paid with 100% time utilized.

Work Items: N/A

Final Accepted: 01/24/24.

152. SR 207 MILLING & RESURFACING FROM I 95 TO SR 312

T2897/FIN 445546-1-52-01 & 445546-1-52-02 FHWA: ARPA FUNDED Assumed/State Administered County: St. Johns

Contractor: Halifax Paving Designer: IH CEI: JEAces FDOT: DeVenny

\$7.95 Million/386 days NTP: 2/8/23 Time Begins: 2/24/23 Delayed Start: 3/26/23

Project is 103% paid with 100% time utilized.

Work Items: N/A

Final Accepted: 05/22/24.

153. SRA1A (ANASTASIA BLVD) AT ZORAYDA AVENUE

T2900/FIN 403920-4-52-01 FHWA: D221 132 B Assumed/State Administered County: St. Johns

Contractor: American Lighting and Signalization, LLC Designer: Metric Engineering, Inc CEI: Eisman & Russo FDOT: Spellerberg

\$869,246.66 /315 days NTP: 8/16/22 Time Began: 1/04/23 Delayed Start: 7/10/23

Project is 96% paid with 103% time utilized.

Work Items: 90% Inspection deficiencies list.

Projected completion: Spring 2024

- 154. SR 115 (SOUTHSIDE BLVD) RESURFACING FROM US 1 TO SR 202; INTERSECTION IMPROVEMENTS AT DEERWOOD PARK BLVD**
T2906/FIN 439468-1-52-01; 439468-1-56-01; 445340-1-52-01 FHWA: D222 049 B; D222 062B
Assumed/State Administered County: Duval
Contractor: Preferred Materials Designer: Hanson/Stantec CEI: RS&H FDOT: DeVenny
\$29.68 Million/619 days NTP: 8/18/23 Time Begins: 9/5/23 **Delayed Start: 11/6/23**
Project is 36% paid with 35% time utilized.
Work Items: MOT; mowing & litter, drainage; lighting; interconnect; utility JPA.
Projected completion: Summer 2025.
- 155. SR 5/US 1 FROM SR 206 TO MOULTRIE CREEK MILLING AND RESURFACING**
Contract: T2914 FIN: 447172-1-52-01 F.A.P: D222 093 B Assumed/State Administered County: St. Johns
Contractor: P&S Paving Inc. Designer: Arcadis CEI: JEAcēs FDOT: Scott Livingston
\$14.7 Million/423 days NTP: 8/15/23 Time Began: 8/31/23
Project is 59% paid and 67% time utilized.
Work Items: MOT; Optional Base (Type B-12.5) for turn lane widening; Resurfacing; Drainage and Pipe Lining; Concrete Ditch Pavement; and Striping.
Projected completion: Fall 2024.
- 156. SR 15 (US 17) FROM N. BOUNDARY RD TO SR 207**
T2918/FIN 439115-1-52-01 FHWA: D222046B ARPA Assumed/State Administered County: Putnam
Contractor: Halifax Paving, Inc. Designer: The Balmoral Group CEI: NEI FDOT: Scott Livingston
\$8.334 Million/339 days NTP: 7/28/23 Time Begins: 8/27/23 **Delayed Start: 10/26/23**
Project is 72% paid with 67% time utilized.
Work Items: Drainage, lighting, earthwork, paving, sod, conduit, P-II service poles, signs, pavement markings, load centers, fiber optic locator.
Projected completion: Winter 2024
- 157. SR15(US17) FROM WATER OAK LANE TO EAGLE HARBOR PARKWAY**
T2936/FIN 443302-1-52-01, 443569-1-52-01 FHWA: D223 111 B, D223 003 B
Assumed/State Administered County: Clay
Contractor: Duval Asphalt Designer: WGI CEI: GAI FDOT: Spellerberg
\$16.81 million /359 days NTP: 10/11/23 Time Began: 12/10/23 **Delayed Start: 1/2/2024**
Project is 18% paid with 45% time utilized.
Work Items: MOT, temporary signalization, temporary traffic detection, litter removal, mowing, fiber optic locator, signs.
Projected completion: Winter 2024
- 158. SR 100 FROM US 17 TO THE FLAGLER COUNTY LINE**
T2950/FIN 445419-1-52-01 FHWA: **D223103B** County: Putnam
Contractor: P & S Paving, Inc. Designer: 3D Highway Engineering, LLC CEI: NEI FDOT: Maksim Milovidov / Scott Livingston
\$3.345 Million/223 days NTP: 4/24/2024 Time Begins: 5/10/2024.
Project is 3% paid with 14% time utilized.
Work Items: Mobilization, MOT, sediment barrier
Projected completion: Winter 2024
- 159. SR-15 (US-17) Bike Path from Ball Road to Black Creek**
T2958/FIN 446154-2-52-01, FHWA: D223119B County: Clay
Contractor: Superior Construction Company Southeast, LLC. Designer: Civil Services Inc. CEI: JEACES FDOT: Milovidov
\$3.79 Million/212 days NTP: 8/16/23 Time Begins: 9/5/22 – Projected Start 9/5/23
Project is 99% paid with 100% time utilized.
Work Items: N/A
Final Accepted: 4/4/24

TOTAL CONTRACT(S) AMOUNT for PALATKA CONSTRUCTION:	\$ 303,371,762.09
TOTAL AMOUNT PAID THIS MONTH for PALATKA CONSTRUCTION:	\$ 3,010,536.59

TOTAL CONTRACT(S) AMOUNT for DISTRICT 2 CONSTRUCTION:	\$ 2,984,386,730.39
TOTAL AMOUNT PAID THIS MONTH for DISTRICT 2 CONSTRUCTION:	\$ 50,119,198.13
