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Meeting Agenda
NORTH FLORIDA Thursday, May 13, 2021

z9)

Call to Order
Invocation

Pledge of Allegiance
Introductions
Public Comment

Consent Agenda

1. North Florida TPO Minutes of April 8, 2021 APPROVE

These minutes are ready for review and approval.

TPO Agenda

A. Finance Committee Report Information
° March Monthly Financial Statement on

B. FDOT Requests Amending the FY 2020/21 through FY 2024/25 ACTION ITEM

Transportation Improvement Program (TIP)

A copy of the request is included in Section B, which includes the following projects:

Duval County
e 428769-3 - SR 116 (Wonderwood) from Jane Street to Sand Castle Lane

Resurfacing

e 444078-2 — U2C Bay Street Innovation Corridor — Urban Corridor
Improvements

e 443310-1-SR 115 (Arlington Expressway) from Southside Blvd. to Matthews
Bridge — Resurfacing

District Wide

® 422938-7 — SR 23 (First Coast Expressway) from east of CR 16A (Spur) to east of

CR 209 — Add Lanes and Reconstruct



Amendment of the Unified Planning Work Program (UPWP) for
FY 2020/21 through FY 2021/22 (Addition of Second Year Projects)

A copy of the request is included in Section C.

Staff Presentation on the DRAFT FY 2021/22 through FY 2025/26
Transportation Improvement Program (TIP)

A memo identifying the changes is included in Section D. A final draft of the TIP is

available on the TPO website. Approval will be requested at the June meeting.

General Planning Consultant RFP and Marketing Communications
Consultant RFP Update

Information is included in Section E.
Jacksonville Aviation Authority (JAA) Initiatives Presentation

Mark VanLoh, CEO of JAA, will give an update on their ongoing and upcoming
initiatives.

Smart North Florida Update

Executive Director’s Report

Secretary of Transportation’s Report

Authority Reports

Old Business

New Business

e Florida Transportation Legislative Newsletter —5/2/21

. Public Comment

Adjourn
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0. Information

e Status Report of FDOT Projects in the North Florida TPO area

The next meeting will be June 10, 2021

NOTICE
In accordance with Section 286.01105, Florida Statutes, any person wishing to appeal a decision reached at this meeting will need a
record of the proceedings. He may need to ensure that a verbatim record of the proceedings be made, which record would include the
testimony and evidence upon which the appeal is to be made.

Public participation is solicited without regard to race, color, national origin, age, sex, religion, disability, or family status. Persons who
require special accommodations under the Americans with Disabilities Act or persons who require translation services (free of charge)
should contact Marci Larson at 904-306-7513 at least seven days prior to the meeting.
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Agenda Item 1.

Minutes of April 8, 2021 Meeting

Approve



NORTH FLORIDA

NORTH FLORIDA TPO BOARD
MEETING SUMMARY

Thursday, April 8, 2021 - 10 a.m.
VIRTUAL MEETING (via Zoom)

MEMBERS PRESENT:

Sam Newby, Jacksonville City Council - CHAIRMAN

Wayne Bolla, Clay County Commission - VICE CHAIRMAN
Ray Alfred, Jacksonville Airport Authority

Daniel Bean, JAXPORT

Elaine Brown, Mayor, City of Neptune Beach

Dr. Kristen Burke, Clay County Commission

Mike Cole, Nassau Ocean Highway & Port Authority - TREASURER
LeAnna Cumber, Jacksonville City Council

Randy DeFoor, Jacksonville City Council

Thomas Ford, Nassau County Commission

Ari Jolly, JTA Board

Reba Ludlow, St. Augustine/St. Johns County Airport Authority
Nancy Sikes-Kline, City of St. Augustine

Christian Whitehurst, St. Johns County Commission

MEMBERS ABSENT:
Randy White, Jacksonville City Council

NON-VOTING ADVISOR ABSENT:
Greg Evans, Florida Dept. of Transportation

EX-OFFICIO MEMBERS PRESENT:
James Bennett, Baker County Commission
Matt Schellhorn, US Navy (for Captain Brian Weiss)

OTHERS PRESENT:
Tracy McGeathey, COJ
Larry Parks, FDOT
Autumn Martinage, FDOT
Jeremy Norsworthy, JTA
Suraya Teeple, JTA

April Bacchus, ETM

Dara Osher, Michael Baker
Geanelly Reveron, JTA
Terry Shaw, Kimley-Horn



Cheryl Freeman, 3-2-1 Strategies, Inc.

Eron Thompson, JTA

Greer Gillis, JTA

Jeanette Berk, Gannett Fleming

Jeff Bowen, Hansen Professional Services
Jim Knight, FDOT

Cory Nichols, AE Engineering Inc.

Brian Russell, Michael Baker International
Catherine Koval, Michael Baker International
Scott Kornegay, Keystone Heights Airport Authority
Sarah Campbell, Town of Orange Park

Kelly Carmona, H.A. King

Mark Manwell, ETM

Rob Palmer, RS&H

Roy Buncome, Citizen

TPO STAFF PRESENT:

Jeff Sheffield, Executive Director

Denise Bunnewith, Planning Director

Elizabeth DeJesus, Transportation Programs Manager
Wanda Forrest, Transportation Planning Manager

Marci Larson, Public Affairs Manager

Milton Locklear, Transportation Planner/Modeling Specialist
Jennifer Lott, Executive Assistant

Angela Session, Chief Financial Officer

CALL TO ORDER

Chairman Sam Newby called the meeting to order at 10:04 a.m. Mike Cole led
the Invocation and the Pledge of Allegiance.

PUBLIC COMMENT

Mr. Sheffield informed the committee that if anyone has a comment and does not
wish to speak email Marci Larson at mlarson@northfloridatpo.com. Ms. Larson
will read the comment for the record during the Public Comment portion of the
meeting.

None at this time.

CONSENT AGENDA

»1. NORTH FLORIDA TPO MINUTES OF MARCH 11, 2021




»2. RESOLUTION 2021-3 SUPPORTING THE JACKSONVILLE
TRANSPORTATION AUTHORITY TO CONTINUE AS THE DUVAL
COUNTY COMMUNITY TRANSPORTATION COORDINATOR

Daniel Bean moved to approve the Consent Agenda; Randy DeFoor
seconded; motion unanimously carried.

AGENDA

»>A. FINANCE COMMITTEE REPORT

Representing the Finance Committee, Angela Session reported that the February
financials have been accepted.

»B. FDOT REQUESTS AMENDING THE FY 2020/21 THROUGH FY
2024/25 TRANSPORTATION IMPROVEMENT PROGRAM (TIP)

Autumn Martinage presented the following amendments to the Transportation
Improvement Program for FY 2020/21 through FY 2024/25.

Duval County

e 443620-1 — SR 243 (International Airport Road) from Cedar Creek to SR
102 - Resurfacing — Approved Last Month (added for clarification)

e 433899-2-1-95 (SR 9) @ SR 115 (US 1)/ML King/20t Street Interchange
Add Lanes — Approved Last Month (added for clarification)

e 441194-2 — SR A1A at 2" Avenue North - Pedestrian Safety Improvement

e 443502-1 — SR A1A (Mayport Road) - Bike Lane/Sidewalk

e 444078-2 — U2C Bay Street Innovation Corridor — Urban Corridor
Improvements

e 445354-1 - SR 10 (US 90) from McCargo Street to Edgewood Avenue
Resurfacing

e 445420-1 — SR 212 (US 90) from 12! Street to SR A1A —Resurfacing

e 445426-1 — SR 13 (San Jose Blvd.) from 1-295 (SR 9A) to Sunbeam Road
Resurfacing

e 4454271 — SR 109 (University Blvd.) from Cruz Road to Wateredge Lane
Resurfacing

e 445430-1 — SR 10 (Atlantic Blvd.) from Kernan Overpass to Mayport Road
Resurfacing

e 445431-1 — SR 211 from San Juan Avenue to 1-95 (SR 9) - Resurfacing

o 446048-1 —1-95 (SR 9) from Forest Street bridge to Railroad bridge
Resurfacing

e 446049-1 —1-95 (SR 9) from Airport Road to Owens Road — Resurfacing

e 4471231 — SR 152 (Baymeadows Road) from Bayberry Road to SR 115
(Southside Blvd.) — Resurfacing

o 4471241 — SR 109 (University Blvd. N.) from Tanglewood to Baywood
Terrace - Resurfacing
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447125-1 — SR 109 (University Bivd.) from SR 13 (San Jose Blvd.) to [-95
(SR 9) - Resurfacing

447127-1 — SR 21 (Blanding Blvd.) from Wilson Blvd. to Roosevelt
Resurfacing

447128-1 — SR 202 (JT Butler Blvd.) from Intercoastal Waterway Bridge to
SR A1A — Resurfacing

447129-1 — SR 208 (Wilson Bivd.) from Debra Drive to Lane Avenue
Resurfacing

447149-1 — SR 202 (J Turner Butler Blvd.) at Kernan Blvd.

Interchange Improvement

447359-1 — SR 212 (Beach Blvd.) from Beach Plaza to SR A1A (3™
Street) - Intersection Improvement

447557-1 — 1-10 (SR 8) from Chaffee Road to 1-295 (SR 9A) - Resurfacing
447559-1 — |-10 (SR 8) from Nassau County Line to SR 23 (First Coast
Expressway) — Resurfacing

St. Johns County

422938-9 — 1-95 (SR 9) from south of International Golf Pkwy. to south of
SR 23 — Add Lanes and Reconnect — Approved Last Month (added for
clarification)

447915-5 — Signal Safety Upgrade on Watson Road Crossing No.
271894L, RRMP: 43.63 — Rail Safety Project

Nassau County

447915-4 — Signal Safety Upgrade on Bonnieview Road Crossing
No. 620813Y, RRMP: 45.02 — Rail Safety Project

Ms. Martinage asked for questions.

LeAnna Cumber commented that the Bay Street Innovation Corridor falls
under Florida New Starts funding. Ms. Cumber wanted to know since the
U2C does not have any dedicated lanes how does it qualify as a fixed
guideway; thereby, qualifying for New Starts funding.

Ms. Martinage deferred to JTA to answer this question.

Jim Knight responded that he would have to check with Ms. Joyner-
Howard of FDOT'’s transit department and get back to Ms. Cumber with a
response.

LeAnna Cumber commented that the budget submitted and approved by
the City Council for the U2C is $29.1 million that includes an FTA match of
$12.5 million, a COJ contribution of $8.3 million and a state match of $8.3
million. Ms. Cumber wanted to know where the $13 million is coming
from. Under state law, the state can only contribute 50 percent of the non-
federal match. There is an extra $5 million in the budget that was not
approved by the City Council.



Jim Knight responded that the last budget he saw was $44 million. Mr.
Knight will get with Ms. Joyner-Howard and get back to Ms. Cumber with a
response.

e LeAnna Cumber requested that project 444078-2 - U2C Bay Street
Innovation Corridor be deferred until next month.

e Randy DeFoor requested that staff provide the responses to these
questions to all the Board members.

e Greer Gillis commented that JTA goes through the New Starts process for
new train service. The U2C is not on a fixed guideway, but it will be
running in mixed traffic. JTA has $44 million allocated for the first phase
of this project with matching federal, state and city funds that include
BUILD grant funds.

LeAnna Cumber moved to defer the 444078-2 — U2C Bay Street Innovation
Corridor project; Randy DeFoor seconded; motion unanimously carried.

Wayne Bolla moved to approve the FDOT’s request to amend the
Transportation Improvement Program (TIP) for FY 2020/21 through FY
2024/25; LeAnna Cumber seconded; motion unanimously carried.

C. DRAFT FY 2021/22 UNIFIED PLANNING WORK PROGRAM (UPWP)

Denise Bunnewith presented the complete draft of the FY 2021/22 Unified
Planning Work Program (UPWP). Approval will be requested at the May
meeting. The following projects were added to Section 5, Special Projects.

Task 5.10  East Coast Greenways (Beaches) Feasibility Study
Task 5.11  Clay-Duval County Trail Feasibility Study

Task 5.12  US 17 (Green Cove Springs) Corridor Study

Task 5.13  First Coast Expressway Impact Study

Task 5.14  Pages Dairy Road Extension Feasibility Study
Task 5.15  Pearce Street Corridor Study

Task 5.16  Probe Vehicle Data Verification Study

Task 5.17  Smart North Florida Report Card

Task 5.18  Town of Baldwin Storm Water Study

Task 5.19 8t Street Corridor Study

Ms. Bunnewith asked for questions. There were no questions at this time.



D.

DRAFT PROJECT SECTIONS FOR THE FY 2021/22 THROUGH FY

2025/26 TRANSPORTATION IMPROVEMENT PROGRAM (TIP)

Wanda Forrest presented the draft project sections for the FY 2021/22 through
FY 2025/26 Transportation Improvement Program (TIP). The complete draft will
be presented next month, with approval requested in June.

Ms. Forrest asked for questions.

E.

Jeff Sheffield informed the Board that Wanda Forrest is retiring June 30
and Elizabeth DedJesus will assume the TIP responsibilities.

JAXPORT INITIATIVES PRESENTATION

James Bennett, Sr. Director of Engineering and Construction, gave an update on
JAXPORT’s ongoing and upcoming initiatives.

Mr. Bennett asked for questions.

Randy DeFoor commented that Carnival Cruise Line is threatening to
move their home ports outside the U.S. due to the CDC guidelines. Ms.
DeFoor would like to know if Mr. Bennett has any information or insight on
this.

Mr. Bennett responded that there are other ports outside the U.S. that are
not following the CDC guidelines and believes some of this is posturing.
As everyone becomes vaccinated, things are opening back up. Carnival
Cruise line has announced that they are repositioning some of their
smaller vessels and not returning to certain ports. To date, JAXPORT has
not heard anything from Carnival Cruise line about not returning to our
port.

Randy DeFoor wanted to know if the ship that is aground a mile south of
the St. Johns River entrance is fully laden. Ms. DeFoor wanted to know
why ships cannot come in like that.

Mr. Bennett responded that ships cannot come in fully laden because the
channel is not deep enough. Our typical vessel is 8 — 10,000 TDUs and
we are preparing for 12,000 TDUs. JAXPORT is on the rotation to receive
the larger cargo ships once we have the 47 foot deep channel.

Ray Alfred wanted to know who is liable for the cargo and the ship that
were stuck near the entrance to the St. Johns River. Mr. Alfred also
wanted to know who is responsible for the employees of these companies.



Mr. Bennett responded that is a private vessel that was destined for a
private terminal and is being handled by the U.S. Coast Guard. The
tenants and the union are liable for the employees.

Wayne Bolla wanted to know if JAXPORT has seen any impacts from the
canal being shut down.

Mr. Bennett responded that some of the ships have been delayed by a few
days. There has not been an impact to our revenues.

Ray Alfred wanted to know if the port deepening and the entry to the
Atlantic Ocean is complete.

Mr. Bennett responded that we have completed eight of the 11 miles of
the harbor deepening. The last three miles will be complete in 2022. This
will put us all the way through Blount Island and creates another turning
basin.

Thomas Ford wanted to know if the harbor could be deepened beyond 47
feet.

Mr. Bennett responded that JAXPORT could deepen it beyond 47 feet.
When the federal government did the study, they determined that the
federal depth was 45 feet. JAXPORT would have to show a benefit to go
deeper.

Thomas Ford wanted to know if the depth went from 47 to 50 feet if that
would create more opportunity.

Mr. Bennett responded that it does provide more opportunity. It means
bigger and heavier ships could come in.

Christian Whitehurst wanted to know the projected economic impact going
from 40 to 47 feet.

Mr. Bennett responded that he does not have that information.

Elaine Brown wanted to know if JAXPORT has contracts lined up for the
megaships that will be coming in.

Mr. Bennett responded that we typically contract with our tenants and they
contract with the shipping lines to bring in their products. Our objective is
for them to understand JAXPORT's capabilities and our enhanced harbor
conditions.



¢ Ray Alfred wanted to know if there is a corresponding concern for
deepening the docks.

Mr. Bennett responded that we are reconstructing the berths for a 50 foot
depth.

F. SMART NORTH FLORIDA UPDATE

Mr. Sheffield gave the following update.

e SNF has hired Clayton Levins as the Executive Director. He will introduce
himself to the Board next month.

G. EXECUTIVE DIRECTOR’S REPORT

o Jeff Sheffield informed the Board that the goal over the next few months is
to give each of the five independent authorities the opportunity to present
on their ongoing and upcoming initiatives.

e The General Planning Consultant and Marketing Consultant RFPs are out
for bid. The goal is to have these two items before you in June for
approval, with the contracts executed no later than June 30.

H. SECRETARY OF TRANSPORTATION’S REPORT

Larry Parks informed the Board that FDOT has projects that are ready when
federal stimulus funding becomes available.

I AUTHORITY REPORTS

Ray Alfred — Jacksonville Aviation Authority — At the end of April, flights from
Jacksonville to Los Angeles will increase from two to four flights.

Daniel Bean — JAXPORT - We are hoping to receive federal stimulus funding to
offset some losses incurred due to COVID-19. We recently signed a
Memorandum of Understanding (MOU) with Volusia County to assist and
increase the volume of traffic from central Florida to JAXPORT.

Mike Cole — Nassau County Ocean Highway and Port Authority — Tonnage is
up. New cranes will be arriving shortly. Things are running smoothly at the port.

Ari Jolly — Jacksonville Transportation Authority — The JTA has partnered
with Agape Family Health to develop the Wellness on Wheels Initiative, which
offers mobile vaccinations for the Jacksonville community. Two buses have been
retrofitted to become mobile vaccination units and will travel to underserved
areas, churches, and long-term living facilities in Jacksonville to help seniors get
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access to vaccines. The Florida Division of Emergency Management is
dedicating vaccine supplies to this program. Agape Health is providing staff to
administer the vaccines and run the program.

JTA officially launched the Clay Community Transportation Green Line April 1,
which expands access for residents in Clay County to the Middleburg VA Clinic.
The Green Line is the fourth route introduced through Clay Community
Transportation, a partnership between the JTA and Clay County. The service
runs Monday through Friday with stops in Keystone Heights and Penny Farms on
its way to the Middleburg VA Clinic. The Green Line also connects to the
Magenta Line, which connects Keystone Heights and Gainesville through two
round-trips each weekday.

The refurbished St. Johns River Ferry returned to service April 2 after passing its
U.S. Coast Guard inspection and sea trials during the haul out, which is required
by the U.S. Coast Guard every 2-3 years to ensure a state of good repair. As a
bonus to commuters inconvenienced during the two months it was out of service,
the JTA has waived the fare for all crossings through Friday, April 9. In January,
JTA began upgrades to the Jean Ribault ferry and the facilities, including
pavement rehabilitation and markings, various Americans with Disabilities Act
improvements, new bulkheads and mooring bollards, catwalk access
improvements, accessory and utility building improvements, construction of new
public restroom facilities at the Mayport landing, along with landscaping and
lighting enhancements on each side of the ferry.

The Crazy Beans Coffee café opened April 6 inside the JRTC at LaVilla. This
breakfast and lunch café offers assorted breakfast sandwiches, salads, and grab-
and-go items along with ethically sourced coffee, specialty drinks, and
homemade dessert options. Open Monday through Friday, 5 a.m. to 7 p.m. and
Saturdays 6 a.m. to 2 p.m., you can find Crazy Beans Coffee near the customer
waiting area of the JRTC at LaVilla.

The JTA officially launched a partnership April 7with Token Transit — a new way
for customers to turn cash into digital fares. The new partnership allows anyone
to send digital JTA bus fares through text messages, so they can use cashless
and touchless digital boarding. Customers can go online to the Token Transit
website, use the MyJTA app, or come to the Customer Ticket Center at the JRTC
at LaVilla to convert their cash to digital fares.

Reba Ludlow — St. Augustine — St. Johns County Airport Authority — We
continue to look into commercial service. Construction is ongoing on runway “D”.

Matt Schellhorn — U.S. Navy Representative — Installations are still in
heightened health conditions for COVID. Shots are being administered at both
bases with some changes to the restrictions anticipated later this spring.




Navy Region Southeast Change of Command — April 29, Wes McCall (former CO
of Mayport) will relieve RDML Gary Mayes.

NAS JAX — Captain Hill will replace Captain Weiss April 9.
As a reminder, there will not be a Blue Angels air show this year.

J. OLD BUSINESS

K. NEW BUSINESS

L. PUBLIC COMMENT

M. ADJOURNMENT

There being no further business, the meeting was adjourned at 11:35 a.m. The
next TPO Board meeting will be May 13, 2021.
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Agenda Item A.

Finance Committee Report

Information Only



Revenues
Expenditures

Change in Net Assets

During the month of :
Revenues
FTA G1684
CMAQ- GOV95
PL- GOV95
SU- GOV95

Transportation Disadvantage

US DOE Grant

Regional Transportation Commission
AS805- EV Charging Stations

Member Assessments
Interest Income
Total Revenues:

Expenditures
Office Supplies
Building Expenses
RTC Expenses
Bank Fees
Employee Travel
Board Member Travel
Advertising
Equipment Rental
Consulting Services
Printing/Copying
Promotional Material
Meeting
Insurance
Legal
Memberships
Sponsorships
Subscriptions
Software Maintenarice
Equipment
Telephone
Postage

Payroll Processing Fees
Administrative and IT Support
Worker's Comp Insurance

Salary Expense
Employee Benefits
Total Expenses

Change in Net Assets

Summary of March 2021 Financial Statements

Year-to-Date Year-to-Date Difference
2020/2021 2019/2020 (+/-)
; $ 2,046,721.75 $  2,264,433.88 K $ (217,712.13)
| $ 1,964,768.67 | s 2,077,741.59J L (112,972.92)
$ 81,953.08 $ 186,692.29 $  (104,739.21)
March 2021 March 2020 Difference
(+-)
$ 93,736.46 $ 64,625.80 $ 29,110.66
$ 17,891.87 $ 14,762.62 $ 3,129.25
$ 99,231.17 $ 117,997.84 $ (18,766.67)
$ 95,394.54 $ 40,495.61 $ 54,898.93
$ - $ 10,108.02 $ (10,108.02)
$ - $ 21,250.00 $ (21,250.00)
$ . $ - $ -
$ - $ - $ -
$ 36,012.89 $ 35,107.00 $ 905.89
$ 36.17 $ 145.23 $ (109.06)
$ 342,303.10 $ 304,492.12 $ 37,810.98
$ 35.98 $ - $ 35.98
$ 389.35 $ 337.43 $ 51.92
$ ! $ : $ .
$ - $ 30.00 $ (30.00)
$ 95.00 $ 807.98 $ (712.98)
$ - $ . $ .
$ - $ 2,500.00 $ (2,500.00)
$ 2,191.00 $ 624.00 $ 1,567.00
$ 212,888.25 $ 155,781.73 $ 57,106.52
$ 35.60 $ 157.50 $ (121.90)
$ 1,455.00 $ - $ 1,455.00
$ 147.38 $ 163.88 $ (16.50)
$ 2,025.25 $ 1,935.08 $ 90.17
$ - $ - $ -
$ - $ - $ -
$ 78,500.00 $ 750.00 $ 77,750.00
$ 70.00 $ 12,825.00 $ (12,755.00)
$ 4,800.00 $ - $ 4,800.00
$ 4,591.62 $ - $ 4,591.62
$ 309.59 $ 315.46 $ (5.87)
$ . $ = $ -
$ 208.05 $ 218.06 $ (10.01)
$ 2,500.00 $ 2,500.00 $ -
$ - $ 166.67 $ (166.67)
$ 69,991.15 $ 68,024.65 $ 1,966.50
$ 26,071.58 $ 21,465.80 $ 4,605.78
$  406,304.80 $ 268,603.24 $ 137,665.58
$  (64,001.70) $ 35,888.88 $ (99,854.60)

Please Note: There is a positive Year-to-date Change in Net Assets as well as a monthly positive
change in Net Assets. Overall the agency is financially sound.
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FDOT Requests Amending the FY 2020/21 through

FY 2024/25 Transportation Improvement Program
(TIP)

ACTION ITEM



FDOT

Florida Department of Transportation
RON DESANTIS 2198 Edison Avenue KEVIN J. THIBAULT, P.E.
CONERCOR Jacksonville, FL 32204-2730 RECHBRESE

April 16, 2021

Wanda Forrest

Transportation Planning Manager
North Florida TPO

980 North Jefferson Street
Jacksonville, FL. 32209

Re:  FDOT Request: Amendments to the North Florida TPO Transportation Improvement
Program (TIP) FY 2020/21 —2024/25

Dear Wanda:
The Florida Department of Transportation (FDOT) requests an amendment to the Transportation
Improvement Program (TIP) for FY 2020/21 —2024/2025. Please add the following TIP

Amendment requests for action by the TCC, CAC and TPO Board at their May meetings.

DUVAL COUNTY

428796-3 SR116 (Wonderwood) from Jane Street to Sand Castle Lane

Resurfacing

Phase Fund FY 2021 FY 2023
CST DS $14,584 $3,792,385
CST ACSA $1,603,260
CST DDR $7,175,402
CST DIH $60,931
CST LF $175,175
CST NHRE $9,254,146
CST SA $577,649

Prior Cost > 2020/21 $3,338

www.fdot.gov



444078-2 U2C Bay Street Innovation Corridor
Urban Corridor Improvements

Phase Fund FY 2022
CAP FTA $12,500,000
CAP NSTP $13,000,000

443310-1 SR11S (Arlington Expy) from Southside Blvd to Matthews Bridge

Resurfacing Project Length: 6.706
Change project length:
Resurfacing Project Length: 3.537
Phase Fund FY 2021 FY 2022
CST ACSA $1,366,332
CST BRRP $3,635,531
CST DDR $42,353
CST DIH $16,160
CST DS $22,092 $5,421,632
CST LF $25,650
CST NHRE $1,211,485
CST SA $4,930,415
DISTRICT WIDE

422938-7 SR23 (First Coast Expressway) from east of CR16A (Spur) to east of CR209
Add Lanes and Reconstruct

Phase Fund FY 2022 FY 2023

RRU ACNP $2,928,502  $116,269

Approval of these TIP Amendments will not affect the funding or advancement of other projects
in the FY 2020/21 —2024/25 TIP.

Please contact me if you have any questions or need additional information for this request.

Sincerely,

o

///(nf - 7} ,/

i ~

Autumn I Martinage
North Florida TPO Liaison



Florida Department of Transportation

RON DESANTIS 2198 Edison Avenue KEVIN J. THIBAULT, P.E.
GOVERNOR Jacksonville, Florida 32204 SECRETARY
May 5, 2021

Mr. Jeff Sheffield
Executive Director
North Florida TPO

980 N. Jefferson Street
Jacksonville, FL 32209

Dear Mr. Sheffield,

During the April board meeting two questions were posed about FDOT’s State New Starts
funding for the Jacksonville Transportation Authority's Bay Street corridor project. FDOT staff
have had an opportunity to discuss the questions with our transit team. Below are FDOT's
summary of the questions and responses.

Is the project eligible for funding given that the project is not an extension of the fixed
guideway Skyway System?

FDOT does not consider the project a fixed guideway extension. The funding was granted as
a standalone Bus Rapid Transit project along 1.5 miles of Bay Street. FDOT's Work Program
Instructions (Part Ill, Chapter 15, Section 4.a) state:

“A state New Start Transit Project (NSTP) is a fixed-guideway rail transit system or extension, or bus
rapid transit (BRT) system or extension meeting the Federal Transit Administration (FTA) definition of
a Capital Investment Grant Program New Starts, Small Starts, or Core Capacity project.”

Is the local match sufficient to match the $13,000,000 in State New Starts funding?

JTA has provided FDOT an updated funding plan that documents that the JEA will provide
$5,660,000 in services/materials/funding and JTA will fund a minimum of $7,340,000 toward
the project. No other sources are being considered as a match for state funds. Florida
statutes allow FDOT to provide 50% of the non-federal share of transit capital improvement
projects.

www.fdot.gov



Mr. Jeff Sheffield
May 5, 2021
Page Two

Please call or email with any additional questions or comments. FDOT will have our transit
staff in attendance at the next board meeting should additional questions arise.

Sincerely,

Je‘illines M. Knight, P.E., Urban Planning and Modal Administrator

cc:  Doreen Joyner-Howard
Brad Thoburn
Liz Stutts
Ivan Rodriguez



Jacksonville Transportation Authority

Chief Executive Officer

Memo

To: Ari Jolly, Chair

4,'// V2 v/’///
From: Nathaniel P. Ford Sr., CEO/M«/»%/%%?
e ///
Date: April 13, 2021
Re: Bay Street Innovation Corridor Project Update

At the April 8, 2021 Board Meeting of the North Florida Transportation Planning Organization
(TPO), Board Member LeAnna Cumber, Member of the Jacksonville City Council, asked
questions regarding the Ultimate Urban Circulator (U2C) Bay Street Innovation Corridor (BSIC)
project’s inclusion to the North Florida TPO Transportation Improvement Program (TIP) for
FY20/21 through FY24/25. Council Member Cumber requested the TPO Board to table the vote
for inclusion of the project until next month. The TPO Board voted to approve the TIP without the
BSIC and will consider the inclusion of the project at next month’s meeting.

This memo outlines the information regarding the BSIC project. This information will address the
questions raised at the Board Meeting.

Background

In 2018, the JTA partnered with community stakeholders to pursue the U.S. Department of
Transportation’s (USDOT) Better Utilizing Investment to Leverage Development (BUILD) grant.
Project partners include the City of Jacksonville, Florida Department of Transportation (FDOT),
North Florida TPO, Downtown Investment Authority (DIA), the JEA and the JAX Chamber.
Integral to the successful grant award was the establishment of the Bay Street Innovation Corridor
Council (Council). The Council consists of project partners as well as the Jacksonville Jaguars and
downtown development partners, and meets monthly to drive alignment across all key stakeholders
to support the successful deployment of the BSIC project.

Budget

The BSIC project is the first phase of the U2C program. The project is budgeted at $44 million as
included in the grant agreement entered with the Federal Transit Administration (FTA). The total
costs and sources of funding are as follows:

| Funding Source Amount

| BUILD Grant Amount (Federal) $12,500,000
| State Funds (FDOT) $13,000,000
| Local Funds (JTA) $5,500,000
| Private Funds 1 $7,500,000
| Other Funds $5,500,000
| Total Project Cost $44,000,000
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The USDOT awarded the $12.5 million BUILD Grant to the JTA in December 2018. The USDOT
Secretary Elaine Chao announced the BUILD grant award on the steps of Jacksonville City Hall
in February 2019.

In a March 4, 2020 letter to the JTA (see attached), FDOT agreed to provide a State match of $13
million to support the project. The JTA will match dollar per dollar the state match with local
funds, including covering private sector funding if it does not materialize in the procurement
process. Other funds to support the BSIC project include in-kind participation from the JEA and
the North Florida TPO, who are partners in delivering the project.

New Starts

In its March 4, 2020 letter to the JTA (see attached), FDOT agreed to fund the state’s share of the
program through its New Starts program in the State FY21/22. According to the letter, their
funding “...will provide the state match of 50 percent of the non-federal share” for the project.

Per Florida Statute 341.051(5)(a), “The department may fund up to 50 percent of the nonfederal
share of the costs, not to exceed the local share, of any eligible public transit capital project or
commuter assistance project that is local in scope; except, however, that departmental
participation in the final design, right-of-way acquisition, and construction phases of an individual
fixed-guideway project which is not approved for federal funding shall not exceed an amount equal
to 12.5 percent of the total cost of each phase.”

Procurement Status

The JTA issued a Request for Proposals (RFP) on January 13, 2021 to the two firms the JTA
qualified through a Request for Qualifications evaluation process. One of the qualified firms
withdrew from the Project citing an inability to meet all of the technical specifications. The
remaining firm has confirmed their commitment to submitting a proposal and completing the
Project. The JTA has ensured that the specifications in the RFP are not overly restrictive and has
encouraged industry awareness, input and competition on this project since 2017 through two
industry forums, two requests for information, vendor meetings, speaking engagements, and
through advertising the solicitations in state and national publications. The JTA has planned
technical discussions ahead of the proposal due date of May 13, 2021. In accordance with state
and federal requirements, the JTA will evaluate the proposal based on the criteria in the RFP. It
is anticipated that a contract award will be presented to the JTA Board at the June 2021 Board
Meeting. It is the JTA’s intention to begin this first-of-its-kind Autonomous Vehicle-Design-
Build-Operate-Maintain (AV-DBOM) project by this summer

TPO Meeting

The April 8, 2021 TPO Board Meeting was to initiate the formal process by FDOT to include the
BSIC project into the North Florida’s TIP as an amendment and as committed by the FDOT. The
BSIC local and federal funds are already included in the State’s TIP and North Florida’s TIP. This
amendment would include the state match in the North Florida’s TIP. The state funding is needed
for the JTA to utilize the federal grant award funding. As we are in the procurement phase of the
BSIC project and moving toward project start later this year, it is imperative that we make available
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the full budgeted amount to begin the project and the TPO approves the amended TIP that includes
the BSIC project.

I am available should you have any further questions regarding the BSIC project.

CC: Jeff Sheffield, Executive Director, North Florida TPO
The Honorable Sam Newby, North Florida TPO Chair
The Honorable Randy DeFoor, North Florida TPO Board Member
The Honorable LeAnna Cumber, North Florida TPO Board Member
The Honorable Randy White, North Florida TPO Board Member
Robert Parks, Director, FDOT District 11

Attachment
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FDOT

Florida Department of Transportation

RON DESANTIS 1109 South Marion Avenue KEVIN J. THIBAULT, P.E.
GOVERNOR Lake City, Florida 32025 RRERBTARY

March 4, 2020

Mr. Nathaniel P. Ford Sr.

Chief Executive Officer

Jacksonville Transportation Authority
100 LaVilla Center Drive
Jacksonville, FL 32204

Dear Mr. Ford,

The Florida Department of Transportation (FDOT) has reviewed your funding request for the
Jacksonville Transportation Authority’s (JTA) Bay Street Innovation Corridor — Ultimate
Urban Circulator (U2C).

After careful consideration and discussion, FDOT will be able to fund your request of $13
million in FDOT’s New Starts program in state fiscal year 2021/2022. This funding will
provide the state match amount of 50 percent of the non-federal share for the Bay Street
Innovation Corridor grant awarded under the U.S. Department of Transportation’s Better
Utilizing Investment to Leverage Development grant.

This funding request is subject to review and approval from the Florida Legislature. Please
feel free to contact Doreen Joyner-Howard, District Two Freight, Logistics and Passenger
Operations Manager with any questions or comments at 904 360-5650 or at
Doreen.joynerhoward@dot.state.fl.us in our Jacksonville Urban Office.

Sincerely,

vans
District Two Secretary

cc. Doreen Joyner-Howard
Jim Knight
Liz Stutts
Ilvan Rodriguez

www.fdot.gov
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NORTH FLORIDA

MEMORANDUM

To: TPO Board and Committees

From: Denise Bunnewith, Planning Director

Subject: Amendment of the Unified Planning Work Program for Fiscal Year
2020/21 through 2021/22

Date: April 26,2021

The Unified Planning Work Program (UPWP) is the task-based budget of the North
Florida Transportation Planning Organization (TPO). The format of the two-year
document is loosely outlined in federal guidance and more specifically defined by the
Florida Department of Transportation. The UPWP includes administrative tasks
including developing the UPWP, a number of required work tasks such as the
Transportation Improvement Program (TIP), Congestion Management Process (CIP),
Long Range Transportation Plan (LRTP), and other related planning tasks including
transit planning most of which is performed by the Jacksonville Transportation Authority.

Section 5, Special Projects is being amended with Resolution 2021-3 to add the
following:

e Task 5.11—Clay-Duval County Trail Feasibility Study Clay County

e Task 5.13—First Coast Expressway Impact Study St. Johns County

o Task 5.14—Pages Dairy Road Extension Feasibility Study Nassau County
e Task 5.15—Pearce Street Corridor Study Jacksonville

e Task 5.16—Probe Vehicle Data Verification Study North Florida TPO

e Task 5.17—Smart North Florida Report Card North Florida TPO

e Task 5.18—Town of Baldwin Storm Water Study Baldwin

e Task 5.19—8™ Street Corridor Study Jacksonville

Special Projects in Fiscal Year 2021/22 will also include:

o Task 5.10—FEast Coast Greenways (Beaches) Feasibility Study Neptune Beach
o Task 5.12—US 17 (Green Cove Springs) Corridor Study Green Cove Springs

http://northfloridatpo.com/uploads/documents/Unified-Planning-Work-Program-Year-2-
Amendment-for-approval-May-13-2021 2021-04-29-182437.pdf

980 North Jefferson Street, Jacksonville, Florida 32209 « 904-306-7500 + northfloridatpo.com
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NORTH FLORIDA

RESOLUTION No. 2021-3
REVISING THE UNIFIED PLANNING WORK PROGRAM FOR
FISCAL YEARS 2020/21 THROUGH 2021/22

WHEREAS, the North Florida Transportation Planning Organization is the
designated and constituted body responsible for the urban transportation
planning and programming process for the Jacksonville and St. Augustine
Urbanized Areas; and

WHEREAS, the North Florida Transportation Planning Organization has in
accordance with 23 CFR Section 450.108 (c) and Section 339.175(9) (a) (2),
Florida Statutes, developed a Unified Planning Work Program for Fiscal Years
2020/21 through 2021/22;

WHEREAS, the North Florida Transportation Planning Organization has revised
both years of the Unified Planning Work Program to reflect local priorities and
include a number of new studies;

NOW, THEREFORE, BE IT RESOLVED that the North Florida Transportation
Planning Organization approves and endorses this Unified Planning Work
Program for Fiscal Years 2020/21 through 2021/22.

Adopted by the North Florida Transportation Planning Organization in regular
meeting assembled in the City of Jacksonville the 13th day of May 2021.

Attest:

The Honorable Samuel Newby, Chairman

Jeff Sheffield, Executive Director

980 North Jefferson Street, Jacksonville, Florida 32209 « 904-306-7500 - northfloridatpo.com
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NORTH FLORIDA

TPC

MEMORANDUM

TO: Technical Advisory Committee
Citizens Advisory Committee

FROM: Wanda Forrest‘\k&

Transportation Planning Manager
SUBJECT: Transportation Improvement Program FY 2021/22 — 2025/26

DATE: April 28, 2021

The complete draft of the Transportation Improvement Program (TIP) for FY 2021/22 —
2025/26 has been posted on the North Florida TPO website. A formal presentation will
be provided at the May meetings. Approval will be requested in June.

The JTA section has been added since the draft TIP project sections were presented at
the April meetings.

After reviewing the draft TIP with the FDOT Tentative Work Program, we identified
projects that needed to be deleted from the TIP. The attached table identifies those
deleted projects.

Should you have any questions, please contact me at (904) 306-7514 or email at
wforrest@northfloridatpo.com.

980 North Jefferson Street, Jacksonville, Florida 32209 » 904-306-7500 * northfloridatpo.com



Projects Deleted

Project Project Name County Project Status
number
2082115 Blanding Blvd SR 21 From CR 218 to Black Creek Clay Project largely completed
4433011 SR 16 Push Button from Everington RD to Randall Rd Clay Push button project already begun
4433022 US 17 (SR15) From Water Oak lane to Eagle Harbor Parkway | Clay Project dropped, project to be completed
under separate contract number
4272541 Clay County Fed Sect 5311 Rural Transit Funding Clay Funds moved to new project number
4188641 Landscaping Contingency St Johns Funds moved to new project number
2096585 [-295 From 1-95 to Southside Connector / SR 113 (incl. Duval Project moved out to FY 31/32
Dames Pt Bridge
4188643 RR Crossing rebuilds Duval Box fund — not typically included in the
TIP. Excluded from drop
4339001 [-295 (SR 9A) From SR 9B to South Interchange Duval This project number does not exist
anywhere
4380831 MLK Expy (US 1/ SR 115) From 1-95 to Main St ITS Traveler Duval Project dropped, project scope covered
Information by other projects
4432871 [-10 (SR 8) @ 1295 (SR9A) Duval Project dropped, project to be completed
under separate contract number
4433001 Hendricks Ave (SR 13) at San Marco Place Push Button Duval Project largely completed
4457401 Southside Blvd (SR 115) and Frontage Rd @ Old Duval Project moved out beyond FY 27
Baymeadows
4374611 US 17 (SR 5) from Johnson Lane North to SR 200 Nassau Funds moved to new project number
4461281 Fernandina Beach Municipal APT EA for RW 4-22 Extension — | Fernandina Project moved out 2 years ago
Aviation Environmental Project Beach
4444131 Hilliard Design & Construct New Maintenance Building- Nassau Funding moved to new project #

Aviation Revenue / Operational
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NORTH FLORIDA

PG,

MEMORANDUM

TO: TPO Board Members

9{% a. W
FROM: Jeff A. Sheffield

Executive Director
SUBJECT: General Consultant Request for Proposal

DATE: May 4, 2021

In February 2021 the North Florida TPO issued a request for proposal for general
consultant services. The primary role of the consultant(s) will be to conduct the various
planning studies identified annually in the TPO’s Unified Planning Work Program (UPWP)
and other support services, as needed. The following firms responded:

e Atkins North America

e England-Thims and Miller, Inc.

e Hanson Professional Services, Inc.

e HNTB Corporation

e Kennedy Engineering & Associates Group, LLC
e Kimley-Horn

e Michael Baker International

e Tindale Oliver & Associates, Inc.

e WG], Inc.

A ranked short list of five firms will be presented to you for your approval at the June
meeting. Itis our intent to contract with a maximum of four firms. Firms under
contract are eligible to work for the TPO on a work task basis, but are not guaranteed
work.

If you have any questions please call me at (904) 306-7512 or email at
isheffield@northfloridatpo.com.

980 North Jefferson Street, Jacksonville, Florida 32209 « 904-306-7500 + northfloridatpo.com
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NORTH FLORIDA/

MEMORANDUM

TO: TPO Board Members

FROM: Jeff A. Sheffield

Executive Director
SUBJECT: Marketing Communications Consultant Request for Proposal

DATE: May 4, 2021

In February 2021 the North Florida TPO issued a request for proposal for marketing
communications consultant services. The primary role of the consultant will be to
support the TPO’s Public Affairs Manager in media, communications and marketing,
public involvement, and Title VI efforts. The following firms responded:

e Acuity Design Group
e M. Victoria Pennington Marketing & Public Affairs
e S&S Insights Inc.

A ranked list of the firms will be presented to you for your approval at the June meeting.
It will be our intent to contract with the top ranked firm. That firm will be eligible to
work for the TPO on a work task basis, but work is not guaranteed.

If you have any questions please call me at (904) 306-7512 or email at
jsheffield@northfloridatpo.com.

980 North Jefferson Street, Jacksonville, Floride 32209 + 904-306-7500 ¢ northfloridatpo.com
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Florida Transportation Legislative
Newsletter

FLORIDA

Transportation
Legislative
Newsletter

05/02/2021

Here is the last newsletter of the session! Maybe we could have said it went fast, but it didn’t. There
were a lot of painful bills, some we defeated and some that have passed by our legislature. It was a
session unlike any other and not just because of COVID, although that was a big factor. Certainly,
COVID changed the dynamics of the session and that was the predominate factor that allowed many
controversial pieces of legislation to pass this year. The session was different overall but one tradition
that carried over from previous years was the dropping of the hankie to ceremonially close the session.

Most news stories covering the capitol are saying the governor had a great session. All of his
legislative priorities were passed and sent, or will be sent, to his desk for signature. Sadly, the same
cannot be said for the voters of Key West. They were sure they had defeated the ports pre-emption bill
and that defeat would have allowed the voter referendum to stand. Instead the language of the bill
they opposed, and had stopped, was amended onto another bill and passed in the crazy last days of
the session. Yogi Berra says it best: “It ain’t over till it's over.” Sorry Key West.

For the MPO world, the mid-block crossing bills that we feared did not pass. They will be back next
year. These are HB 1113 and SB 1492. It was close and could have easily gone the other way, they
will be back again in some form or fashion. There were other bills that concerned us such as the RPC
bill which happily did not reappear in the last days of the session. For the MPO world it was a good
year, more money for transportation and nothing passed that hurt us. | know it sounds like this is a
pessimist view, but we have to be thankful for the little things. A $1B increase in funding is actually a
big thing, but keep in mind that was the funding level last year.

As for the one thing that the legislature must do, they passed a budget with total funding at $101.5B.
That is a 9% increase over the current year budget and considering how dire the predictions were at
the beginning of the session for the state finances, Florida came out really well.

We could talk about various bills, instead let’s look at the results of what passed and what did not. The
scorecard can tell the story. This newsletter is quite different from the others this session. Out of habit
we still use RED to show which bills passed (or a companion bill). Bills that did not pass are shown in
strikethrough. As for the newsletter, maybe we will see you next year, time and events will tell. If not,

it has been fun to be with you on Saturday mornings over a cup of coffee. Happy Trails! @)

Grab a cup of coffee and enjoy the end of session edition of the Florida MPOs Legislative Update.

Written almost weekly by Carl Mikyska
FloridaMPOs@gmail.com




e August 1, 2020 - Deadline for filing claim bills (Rule 4.81(2))

e January 29, 2021 5:00 p.m. - Deadline for submitting requests for drafts of general bills and
joint resolutions, including requests for companion bills.

e February 26, 2021 5:00 p.m. - Deadline for approving final drafts of general bills and joint
resolutions, including companion bills.

e March 2, 2021 - Regular Session convenes (Article Ill, section 3(b), State Constitution)
12:00 noon, deadline for filing bills for introduction (Rule 3.7(1))

e April 17, 2021 - Motion to reconsider made and considered the same day (Rule 6.4.(4)) All
bills are immediately certified (Rule 6.8)

e April 20, 2021 50th day — last day for regularly scheduled committee meetings (Rule 2.9(2))

e April 30, 2021 60th day — last day of Regular Session (Article Ill, section 3(d), State
Constitution)

This is a summary of transportation related bills filed and published on the legislature’s website
as of May 02, 2021. The bills are listed in numerical order for your convenience.

HB 35: Legal Notices — (Fine; Co-Introducer: Grieco) — Comparable bill SB 402 by
Rodrigues. Provides for website publication of legal notices; provides criteria for such
publication; authorizes fiscally constrained county to use publicly accessible website to publish
legally required advertisements & public notices; requires government agency to provide
specified notice to residents concerning alternative methods of receiving legal notices. Filed in
the House. Referred to Civil Justice and Property Rights Subcommittee; Judiciary Committee.
On Committee agenda-- Civil Justice and Property Rights Subcommittee, 02/03/21, 4:30 pm,
Webster Hall. Passed Civil Justice and Property Rights Subcommittee, now in Judiciary
Committee. Passed Judiciary, Now on House Floor, 15t Reading. Passed the House YEAS 85,
NAYS 34. Sent to the Senate. Passed.

HB 53: Public Works Projects — (DiCeglie) — Revises definition of term "public works project";
prohibits state or any political subdivision that contracts for public works project from requiring
specified acts by certain persons engaged in such project or prohibiting certain persons from
receiving information about public works opportunities. Referred to Government Operations
Subcommittee; Public Integrity and Elections Committee; State Affairs Committee. Added to
Government Operations Subcommittee agenda. Passed Government Operations
Subcommittee. Laid on the table and Committee Substitute filed. Referred to Public Integrity &
Elections; State Affairs. Now in Public Integrity & Elections. Passed Public Integrity &
Elections. Laid on the table, Amended version filed and referred to State Affairs Committee.

Written almost weekly by Carl Mikyska
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Passed State Affairs Committee. This was the final committee so it can head to a full floor vote.
The bill received multiple amendments and passed the House. Sent to the Senate. Passed.

SB 54: Motor Vehicle Insurance — (Burgess; Co-Introducers: Rouson) — Related Bill HB
273 by Plakon, SB 420 by Hooper and HB 719 by Grall. Repealing provisions which comprise
the Florida Motor Vehicle No-Fault Law; revising the motor vehicle insurance coverages that an
applicant must show to register certain vehicles with the Department of Highway Safety and
Motor Vehicles; revising financial responsibility requirements for owners or lessees of for-hire
passenger transportation vehicles; providing an exception to the circumstances under which a
person who is damaged may bring a civil action against an insurer; revising coverages subject
to premium discounts for specified motor vehicle equipment; specifying persons whom medical
payments coverage must protect, etc. APPROPRIATION: $83,651. Referred to Banking and
Insurance; Judiciary; Rules. Passed Banking and Insurance; YEAS 10 NAYS 2. Now in
Judiciary. On Committee agenda-- Judiciary, 02/15/21, 2:30 pm, 412 Knott Building. Passed
Judiciary; 7 YEAS, 2 NAYS. Now in Rules. Passed Rules, 12 YEAS, 3 NAYS. On the full
Senate Floor, on 2™ reading. On Special Order Calendar. Seems stuck on Special Order. The
bill has taken on several amendments and has another amendment filed onto it that is waiting to
be heard. Passed.

Commerce-Committee: Laid on table, refer to Si3 1194.

HB 59: Growth Management — (McClain; Co-Introducer Sabatini) — Similar Bill SB 496 by
Perry. Requires local governments to include property rights element in their comprehensive
plans; provides statement of rights that local government may use; requires local government to
adopt property rights element by specified date; prohibits local government's property rights
element from conflicting with statutorily provided statement of rights; provides that certain
property owners are not required to consent to development agreement changes; prohibits
municipality from annexing specified areas; requires DOT to afford right of first refusal to certain
individuals; provides requirements & procedures for right of first refusal; authorizes certain
developments of regional impact agreements to be amended. Filed in the House. Referred to
Local Administration and Veterans Affairs Subcommittee; Civil Justice and Property Rights
Subcommittee; State Affairs Committee. On Committee agenda-- Local Administration and
Veterans Affairs Subcommittee, 02/04/21, 12:00 pm, Sumner Hall. Passed Local Administration
and Veterans Affairs Subcommittee 12 YEAS, 6 NAYS. Added to Civil Justice & Property
Rights Subcommittee agenda. Passed Civil Justice & Property Rights Subcommittee. Passed
out of State Affairs. Now on the House Floor for a full House vote, on 15t reading. On 2"
reading. Passed the House, YEAS 82, NAYS 32. Passed the Senate 38 YEAS, Zero Nays.
Passed.
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SB 100: Highway Projects — (General Bill by Appropriations - Harrell) — Repealing
provisions relating to applications for funding for technical assistance relating to areas in and
around a proposed multiuse corridor interchange; requiring that $35 million transferred to
Florida’s Turnpike Enterprise be used for a specified purpose beginning in a specified fiscal year
and annually for up to 30 years thereafter; requiring that certain increased revenues be used to
fund specified projects beginning in a specified fiscal year and annually thereafter; requiring the
department, in coordination with the Florida Turnpike Enterprise, to evaluate certain roadways
for development of specific controlled access facilities and to include such projects in the work
program, etc. Referred to Transportation; Appropriations. Favorable by Transportation; YEAS 5
NAYS 3, Now in Appropriations. CS by- Appropriations; YEAS 17 NAYS 2. Passed the full
Senate; YEAS 39 NAYS 1. To be sent to the House. In the House the bill was referred to
Appropriations Committee, passed Appropriations Committee and is now on 2" reading on the
House Floor. Vote scheduled for 04/26/2021. Passed.
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HB 139: Electronic Transactions for Title Certificates and Registrations — (Fernandez-
Barquin) — Authorizes tax collectors to accept applications for motor vehicle & vessel
certificates of title by electronic or telephonic means, to collect electronic mail addresses for use
as method of notification, & to contract with vendors to provide electronic & telephonic
transactions; provides that electronic signature that meets certain requirements satisfies
signature required for application for certificate of title; specifies tax collection systems for which
certain fees may be used for integration with Florida Real Time Vehicle Information System;
requires DHSMV to provide tax collectors & approved vendors with certain data access &
interface functionality; specifies authorized uses; requires DHSMV to ensure approved vendors
protect customer privacy & data collection. Filed in the House. Referred to Tourism,
Infrastructure and Energy Subcommittee; Infrastructure and Tourism Appropriations
Subcommittee; Commerce Committee. Added to Tourism, Infrastructure & Energy
Subcommittee agenda. Passed Tourism, Infrastructure & Energy Subcommittee. Laid on the
table, Committee Substitute filed. Referred to Infrastructure & Tourism Appropriations
Subcommittee; Commerce Committee. Now in Infrastructure & Tourism Appropriations
Subcommittee. Added to Infrastructure & Tourism Appropriations Subcommittee agenda.
Passed Infrastructure & Tourism Appropriations Subcommittee. Added to Commerce agenda.
Passed Commerce and completed 2" reading on House Floor. Set for full House Floor vote on
04/20/2021. Passed the House, sent to the Senate. Substituted for SB 754 and passed the
Senate. Sent to the Governor. Passed.
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HB 337: Impact Fees — (DeCeglie) — Identical to S750 by Gruters - Specifying instances when

a local government or special district may collect an impact fee; requiring local governments and
special districts to credit against the collection of impact fees any contribution related to public
facilities; providing annual limitations on impact fee rate increases; requiring school districts to
report specified items regarding impact fees, etc. Referred to Local Administration & Veterans
Affairs Subcommittee; Referred to Ways & Means Committee; Referred to State Affairs
Committee. On committee agenda of Local Administration & Veterans Affairs Subcommittee.
Passed Local Administration & Veterans Affairs Subcommittee. Now in Ways & Means
Committee. Added to Ways & Means Committee agenda. Passed Ways & Means Committee
with an amendment. Passed State Affairs Committee, now on House Floor and has been
amended on the floor. Substituted for SB 750 and now on 3™ reading. Passed.

SB 342: Vehicle and Vessel Registration — (Diaz) — Requiring tax collectors to determine
service charges collected by privately owned license plate agents for motor vehicle titles;
requiring that additional service charges be itemized and disclosed to the person paying them;
requiring a license plate agent to enter into a contract with the tax collector for a certain
purpose; requiring tax collectors and approved license plate agents to enter into a memorandum
of understanding with the department for a certain purpose, etc. Filed in the Senate. Referred
to Transportation; Finance and Tax; Rules. Passed Transportation 7 YEAS, Zero NAYS.
Passed Finance and Tax; YEAS 8 NAYS 0. Now in Rules. On Committee agenda-- Rules,
04/06/21, 9:30 am, 412 Knott Building. Passed Rules 16 YEAS, Zero NAYS. Next stop is a full
Floor vote, placed on Special Order. Passed the Senate on a floor vote of 40 YEAS, Zero
NAYS. Sent to the House. On special order calendar for 04/26/2021. Passed.

HB 353: Bicycle Operations Requlations — (Hage) — Identical to SB738 by Baxley - Providing
an exception to the requirement that a person operating a bicycle ride upon or astride a seat
attached thereto, etc. Filed in the House. Referred to Tourism, Infrastructure & Energy
Subcommittee; Commerce Committee. Now in Tourism, Infrastructure & Energy Subcommittee.
Added to Tourism, Infrastructure & Energy Subcommittee agenda. Passed Tourism,
Infrastructure & Energy Subcommittee. Now in Commerce Committee. Passed Commerce
Committee. On the House Floor for a full House vote, on 2" reading. Passed the House;
YEAS 115, NAYS 0. Sent to the Senate, substituted for SB 738. Passed Senate 39 YEAS,
Zero NAYS. Passed.
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SB 420: Motor Vehicle Insurance Coverage Exclusions — (Hooper) — Similar to SB54 by
Burgess, HB273 by Plakon and HB 719 by Grall - Providing that private passenger motor
vehicle policies may exclude certain identified individuals from specified coverages under
certain circumstances; providing that such policies may not exclude coverage under certain
circumstances, etc. Referred to Banking and Insurance; Judiciary; Rules. Passed Banking and
Insurance. Passed Judiciary. Now in Rules. Passed Rules and will be on a full Senate Floor
vote on 04/21/2021. Amended and passed the Senate, sent to the House for their
consideration. Passed.

substituted for SB 496 on the Senate Floor. Laid on Table, refer to HB 59.

SB 566: Motor Vehicle Rentals — (Perry) — Similar to HB365 by Caruso and SB708 by
Brandes - Specifying the applicable sales tax rate on motor vehicle leases and rentals by motor
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vehicle rental companies and peer-to-peer car-sharing programs; specifying the applicable
rental car surcharge on motor vehicle leases and rentals by motor vehicle rental companies and
peer-to-peer car-sharing programs; specifying insurance requirements for shared vehicle
owners and shared vehicle drivers under peer-to-peer car-sharing programs; providing an
exemption from vicarious liability for peer-to-peer car-sharing programs and shared vehicle
owners, etc. Filed in the Senate. Referred to Banking and Insurance; Transportation;
Appropriations. On Committee agenda-- Banking and Insurance, 03/16/21, 9:30 am, 412 Knott
Building. On Committee agenda-- Banking and Insurance, 03/24/21, 8:30 am, 412 Knott
Building. Passed Banking and Insurance; YEAS 11 NAYS 1. Now in Transportation. On
Committee agenda-- Transportation, 03/30/21, 3:30 pm, 110 Senate Building. Passed
Transportation, 8 YEAS Zero NAYS. Now in Appropriations. Passed Appropriations. On 3™
reading. Passed.

Laid on Table, refer’to SB 950.
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vete—en—94/-24+2924— Lald on the table refer to HB 337.

SB 950: Bicycle and Pedestrian Safety — (Book) — Identical to HB605 by Hunschofsky -
Revising and providing requirements for the driver of a motor vehicle overtaking a bicycle or
other nonmotorized vehicle, an electric bicycle, or a pedestrian; requiring the Department of
Highway Safety and Motor Vehicles to provide an awareness campaign, and include information
in certain educational materials, regarding certain safety precautions; exempting a motor vehicle
driver from certain provisions relating to no-passing zones when overtaking a bicycle or other
nonmotorized vehicle, an electric bicycle, or a pedestrian; revising requirements for vehicles
turning at intersections; prohibiting persons riding bicycles in a bicycle lane from riding more
than two abreast, etc. Filed in the Senate. Referred to Transportation; Appropriations
Subcommittee on Transportation, Tourism, and Economic Development; Appropriations. On
Committee agenda-- Transportation, 03/30/21, 3:30 pm, 110 Senate Building. Passed
Transportation; 8 YEAS, Zero NAYS. Original reference(s) removed: Appropriations
Subcommittee on Transportation, Tourism, and Economic Development; Appropriations.
Remaining references corrected to Rules. Now in Rules. Passed Rules. Headed to a full
Senate Floor vote on 04/21/2021. Passed the Senate and sent to the House. Passed.
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SB 1126: Department of Transportation — (Harrell) — Clarifying that the Department of

Revenue is responsible for a certain transfer from the State Treasury to the General Revenue
Fund of a portion of documentary stamp tax distributions credited to the State Transportation
Trust Fund; deleting a requirement that the department provide space and video conference
capability at each of the department’s district offices as an alternative to physical appearance by
a person requesting a hearing before the Commercial Motor Vehicle Review Board within the
department; requiring the department, when proposing any project on the State Highway
System which will close or modify an existing access to an abutting property owner, to provide
notice to affected property owners, municipalities, and counties at least 180 days before the
design phase of the project is completed, etc. Filed in the Senate. Referred to Transportation;
Appropriations Subcommittee on Transportation, Tourism, and Economic Development;
Appropriations. Passed Transportation. Now in Appropriations Subcommittee on
Transportation, Tourism, and Economic Development. On Committee agenda-- Appropriations
Subcommittee on Transportation, Tourism, and Economic Development, 03/24/21, 2:30 pm, 110
Senate Building. Passed Appropriations Subcommittee on Transportation, Tourism, and
Economic Development; YEAS 10 NAYS 0 with a committee substitute (meaning amended).
Now in Appropriations. On Committee agenda-- Appropriations, 04/15/21, 9:00 am, 412 Knott
Building. Passed Appropriations Committee. Headed to a full Senate Floor vote on 04/21/2021.
Passed the Senate, sent to the House. Passed.

SB 1194: Transportation — (Hooper) — This bill is becoming the catch-all bill, the train. Similar
to HB57 by Andrade - Providing that certain governmental entities may not prohibit certain
vendors from responding to competitive solicitations of certain contractual services; requiring
contractors wishing to bid on certain contracts to first be certified by the Department of
Transportation as qualified; exempting airports from certain restrictions regarding entities
performing engineering and inspection services; revising and providing definitions; revising
requirements for arbitration of certain contracts by the State Arbitration Board, etc. Filed in the
Senate. Referred to Transportation; Appropriations Subcommittee on Transportation, Tourism,
and Economic Development; Appropriations. On Committee agenda-- Transportation, 03/24/21,
8:30 am, 110 Senate Building. Passed Transportation; YEAS 7 NAYS 0. Original reference(s)
removed: Appropriations Subcommittee on Transportation, Tourism, and Economic
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Development. Remaining references corrected to Appropriations. Now in Appropriations. On
Committee agenda-- Appropriations, 04/15/21, 9:00 am, 412 Knott Building. Passed
Appropriations. On Committee agenda-- Rules, 04/20/21, 8:30 am, 412 Knott Building. Passed
Rules, sent to the Senate Floor for a full Senate vote. Passed the Senate and sent to the
House. Passed.
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o Status Report of FDOT Projects in the North
Florida TPO area



BAKER COUNTY

(as of 4/6/2021)
Construction is Underway

County Road 23A (Woodlawn Road) Roadway improvements and shoulder work from
County Road 125 to State Road 121 at a cost of $1.9 million. Project began in March 2020.
4394971

Projects in Five-Year Work Program
(Adopted Work Program 2019-2024)

County Road 217 Resurfacing from Beech Street to Willie Griffis Road at a cost of $2.8
million. Project will let in January 2021. 4434101

Interstate 10 Resurfacing project from Columbia County line to U.S. 90 at a cost of $15.5
million. Project will let February 2022. 443422-1

Interstate 10 Resurfacing project from U.S. 90 to State Road 121 at a cost of $20.9 million.
Project will let February 2022. 443423-1

Recently Completed Projects

County Road 122 Permanent repairs from Hurricane Irma classified as ‘emergency operations,’
just west of County Road 127. Work began in September at a cost of $32,000 and was completed
November 2019. (4427241)

County Road 23A (Woodlawn Road) Permanent repairs from Hurricane Irma classified as
‘emergency operations.” From Ben Rowe Circle to Dupree Road. Work began in September and
cost is $20,000 and was completed November 2019. (4427261)

Interstate 10 Add lighting at County Road 229 interchange. Contract was executed in April
2019 and work began in September and was completed February 2020. Cost is $922,000.
(4350021)

Interstate 10 Adding Intelligent Transportation System (ITS) between just west of Interstate 95
in Duval County to U.S. 90 in Leon County (D3). This is a 153-mile project that began in late
2016 at a cost of $31.7 million. Both phases of project are expected to be completed Winter
2019. (213272-8-52-01)

Interstate 10 Replaced sewage treatment system at rest area. WPC Industrial Contractors, LLC
of Jacksonville began April 21, 2015 finished March 2016 at a cost of $1,573,000. (2130042)

Interstate 10 Add lighting to interchange with County Road 125 (Exit 333) in Glen St. Mary at
estimated cost of $1.6 million. Construction began in late August 2018. Ben Keen is FDOT



project manager. (4350031)

Interstate 10 Add lighting to interchange with U.S. 90 (Exit 324) in Olustee at estimated cost of
$1.6 million. Construction began in late August 2018.. Ben Keen is FDOT project manager.
(4350011)

County Road 127 North Repairs to the Bluff Creek Bridge from Tropical Storm Debby
damage. Anderson Columbia Company of Lake City began September 8, 2014 and finished
February 10, 2015 at a cost of $344,793.65. (4328234)

State Road 2 Resurfaced from the Columbia County line to the Georgia state line (14.7 miles).
Anderson Columbia Company Inc., of Lake City began July 2015 and finished October 16, 2015
at a cost of $6,196,552.04 (combined with project in Columbia County from the Baker County
line to the Georgia line).(4233981)

State Road 2 Repairs to bridges over Moccasin Creek, east prong of Moccasin Creek and
Sleepy J Creek. Proshot Concrete, Inc., began in May, 2016 and was completed in February 2017
at a cost of $825,208.14 (combined with I-75 Alapaha River bridge repairs). (2078942, 4321041)

State Road 228 Intersection improvements at Lowder Street. Duval Asphalt was hired to
complete the project at a cost of $1.065 million. Project began in November 2016 and was
completed in early 2017. Doug Cardin is project manager. (4324201)

State Road 228 Resurfacing from from the Interstate 10 underpass to US 90 at a cost of $1.8
million. Completed March 2020. (4376131)

U.S. 90 Resurfaced from the Columbia County line to Sanderson (12 miles). Anderson
Columbia Company Inc., of Lake City began March 9, 2015 and finished August 28, 2015 at a
cost of $4,199,999.48. (4305591)



CLAY COUNTY
(as of 4/1/2021)

Construction Underway

Blanding Boulevard (State Road 21) Add lanes from Allie Murray Road to Long Bay Road at
estimated cost of $19.1 million. A construction open house was held December 10, 2018 at
Middleburg Civic Center. Project began construction January 16, 2019 and is expected to be
completed in summer 2021. Contractor is R.B. Baker Construction. CEI is Kellie Loper of
KCCS (352-494-1161). FDOT project manager is Rusty Cheshire. (2082118)

Blanding Boulevard (State Road 21) Add lanes and reconstruct 1.2 miles of roadway from
County Road 218 to Black Creek Bridge at estimated cost of $19.5 million. Project began
construction in late February 2020 and is expected to be completed in fall 2021. Contractor is
Sacyr Construction. CEI is Kellie Loper of KCCS (352-494-1161). FDOT project manager is
Rusty Cheshire. (2082115)

First Coast Expressway (State Road 23) Construct 11.1 miles of new limited access toll road
from north of State Road 16 to north of State Road 21 (Blanding Boulevard) at a cost of $247.1
million. Construction began March 4, 2019. Contractor is Sacyr USA. CEI is Thomas Woods of
HNTB. FDOT project manager is Joaquin Olivella. (4229386)

First Coast Expressway (State Road 23) Construct 9.7 miles of new limited access toll road
from east of County Road 209 to north of State Road 16 at a cost of $195.2 million. Construction
began April 15, 2019. Contractor is Superior Construction. CEI is Kenny Geisendorff of VIA
(904-424-5019. FDOT project manager is Taylor Byrd. (4229385)

State Road 21 Project includes milling and resurfacing SR 21 from the Putnam county line to
north of Commercial Circle in Keystone Heights. Portions of this project are in Bradford, Clay
and Putnam counties. In addition to milling and resurfacing, the project improves the safety of
the roadway by widening paved shoulders, improving lighting within Keystone Heights and
adding mid-block crossings and bulb-outs at a cost of $6.9 million. Construction began in June
2020 with completion expected in summer 2021. Contractor is Anderson Columbia. FDOT
project manager is Alex Ruiz. (4393991)

Blanding Boulevard (State Road 21) Resurfacing from State Road 16 to County Road 215 at a
cost of approximately $3.9 million. Construction began February 22, 2021 with estimated
completion in fall 2021. Contractor is Duval Asphalt. CEI is Rodger Smith of KCI. FDOT PM is
Rusty Cheshire. (4411291)

Construction is Imminent
(Work is to begin within the year)

U.S. 17 (State Road 15) Over Johnson Slough and State Road 16 over North Fork of Black
Creek Bridge repair and rehabilitation at a cost of approximately $808,000. Contract awarded



March 5, 2021. Construction start is TBD. Contractor is Orion Marine Construction. FDOT
Project Manager is Thomas Butler. (4411991)

Projects Under Consideration (Five-Year Work Program 2020-2022)

County Road 220 Add lanes and reconstruct County Road 220 from Henley Road to Knight
Boxx Road at a cost of $11.3 million. Project is scheduled to let in May 2024 and begin
construction in August 2024. 4 public hearing was held June 17, 2019. (4307192)

I-295 at U.S. 17 Widening and reconstruction of U.S. 17 (S.R. 15) from Collins Road in Duval
County to South of Wells Road Intersection in Clay County. Additional improvements include
ramp and intersection improvements at U.S. 17 and the 1-295 off-ramps, Eldridge Avenue, Old
Orange Park Road and Wells Road. Estimated project cost $14.3 million. Project scheduled to let
in October 2021 and begin construction in January 2022. FDOT project manager is Jessica
Tippett. Public hearing held on November 30, 2017. (4355751)

Recently Completed Projects

State Road 15 (U.S. 17) Resurface 2.5 miles of roadway from Black Creek Trail to Water Oak
Lane at an estimated cost of $5.5 million. Project expected began construction July 12, 2019 and
was completed January 6, 2020. Contractor is Hubbard Construction. CEI is Timothy Brown of
Adaptive Consulting Engineers (941-809-4154). FDOT project manager is Dan Lahey.
(4393461)

U.S. 17 at Governors Creek Bridge Install sidewalk at a cost of approximately $954,000.
Project began construction July 6, 2020 and is was completed February 23, 2021. Contractor is
Gosalia Concrete Construction, Inc. CEI is Rob Bendig at VIA. FDOT PM is Taylor Byrd.
(4414061)



DUVAL COUNTY

(as of 4/1/2021)
Projects Under Construction

Atlantic Boulevard (State Road 10) at Arlington Expressway Landscaping Plantings of
various trees along one mile of roadway from the Arlington Expressway to Monument Road.
Construction began July 29, 2020 and is expected to be completed in spring 2022 (includes two-
year establishment period). LaFleur Nurseries is the contractor for the $240,000 project. FDOT
PM is Guelmary Mendez. (4436551)

Buckman Bridge Arterial Traffic Management at estimated cost of $10.5 million. Project began
in June 2019 and is expected to be completed in summer 2021. Original contractor (Florida
Safety Contractors, Inc.) default. Completion contractor is Watson Civil. CEI is Dana Davis of
CDM Smith. FDOT project manager is Guelmary Mendez. (4395241)

Butler Boulevard (State Road 202) at San Pablo Road Construction of diverging diamond
interchange at an estimated cost of $12 million. Project began construction January 6, 2020 and

is expected to be completed in spring 2022. Contractor is Watson Civil Construction. CEI is
Creative Engineering Group (904-314-3234). FDOT PM is Brian Kirts. (4394671)

Hart Expressway (State Road 228) Landscaping interchanges at Atlantic Boulevard, Alternate
U.S. 1 and University Boulevard at a cost of $880,000. Project began May 2020 and is expected
to be complete in spring 2022 (includes two-year establishment period). LaFleur Nurseries is the
contractor. Guelmary Mendez is FDOT PM. (428756)

Heckscher Drive (State Road 105) Landscaping of approximately two miles of roadway
between Gate Precast Road to west of the Broward River Bridge. Construction began August 7,
2020 and is expected to be completed in spring 2022 (includes two-year establishment period).
Sun State Nursery and Landscaping was selected to complete the $860,000 project. (4436251)

Heckscher Drive (State Road A1A/105) at Myrtle Creek Bridge Replacement of the Myrtle
Creek Bridge on Heckscher Drive as part of the construction of the Timucuan Trail multi-use
path project connecting the Talbot Island State Parks at a cost of $4.29 million. Construction
began in October 2020 and is expected to be completed in fall 2021. Contractor is Superior
Construction. FDOT PM is James Salter. (4340411, 4340421)

Heckscher Drive (State Road A1A/105) Timucuan Trail from Big Talbot Island to Little
Talbot Island Construction of a 1.5-mile multi-use path connecting the Talbot Island State Parks
began in August and is scheduled to be complete in spring 2023 at a cost of $2.1 million.
Superior Construction is the contractor and James Salter is the FDOT PM. (4356191)

I-10 at U.S. 301 Build new eastbound ramp from U.S. 301 widening on I-10, ramp
reconstruction and CSX bridge work. Superior Construction Company of Jacksonville started



work in February 2016 and should be completed in spring 2022 at a cost of $66 million. CEIl is
Pete Sheridan VIA/Shannon Mobley of GPI. Robbie Gurganious is FDOT project manager.
(4288651)

I-10 at County Road 217 (Yellow Water Road) Replace Bridge No. 720361 at a cost of $7.95
million. Construction began in January 2020 and is expected to be completed in fall 2021.
Contractor is Continental Heavy Civil Corporation. FDOT PM is Robbie Gurganious. (4372741)

1-10 (State Road 8) Widening from 1-295 to I-95 I-10 will be widened up to ten lanes from I-
295 to 1-95 at an estimated cost of $128.4 million. Project time began Aug. 3, 2020 with

completion expected in winter 2024. Superior Construction Inc. is the contractor. FDOT PM is
Thomas Butler. (4391001)

I1-95 at 1-295 North Operational improvements including new flyover. Construction on $176
million project began October 2016 and is scheduled for completion in spring 2022. Contractor
is Archer Western. Brian Benton is FDOT project manager. (2133231)

1-95 at I-10 Operational improvements began in spring 2017 and are scheduled to be completed
in spring 2021 at a cost of $126 million. Brian Kirts/FDOT; CEI John Kemp/Eisman & Russo;
contractor Archer Western. See www.Yourl0and95.com for details. (4330361)

1-295 at Collins Road Widening ramps, extending turn lanes and making interchange
improvements at estimated cost of $6.3 million. Project began construction August 31, 2020 with
completion anticipated in late 2021. FDOT PM is Clint McCraw. CEI is Rory Highstone with
RS&H. Contractor is J.B. Coxwell. (4394841)

I-295 at Express Lanes Update signs at estimated cost of $3.9 million. Contractor is Florida
Safety Contractors, Inc. CEI is CDM Smith. FDOT PM is Guelmary Mendez. Project began in
June 2019 and is expected to be completed in winter 2021. (4381711)

1-295 East Express Lanes Add managed lanes from State Road 9B to Butler Boulevard (State
Road 202). Archer Western Contracting began February 23, 2016 and should finish in spring
2021 at a cost of $160 million. FDOT PM is Taylor Byrd. (2093013)

I-295 East Beltway and SR 202 (JTB) Overpass Repairs Painting and repairs of four
overpasses at the 1-295 East Beltway and Butler Boulevard (State Road 202). Overpasses on I-
295 at Lee Road, St. Johns Bluff Road and the Southside Connector (State Road 113) and the
overpass on Butler Boulevard at Gate Parkwaywill undergo $3.4 million of rehabilitation,
including painting and routine bridge repairs. The project began March 25, 2020 and is
scheduled for completion in summer 2021. Tom Butler is FDOT PM and Elite Industrial
Painting, Inc. is the contractor. (4372741)

1-295 at Dames Point Bridge Electrical and lighting work at a cost of $4.4 million. Project
began construction in November 2020 with completion expected in winter 2022. Contractor is
J.D. Hinson Electrical Contracting, Inc. CEI is Don Buwalda of GPI. FDOT PM is Thomas



Butler. (2097225)

1-295 at Firestone Road Bridge painting and routine maintenance at a cost of $665,000. Project
began March 2020 and is scheduled to be complete in fall 2021. Contractor is Gulf Coast
Contracting. CEI is GPI. Brian Kirts is FDOT PM. (4410511)

Jacksonville National Cemetery Access Road New road construction at a cost of $12.8
million. Project began June 24, 2019 and is expected to be completed in fall 2021. Contractor is
Anderson Columbia. CEI is Parsons. FDOT PM is James Salter. (4284551)

Philips Highway (State Road 5) at Reba Avenue and Putnam Avenue Construction on this
$2.1 million intersection improvements project began in August 2020 and is expected to be
complete by spring 2021. Contractor is Traffic Control Devices, Inc. Steve Aronow of Hill
International is CEI. FDOT PM is John Patterson. (4359811)

State Road 5 at Prudential Drive (U.S. 1) Bridge Rehabilitation and cleaning improvement
project began in August 2020 and is expected to be completed by summer 2021. FDOT PM is
Brian Kirts. CEl is Tray Hartwell with GPI. Extreme Sandblasting and Painting, Inc. is
completing the $1.6 million project. (4284891)

Southside Connector (State Road 113) Resurfacing and roadway improvements along the
Southside Connector (State Road 113) from the Arlington Expressway (State Road 115) to I-295
at a cost of $8.7 million. Improvements include shoulder treatments, drainage, curb and gutter,
traffic signals, highway signage, guardrail repairs and sidewalks and bicycle paths. Construction
began in November 2020 and is expected to be completed in fall 2021. Contractor is Duval
Asphalt Products, Inc. FDOT PM is Guelmary Mendez. (4376111)

State Road 10 (Atlantic Boulevard) at San Pablo River Repair/rehabilitation of bridge over
Intracoastal Waterway on eastbound Atlantic Boulevard at estimated cost of $2.6 million.
Construction began September 29, 2020 and is expected to be completed in fall 2021. Seacoast
Incorporated is the contractor. CEI is Don Buwalda/GPI. FDOT PM is Dan Lahey. (4338411)

State Road 134 (Timuquana Road) at Ortega River Bridge Bridge repair/rehabilitation and
cathodic protection at estimated cost of $3.3 million. Project began construction in March 2021
and is expected to be completed in fall 2022. Contractor is Coastal Gunite. CEI is JEAces. James
Salter is FDOT PM. (4339111)

State Road 200 (U.S. 301) from Clay County Line to I-10 Resurfacing roadway at estimated
cost of $6 million. Construction began in November 2020 and is expected to be completed in fall
2021. Contractor is Hubbard Construction Company. CEI is George Millet/RS&H. FDOT PM is
Robbie Gurganious. (4373231)

State Road 211 (Riverside Avenue) at Margaret Street Signal upgrade at a cost of $363,000.
Project includes installation of new mast arms, directional drill for signal conduit, sidewalk
replacement and removal of span wire. Construction began in October 2020 and is expected to be



completed in spring 2021. Contractor is American Lighting & Signalization. FDOT PM is
Sheldon Cash. (4393031)

University Boulevard (State Road 109) Traffic signal update from State Road 13 to Cesery
Boulevard at estimated cost of $4.1 million. Contractor is Traffic Control Devices, Inc. CEl is
Hill International. FDOT PM is Dan Lahey. Project is scheduled to be completed in spring 2021.
(2096831)

U.S. 301 Concrete Test Track Road Phase II New construction from just south of County
Road 218 to just north of Richard Mosely Road (approximately 2.5 miles). The $17 million
project began November 30, 2020 and is estimated to be completed by spring 2022. CEI is Rob
Bendig/VIA and FDOT PM is Patrick Gallagher. (4303524)

Construction is Imminent
(Work is to begin within the year)

Edgewood Avenue South from U.S. 17 (Roosevelt Boulevard) to State Road 111 (Cassatt
Avenue) Lane repurposing and adding pedestrian improvements and bicycle lanes at a cost of
approximately $3.1 million. Project is scheduled to let in June 2021 and begin construction in
September 2021. FDOT PM is James Salter. (4435171)

Heckscher Drive (State Road A1A/105) Simpson Creek Bridge Replacement of the Simpson
Creek Bridge on Heckscher Drive is scheduled to begin in fall 2021 as part of the Timucuan
Trail multi-use path project. Superior Construction is the contractor for the $2.9 million project
and James Salter is FDOT PM. (4340411)

1-295 from I-95 to West of Old St. Augustine Road Landscaping at an approximate cost of
$1.9 million. Project is scheduled to let in May 2021 and begin construction in late 2021 with
completion in summer 2022. Greg Perry is FDOT PM. (4377281)

State Road 10 (U.S. 90) from Edgewood Avenue to McDuff Avenue Resurfacing at an
estimated cost of $3.8 million. Project is scheduled to begin construction April 19, 2021.
Contractor is Preferred Materials, Inc. CEI is Rodger Smith of KCI. Brian Benton is FDOT PM.
(4373191)

State Road 10 (Atlantic Boulevard) and State Road A1A (Third Street) Intersection
improvements, pedestrian safety enhancements and installation of crosswalks at 2nd Avenue
North, 15th Avenue North and Bay Street at a cost of approximately $1.4 million. Project is
scheduled to let in March 2021 and begin construction in October 2021. FDOT PM is Sheldon
Cash; embedded PM is A.J. Graves. (4435531, 4411941)

State Road 103 (Lane Avenue) from State Road 208 to State Road 228 Resurfacing at an
approximate cost of $7.3 million. Project is scheduled to begin construction April 28, 2021 and
be completed in summer 2022. Contractor is Hubbard Construction Co. Sam Lansdale is FDOT
PM. (4393581)



State Road 211 (St. Johns Avenue) from Herschel Street to Canterbury Street Safety
improvements, including replacing two signalized intersections with roundabouts at St. Johns
Avenue/Herschel Street/Geraldine Drive and St. Johns Avenue/Herschel Street just south of
Woodmere Drive. Project is scheduled to let in April 2021 and begin construction in July 2021.
Sam Lansdale is FDOT PM. (4435511)

State Road 212 (U.S. 90/Beach Boulevard) from Southside Boulevard/State Road 115 to
Eve Drive Intersection improvements at a cost of approximately $5.2 million. Project is
expected to let in May 2021 and begin construction in August 2021 with estimated completion in
late 2022. Jessica Tippett is FDOT PM. (4393681)

State Road 5 (U.S. 1/Main Street) at Independent Drive Ramp Demolition of on-ramp at
approximate cost of $584,000. Project is scheduled to begin construction April 15,2021 and be
completed in summer 2021. Contractor is Superior Construction. Dan Lahey is FDOT PM.
(4358451)

U.S. 17 Over Broward River Bridge (Bridge Nos. 0012 and 0095) Bridge replacement at a
cost of approximately $8.9 million. Project is scheduled to let in April 2021 and begin
construction in October 2021. Brian Kirts is FDOT PM. (4374411)

Projects in Five-Year Work Program
(Adopted Work Program of 2019-2023)

Arlington Expressway (State Road 10A) Steel repairs to the Mathews Bridge in 2021/22 at
estimated cost of $2.6 million. (4345141)

Beach Boulevard (U.S. 90) Traffic signal update from San Mateo Street to Marion Road at
estimated cost of $1.4 million. (4324031)

Edgewood Avenue (State Road 111) Paint the bridge over the Norfolk Southern and CSX
Railroad. Project bids in 2021 at estimated cost of $390,000. (4312244)

Normandy Boulevard (State Road 228) Upgrade traffic signals from Lamplighter to Cassat
Avenue (State Road 111) in 2020/21 at estimated cost of $2.9 million. (209648)

University Boulevard (State Road 109) Update traffic signals from Los Santos Way to Merrill
Road (1.5 miles) at estimated cost of $1.5 million. FDOT PM is James Salter. Project scheduled
to let June 2022. (4324011)

Recently Completed Projects
(within the past year)

Atlantic Boulevard (State Road 10) at Queens Harbor Traffic signal improvements at the
intersection of Queens Harbor Boulevard and Atlantic Boulevard. Improvements include new



vehicular and pedestrian signals, crosswalks, signage, enhanced lighting and sidewalk and curb
and gutter at a cost of $421,000. Construction began in January 2020 and was completed in June
2020. PowerCore is the contractor. FDOT PM is James Salter. (4411951)

Arlington Expressway (State Road 115) Service Road Add sidewalk along Arlington
Expressway service road at cost of $968,023. Construction began in September 2019 and was
completed in June 2020. Contractor is J.B. Coxwell, Inc. FDOT PM is Sam Lansdale. (4343331)

Arlington Expressway (State Road 115) Add sidewalk along Arlington Expressway at cost of
$954,923. Contractor J.B. Coxwell, Inc. began construction in September 2019 and completed it
in June 2020. FDOT PM is Sam Lansdale. Goes with 4343331. (4410621)

Baldwin Bypass “Alternative Truck Route” (S.R 201 at U.S. 301) New 4.1-mile, four-lane
divided highway with two signalized intersections and railroad overpasses at $6.1 million.
Superior Construction began in March 2017 and was completed in late March 2021. CEI is
Danny with GPI. FDOT PM is Robbie Gurganious. (2095371)

Baymeadows Road Landscaping from Prominence Parkway to Deerwood Crossing Drive at a
cost of $567,000. Oasis Landscaping Services Inc. was contractor; Consor Engineering was CEI
and Sheldon Cash was FDOT PM. Work began in late July 2019 and was completed in October
2019 with a two-year establishment period. (4359311)

Beach Boulevard Traffic signal update from Parental Home Road to Cortez Road at estimated
cost of $3.4 million. Construction began February 22, 2019 and was completed March 11, 2021.
Contractor is Florida Safety Contractors Inc. CEI is Hill International. FDOT PM is Jessica
Tippett. (4324041)

Beach Boulevard Landscaping from Parental Home Road to St. Johns Bluff Road at a cost of
$827,000. Work began in June 2019 and was completed in late 2019. Oasis Landscaping
Services was contractor; Consor was CEI; Guelmary Mendez was FDOT PM. (4395031)

Beach Boulevard (State Road 212) Pedestrian Channelization Barrier Installation of
approximately 600 feet of a three-foot concrete pedestrian barrier wall in the existing median at
the eastern foot of the Hart Expressway at Beach Boulevard (State Road 212) west of Parental
Home Road. The $671,000 project also includes installing new directional signage for Beach
Boulevard and the Hart Expressway. Work began September 8, 2020 and was completed
November 23, 2020. Contractor is CDM Contracting, Inc. FDOT PM is John Patterson.
(4395891)

Beaver Street (State Road 10) Resurface from east of Tyler Street to east of Eaverson Street at
an estimated cost of $3.5 million. Project began construction August 8, 2019 and was completed
December 11, 2020. Contractor is Maer Homes, Inc. CEI is Jonah VanDyke of Adaptive
Consulting Engineers (813-424-8870). FDOT PM is Dan Lahey. (4412981)

Howell Drive over Ribault River Bridge Replacement project at $11.8 million. Superior



Construction Company began work in September 2018 and was completed in September 2020.
Andre Sutherland with GAl is CEI and John Patterson is FDOT PM. (4152501).

1-10 at Chaffee Road (State Road 23) This FDOTree landscaping improvement project began
in August 2020 and was completed in November 2020, not including a two-year establishment
period. FDOT PM is Greg Perry. PA is Rick Roy with Eisman and Russo. (4436261)

1-95 at Airport Road Interchange improvement project from Duval Road to Airport Center
Drive. Watson Civil Construction was selected to begin the $11.1 million project. Project began
in July and was completed in July 2020. Andre Sutherland with GALI is the CEI (904-559-8081)
and John Patterson is FDOT project manager (2093652).

1-95 (Moncrief Creek to State Road 111) Resurfacing of roadway and ramps from south of
Norwood Avenue to Edgewood Avenue (State Road 111) at a cost of $3.4 million. Construction
began April 13,2020 and was completed in January 2021. Duval Asphalt is the contractor.
FDOT PM is James Salter. (4398001)

Overland Bridge Landscaping Various tree plantings and hardscape installations along the
downtown I-95 corridor from north of Emerson Street to the foot of the Acosta and Main Street
bridges started in summer 2019 and received final construction acceptance in August 2020.
Midwestern Construction, Inc, is the contractor, Guelmary Mendez is FDOT PM. (4376971)

San Jose Boulevard (State Road 13) Upgrade traffic signals from Julington Creek Road to
Mandarin Road (2.1 miles) at estimated cost of $2.7 million. Construction began June 2019 and
was completed in December 2020. Contractor is Florida Safety Contractors. FDOT PM is Brian
Benton. (4323961)

San Jose Boulevard/Hendricks Avenue (State Road 13) Landscaping from La Vaca Road to
Dunsford Road at a cost of $600,000. Project began construction in June 2020 and was
completed in September 2020 with a two-year establishment period. Contractor is Lafleur
Nurseries. CEI is Mark Hosch of Consor Engineering. FDOT PM is Guelmary Mendez.
(4412961)

State Road 115 over Trout River Repair/rehabilitate Bridge No. 720033 at estimated cost of
$2.7 million. Construction began in October 2020 and was completed March 19, 2021.
Contractor is Engineer Control Systems. FDOT PM is Guelmary Mendez. (4374371)

State Road A1A (Heckscher Drive) at Fort George Inlet Park Landscaping and berm
construction with heavy planting designed to guide flying birds over the new landscaping and
away from traffic at a cost of $377,000. Construction began in June 2020 and was completed
October 8, 2020 with a two-year establishment period. Contractor is Lafleur Nurseries. CEI is
Mark Hosch/Consor Engineering. FDOT PM is Guelmary Mendez. (4412831)

Third Street (State Road A1A) Drainage improvements from Seagate Avenue to Beach
Boulevard at a cost of $24 million. Project began spring 2018 and was completed February 26,




2021. Contractor is De Moya Group. CEI is Rory Highstone/RS&H. FDOT PM is Dan Lahey.
(4360771)

University Boulevard (State Road 109) Intersection improvements from Bartram Drive East to
Cesery Boulevard. FDOT PM Jessica Tippett; CEI Steve Aronow/Hill International. The $2.5
million project began January 2019 and was completed in July 2020. (4326481)

Wonderwood Drive (State Road 116) at Intracoastal Waterway. Bridge repairs at cost of $5.4
million. Work began in September 2017 and was completed October 29, 2020. Contractor is
Mé&J Construction. CEI is Parsons. FDOT PM is Thomas Butler. (4374291)



NASSAU COUNTY

Last Updated: 4/6/2021
Construction is Underway

State Road A1A Adding lanes from west of Interstate-95 to west of Still Quarters Road, including a
reconfiguration of the interchange under Interstate-95 into a Diverging Diamond (2.2 miles). J.B.
Coxwell Contracting, Inc., of Jacksonville began January 10, 2017 and should finish in 1040 days in
Spring 2021. Al Moylan and Joey Woods of Eisman & Russo is CEI project manager (904-733-
1478). Jessica Tippet/FDOT project manager. (2107112)

State Road A1A Adding lanes from west of Rubin Davis Lane to east of O’Neil Scott Road (County
Road 107) and replacing the Lofton Creek Bridge (5 miles). Superior Construction Company
Southeast, LLC of Jacksonville began January 24, 2016. The original contract is 1200 days with 49
additional weather/holiday/extra work and should in spring 2021. Kent Ponder/Carrie Smithheart of
England, Thims & Miller is CEI project managers (904-642-8990). Jessica Tippett/FDOT project
manager. (2107124)

Recently Completed Projects

Interstate 95 Installing new Welcome to Florida sign and other state line gateway structures,
drainage improvements, guardrail and landscaping at the Georgia state line. West Construction, Inc.,
began January 4, 2016 and should finish in 300 days (late 2016) at a cost of $3,436,656.47
(combined with similar project in Hamilton County on I-75). Abraham Bah of GAI Consultants is
CEI project manager (904-363-1115). Jason Bordner/FDOT project manager. (4354741)

Andrews Road Resurface from County Road 121 to U.S. | in 2015/16 at estimated cost of
$704,000. (4327671) Completed Spring 2019.

Interstate 95 Add Intelligent Transportation System (ITS) network from the Duval County line to
U.S. 17 in 2017/18 at estimated cost of $6.2 million. (4274751)

State Road A1A Resurface from the Amelia River Bridge to Centre Street in 2017/18 at estimated
cost of $5.6 million. (4361601)



PUTNAM COUNTY

(as of 04/01/2020)

Construction is Underway

U.S. 17 Adding lanes from Horse Landing Road to west of Dunn’s Creek Bridge at cost of $38
million. The project includes widening the road from two to four lanes with a raised 22-foot
grassed median, curb and gutter, bicycle lanes, a sidewalk on the west side of the roadway and a
12-foot wide multi-use path on the east side. In addition, the existing Dunn’s Creek Bridge
structure will be converted to northbound traffic and a new southbound traffic structure will be
built adjacent to it. Construction began late February 2018 and is scheduled for completion in
summer 2021. ETM is the CEI and Taylor Byrd is the FDOT Project Manager. (4354441)

State Road 20 Add lanes from 56" Avenue to County Road 315 in Interlachen at estimated cost
of $33 million. (Segment 3). Construction began in late May 2019 and is estimated for
completion in summer 2021. Open house was held April 23 4:30 p.m. to 6:30 p.m. at the
Interlachen Community Center on County Road 315. Donnie Devenny is the construction
Project Manager. David Weintraub with JEACES. (2100245).

State Road 20 Add lanes from Alachua County line to 56™ Avenue at estimated cost of $49
million. (Segment 2) is scheduled to begin in January 2020 and be completed in late 2022.
Anderson Columbia is the selected contractor. Nelson Bedenbaugh is the FDOT Design
Manager. Donnie Devenny is the FDOT Project Manager. CEI David Weintraub with JEACES
(2100244). The construction open house was held Thursday, December 5 4 to 6 p.m. at 1987
State Road 20 Hawthorne, FL.

Construction is imminent
(Work is to begin within the year)

SR 100 Intersection Improvements at East End Rd. FDOT Project Manager, Donnie Devenny.
Scheduled to let in late March 2021. (4376291)

Drayton Island Road Bridge Replacement over Sr. Johns River bridge #'s 764040 and 764041.
FDOT Project Manager, Donnie Devenny. Scheduled to let in late March 2021. (4374181)



State Road 15 (US 17) West River Road to the Clay County line in house resurfacing project.
Lets January 2022. This project is scheduled to begin early summer 2022 and be competed by
late fall 2023. The Construction Project Manager is Vineesh Crawford. (443272)

State Road 100 from St. Johns River Water Management District to US 1 in house
resurfacing project. Lets October 2021. The project is estimated to begin in early 2022 and be
completed by spring 2023. (4432741)

Projects in Five-Year Work Program
(Adopted Work Program 2018-2022)

U.S. 17 Adding lanes from south of County Road 309 in Satsuma to West of Dunn’s Creek
Bridge at estimated cost of $25 million. The proposed improvements include widening the
existing two-lane roadway to a four-lane divided roadway with a raised 22-foot grassed median,
curb and gutter, bicycle lanes, a sidewalk on the west side of the roadway, a 12-foot multi-use
path on the eastside, stormwater ponds and safety improvements on CR 309. The project bids in
July 2022 and is scheduled to begin in October 2022. The 900-day project is expected to be
complete in spring 2025. Renee Brinkley is the FDOT Design Manager and Steve Spittle is the
FDOT project manager. (2100283)

Projects Under Consideration

County Road 216 Widen and resurface from State Road 100 to U.S. 17 at estimated cost of
$780,000. Local Agency Program (LAP) (4345511)

Main Street in Crescent City Add bike lane from Junction Road to end of existing trail (1.5
miles) in late 2019 at estimated cost of $650,000. (4305121).

State Road 100/U.S. 17 Virtual Weigh Station at estimated cost of $525,000. Will be rebid in
2019. Craig Wilson/FDOT; Mehta and Associates. (4347583)

Recently Completed Projects
(within the last year)

State Road 19 Resurface and intersection improvements from Nicole Drive to Philips Dairy
Road at a cost of $3.5 million. P&S Paving is the contractor, AE Engineering is the CEI and
Donnie Devenny is the FDOT project manager. The project began December 4, 2017 and was
completed November 15, 2018. Donnie Devenny is the FDOT project manager. (4361671)



State Road 19 Resurfacing and drainage improvements from the Marion County line to the
Cross Florida Barge Canal Bridge (11.1 miles). P&S Paving, Inc. was the contractor. The project
began in May 2016 and was completed March 13, 2017 for $6.5 million. (4322651)

State Road 20 Improving drainage along State Road 20 from U.S. 17 to Osceola Street. The
construction project includes milling and resurfacing, installing new drainage pipes under the
roadway, new storm drain construction, base work, curb and gutter improvements, sidewalk and
driveway construction, utility work, landscaping and other incidental construction. Construction
began October 4 and was completed in late December. This project is in-house and the FDOT
Project Manager is Steve Spittle. (4287971)

State Road 20 resurfacing and traffic signal updates on Crill Avenue from Palm Avenue to
Osceola Street for $1.5 million. The project is scheduled to begin in January 2020 and was
completed in June 2020. Donnie Devenny is the FDOT Project Manager. (4390801)

U.S. 17 Adding lanes from Horse Landing Road to North Boundary Road in San Mateo (2
miles). Watson Civil Construction Inc., of Jacksonville began July 31, 2015 and in February
2018 at a cost of $13,869,803.94. Bill Downey/Matt Hulst of RS&H are CEI project managers
(904-256-2580). Donnie Devenny is the FDOT project manager. (2100284)

State Road 100 Rail Trail from Roberts Lane to St. Johns River Water Management District
office (4049 Reid Street) at estimated cost of $5 million. Superior Construction is the contractor.
The project began October 16, 2017 and was completed October 22, 2018. Superior Construction
is the contractor, GAI is the CEIl and Donnie Devenny is the FDOT project manager. (4282023)

State Road 207 Resurfacing from State Road 206 to where curb and gutter at Vermont
Boulevard completed with an estimated cost of $9.5 million. Project began in December 2019
and was completed in summer 2020. (4393481)



ST. JOHNS COUNTY

(as 0f 04/01/2020)
Projects Under Construction

San Marco Avenue (U.S. 1), West San Carlos Avenue and May Street (A1A) Intersection
project began October 30, 2017 and is scheduled to be complete in late April 2021 at a cost of
$3.5 million. Project includes widening and reconfiguring the intersection, installing HAWK
(High-intensity Activated crosswalk) pedestrian signals at May Street, adding right and left turn
lanes, synchronized traffic signals, and sidewalks on both sides of West San Carlos Avenue.
Petticoat-Schmitt is the contractor and Taylor Byrd is the FDOT Project Manager. A
Construction Open House was held Wednesday, August 16, 2017 4:30-6:30 p.m. in the Alcazar
Room in the City of St. Augustine’s City Hall, 75 King Street. In addition, project updates were
provided at the S.R. 5SA/San Marco Avenue resurfacing open house. (4345561)

May Street (A1A) Drainage improvements from San Marco Avenue to Magnolia Avenue (.4
mile). Includes replacing the water pipe on the north side of May Street. Petticoat-Schmitt is the
contractor and Taylor Byrd is the FDOT Project Manager. The project began in May 2019 and is
scheduled to be completed in late April 2021. A Construction Open House was held Wednesday,
August 16, 2017 4:30-6:30 p.m. in the Alcazar Room in the City of St. Augustine’s City Hall, 75
King Street, in conjunction with the intersection project. (2104524)

State Road A1A Hospital Creek Bridge rehabilitation project began in November 2020. The
CEI is Don Buwalda and the Vineesh Crawford is the Project Manager. The $1.2 million project
is scheduled to be completed by fall 2021. (4320481)

U.S. 1 Sidewalk construction from Fairbanks Street to Big Oak Road at an estimated cost of $3.4
million. The project began in late February 2020 and will be completed in spring 2021.
(4360231)

U.S. 1 Resurfacing from Ponce De Leon Boulevard to Cross Ridge Drive at estimated cost of
$19 million. The project began in late February 2020 and is scheduled for spring 2021. Drainage
improvements also included from Gun Club Road to Renoir Boulevard at estimated cost of $4.7
million. (4393551)

I-95 Resurfacing from Flagler County line to State Road 207 at estimated cost of $35 million.
The project began in summer 2020 and is estimated to be completed in fall 2022. The CEl is
Raymond Farcas with Parsons. Taylor Byrd is the Project Manager. (4346191)

Construction is Imminent
(Work is to begin within the year)

U.S. 1 Resurface/concrete removal from State Road 207 to the St. Augustine City Gates at
estimated cost of $14.2 million. Project bids in December 2020. The project is scheduled to



begin in March 2021. Victor Marrero and Steve Spittle are the project/design managers. Eric
Shimer is the Design PM. A public hearing was held Monday, November 18 from 4 to 6 p.m. at
the St. Johns Health Building, Muscovy Conference Room 200 San Sebastian View, St.
Augustine, FL to discuss proposed median closures and installation of bicycle lanes. (4361681)

1-95 (SR 9) from State Road 207 to International Golf Parkway resurfacing project. This
project lets June 2021. The project is estimated to begin fall 2021 and be completed early 2024.
Lets with 434615-2 interchange improvements at State Road 16. (434615-1)

State Road 206 from I-95 to ICWW Bridge in house resurfacing project. Lets September 2021.
This project is expected to begin Late 2021 and be completed in spring 2023. (443273-1)

State Road A1A at Mary Street add left turn lane to Mary from A1A. Lets in October 2021.
This project is expected to begin in early 2022 and be completed in late summer 2022. Taylor
Byrd is the Construction Project Manager. (437374-1)

State Road 5 (US 1) at Oyster Creek Bridge replace bridge culvert. Lets October 2021. This
project is expected to begin early 2022 and be completed by late 2022. (4338432)

Projects in Five-Year Work Program
(Adopted Work Program of 2018-2022)

1-95 Express/Managed lanes from International Golf Parkway to the Duval County line (8.6
miles). In the design stage. Project bids in August 2024. Public Meetings were held November 5,
2015 and March 10, 2016 from 4:30-6:30 p.m. at the Renaissance World Golf Village Resort.
(4240264)

King Street (State Road 5A) Bridge Replacement Replace two-way bridge over the San
Sebastian River. Currently in the PD&E (Project Development & Environmental) study phase.
No design or construction funds. Michael Brock, FDOT PD&E. (4374281)

State Road 207 Mussallem Tract Trailhead Build bicycle and walking path trailhead on the
Mussallem Tract located west of 1-95 to connect to the State Road 207 Rail Trail at estimated
cost of $990,000. This project is unfunded at this time. (4340131)

State Road 313 New roadway from State Road 207 to U.S. 1. Construction estimated at $75
million. Public meeting held January 12, 2012. Project bids in October 2022. Leigh Ann Bennett
is the FDOT project designer and Donnie Devenny is the FDOT project manager. (2102302)



U.S. 1 Update traffic signals from Lewis Point Road to State Road 207 (2 miles) in August 2021
at estimated cost of $1.8 million. (4324061)

Projects Under Consideration

King Street (State Road SA) Design to make drainage improvements from Malaga Street to
Avenida Menendez (A1A) (.6 mile) is underway. (4308971)

King Street (State Road SA) Study to determine improvements from the Bridge of Lions to
Charlotte Street is underway. (4282712)

First Coast Expressway (State Road 23) Design to construct new four-lane limited access toll
facility between Blanding Boulevard (State Road 21) to 1-95 with a new bridge crossing the St.
Johns River is underway. Construction is scheduled to begin in 2023.Public information
meetings held Nov. 1, 2005 in St. Johns County and Nov. 3, 2005 in Clay County. Public
hearings held Feb. 22, 2010 in St. Augustine, Feb. 25, 2010 in Orange Park, March 2, 2010 in
Green Cove Springs and March 4, 2010 in Jacksonville. A public information meeting was held
December 10, 2015 in Green Cove Springs. www.FirstCoastExpressway.com. Amy Williams,
Project Manager. (4229387 and 42293838)

W Castillo Drive/Ripley’s & South Castillo Drive/San Marco Avenue (SR 5A) Traffic signal
updates for an estimated $438,000. (4412821)

Recently Completed Projects

State Road SA (San Marco Ave/Al1A) Resurfacing from King Street to State Road 16/Picolata
Road at estimated cost of $1.8 million. Duval Asphalt is completing the 270-day project, which
began early September. The project was completed in August 2019 . Renee Brinkley is the
FDOT Design Manager and Steve Spittle is the FDOT Project Manager. CEI is A&E
Engineering. A public meeting was held Tuesday, July 25, 2017 at Flagler College Student
Center, Virginia Room, 40-50 Sevilla Street, from 4:30-6:30pm. A public open house was also
held Monday, April 30, 2018 at the St. Augustine Main Public Library, from 4 p.m. to 6 p.m.
(4361611)

State Road A1A at Euclid Avenue Installed a turn lane. Project began in January 2017 and was
completed in June 2017. FDOT push-button safety project. (4318202)



State Road A1A Update traffic signals and improve crossings at five intersections from PGA
Tour Boulevard to Ponte Vedra Lakes Boulevard (3.2 miles) at a cost of $1.6 million.
Intersection improvements at State Road A1A and Country Club Boulevard/PGA Tour
Boulevard, L’ Atrium Circle, Executive Way, Marlin Avenue and Ponte Vedra Lakes Boulevard
include the installation of upgraded traffic signals and new mast arms, countdown pedestrian
timers and enhanced crosswalk striping. Project began September 26, 2017 and was completed
June 21, 2018. Florida Safety Contractors is the contractor and Steve Spittle is the FDOT project
manager (4324051)

State Road A1A Resurfacing from Vilano Beach to Ponte Vedra Resurfacing fifteen miles of
roadway from north of Carcaba Road to south of Mickler Road/Ponte Vedra Boulevard. The
project included removing rumble stripes from the shoulder and center lines and widening
bicycle lanes from 5-feet to 6-feet where possible. Halifax Paving, Inc. was the contractor. The
$2 million project began April 3 is was completed in July 2017. (4395541)

State Road A1A from Summerhaven to north of Marineland Restore and replenish ditch
lining and construct and restore washed-away bank and shore caused by Hurricane Matthew at
estimated cost of $823,000. The project began January 8, 2018 and was completed in May 2018.
Donnie Devenny is the FDOT project manager. (4396403)

1-95 Installation of Intelligent Transportation System (ITS) from U.S. 1 to north of County Road
210. SICE, Inc., of Miami, began the project on January 4, 2016 and completed it February 21,
2017 at a cost of $6,409,349.44. (4274761)

State Road 9B (Phase 3) Building new four-lane roadway from the 1-95 interchange in Duval
County to St. Johns Parkway/County Road 2209 in St. Johns County. The project includes the
construction of a connector road, Peyton Parkway, linking Race Track Road to 9B and a
pedestrian walkway over St. Johns Parkway. Superior Construction Company Southeast of
Jacksonville and Arcadis began construction in August 2015 and is scheduled to open late
summer at a cost of $79,760,041.11. The project was accepted in January 2019. Rob Hansgen
(904-866-7210) and Tim Thacker (904-652-8566) of England-Thims & Miller are the CEI
project managers; Jeff Williams is the FDOT Project Manager. (4314182)

State Road 16 Installation of Intelligent Transportation System (ITS) from 1-95 to U.S. I and
from U.S. 1 to West Castillo Drive. SICE, Inc., of Miami, began July 24, 2016 and completed it
March 2, 2017 at a cost of $1,048,048.00. (4372661)

State Road 16 Lighting improvements from County Road 16A to Verona Way and from County
Road 208 to Collins Avenue. The $4.8 million roadway lighting project began in mid-April 2019
and was completed in December 2020 (4376301)

State Road 206 - Crescent Beach Bridge Painting and repairs. Rehabilitation and repairs,
including spot painting and miscellaneous steel repairs. The $606,000 project started July 11,
2017 and was completed November 27, 2017. (4304491)



State Road 207 Crossroads Trailhead Construct multi-use path trailhead (restroom facility and
picnic tables) south of Vermont Heights at the Old State Road 207 crossroads at a cost of $1.6
million. The project began August 16, 2017 and was completed July 3, 2018. MAER Homes was
the contractor and Taylor Byrd is the FDOT project manager. (4354391)

State Road 207 Construction of trailheads for the bike path/trail in Armstrong began in October,
2016 and was completed February 1, 2017 at a LAP (Local Agency Program) cost of $305,000.
(432257)

State Road 207 Rail Trail — Hastings to Spuds Construct a multi-use path at a cost of $3.1
million. Project includes bike/path crossing across State Road 207 in Spuds with HAWK (High-
intensity Activated crossWalk) pedestrian signals. The project began September 5 and was
completed in late December 2018. Morrison Cobalt JV is the contractor, GAI is the CEI and
Donnie Devenny is the FDOT Project Manager. (2102868)

State Road 207 Rail Trail — Putnam County Line to Hastings Construct a multi-use path at a
cost of $1.7 million. The project began September 5 and was completed in late December.
Morrison Cobalt JV is the contractor, GAI is the CEI and Donnie Devenny is the Project
Manager. (4357961)

State Road 207 Landscape from the old State Road 207 east curve to the old State Road 207
west curve at an estimated cost of $209,000. Florida Green Keepers LLC began in October 2018
and was completed in November 2018. FDOT PM Vineesh Crawford and CEI Mark Hosch with
TEG. (4324481)

State Road 207 Resurfacing from Old Hastings Road at the Putnam County line to Cowpen
Branch Road in St. Johns County (3 miles). Includes bicycle lanes, bicycle keyhole lanes, rumble
stripes on shoulder lines, and upgrading northern and southern approaches of the Deep Creek
Bridge. Halifax Paving, Inc. of Ormond Beach is the contractor. Donnie Devenny is FDOT
project manager. The project began in May 2016 and was completed March 13, 2017 at a cost of
$4 million. (4322641)

State Road 207 Constructed Hastings multi-use path trailhead (restroom facility, parking, picnic
pavilions, etc.), connecting bike lanes and paths along State Road 207, and to the St. Johns River
to Sea Loop Trail. Cost is $955,122. Florida Safety Contractors, Inc. of Jacksonville is the
contractor and Taylor Byrd is the FDOT project manager. The project began October 26, 2016
and was completed July 17, 2017. (4322561)

State Road 312 Resurface from U.S. 1 to State Road A1A and installation of a high-visibility
pedestrian crosswalk at A1A Beach Boulevard and Santander Street (Rectangular Rapid Flash
Beacons) at estimated cost of $2.8 million. The project began in January 2017 and was
completed July 11, 2017. Hubbard Construction was the contractor. (4323131)



U.S. 1 at Ray Road Traffic signals and intersection improvement at cost of $458,000. Project
included the installation of new traffic signals, pedestrian signals, crosswalk, striping and traffic
detection loops in the roadway. The project began in May 2017 and was completed in August.
(4375591, 4093114, 4410221)

U.S. 1 at State Road 206 Realignment of existing off-set turn lanes and installation of cross-
drains in the medians. Project began in January 2017 and was completed in June. FDOT push-
button safety project. (4318202)

U.S. 1 Sidewalk installation on the east side of U.S. 1/Philips Highway from the Northrup
Grumman entrance to Stokes Landing Road (three miles) at cost of $928,000. A.W.A
Contracting is the contractor; AE Engineering is the CEI and Donnie Devenny is the FDOT
project manager. Project began late January and will be completed in summer 2018. (4360101)

U.S. 1 Resurface from Flagler County line to State Road 206 at estimated cost of $7.7 million.
Project began in late July 2019 and was completed spring 2020. (4376171)

State Road 207 Resurfacing from State Road 206 to where curb and gutter at Vermont
Boulevard completed with an estimated cost of $9.5 million. Project began in December 2019
and was completed in summer 2020. (4393481)
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